
FUNDING SOURCES
SLI-02 $480,000

Total available: $480,000

ACTUAL EXPENDITUES ENCUMBRANCES
QUARTER 1: Expenditures JAN FEB MAR QUARTER 1: Encumbrances JAN FEB MAR

QUARTER TOTAL: QUARTER TOTAL:

QUARTER 2: Expenditures APR MAY JUN QUARTER 2: Encumbrances APR MAY JUN

1 DPW Survey Crew (6/15/2010)

QUARTER TOTAL: QUARTER TOTAL:

QUARTER 3: Expenditures JULY AUG SEP QUARTER 3: Anticipated Spending JULY AUG SEP

QUARTER TOTAL: QUARTER TOTAL:

QUARTER 4: Expenditures OCT NOV DEC QUARTER 4: Encumbrances OCT NOV DEC

QUARTERLY TOTAL: QUARTERLY TOTAL:

TOTAL EXPENDITURES 2010: TOTAL ENCUMBRANCES 2010:

TOTAL PROJECT EXPENDITURES (2009-2010):

$0.00

$7,384.00

SLI-02 MAMARONECK RIVER RESTORATION

Westchester County Department of Planning

2010 2010

$7,384.00 $0.00

$0.00 $0.00

$7,384.00 $0.00

$7,384.00

$0.00
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