
FUNDING SOURCES
NYSDEC Grant $400,000
NFWF Grant $190,000
BPL21 Capital Projects $500,000
SLI-02 DEC Consent Order $300,000

Total available: $1,390,000

ACTUAL EXPENDITUES ENCUMBRANCES
No. QUARTER 1: Expenditures JAN FEB MAR No. QUARTER 1: Encumbrances JAN FEB MAR

1 Services by Budget Office (2/26/09) 1 Consultant Contract BASE (2/05/09)

QUARTER TOTAL: TOTAL:

QUARTER 2: Expenditures APR MAY JUN QUARTER 2: Encumbrances APR MAY JUN

1 Law Charges (4/08/09)
2 W&C Consultant Contract (4/27/09)
3 W&C Consultant Contract (5/19/09)
4 W&C Consultant Contract (6/26/09)

QUARTER TOTAL:

QUARTER 3: Expenditures JULY AUG SEP QUARTER 3: Encumbrances JULY AUG SEP

1 Tidal Wetlands Application Fee (7/08/09) 1 Tide Gate Purchase (7/14/09)
2 Misc Project Expenses (8/07/09) 2 Tide Gate Installation (9/03/2009)

3 Project Engineering Expenses DPW (8/12/09)

4 Misc Project Expenses (8/25/09)

5 Staff time (9/03/2009)
TOTAL:

QUARTER TOTAL:

QUARTER 4: Expenditures OCT NOV DEC QUARTER 4: Encumbrances OCT NOV DEC

1 Project Engineering Expenses DPW (10/21/09)
2 W&C Consultant Contract (10/30/2009)

3 Tide Gate Construction (10/29/2009)

4 Law Charges (11/05/2009)

5 Tide Gate Purchase (11/19/2009)

6 Project Engineering Expenses DPW (12/11/09)

7 Planning Department Time (12/17/2009)

8 Permit Fee - Tidal Wetlands (12/22/2009)

QUARTERLY TOTAL: TOTAL:

TOTAL EXPENDITURES 2009: TOTAL ENCUMBRANCES 2009:

$300.00 $157,000.00

$590.75

BPL21-07 MANURSING LAKE PROJECT

Westchester County Department of Planning

Contact: Christina Anderson 914-995-3782 | cca1@westchestergov.com

2009 2009

$300.00 $157,000.00

$22,390.75

$4,300.00
$7,600.00
$9,900.00

$285.00

$1,668.00
$273,316.00

$200.00 $65,556.00
$136.40 $207,760.00

$5,148.00

$116,000.00

$278.00

$61,556.00

$7,437.40

$1,378.00
$33,380.12

$219,232.12

$249,360.27 $430,316.00

$1,740.00

$4,000.00

$900.00
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FUNDING SOURCES
NYSDEC Grant $400,000
NFWF Grant $190,000
BPL21 Capital Projects $500,000
SLI-02 DEC Consent Order $300,000

Total available: $1,390,000

BPL21-07 MANURSING LAKE PROJECT

Westchester County Department of Planning

Contact: Christina Anderson 914-995-3782 | cca1@westchestergov.com

ACTUAL EXPENDITUES ENCUMBRANCES
QUARTER 1: Expenditures JAN FEB MAR QUARTER 1: Encumbrances JAN FEB MAR

1 Construction Expenses (1/07/2010)
2 W&C Consultant Contract (1/08/2010)
3 Project Engineering Expenses (1/13/2010)
4 Services by Budget Office (2/22/2010)
5 Tide Gate Purchase (3/03/2010)
6 W&C Consultant Contract (3/11/2010)
7 W&C Consultant Contract (3/23/2010)
8 Misc Project Expenses (3/25/2010)

QUARTER TOTAL: QUARTER TOTAL:

QUARTER 2: Expenditures APR MAY JUN QUARTER 2: Encumbrances APR MAY JUN

1 Project Engineering Expenses (4/06/2010) 1 Project Construction Expenses (4/13/2010)
2 Project Engineering Expenses (4/08/2010) 2 Construction Administrative Services (5/20/2010)
3 Project Engineering Expenses (4/14/2010)
4 W&C Consultant Contract (5/25/2010)
5 Aquatic Restoration Construction (5/27/2010)
6 Project Engineering Expenses (6/04/2010)
7 Law Charges (6/21/2010)

QUARTER TOTAL: QUARTER TOTAL:

QUARTER 3: Expenditures JULY AUG SEP QUARTER 3: Anticipated Spending JULY AUG SEP

1 Aquatic Restoration Construction (7/15/2010)
2 Law Charges (8/06/2010)
3 Project Construction Expenses (8/26/2010)
4 Project Construction Expenses (9/02/2010)

QUARTER TOTAL: QUARTER TOTAL:

QUARTER 4: Expenditures OCT NOV DEC QUARTER 4: Encumbrances OCT NOV DEC

QUARTERLY TOTAL: QUARTERLY TOTAL:

TOTAL EXPENDITURES 2010: TOTAL ENCUMBRANCES 2010:

TOTAL PROJECT EXPENDITURES (2009-2010):

$43,037.27
$1,378.00

$833.00
$4,000.00

$42,197.52
$7,837.68

2010 2010

$79,760.00

$142.70 $19,800.00
$283.50

$8,747.41
$82,399.06

$135.30

$179,178.77 $0.00

$7,430.00 $434,900.00

$166,246.93
$281.63

$12,000.00
$122,691.40

$2,556.00
$176.01

$101,734.68 $454,700.00

$0.00 $0.00

$582,133.41 $454,700.00

$831,493.68

$301,219.96 $0.00
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