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ORDER ON CONSENT (NYSDEC CASE NO. CO 3-20080730-65)  
QUARTERLY REPORT NO. 13 – JANUARY 1, 2012 to MARCH 31, 2011 
 
The following is the Quarterly Report No. 13 of the County of Westchester (“the 
Respondent”) as required under Article VI of the Consent Order, Case No. 3-20080730-
65 (“2008 Order on Consent”), which is being presented to the New York State 
Department of Environmental Conservation (the “NYSDEC”). Quarterly Report No. 13 
includes statements as to compliance with the provisions of the 2008 Order on Consent 
from January 1, 2012 through March 31, 2012.  
 
Executive Summary 
 
Respondent has continued the projects contemplated by the 2008 Order on Consent 
during the reporting period. These consist of the following:  
 
Engineering Plan 
 
The Engineering Plan, which was submitted pursuant to the 2004 Order on Consent and 
outlines Westchester County’s Long Island Sound Wastewater Treatment Plant 
Improvement Program, was approved by NYSDEC on April 5, 2007. 
 
The 2008 Order on Consent contains a Schedule of Compliance with new milestone dates 
which supersede certain of the previous milestone dates under the 2004 Order on 
Consent. Pertinent upcoming milestone dates under the 2008 Order on Consent Submittal 
Schedule are as follows: 
     

• Develop Flow reduction Strategy                                             October 1, 2012 
• Complete construction for Phase I at                                        December 31, 2012 

Mamaroneck WWTP 
• Operate Mamaroneck WWTP to meet                                      June 30, 2013 

12 month rolling average            
 
The complete Schedule of Compliance is shown in Appendix A of the 2008 Order on 
Consent. 
 
Second Engineering Plan 
 
On December 31, 2011 Respondent submitted the Second Engineering Plan to NYSDEC, 
fulfilling the Respondent’s obligation under the 2008 Order on Consent to submit the 
plan by December 31, 2011. The Second Engineering Plan addresses the Phase II 
Nitrogen Removal recommendations. 
 
A review meeting between NYSDEC, Environmental Facilities Corporation, Respondent 
and its consulting engineer was held on January 26, 2012, consistent with the requirement 
of the 2008 Order on Consent to review the Second Engineering Plan. Based upon the 
review comments received in a letter from NYSDEC, dated February 17, 2012, the 
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Respondent submitted an Addendum to the Second Engineering Plan on March 2, 2012. 
NYSDEC approved the Second Engineering Plan in a letter to Respondent, dated March 
12, 2012. 
 
 New Rochelle WWTP improvements 
 
The New Rochelle WWTP improvements design work was conducted in two different 
projects, the SPDES Improvements project and the BNR project and is now being 
implemented under separate contracts.   
 
The SPDES Improvements project (the New Rochelle WWTP Composite Performance 
Implementation and Plant Expansion project) consists of secondary treatment upgrades 
(CBOD and TSS); upgrade of the solids handling, storage and dewatering system; and 
upgrades required to treat a new SPDES Permit flow limit of 20.6 mgd. On March 18, 
2010 the Westchester County Board of Acquisition and Contract awarded the 
construction contract to Yonkers Contracting, Inc. in the amount of $121,811,000.00. 
Respondent issued a Notice to Proceed on June 1, 2010 to Yonkers Contracting, Inc. with 
a contract construction completion date of one thousand days, or March 1, 2013.  
 
Construction commenced in June 2010 and is ongoing. As of March 31, 2012, 66.90% of 
the Contract Time has elapsed, 51.70% of the total contract amount has been billed and it 
is estimated that 50% of the contract work has been completed. 
 
The 100% Design Documents for “Biological Nutrient Removal Facilities New Rochelle 
Wastewater Treatment Plant” were submitted to NYSDEC on December 21, 2010 in 
accordance with the Consent Order deadline of December 31, 2010. A review meeting 
with NYSDEC and NYSEFC was held on January 27, 2011 at the NYSDEC’s White 
Plains office. The NYSDEC and NYSEFC issued a combined comment letter on the 
100% New Rochelle BNR Contract Documents on January 28, 2011. A response letter 
was submitted to NYSDEC by Respondent on February 21, 2011. A final approval letter 
from NYSDEC was issued on June 22, 2011. The New Rochelle BNR Project was 
awarded to Yonkers Contracting, Inc. in the amount of $94,211,500 on June 9, 2011 by 
the Westchester County Board of Acquisition and Contract. The contract was signed July 
12, 2011 and the Notice to Proceed was issued on July 15, 2011 with the construction 
start date set at July 18, 2011 and the Contract Completion Date set at May 18, 2015.  
 
Construction commenced in July, 2011 and is ongoing. As of March 31, 2012, 18.40% of 
the Contract Time has elapsed, 15.7% of the total contract amount has been billed and it 
is estimated that 15.0% of the contract work has been completed. 
 
On April 11, 2011, Respondent submitted a Draft Operation’s Plan for the New Rochelle 
WWTP Composite Performance Implementation and Plant Expansion to NYSDEC for 
review.  The Operations Plan was approved by NYSDEC on June 3, 2011. 
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Mamaroneck WWTP improvements 
 
On December 7, 2009 NYSDEC approved the Mamaroneck WWTP Nitrogen Removal 
project design documents (Plans and Specifications). The contract was awarded to the 
low bidder, Carlin Contracting Co., Inc., on December 10, 2009 in the amount of 
$26,688,586. On December 29, 2009 Respondent submitted to NYSDEC the Final 
Construction and Implementation Schedule for the Mamaroneck WWTP Nitrogen 
Removal Improvements, together with a copy of its Application for the Modification of 
Design Flows in the SPDES Permit, which had been submitted to NYSDEC on 
December 24, 2009. The contract with Carlin Contracting Co., Inc. was executed on 
December 29, 2009.  Notice to Proceed was issued on December 31, 2009. Construction 
by Carlin Contracting under its Mamaroneck BNR contract is ongoing. As of March 31, 
2012, 82% of the Contract Time has elapsed, 73% of the total contract amount has been 
billed and it is estimated that 70% of the base contract work has been completed. 
 
In addition, on December 29, 2009, the Respondent submitted the Mamaroneck 
Performance Maintenance Program Screenings and Grit Chamber Modifications plan, 
which was part of the original scope for the Mamaroneck WWTP BNR project, but is 
now included in a separate construction project. With these submissions Respondent 
satisfied its obligation to submit the Design Report for Phase I at the Mamaroneck 
WWTP to NYSDEC by December 31, 2009.  
 
NYSDEC approved Respondent’s Mamaroneck Performance Maintenance Program 
Screenings and Grit Chamber Modifications plan on March 16, 2010. Respondent 
awarded this contract to Carlin Contracting Co., Inc. and the contract in the amount of 
$2,045,193, was executed on November 19, 2010.  
 
Construction by Carlin Contracting under its previously executed Performance 
Maintenance Program Screenings and Grit Chamber Modifications contract is ongoing 
and is on schedule.  As of March 31, 2012, 93% of the Contract Time has elapsed, 94% 
of the total contract amount has been billed and it is estimated that 95% of the contract 
work has been completed. 
 
On March 2, 2011, Respondent submitted a Draft Operations Plan for the BNR Removal 
Facilities at the Mamaroneck Wastewater Treatment Plant to NYSDEC for review. The 
Operations Plan was prepared by Stearns & Wheler GHD. The Operations Plan was 
approved by NYSDEC on June 3, 2011. 
 
As previously reported, on January 20, January 25, and March 1-2, 2011 there were 
construction start up related IFAS media escapes from the Mamaroneck WWTP to Long 
Island Sound and these were reported to NYSDEC. The impact of the media escape and 
the required design and construction sequencing modifications on the schedule were 
evaluated by the Respondent and its consulting engineering team, the manufacturer and 
the construction contractor and modifications and further testing were previously 
reported.   
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Respondent previously reported the redesign of the screens within the aeration tanks to 
reduce head loss, the retrofit of Aeration Basin No. 4, hydraulic testing and the 
determination that the system was deemed to have passed using a reduced media fill 
fraction in the post anoxic zone. Retrofit work on Basins 3 and 4 was completed and 
work was begun on Basins 1 and 2. A revised construction schedule is currently being 
prepared. 
 
Total Residual Chlorine 
 
On December 22, 2009 Respondent submitted to NYSDEC a Design Report for TRC 
reductions at the Blind Brook WWTP and the Port Chester WWTP.  On January 8, 2010 
NYSDEC approved Respondent’s design report for each treatment plant. 
 
SPDES Permits 
 
On August 25, 2010 NYSDEC transmitted to Respondent Draft SPDES permits for the 
Mamaroneck WWTP and New Rochelle WWTPs and required comment by October 1, 
2010.  Westchester County submitted its comments. On March 28, 2011 NYSDEC issued 
the revised SPDES permits for each treatment plant. 
  
Flow Reduction Strategy  
 
Flow Reduction data collection is 100 % complete. Evaluation of the data collected is 
now ongoing. The Flow Reduction Strategy Plan must be submitted, as required by the 
Consent Order, by October 1, 2012.  
 
Environmental Benefit Projects 
 
On March 3, 2009 NYSDEC approved a revised list of EBP projects under the 2008 
Order on Consent. The status of the approved environmental benefit projects is as 
follows: 
 

1. Manursing Lake Tidal Wetland and Coastal Buffer Restoration and Re-
Establishment Project, Edith G. Read Natural Park and Wildlife Sanctuary, was 
completed in accordance with the NYSDEC approved schedule. $300,000 was 
funded by Environmental Benefit Project funds under the 2008 Order on Consent.  
2. Mamaroneck River Riparian Buffer Restoration Project, Saxon Woods Park, 
construction contract was awarded to Galvin Brothers Construction Company of 
Great Neck, New York in the amount $322,060.50  on May 5 2011. Working with 
its subcontractor, Allied Biological, the contractor completed the vast majority of 
clearing and removal of vegetation, garbage and other debris during this past 
quarter.  
 
 

 4 
                                                          
 

Archived File - May Not Be ADA Compliant



Non-point nitrogen source study - Long Island Sound Watershed Water Quality and 
Quantity Modeling Study for Subwatersheds located within Westchester County New 
York.  
 
On February 29, 2012 Respondent submitted its Lower Long Island Sound Watersheds 
Flood Mitigation and Water Quality Improvement Planning Report to the NYSDEC, in 
compliance with the 2008 Order on Consent.  
 
Additional initiatives 
Respondent, as previously reported, received a proposal from the New York Power 
Authority (NYPA) to upgrade the aeration tank mixers previously installed at the Blind 
Brook Wastewater Treatment Plant with a more efficient mixer that also uses less energy. 
Respondent has reviewed the proposal and is planning to move forward with the project 
using available WQIP funds.  Respondent expects to submit the grant application during 
the next reporting period. The upgrade would improve the reliability of the activated 
sludge process, which was modified to MLE last year with support of a NYSDEC grant 
to provide additional total nitrogen removal.  
 
Respondent undertook no additional initiatives during the reporting period in addition to 
those previously reported to evaluate other technologies that might aid it in achieving the 
goals of the Order on Consent.  
 
 
Article VI. A. 
 
1.    Contractors and/or Consultants in addition to those previously reported. 
 
No additional contracts were awarded or executed during the reporting period.  
 
2.      Project Description 
 
Engineering Plan 
 
The Engineering Plan, which outlines Westchester County’s Long Island Sound 
Wastewater Treatment Plan Improvement Program, was approved by NYSDEC on April 
5, 2007. The Engineering Plan provided for the following Design Report due dates:   
 
Phase 1 Design Report is due June 30, 2008;  
Phase 2 Design Report is due February 28, 2009; and  
Phase 3 Design Report is due December 31, 2009.  
 
These requirements were modified by the 2008 Order on Consent so that the Phase 2 
Design Report became due December 31, 2009 and is limited to the BNR work for the 
Mamaroneck WWTP described in the Engineering Plan, and the Phase 3 Design Report 
became due December 31, 2010 and covers the  New Rochelle WWTP BNR work as 
well the New Rochelle WWTP Composite Performance Implementation and Plant 
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Expansion project, consisting of secondary treatment upgrades (CBOD and TSS), 
compliance with a new effluent total residual chlorine (TRC) limit, upgrade of the solids 
handling, storage and dewatering system, and upgrades required to treat a new SPDES 
Permit flow limit of 20.6 mgd. Although the New Rochelle WWTP Composite 
Performance Implementation and Plant Expansion project Design Report has the same 
due date, December 31, 2010, as the New Rochelle WWTP BNR Project under the 2008 
Order on Consent, the Design Report was submitted to NYSDEC by Respondent on 
November 15, 2009.  
  
Phase 1 Design Report 

 
The Phase 1 Design Report – Demolition and Removal of Obsolete Equipment, New 
Rochelle Wastewater Treatment Plant was approved by NYSDEC on July 23, 2008.  
 
Respondent executed an agreement with Mace Contracting Corporation for the project on 
December 4, 2008. As previously reported, all demolition work was completed in the 
second quarter of 2009. The demolition project was completed by December 31, 2009.  
 
Design Report – New Rochelle Composite Performance and Implementation and Plant 
Expansion 
 
As stated, the New Rochelle WWTP improvements design work was conducted in two 
different projects, the SPDES Improvements project and the BNR project.  The SPDES 
Improvements project (the New Rochelle WWTP Composite Performance 
Implementation and Plant Expansion project) consists of secondary treatment upgrades 
(CBOD and TSS); upgrade of the solids handling, storage and dewatering system; and 
upgrades required to treat a new SPDES Permit flow limit of 20.6 mgd. 
 
Although the SPDES Improvements project Design Report has the same due date 
(December 31, 2010) as the New Rochelle WWTP BNR Project under the Consent 
Order, the 100% design documents were submitted to NYSDEC on November 15, 2009 
and were reviewed by NYSDEC and New York State Environmental Facilities 
Corporation (NYSEFC) jointly on Tuesday, December 15, 2009. On May 14, 2010 
NYSDEC approved Respondent’s design documents. The New Rochelle WWTP 
Composite Performance Implementation and Plant Expansion project construction was 
advertised for public bid in December 2009.  Bids were opened on February 17, 2010. 
Seven bids were received ranging from $121,811,000 to $220,800,000.  The apparent low 
bidder was Yonkers Contracting, Inc.  On March 18, 2010 the Westchester County Board 
of Acquisition and Contract awarded the construction contract to Yonkers Contracting, 
Inc. in the amount of $121,811,000.00. On June 1, 2010 Respondent issued a Notice to 
Proceed to Yonkers Contracting, Inc. with a contract construction completion date of one 
thousand days, or March 1, 2013.  
 
Construction commenced in June 2010 and is ongoing. As of March 31, 2012, 66.90% of 
the Contract Time has elapsed, 51.70% of the total contract amount has been billed and it 
is estimated that 50% of the contract work has been completed. 
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Respondent submitted an application for SPDES Permit Modification for the New 
Rochelle WWTP to change the plant flow limit from 13.6 MGD to 20.6 MGD to 
NYSDEC on March 8, 2010. On June 23, 2010 Respondent submitted a revised SPDES 
Permit Modification request to NYSDEC for the New Rochelle WWTP. Respondent 
received a draft SPDES Permit and provided comments to the draft SPDES Permit, that 
were due October 1, 2010. On March 28, 2011 NYSDEC issued the revised SPDES 
permits for the New Rochelle WWTP.  
 
Design Report – New Rochelle WWTP BNR 
 
Design work on the New Rochelle BNR began in the first quarter of 2009. The 
procurement documents for the prepurchase of the biofiltration media and equipment 
were advertised on July 8, 2009 and bids were received on August 26, 2009.  The 
contract was awarded to Krueger, Inc. on December 23, 2009. The 100% Design 
Documents for “Biological Nutrient Removal Facilities New Rochelle Wastewater 
Treatment Plant” were submitted to NYSDEC on December 21, 2010 in accordance with 
the Consent Order deadline of December 31, 2010. A review meeting with NYSDEC and 
NYSEFC was held on January 27, 2011 at the NYSDEC’s White Plains office. The 
NYSDEC and NYSEFC issued a combined comment letter on the 100% New Rochelle 
BNR Contract Documents on January 28, 2011. A response letter was submitted to 
NYSDEC by Respondent on February 21, 2011. By letter dated June 22, 2011  NYSDEC 
issued its approval of “Plans and Specifications for the New Rochelle Wastewater 
Treatment Plant Nitrogen Removal Improvements (BNR)”. The New Rochelle BNR 
Project was advertised for public bid on March 5, 2011 and bids opened on April 20, 
2011. Four bids were received. The low bidder was Yonkers Contracting, Inc. in the 
amount of $94,211,500. On June 9, 2011 the Westchester County Board of Acquisition 
and Contract awarded the contract to Yonkers Contracting, Inc. The contract was signed 
on July 12, 2011 and the Notice to Proceed was issued on July 15, 2011 with the 
construction start date set at July 18, 2011 and the Contract Completion Date set at May 
18, 2015. 
 
The Contract Documents have interim milestone dates in order to ensure compliance with 
the Consent Order as follows: 
 
 

Milestone End Date 
 
Notice to Proceed 7/18/2011 
 
Construction Completion (Consent Order) 6/30/2014 
 
Complete BNR Process Performance Test #1 9/30/2014 
 
Compliance Deadline (Consent Order) 12/31/2014 
 
Contract Completion 5/18/2015 
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Construction commenced in July, 2011 and is ongoing. As of March 31, 2012, 18.40% of 
the Contract Time has elapsed, 15.7% of the total contract amount has been billed and it 
is estimated that 15.0% of the contract work has been completed. 
 
The pre-purchase of the Ultraviolet Disinfection Equipment for the New Rochelle 
WWTP was advertised on January 29, 2010.  Bids were received on March 10, 2010 
from three vendors. The Purchase Order for the U.V. equipment was issued to Ozonia, 
Inc. on May 12, 2010, in the amount of $1,378,000. 
 
On April 11, 2011, Respondent submitted a Draft Operation’s Plan for the New Rochelle 
WWTP Composite Performance Implementation and Plant Expansion to NYSDEC for 
review.  The Operations Plan was approved by NYSDEC on June 3, 2011.  
 
Design Report Phase 1 – Mamaroneck WWTP BNR 
 
Design work on the Mamaroneck WWTP BNR project began in the first quarter of 2009.   
The procurement specifications for the prepurchase of the Integrated Fixed Film 
Activated Sludge (IFAS) media and associated equipment were completed and the 
prepurchase was advertised on May 25, 2009.  Respondent issued its purchase order for 
the IFAS equipment at Mamaroneck to Krueger, Inc. on July 29, 2009.   
 
In parallel with the procurement process, design proceeded on the associated facilities for 
the Mamaroneck WWTP. On October 30, 2009 the Mamaroneck WWTP Nitrogen 
Removal project design documents (Plans and Specifications) were submitted to 
NYSDEC and NYSEFC. On October 31, 2009 Respondent advertised for bids on this 
work. Three bids were received on December 2, 2009. On December 7, 2009 NYSDEC 
approved the Mamaroneck WWTP Nitrogen Removal project design documents (Plans 
and Specifications). The contract was awarded to the low bidder, Carlin Contracting Co., 
Inc., on December 10, 2009. The contract was executed on December 29, 2009. Notice to 
Proceed was issued on December 31, 2009 with a completion date of September 30, 
2012.  
 
On December 29, 2009 Respondent submitted to NYSDEC the Final Construction and 
Implementation Schedule for the Mamaroneck WWTP Nitrogen Removal Improvements, 
together with a copy of its Application for the Modification of Design Flows in the 
SPDES Permit, which had been submitted to NYSDEC on December 24, 2009. In 
addition, on December 29, 2009, the Respondent submitted the Mamaroneck 
Performance Maintenance Program Screenings and Grit Chamber Modifications, which 
was part of the original scope for the Mamaroneck WWTP BNR project, but is now 
included in a separate construction project. With these submissions Respondent satisfied 
its obligation to submit the Design Report for Phase I at the Mamaroneck WWTP to 
NYSDEC by December 31, 2009. Construction by Carlin Contracting under its 
Mamaroneck BNR contract is ongoing. As of March 31, 2012, 82% of the Contract Time 
has elapsed, 73% of the total contract amount has been billed and it is estimated that 70% 
of the base contract work has been completed. 
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As previously reported, on January 12, 2010 NYSDEC commented on Respondent’s plan 
for the Mamaroneck Performance Maintenance Program Screenings and Grit Chamber 
Modifications, on February 4, 2010 Respondent by letter supplied additional information 
to NYSDEC regarding its plan, and on March 16, 2010 NYSDEC approved Respondent’s 
plan. On October 28, 2010 Respondent awarded the construction contract for the 
Mamaroneck Performance Maintenance Program Screenings and Grit Chamber 
Modifications project to the low bidder, Carlin Contracting Co., Inc., and the contract 
was executed on November 19, 2010.  
 
Construction by Carlin Contracting under its previously awarded Performance 
Maintenance Program Screenings and Grit Chamber Modifications contract is ongoing 
and is on schedule. As of March 31, 2012, 93% of the Contract Time has elapsed, 94% of 
the total contract amount has been billed and it is estimated that 95% of the contract work 
has been completed. 
 
On December 24, 2009, Respondent submitted to NYSDEC a SPDES Permit 
Modification request for Mamaroneck WWTP. On June 23, 2010 Respondent submitted 
to NYSDEC a revised SPDES Permit Modification request for Mamaroneck WWTP. 
Respondent received a draft SPDES Permit on August 25, 2010 and provided comments 
to the draft SPDES Permit that were due October 1, 2010. On March 28, 2011 NYSDEC 
issued the revised SPDES permit for the Mamaroneck WWTP.  
 
On March 2, 2011, Respondent submitted a Draft Operations Plan for the BNR Removal 
Facilities at the Mamaroneck Wastewater Treatment Plant to NYSDEC for review. The 
Operations Plan was approved by NYSDEC on June 3, 2011.  
 
As previously reported, on January 20, January 25, and March 1-2, 2011 there were 
construction start up related IFAS media escapes from the Mamaroneck WWTP to Long 
Island Sound and these were reported to NYSDEC. The impact of the media escape and 
the required design and construction sequencing modifications on the schedule were 
evaluated by the Respondent and its consulting engineering team, the manufacturer and 
the construction contractor and modifications and further testing were previously 
reported.  
  
Respondent previously reported the redesign of the screens within the aeration tanks to 
reduce head loss, the retrofit of Aeration Basin No. 4, hydraulic testing and the 
determination that the system was deemed to have passed using a reduced media fill 
fraction in the post anoxic zone. Retrofit work on Basins 3 and 4 was completed and 
work was begun on Basins 1 and 2. A revised construction schedule is currently being 
prepared. 
 
Second Engineering Plan 
 
On December 31, 2011 Westchester County submitted the Second Engineering Plan to 
NYSDEC, fulfilling the County’s obligation under the Order-on-Consent to submit the 
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Plan by December 31, 2011. The Second Engineering Plan addresses the Phase II 
Nitrogen Removal recommendations. 
 
A review meeting between NYSDEC, Environmental Facilities Corporation, Respondent 
and its consulting engineer was held on January 26, 2012, consistent with the requirement 
of the 2008 Order on Consent, to review the Second Engineering Plan. Based upon the 
review comments it received in a letter from NYSDEC, dated February 17, 2012 (copy 
attached), the Respondent submitted an Addendum to the Second Engineering Plan on 
March 2, 2012 (copy attached). NYSDEC approved the Second Engineering Plan in a 
letter to Respondent, dated March 12, 2012 (copy attached). 

EngineeringPlan2Feb
2012.pdf  

030212 - Letter to 
Thomas Rudolph NYSD 

Scanned from a 
Xerox multifunction de 

EngineeringPlan2App
rovalMarch2012.pdf  

 
Total Residual Chlorine 
 
In accordance with the 2008 Order on Consent, Article III.C., on December 22, 2009 
Respondent submitted to NYSDEC a Design Report for Total Residual Chlorine (TRC) 
reductions at the Blind Brook WWTP and the Port Chester WWTP. With these 
submissions the Respondent met its obligation to submit Design Reports for Total 
Residual Chlorine discharges at the two treatment plants in compliance with WQBELs by 
December 31, 2009. By a letter, dated January 8, 2010, NYSDEC approved Respondent’s 
design report for each treatment plant. 
 
Flow Reduction Strategy 
 
In addition, the Engineering Plan includes a Flow Reduction Strategy with an 
implementation schedule as follows: 
  
April 1, 2008 Respondent will acquire municipal access rights;  
October 1, 2008 Respondent will begin the flow monitoring period; and 
October 1, 2012 Respondent will develop a “Flow Reduction Strategy Plan”. 
 
Respondent previously reported timely receipt of permits from all of the eleven (11) 
municipalities from which permits are needed to conduct the Sewage Flow Metering 
Program in municipal collection systems: City of New Rochelle, City of Rye, City of 
White Plains, Town/Village of Harrison, Town of Mamaroneck, Village of Scarsdale, 
Village of Mamaroneck, Village of Rye Brook, Village of Port Chester, Village of 
Larchmont, and Village of Pelham Manor. (No permit is required from North Castle to 
implement the program.)  
  
On October 1, 2008 Respondent reported to NYSDEC timely commencement of the flow 
monitoring period.  

 
During the reporting period implementation continued as follows:  
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Flow Monitors and Telemetry Systems - All 82 flow monitors and the associated 
telemetry systems have been operational and downloading data. The 12 rain gages, 
spread throughout the four sewer districts were also operational. 
 
The field data collection consists of determining the number and type of housing facilities 
and other occupied establishments in each tributary area in the sewer district. Sufficient 
data has now been collected and flow data collection is now 100% completed.  All 82 
flow monitors and the associated telemetry systems and the 12 rain gages were removed 
from the collection systems.  Evaluation of the data collected is now ongoing.  
 
The Flow Reduction Strategy Plan must be submitted, as required by the Consent Order, 
by October 1, 2012. 
 
Non-Point Source Study 
 
On February 25, 2009, in accordance with Paragraph III (B) (5) of the 2008 Order on 
Consent, Respondent timely submitted a Scope of Work for a non-point nitrogen source 
study: Long Island Sound Watershed Water Quality and Quantity Modeling Study for 
Subwatersheds located within Westchester County New York. As previously reported, on 
February 25, 2009 HydroQual Environmental Engineers and Scientists, PC (HydroQual) 
was selected by Respondent to develop the modeling tool together with sub consultants 
Biohabitats Inc., Dewberrt-Goodkind Inc., Greater Hudson Valley Engineering & Land 
Surveying, P.C. and HDR Inc. Respondent’s contract with HydroQual  includes the 
Scope of Work that was approved by NYSDEC on June 8, 2009. (HydroQual became 
part of HDR, Inc. on January 3, 2011.) 
 
Subsequent to completing the hydrologic and hydraulic (H&H) and water quality 
modeling tasks for the Bronx River watershed, HydroQual applied the SWMM plus 
SUSTAIN modeling tools to determine the storage volumes that will be needed in each of 
the sub-basins to simultaneously achieve flood control and water quality objectives. In 
order to support model evaluation and the Respondent's planning process, peak flow 
reduction goals of 15% and 25% and a water quality objective of 10% reduction in Total 
Nitrogen (TN) loads from urban stormwater were used. In addition, potential storage 
available in upland areas categorized in terms of public (County and municipally-owned), 
large (institutional, industrial and commercial) and smaller (private) properties were 
evaluated. The Respondent used both of these outcomes in the implementation planning 
for the Bronx River watershed.  
 
On September 30, 2010 Respondent submitted its Bronx River Watershed Water Quality 
and Quantity Report to the NYSDEC, in compliance with the 2008 Order on Consent.  
 
On February 29, 2012 Respondent submitted its Lower Long Island Sound Watersheds 
Flood Mitigation and Water Quality Improvement Planning Report to the NYSDEC, in 
compliance with the 2008 Order on Consent. (Copy of transmittal letter attached.) The 
Respondent expects to submit the report for the Upper LIS watersheds, together with an 
overall report to the NYSDEC for review and comments by June, 2013, if not sooner. 
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Submission of Lower 
LIS Watershed nonpo 
 
Environmental Benefit Projects under the 2008 Order on Consent 
 
The 2008 Order on Consent, Paragraph VII, Subparagraph B. requires Respondent to 
expend an amount not less than Seven Hundred and Eighty Thousand ($780,000) Dollars 
to perform Environmental Benefit Projects (EBPs) “described in and subject to the terms 
and conditions set forth in Paragraph VII subparagraph B and Appendix C hereto”.  
Respondent is required to spend at least one half of the required amount in the period 
2009 to 2011 and one half in the period 2012 to 2014, unless a different allocation is 
approved by NYSDEC.  
 
On November 10, 2008, in accordance with these requirements of the then pending 2008 
Order on Consent, the Respondent submitted an approvable EBP plan to NYSDEC. 
Thereafter, the list of potential projects was revised by Respondent, in cooperation with 
NYSDEC staff, to ensure that the proposed EBP projects were located within one of the 
four Long Island Sound sewer districts. On January 23, 2009 Respondent submitted the 
revised list of EBP potential projects to NYSDEC for approval. On March 3, 2009 
NYSDEC approved the revised list of EBP projects. The status of the approved 
environmental benefit projects is as follows: 
 

Manursing Lake Tidal Wetland and Coastal Buffer Restoration and Re-
Establishment Project, Edith G. Read Natural Park and Wildlife Sanctuary.  
This project, including the replacement of the Tidal Gate controlling the levels of 
Manursing Lake and the restoration of wetlands, has been completed in 
accordance with the NYSDEC approved schedule. Of the total budget for this 
project of $1,390,000, $300,000 was funded by Environmental Benefit Project 
funds under the 2008 Order on Consent.  
 

      Mamaroneck River Riparian Buffer Restoration Project, Saxon Woods Park.  
Respondent’s Planning Department, which is designing the project, working with 
Respondent’s Department of Public Works and Transportation, previously 
substantially completed the design of this project by October 31, 2010. The 
contract for the Mamaroneck River Buffer Restoration at Saxon Woods Park was 
awarded to Galvin Brothers Construction Company of Great Neck, New York in 
the amount $322,060.50  by the Board of Acquisition and Contract on May 5 
2011. Working with its subcontractor, Allied Biological, the contractor completed 
almost all clearing and removal of invasive species vegetation, garbage and other 
debris work during the quarter. The work is on schedule to be completed this year. 
An accounting of all funds expended to date and a general estimate of the costs to 
be incurred in the next quarter for this environmental benefit project is attached. 
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SLI-02 Quarterly 
Report - Mamaroneck   

 
3.  Anticipated Work in the Next Quarter 

 
Respondent, as previously reported, received a proposal from the New York Power 
Authority (NYPA) to upgrade the aeration tank mixers previously installed at the Blind 
Brook Wastewater Treatment Plant with a more efficient mixer that also uses less energy. 
Respondent has reviewed the proposal and is planning to move forward with the project 
using available WQIP funds.  Respondent expects to submit the grant application during 
the next reporting period. The upgrade would improve the reliability of the activated 
sludge process, which was modified to MLE last year with support of a NYSDEC grant 
to provide additional total nitrogen removal.  
 
Respondent under took no additional initiatives during the reporting period in addition to 
those previously reported to evaluate other technologies that might aid it in achieving the 
goals of the Order on Consent.  
 
It is anticipated that Respondent will perform the program described in 2008 Order on 
Consent in accordance with its implementation schedule.  
 
 

4.  Continuing and Anticipated Delays 
 

Respondent modified the screens and reduced the media fill fraction in the post anoxic 
zone within the first of the aeration tanks that are an integral part of the IFAS BNR 
facilities being installed in the Mamaroneck Wastewater Treatment Plant at the direction 
of the Manufacturer.  Testing has been completed to confirm that the head loss has been 
reduced to acceptable levels.  Respondent will provide an updated completion schedule 
shortly.  It is not possible at this time to predict the duration of delay to the project 
schedule, if any. Respondent will continue to keep NYCDEC apprised of the status of 
this project. 

 
Respondent has not experienced any other continuing delays during the reporting period.  
 

 
5.  Project Management 

 
Project management has not changed during the reporting period.  
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