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Robert P. Astorino
County Executive

Office of the County Executive

Thomas J. Lauro, P.E.
Commissioner

Department of Environmental Facilities

Ms. Shohreh Karimipour, P.E. January 30, 2014
NYS Department of Environmental Conservation

Region III Office

100 Hillside Avenue

Suite 1 W

White Plains, NY 10603-2860

Re: Case No. CO 3-20080730-65, Order on Consent between NYSDEC
and County of Westchester, dated December 30, 2008
Twentieth Quarterly Report ~ 10/01/13 to 12/31/13

Dear Ms. Karimipour:

In accordance with the requirements of Article VI of the referenced instrument, please find enclosed two
(2) copies of the Twentieth Quarterly Report and attachments covering the period from October 1, 2013 to
December 31, 2013.

We look forward to the twentieth quarterly progress meeting with NYSDEC representatives at 11:00 AM

on February 19, 2013 at the NYSDEC, Region III Sub Regional Office at 100 Hillside Avenue, White Plains, New
York. Prior to that meeting I will forward a proposed agenda.

Should you require any additional information, please do not hesitate to contact me.

Sincergl -

Robert Funicello
Program Manager
Environmental Project Director

RF/ll, Encl.
cc: Zackary D. Knaub, Esq., Regional Attorney, NYSDEC Region 3
Thomas Rudolph, P.E., NYSDEC
Meena George, P.E., NYSDEC
Cheryl Webber, P.E., Manager & Environmental Project Engineer 111, NYSEFC
Shayne Mitchell, NYSDEC
Paul Kolakowski, NYSDEC
cc: WO/Encl
Thomas J. Lauro, P.E., Commissioner, WCDEF
Jay Pisco, P.E., Commissioner, WCDPW
Robert Meehan, Esq., County Attorney
George Coley, P.E., First Deputy Commissioner, WCDEF
Jagdish Mistry, P.E. Director WWT, WCDEF
Karen Ramos, Esq., Associate County Attorney
James M. Gavin, P.E., Engineers Consortium, LLP

Leah Radko, P.E. WCDPW @ﬁﬁgg&

Division of Solid Waste
Wastewater Treatment
Water Agency

270 North Avenue
New Rochelle, New York 10801 Telephone: (914) 813-5400 Fax: (914) 813-5460 Website: westchestergov.com
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ORDER ON CONSENT (NYSDEC CASE NO. CO 3-20080730-65)
QUARTERLY REPORT NO. 20 - OCTOBER 1, 2013 to DECEMBER 31, 2013

The following is the Quarterly Report No. 20 of the County of Westchester (“the
Respondent”) as required under Article VI of the Consent Order, Case No. 3-20080730-
65 (“2008 Order on Consent”), which is being presented to the New York State
Department of Environmental Conservation (the “NYSDEC”). Quarterly Report No. 20
includes statements as to compliance with the provisions of the 2008 Order on Consent
from October 1, 2013 to December 31, 2013.

Executive Summary

Respondent has continued the projects contemplated by the 2008 Order on Consent
during the reporting period. These consist of the following:

Engineering Plan

The Engineering Plan, which was submitted pursuant to the 2004 Order on Consent and
outlines Westchester County’s Long Island Sound Wastewater Treatment Plant
Improvement Program, was approved by NYSDEC on April 5, 2007.

The 2008 Order on Consent contains a Schedule of Compliance with new milestone dates
which supersede certain of the previous milestone dates under the 2004 Order on
Consent. Pertinent upcoming milestone dates under the 2008 Order on Consent Submittal
Schedule are as follows:

Develop Flow reduction Strategy October 1, 2012
e Complete construction for Phase I at July 30, 2013
Mamaroneck WWTP (extension)
e Operate Mamaroneck WWTP to meet January 30, 2014

12 month rolling average (extension)

The complete Schedule of Compliance is shown in Appendix A of the 2008 Order on
Consent, as modified by the Consent Order Modification, dated October 30, 2012 and the
June 21, 2013 extension due to Super Strom Sandy.

On September 10, 2012 the Westchester County Board of Legislators adopted Act No.
121-2012 authorizing the County of Westchester to enter into an amendment to the 2008
Order on Consent. The Consent Order Modification extended the date by which
Respondent must complete construction for Phase I at Mamaroneck WWTP from
December 31, 2012 to June 30, 2013, and extended the date to operate to meet the
Mamaroneck WWTP 12-MRA from June 30, 2013 to December 31, 2013.

On February 26, 2013 Westchester County submitted a request to extend the Consent
Order compliance dates by 30 days as a result of delays at both Mamaroneck and New
Rochelle WWTPs caused by Super Storm Sandy. In a letter dated June 21, 2013
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NYSDEC granted the extensions, ruling that Super Storm Sandy was a force majeure
event. NYSDEC agreed to extend the following deadlines of the 2008 Consent Order.

I. Appendix A of the 2008 Order on Consent:

Required Action

Extended Deadline for Submission to
NYSDEC

19. Complete construction for Phase I at
the Mamaroneck WWTP in accordance
with the approved Design Report

July 30, 2013

20. Operate to meet the Mamaroneck 12-
MRA

January 30, 2014

22. Complete construction for Phase I at
the New Rochelle WWTP in accordance
with the approved Design Report

July 30, 2014

23. Operate to meet the New Rochelle and
Mamaroneck/Aggregate 12-MRA

January 30, 2015

II. Appendix B of the 2008 Order on Consent.

(Specifically, the durations associated with Parameters “Mamaroneck 12-MRA” and
“New Rochelle and Mamaroneck/Aggregate 12-MRA”);

Parameter Duration Interim Limit
Mamaroneck 12-MRA January 30, 2014 through | 829 lbs/day for the
December 30, 2014 Mamaroneck WWTP
January 30, 2014 through | 3,600 lbs/day for the
December 30, 2014 aggregate of the New
Rochelle, Blind Brook, and
Port Chester WWTPs
New Rochelle and | January 30, 2015 through | 1,418 lbs/day for the
Mamaroneck/Aggregate 12- | August 1, 2017 aggregate of the
MRA Mamaroneck and New
Rochelle WWTPs
January 30, 2015 through | 1,650 Ibs/day for the
August 1, 2017 aggregate of the Blind
Brook and Port Chester
WWTPs




Archived File - May Not Be ADA Compliant

The Consent Order Modification required Respondent to pay up to $37,500. in civil
penalty ($22,500. of which is suspended upon condition of strict compliance with the
amended Order on Consent), and required Respondent establish a $250,000. “Green
Beaches, Clean Beaches Fund” and “Green Beaches, Clean Beaches Media Disk
Recovery Program” (the “Consent Order Modification™).

Second Engineering Plan

On December 31, 2011 Respondent submitted the Second Engineering Plan to NYSDEC,
fulfilling the Respondent’s obligation under the 2008 Order on Consent to submit the
plan by December 31, 2011. The Second Engineering Plan addresses the Phase II
Nitrogen Removal recommendations.

A review meeting between NYSDEC, Environmental Facilities Corporation, Respondent
and its consulting engineer was held on January 26, 2012, consistent with the requirement
of the 2008 Order on Consent to review the Second Engineering Plan. Based upon the
review comments received in a letter from NYSDEC, dated February 17, 2012, the
Respondent submitted an Addendum to the Second Engineering Plan on March 2, 2012.

NYSDEC approved the Second Engineering Plan in a letter to Respondent, dated March
12, 2012.

New Rochelle WWTP improvements
The New Rochelle WWTP improvements design work was conducted in two different

projects, the SPDES Improvements project and the BNR project and is now being
implemented under separate contracts.

The SPDES Improvements project (the New Rochelle WWTP Composite Performance
Implementation and Plant Expansion project) consists of secondary treatment upgrades
(CBOD and TSS); upgrade of the solids handling, storage and dewatering system; and
upgrades required to treat a new SPDES Permit flow limit of 20.6 mgd. On March 18,
2010 the Westchester County Board of Acquisition and Contract awarded the
construction contract to Yonkers Contracting, Inc. in the amount of $121,811,000.00.
Respondent issued a Notice to Proceed on June 1, 2010 to Yonkers Contracting, Inc. with
a contract construction completion date of one thousand days, or March 1, 2013.

Construction commenced in June 2010 and is ongoing. As of December 31, 2013, 130%
of the Contract Time has elapsed, and it is estimated that 90% of the contract work
has been completed. The contract is approximately nine months behind schedule.
Delays were caused by changes to the electrical requirements dictated by the utility
company, extended coordination with the utility company and delayed approval,
procurement and installation of the switchgear. As previously reported, additional delay
was caused by Super Storm Sandy.

The 100% Design Documents for “Biological Nutrient Removal Facilities New Rochelle
Wastewater Treatment Plant” were submitted to NYSDEC on December 21, 2010 in
accordance with the Consent Order deadline of December 31, 2010. A review meeting
with NYSDEC and NYSEFC was held on January 27, 2011 at the NYSDEC’s White
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Plains office. The NYSDEC and NYSEFC issued a combined comment letter on the
100% New Rochelle BNR Contract Documents on January 28, 2011. A response letter
was submitted to NYSDEC by Respondent on February 21, 2011. A final approval letter
from NYSDEC was issued on June 22, 2011. The New Rochelle BNR Project was
awarded to Yonkers Contracting, Inc. in the amount of $94,211,500 on June 9, 2011 by
the Westchester County Board of Acquisition and Contract. The contract was signed July
12, 2011 and the Notice to Proceed was issued on July 15, 2011 with the construction
start date set at July 18,2011 and the Contract Completion Date set at May 18, 2015.

Construction commenced in July, 2011 and is ongoing. As of December 31, 2013, 83%
of the Construction Time has elapsed and it is estimated that 74% of the contract
work has been completed.

As previously reported, the New Rochelle WWTP also suffered Super Storm Sandy
related delays.

On April 11, 2011, Respondent submitted a Draft Operation’s Plan for the New Rochelle
WWTP Composite Performance Implementation and Plant Expansion to NYSDEC for
review. The Operations Plan was approved by NYSDEC on June 3, 2011.

Mamaroneck WWTP improvements

On December 7, 2009 NYSDEC approved the Mamaroneck WWTP Nitrogen Removal
project design documents (Plans and Specifications). The contract was awarded to the
low bidder, Carlin Contracting Co., Inc., on December 10, 2009 in the amount of
$26,688,586. On December 29, 2009 Respondent submitted to NYSDEC the Final
Construction and Implementation Schedule for the Mamaroneck WWTP Nitrogen
Removal Improvements, together with a copy of its Application for the Modification of
Design Flows in the SPDES Permit, which had been submitted to NYSDEC on
December 24, 2009. The contract with Carlin Contracting Co., Inc. was executed on
December 29, 2009. Notice to Proceed was issued on December 31, 2009. On November
8, 2012 Respondent approved Change Order No. 1 to its contract with Carlin Contracting
Co., Inc. in the amount of $2,780,000. Construction by Carlin Contracting under its
Mamaroneck BNR contract is ongoing. As of December 31, 2013, 146% of the
Contract Time has elapsed and it is estimated that over 99% of the contract work
has been completed.

As previously reported, the Mamaroneck WWTP also suffered Super Storm Sandy
related delays.

As previously reported, the media release from aeration tanks in 2011 required the
screens within the aeration tanks to be redesigned to reduce headloss. Aeration Basin No.
4 was retrofitted with the new screens. Hydraulic testing was completed on Basin 4 in
December 2011 and the system was deemed to have passed based on reduced media fill

fraction in the post anoxic zone. Retrofit work on Basins 1, 2, 3, 4, 5 and 6 has been
completed.
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On July 18, 2013 the Construction Administrator advised Respondent that construction of
the Mamaroneck Nitrogen Removal Project was substantially complete. Respondent
subsequently, by letter dated July 29, 2013 advised NYSDEC of the date of completion.
On September 18, 2013 NYSDEC notified Respondent by letter that its September 6,
2013 inspection of the Mamaroneck WWTP confirmed that construction of the Phase 1
Nitrogen Removal Project was substantially complete.

Green Beaches, Clean Beaches Media Disk Recovery Program

On November 30, 2012, in accordance with the Consent order Modification, Respondent
issued a Press Release notifying the public of the establishment of the “GREEN
BEACHES, CLEAN BEACHES MEDIA DISK RECOVERY PROGRAM” to provide
partial reimbursement for the cost of cleanup of white plastic disks released from a
Westchester County wastewater treatment plant and providing a web site
www.westchestergov.com/greenbeaches-cleanbeaches where additional information was
available. Also in accordance with the Consent order Modification, Respondent issued
Public Notices to Nassau and Suffolk County Health Departments asking for their

cooperation in posting notices at the beaches. Subsequently both counties posted the
notice on their websites.

During the term of the program Respondent received three inquiries regarding the
possibility for reimbursement. Two of the inquiries did not result in documented
applications for reimbursement. One documented application for reimbursement
was received and it resulted in a payment to the applicant of $312.29. On November

27, 2013 Respondent submitted its report to DEC summarizing the administration
of the program.

Port Chester WWTP RBC Upgrade Project

The initial recommended project of the Second Engineering Plan, to upgrade the Port
Chester WWTP Rotating Biological Contactors, is being undertaken in a two phased
approach. Initially the upgrade of a single train will be designed, constructed and pilot
tested for one year to determine the extent to which nitrification can be achieved. The
Phase I — Single Train RBC Upgrade design was completed and submitted to NYSDEC
by December 31, 2012. The design of the Phase II — Six Train RBC upgrade and 1 New
Train design was also completed by September 30, 2013. The County received six (6)
bids for the Phase I — Single Train RBC Upgrade on February 27, 2013. The low bidder
was Yonkers Contracting, Inc. with a bid of $2,577,000. Respondent awarded the
contract to Yonkers Contracting, Inc. and issued a Notice to Proceed on May 13, 2013
setting May 20, 2013 as the start date and December 16, 2013 as the Contract Completion
date. A Pre-Construction Conference was held by Respondent and the Contractor on
April 18, 2013. Construction is ongoing.

In October, 2013, Asbestos Containing Materials (ACM) was discovered in the RBC
Unit 8 shafts and frames and on the tank walls. Further testing was done and a
course of action was developed based on the results. Mitigation of the ACM is now
underway. It is anticipated that the contract completion date will be exceeded by
several months as a result of this delay.
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SPDES Permits

On May 15, 2012 Respondent received a SPDES Permit Renewal Application for the
Port Chester WWTP. Respondent completed the sampling required in order to submit the
Permit Renewal Application. The current SPDES permit, effective April 1, 2008, expires
March 31, 2013. The SPDES Permit Renewal Application submission deadline was
October 2, 2012, and it was submitted timely.

Flow Reduction Strategy

Flow Reduction data collection and evaluation of the data collected has been completed.
The Flow Reduction Strategy Plan was submitted timely to NYSDEC on September 28,
2012, as required by the Consent Order, by October 1, 2012.

A meeting between NYSDEC and Respondent to discuss outstanding issues in the Flow
Monitoring Report was held on May 10, 2013. Resolution of the outstanding issues was
agreed to, and on June 13, 2013 Respondent submitted the final Flow Monitoring Report

to NYSDEC. In a letter dated June 25, 2013, NYSDEC approved the Flow Monitoring
Report.

On January 7, 2014 Respondent emailed a memorandum to each municipality with
a sanitary sewage collection system tributary to one or more of its Long Island
Sound wastewater treatment plants reminding the municipality of its obligation
under the Respondent’s “County Sewer Act” to limit inflow and infiltration by
ongoing maintenance of its collection system and to report annually to Respondent
on its maintenance efforts. The memorandum explicitly referenced the Long Island
Sound Flow Monitoring Report. 1t is anticipated that in February 2014 Respondent
will request that each municipality attend a meeting to discuss how it intends to
identify and reduce excess inflow and infiltration in its collection system.

Environmental Benefit Projects

On March 3, 2009 NYSDEC approved a revised list of EBP projects under the 2008
Order on Consent. The status of the approved environmental benefit projects is as
follows:

1. Manursing Lake Tidal Wetland and Coastal Buffer Restoration and Re-
Establishment Project, Edith G. Read Natural Park and Wildlife Sanctuary, was
completed in accordance with the NYSDEC approved schedule. $300,000 was
funded by Environmental Benefit Project funds under the 2008 Order on Consent.
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2. Mamaroneck River Riparian Buffer Restoration Project, Saxon Woods Park,
construction contract was awarded to Galvin Brothers Construction Company of
Great Neck, New York in the amount $322,060.50 on May 5 2011. In addition,
$157,939.50 or more in staff time was expended by the Westchester County
Departments of Planning and Public Works and Transportation to plan, design,
survey, administer, and manage construction of the project. The contractor has
completed all punch list items, including a final targeted herbicide treatment that
was completed October 22, 2012. The construction of the project has been fully
completed. The total cost of this project, $480,000., was funded by Environmental
Benefit Project funds under the 2008 Order on Consent, satisfying Respondent’s
obligation under 2008 Order on Consent.

Additional initiatives

Respondent, as previously reported, received a proposal from the New York Power
Authority (NYPA) to upgrade the aeration tank mixers previously installed at the Blind
Brook Wastewater Treatment Plant with a more efficient mixer that also uses less energy.
The upgrade would improve the reliability of the activated sludge process, which was
modified to MLE last year with support of a NYSDEC grant to provide additional total
nitrogen removal. [Respondent submitted a grant application for WQIP funds on
January 15, 2014.] Respondent undertook no additional initiatives during the reporting
period in addition to those previously reported to evaluate other technologies that might
aid it in achieving the goals of the Order on Consent.

Continuing and anticipated delays

Respondent requested a six month extension of two interim Consent Order deadlines as
follows: to extend the date for Required Action no. 19 - complete construction of Phase 1
of the MWWTP to June 30, 2013; and to extend the date for Required Action no. 20 -
operate to meet the Mamaroneck 12-MRA to December 31, 2013. On June 11, 2012 the
NYSDEC approved the request for the requested extensions, subject to the Respondent
entering into a “Consent Order Modification” in a form acceptable to NYSDEC,
including provision for penalties and a Green Beaches, Clean Beaches Media Disk
Recovery Program. The Consent Order Modification to the 2008 Order on Consent,
modifying the Respondent’s obligations by extending the date by which Respondent must
complete construction for Phase I at Mamaroneck WWTP from December 31, 2012 to
June 30, 2013, extending the date to operate to meet the Mamaroneck WWTP 12-MRA
from June 30, 2013 to December 31, 2013, was signed by Respondent on October 22,
2012 and sent to NYSDEC on October 23, 2012. On October 30, 2012 the Consent Order
Modification was signed by the NYSDEC Commissioner. As reported above, in a letter
dated June 21, 2013 NYSDEC extended each of the June 30, 2013 and December 31,
2013 compliance dates 30 days, because Super Storm Sandy was a force majeure event.

The SPDES Improvements project (the New Rochelle WWTP Composite Performance
Implementation and Plant Expansion project), which was awarded to Yonkers
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Contracting, Inc. in March 2010 commenced construction in June 2010, is approximately
nine months behind schedule.

As reported above, in a letter dated June 21, 2013, NYSDEC extended the deadline for
construction for the Biological Nutrient Removal project Phase I at the New Rochelle
WWTP in accordance with the approved Design Report to July 30, 2014, and the
deadline for operation to meet New Rochelle and Mamaroneck/Aggregate 12-MRA to
January 30, 2015.

It is anticipated that completion of the contract work to upgrade the Port Chester
WWTP Rotating Biological Contactors will be delayed by several months as a result
of the discovery of Asbestos Containing Materials (ACM) in the RBC Unit 8 shafts
and frames and on the tank walls and the need for mitigation.

Respondent has not experienced any other continuing delays during the reporting period.

Article VI. A.

1. Contractors and/or Consultants in addition to those previously reported.
No additional contracts were awarded or executed during the reporting period.

2. Project Description
Engineering Plan

The Engineering Plan, which outlines Westchester County’s Long Island Sound
Wastewater Treatment Plan Improvement Program, was approved by NYSDEC on April
5, 2007. The Engineering Plan provided for the following Design Report due dates:

Phase 1 Design Report is due June 30, 2008;

Phase 2 Design Report is due February 28, 2009; and

Phase 3 Design Report is due December 31, 2009.

These requirements were modified by the 2008 Order on Consent so that the Phase 2
Design Report became due December 31, 2009 and is limited to the BNR work for the
Mamaroneck WWTP described in the Engineering Plan, and the Phase 3 Design Report
became due December 31, 2010 and covers the New Rochelle WWTP BNR work as
well the New Rochelle WWTP Composite Performance Implementation and Plant
Expansion project, consisting of secondary treatment upgrades (CBOD and TSS),
compliance with a new effluent total residual chlorine (TRC) limit, upgrade of the solids
handling, storage and dewatering system, and upgrades required to treat a new SPDES
Permit flow limit of 20.6 mgd. Although the New Rochelle WWTP Composite
Performance Implementation and Plant Expansion project Design Report has the same
due date, December 31, 2010, as the New Rochelle WWTP BNR Project under the 2008
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Order on Consent, the Design Report was submitted to NYSDEC by Respondent on
November 15, 2009.

Phase 1 Design Report

The Phase 1 Design Report — Demolition and Removal of Obsolete Equipment, New
Rochelle Wastewater Treatment Plant was approved by NYSDEC on July 23, 2008.

Respondent executed an agreement with Mace Contracting Corporation for the project on
December 4, 2008. As previously reported, all demolition work was completed in the
second quarter of 2009. The demolition project was completed by December 31, 2009.

Design Report — New Rochelle Composite Performance and Implementation and Plant
Expansion

As stated, the New Rochelle WWTP improvements design work was conducted in two
different projects, the SPDES Improvements project and the BNR project. The SPDES
Improvements project (the New Rochelle WWTP Composite Performance
Implementation and Plant Expansion project) consists of secondary treatment upgrades
(CBOD and TSS); upgrade of the solids handling, storage and dewatering system; and
upgrades required to treat a new SPDES Permit flow limit of 20.6 mgd.

Although the SPDES Improvements Project Design Report had the same due date
(December 31, 2010) as the New Rochelle WWTP BNR Project under the Consent
Order, the 100% design documents were submitted to NYSDEC on November 15, 2009
and were reviewed by NYSDEC and New York State Environmental Facilities
Corporation (NYSEFC) jointly on Tuesday, December 15, 2009. On May 14, 2010
NYSDEC approved Respondent’s design documents. On March 18, 2010 the
Westchester County Board of Acquisition and Contract awarded the construction contract
to Yonkers Contracting, Inc. in the amount of $121,811,000.00. On June 1, 2010
Respondent issued a Notice to Proceed to Yonkers Contracting, Inc. with a contract
construction completion date of one thousand days, or March 1, 2013. Construction
commenced in June 2010 and is ongoing. As of December 31, 2013 130% of the Contract
Time has elapsed, and it is estimated that 90% of the contract work has been completed.
(The percent complete is based upon the amount billed by the contractor to Respondent to
date, expressed as a per cent age of the total base bid, plus approved MAW work.) The
contract is approximately nine (9) months behind schedule. Delays have been caused by
changes to the electrical requirements dictated by the utility company, extended
coordination with the utility company and delayed approval, procurement and installation
of the switchgear. Additional delay was caused by Super Storm Sandy.

Respondent submitted an application for SPDES Permit Modification for the New
Rochelle WWTP to change the plant flow limit from 13.6 MGD to 20.6 MGD to
NYSDEC on March 8, 2010. On June 23, 2010 Respondent submitted a revised SPDES
Permit Modification request to NYSDEC for the New Rochelle WWTP. Respondent
received a draft SPDES Permit and provided comments to the draft SPDES Permit, that
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were due October 1, 2010, prior to that date. On March 28, 2011 NYSDEC issued the
revised SPDES permits for the New Rochelle WWTP. On April 5, 2012 Respondent
received from the NYSDEC the Administrative Renewal for the New Rochelle SPDES
Permit for the period November 1, 2012 to October 31, 2017.

Design Report — New Rochelle WWTP BNR

Design work on the New Rochelle BNR began in the first quarter of 2009. The
procurement documents for the prepurchase of the biofiltration media and equipment
were advertised on July 8, 2009 and bids were received on August 26, 2009. The
contract was awarded to Krueger, Inc. on December 23, 2009. The 100% Design
Documents for “Biological Nutrient Removal Facilities New Rochelle Wastewater
Treatment Plant” were submitted to NYSDEC on December 21, 2010 in accordance with
the Consent Order deadline of December 31, 2010. A review meeting with NYSDEC and
NYSEFC was held on January 27, 2011 at the NYSDEC’s White Plains office. The
NYSDEC and NYSEFC issued a combined comment letter on the 100% New Rochelle
BNR Contract Documents on January 28, 2011. A response letter was submitted to
NYSDEC by Respondent on February 21, 2011. By letter dated June 22, 2011 NYSDEC
issued its approval of “Plans and Specifications for the New Rochelle Wastewater
Treatment Plant Nitrogen Removal Improvements (BNR)”. The New Rochelle BNR
Project was advertised for public bid on March 5, 2011 and bids opened on April 20,
2011. Four bids were received. The low bidder was Yonkers Contracting, Inc. in the
amount of $94,211,500. On June 9, 2011 the Westchester County Board of Acquisition
and Contract awarded the contract to Yonkers Contracting, Inc. The contract was signed
on July 12, 2011 and the Notice to Proceed was issued on July 15, 2011 with the
construction start date set at July 18, 2011 and the Contract Completion Date set at May
18, 2015.The Contract Documents have interim milestone dates in order to ensure
compliance with the Consent Order as follows:

Milestone End Date
Notice to Proceed 7/18/2011
Construction Completion (Consent Order) 6/30/2014
Complete BNR Process Performance Test #1 9/30/2014
Compliance Deadline (Consent Order) 12/31/2014
Contract Completion 5/18/2015

Construction commenced in July, 2011 and is ongoing. As of December 31, 2013, 83%
of the Construction Time has elapsed and it is estimated that 74% of the contract work
has been completed. (The percent complete is based upon the amount billed by the

10
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contractor to Respondent to date, expressed as a per cent age of the total base bid, plus
approved MAW work.)

As previously reported, Respondent’s contractor, Yonkers Contracting, Inc., has
encountered delays in the construction of the New Rochelle WWTP Composite
Performance Implementation and Plant Expansion project. The contract is approximately
nine months behind schedule. Delays were caused by changes to the electrical
requirements dictated by the utility company, extended coordination with the utility
company and delayed approval, procurement and installation of the switchgear and were
exacerbated by Super Storm Sandy because Con Edison pulled out of the feeder splicing
work, indicating that the schedule it previously had committed to was no longer valid
because of its storm related commitments elsewhere. This delayed the start up of the new
underground electrical system and for more than 30 days which also delayed the New
Rochelle WWTP “Biological Nutrient Removal Facilities” project.

On February 26, 2013 respondent requested a 30 day extension of certain deadlines due
to Super Storm Sandy. In a letter dated June 21, 2013, NYSDEC extended the deadline
for construction for the Biological Nutrient Removal project Phase I at the New Rochelle
WWTP in accordance with the approved Design Report to July 30, 2014, and the
deadline for operation to meet New Rochelle and Mamaroneck/Aggregate 12-MRA to
January 30, 2015.

The pre-purchase of the Ultraviolet Disinfection Equipment for the New Rochelle
WWTP was advertised on January 29, 2010. Bids were received on March 10, 2010
from three vendors. The Purchase Order for the U.V. equipment was issued to Ozonia,
Inc. on May 12, 2010, in the amount of $1,378,000.

On April 11, 2011, Respondent submitted a Draft Operation’s Plan for the New Rochelle
WWTP Composite Performance Implementation and Plant Expansion to NYSDEC for
review. The Operations Plan was approved by NYSDEC on June 3, 2011.

Design Report Phase 1 — Mamaroneck WWTP BNR

Design work on the Mamaroneck WWTP BNR project began in the first quarter of 2009.
The procurement specifications for the prepurchase of the Integrated Fixed Film
Activated Sludge (IFAS) media and associated equipment were completed and the
prepurchase was advertised on May 25, 2009. Respondent issued its purchase order for
the IFAS equipment at Mamaroneck to Krueger, Inc. on July 29, 20009.

In parallel with the procurement process, design proceeded on the associated facilities for
the Mamaroneck WWTP. On October 30, 2009 the Mamaroneck WWTP Nitrogen
Removal project design documents (Plans and Specifications) were submitted to
NYSDEC and NYSEFC. On October 31, 2009 Respondent advertised for bids on this
work. Three bids were received on December 2, 2009. On December 7, 2009 NYSDEC
approved the Mamaroneck WWTP Nitrogen Removal project design documents (Plans
and Specifications). The contract was awarded to the low bidder, Carlin Contracting Co.,

11
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Inc., on December 10, 2009. The contract was executed on December 29, 2009. Notice to
Proceed was issued on December 31, 2009 with a completion date of September 30,
2012. On November 8, 2012 Respondent approved Change Order No. 1 to its contract
with Carlin Contracting Co., Inc. in the amount of $2,780,000.

Construction by Carlin Contracting under its Mamaroneck BNR contract is ongoing. As
of December 31, 2013, 146% of the Contract Time has elapsed and it is estimated that
over 99% of the contract work has been completed.

The Mamaroneck WWTP suffered Super Storm Sandy damage. On February 26, 2013
Respondent submitted a letter to NYSDEC expressing its understanding of the effect of
the Emergency Finding upon the Order on Consent compliance schedule. In a letter dated
June 21, 2013, NYSDEC extended the deadline for construction completion and
operation for Phase I at Mamaroneck WWTP to July 30, 2013, and the date by which it
must operate the Mamaroneck WWTP to meet 12-MRA to January 31, 2014 on the
ground that Super Storm Sand constituted a force majeure event.

On December 29, 2009 Respondent submitted to NYSDEC the Final Construction and
Implementation Schedule for the Mamaroneck WWTP Nitrogen Removal Improvements,
together with a copy of its Application for the Modification of Design Flows in the
SPDES Permit, which had been submitted to NYSDEC on December 24, 2009. In
addition, on December 29, 2009, the Respondent submitted the Mamaroneck
Performance Maintenance Program Screenings and Grit Chamber Modifications, which
was part of the original scope for the Mamaroneck WWTP BNR project, but is now
included in a separate construction project. With these submissions Respondent satisfied

its obligation to submit the Design Report for Phase I at the Mamaroneck WWTP to
NYSDEC by December 31, 2009.

As previously reported, on January 12, 2010 NYSDEC commented on Respondent’s plan
for the Mamaroneck Performance Maintenance Program Screenings and Grit Chamber
Modifications, on February 4, 2010 Respondent by letter supplied additional information
to NYSDEC regarding its plan, and on March 16, 2010 NYSDEC approved Respondent’s
plan. On October 28, 2010 Respondent awarded the construction contract for the
Mamaroneck Performance Maintenance Program Screenings and Grit Chamber
Modifications project to the low bidder, Carlin Contracting Co., Inc., and the contract
was executed on November 19, 2010. Construction by Carlin Contracting under its
previously executed Performance Maintenance Program Screenings and Grit Chamber
Modifications contract is substantially complete.

On December 24, 2009, Respondent submitted to NYSDEC a SPDES Permit
Modification request for Mamaroneck WWTP. On June 23, 2010 Respondent submitted
to NYSDEC a revised SPDES Permit Modification request for Mamaroneck WWTP.
Respondent received a draft SPDES Permit on August 25, 2010 and provided comments
to the draft SPDES Permit that were due October 1, 2010 prior to that date. On March 28,
2011 NYSDEC issued the revised SPDES permit for the Mamaroneck WWTP. On May
15, 2012 Respondent received a SPDES Permit Renewal Application for Mamaroneck
WWTP. Respondent is currently conducting the sampling required in order to submit the
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Permit Renewal Application. The current SPDES permit effective May 1, 2011, expires
March 31, 2013. The SPDES Permit Renewal Application submission deadline was
October 2, 2012 and it was submitted timely.

On March 2, 2011, Respondent submitted a Draft Operations Plan for the BNR Removal
Facilities at the Mamaroneck Wastewater Treatment Plant to NYSDEC for review. The
Operations Plan was approved by NYSDEC on June 3, 2011.

As previously reported, on January 20, January 25, and March 1-2, 2011 there were
construction start up related IFAS media escapes from the Mamaroneck WWTP to Long
Island Sound and these were reported to NYSDEC. The impact of the media escapes and
the required design and construction sequencing modifications on the schedule were
evaluated by the Respondent and its consulting engineering team, the manufacturer and
the construction contractor and modifications and further testing were done, all as
previously reported.

Respondent previously reported the redesign of the screens within the aeration tanks to
reduce head loss, the retrofit of Aeration Basin No. 4, hydraulic testing and the
determination that the system was deemed to have passed using a reduced media fill
fraction in the post anoxic zone. Retrofit work on Basins 3 and 4 was previously reported
as completed. Basins 3 and 4 have been operating to remove nitrogen since April 2012,
approximately six months ahead of the interim date included in Appendix A of the 2008
Consent Order. As previously reported, retrofit work on Basins 1, 2, 3, 4, 5 and 6 is
completed. On July 18, 2013 the Construction Administrator advised Respondent that
construction of the Mamaroneck Nitrogen Removal Project was substantially complete.
Respondent subsequently, by letter dated July 29, 2013 advised NYSDEC of the date of
completion. On September 18, 2013 NYSDEC notified Respondent by letter that its
September 6, 2013 inspection of the Mamaroneck WWTP confirmed that construction of
the Phase 1 Nitrogen Removal Project was substantially complete. (A copy of
NYSDEC’s letter and enclosed inspection report is attached.)

MWWTP substantial
completion ttr frm DEC

Green Beaches, Clean Beaches Media Disk Recovery Program

On November 30, 2012, in accordance with the Consent order Modification, Respondent
issued a Press Release (copy attached) notifying the public of the establishment of the
“GREEN BEACHES, CLEAN BEACHES MEDIA DISK RECOVERY PROGRAM?” to
provide partial reimbursement for the cost of cleanup of white plastic disks released from
a Westchester County wastewater treatment plant and providing a web site
www.westchestergov.com/greenbeaches-cleanbeaches where additional information was
available. Also in accordance with the Consent order Modification, Respondent issued
Public Notices to Nassau and Suffolk County Health Departments asking for their
cooperation in posting notices at the beaches. Subsequently both counties posted the
notice on their websites. During the term of the program Respondent received three
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inquiries regarding the possibility for reimbursement. Two of the inquiries did not result
in documented applications for reimbursement. One documented application for
reimbursement was received and it resulted in a payment to the applicant of $312.29. On
November 27, 2013 Respondent submitted its report to DEC (copy attached)
summarizing the administration of the program.

CBGB Summary
11-27-13.doc

Second Engineering Plan

On December 31, 2011 Westchester County submitted the Second Engineering Plan to
NYSDEC, fulfilling the County’s obligation under the Order-on-Consent to submit the
Plan by December 31, 2011. The Second Engineering Plan addresses the Phase II
Nitrogen Removal recommendations.

A review meeting between NYSDEC, Environmental Facilities Corporation, Respondent
and its consulting engineer was held on January 26, 2012, consistent with the requirement
of the 2008 Order on Consent, to review the Second Engineering Plan. Based upon the
review comments it received in a letter from NYSDEC, dated February 17, 2012, the
Respondent submitted an Addendum to the Second Engineering Plan on March 2, 2012.

NYSDEC approved the Second Engineering Plan in a letter to Respondent, dated March
12, 2012.

Port Chester WWTP RBC Upgrade Project

The initial recommended project of the Second Engineering Plan, to upgrade the Port
Chester WWTP Rotating Biological Contactors, is being undertaken in a two phased
approach. Initially the upgrade of a single train will be designed, constructed and pilot
tested for one year to determine the extent to which nitrification can be achieved. The
Phase I — Single Train RBC Upgrade design was completed and submitted to NYSDEC
by December 31, 2012. The Phase II — Six Train RBC upgrade and 1 New Train was
begun. The design of the Phase II — Six Train RBC upgrade and 1 New Train was also
completed by September 30, 2013. The County received bids for the Phase I — Single
Train RBC Upgrade on February 27, 2013. Six (6) bids were received. The low bidder
was Yonkers Contracting, Inc. with a bid of $2,577,000. Respondent awarded the
contract to Yonkers Contracting, Inc., issued a Notice to Proceed on May 13, 2013, set
May 20, 2013 as the start date and set December 16, 2013 as the Contract Completion
date. A Pre-Construction Conference was held by Respondent and the Contractor on
April 18, 2013. Construction is ongoing.

In October, 2013, Asbestos Containing Materials (ACM) was discovered in the RBC Unit

8 shafts and frames and on the tank walls. Further testing was done and a course of
action was developed based on the results. Mitigation of the ACM is now underway. It is
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anticipated that the contract completion date will be exceeded by several months as a
result of this delay.

On May 15, 2012 Respondent received a SPDES Permit Renewal Application for the
Port Chester WWTP. Respondent is currently conducting the sampling required in order
to submit the Permit Renewal Application. The current SPDES permit, effective April 1,
2008, expires March 31, 2013. The SPDES Permit Renewal Application submission
deadline was October 2, 2012, and it was submitted timely.

Total Residual Chlorine

In accordance with the 2008 Order on Consent, Article III.C., on December 22, 2009
Respondent submitted to NYSDEC a Design Report for Total Residual Chlorine (TRC)
reductions at the Blind Brook WWTP and the Port Chester WWTP. With these
submissions the Respondent met its obligation to submit Design Reports for Total
Residual Chlorine discharges at the two treatment plants in compliance with WQBELs by
December 31, 2009. By a letter, dated January 8, 2010, NYSDEC approved Respondent’s
design report for each treatment plant.

Flow Reduction Strategy

The Engineering Plan includes a Flow Reduction Strategy with an implementation
schedule as follows:

April 1, 2008 Respondent will acquire municipal access rights;
October 1, 2008 Respondent will begin the flow monitoring period; and
October 1, 2012 Respondent will develop a “Flow Reduction Strategy Plan”.

Respondent previously reported timely receipt of permits from all of the eleven (11)
municipalities from which permits are needed to conduct the Sewage Flow Metering
Program in municipal collection systems: City of New Rochelle, City of Rye, City of
White Plains, Town/Village of Harrison, Town of Mamaroneck, Village of Scarsdale,
Village of Mamaroneck, Village of Rye Brook, Village of Port Chester, Village of
Larchmont, and Village of Pelham Manor. (No permit is required from North Castle to
implement the program.)

On October 1, 2008 Respondent reported to NYSDEC timely commencement of the flow
monitoring program. The monitoring began April 1, 2009.

Flow data and rain data collection was previously reported as completed. Flow and rain
data collection ended March 31, 2011 with two years of data. All 82 flow monitors and
the associated telemetry systems and the 12 rain gages were removed from the collection
systems. Evaluation of the data collected was completed.
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The Flow Reduction Strategy Plan (“Flow Monitoring Program Report”) was submitted
to NYSDEC on September 28, 2012, as required by the Consent Order, by October 1,
2012. The “Flow Monitoring Program Report” was posted on Respondent’s web site.

On December 12, 2012 Respondent met with NYSDEC to discuss the “Flow Monitoring
Program Report”. On December 27, 2012 Respondent submitted five documents to
NYSDEC for the purpose of modifying the submitted Report consistent with the
discussion at the meeting on December 12, 2012. In a letter dated January 31, 2013,
NYSDEC rejected portions of those submissions and requested that Respondent submit a
revised implementation schedule. The matter was discussed at the 16" Quarterly meeting
on February 20, 2013. On February 26, 2013 Respondent submitted a letter with
enclosures, including a detailed justification for the implementation schedule. By a letter
dated March 1, 2013, NYSDEC notified Respondent that NYSDEC had approved the
“Flow Monitoring Program Report” and referencing the February 26, 2013 submission,
but including statements referencing an implementation schedule inconsistent with the
schedule submitted on February 26, 2013. Subsequently, on March 28, 2013 Respondent
submitted a letter to NYSDEC to clarify several matters addressed in the approval letter.

A meeting between NYSDEC and Respondent to discuss outstanding issues in the Flow
Monitoring Report was held on May 10, 2013. Resolution of the outstanding issues was
agreed to, and on June 13, 2013 Respondent submitted the final revised Flow Monitoring
Report to NYSDEC. The Final Report is  posted online at
http://environment.westchestergov.com/bnr-quarterly-reports In a letter dated June 25,
2013, NYSDEC approved the Flow Monitoring Report.

On January 7, 2014 Respondent emailed a memorandum to each municipality (copies
attached) with a sanitary sewage collection system tributary to one or more of its Long
Island Sound wastewater treatment plants reminding the municipality of its obligation
under the Respondent’s “County Sewer Act” to limit inflow and infiltration by ongoing
maintenance of its collection system and to report annually to Respondent on its
maintenance efforts. The memoranda explicitly reference the Long Island Sound Flow
Monitoring Report. It is anticipated that in February 2014 Respondent will request that
each municipality attend a meeting to discuss how it intends to identify and reduce excess
inflow and infiltration in its collection system.

Annual Municipal Memo to New Annual Report
Sewer Report Reminc Rochelle District Munit Form. pdf

Non-Point Source Study

On February 25, 2009, in accordance with Paragraph III (B) (5) of the 2008 Order on
Consent, Respondent timely submitted a Scope of Work for a non-point nitrogen source
study: Long Island Sound Watershed Water Quality and Quantity Modeling Study for
Subwatersheds located within Westchester County New York. As previously reported, on
February 25, 2009 HydroQual Environmental Engineers and Scientists, PC (HydroQual)
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was selected by Respondent to develop the modeling tool together with sub consultants
Biohabitats Inc., Dewberrt-Goodkind Inc., Greater Hudson Valley Engineering & Land
Surveying, P.C. and HDR Inc. Respondent’s contract with HydroQual includes the
Scope of Work that was approved by NYSDEC on June 8, 2009. (HydroQual became
part of HDR, Inc. on January 3, 2011.)

Subsequent to completing the hydrologic and hydraulic (H&H) and water quality
modeling tasks for the Bronx River watershed, HydroQual applied the SWMM plus
SUSTAIN modeling tools to determine the storage volumes that will be needed in each of
the sub-basins to simultaneously achieve flood control and water quality objectives. In
order to support model evaluation and the Respondent's planning process, peak flow
reduction goals of 15% and 25% and a water quality objective of 10% reduction in Total
Nitrogen (TN) loads from urban stormwater were used. In addition, potential storage
available in upland areas categorized in terms of public (County and municipally-owned),
large (institutional, industrial and commercial) and smaller (private) properties were
evaluated. The Respondent used both of these outcomes in the implementation planning
for the Bronx River watershed.

On September 30, 2010 Respondent submitted its Bronx River Watershed Water Quality
and Quantity Report to the NYSDEC, in compliance with the 2008 Order on Consent.

On February 29, 2012 Respondent submitted its Lower Long Island Sound Watersheds
Flood Mitigation and Water Quality Improvement Planning Report to the NYSDEC, in
compliance with the 2008 Order on Consent. On May 31, 2013 Respondent submitted the
report for the Upper LIS watersheds to the NYSDEC for review and comment. The report
is available online at http:/environment.westchestergov.com/bnr-quarterly-reports

Environmental Benefit Projects under the 2008 Order on Consent

The 2008 Order on Consent, Paragraph VII, Subparagraph B. requires Respondent to
expend an amount not less than Seven Hundred and Eighty Thousand ($780,000) Dollars
to perform Environmental Benefit Projects (EBPs) “described in and subject to the terms
and conditions set forth in Paragraph VII subparagraph B and Appendix C hereto”.
Respondent is required to spend at least one half of the required amount in the period
2009 to 2011 and one half in the period 2012 to 2014, unless a different allocation is
approved by NYSDEC.

On November 10, 2008, in accordance with these requirements of the then pending 2008
Order on Consent, the Respondent submitted an approvable EBP plan to NYSDEC.
Thereafter, the list of potential projects was revised by Respondent, in cooperation with
NYSDEC staff, to ensure that the proposed EBP projects were located within one of the
four Long Island Sound sewer districts. On January 23, 2009 Respondent submitted the
revised list of EBP potential projects to NYSDEC for approval. On March 3, 2009
NYSDEC approved the revised list of EBP projects. The status of the approved
environmental benefit projects is as follows:
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Manursing Lake Tidal Wetland and Coastal Buffer Restoration and Re-
Establishment Project, Edith G. Read Natural Park and Wildlife Sanctuary.

This project, including the replacement of the Tidal Gate controlling the levels of
Manursing Lake and the restoration of wetlands, has been completed in
accordance with the NYSDEC approved schedule. Of the total budget for this
project of $1,390,000, $300,000 was funded by Environmental Benefit Project
funds under the 2008 Order on Consent.

Mamaroneck River Riparian Buffer Restoration Project, Saxon Woods Park.
Respondent’s Planning Department, which is designing the project, working with
Respondent’s Department of Public Works and Transportation, previously
substantially completed the design of this project by October 31, 2010. The
contract for the Mamaroneck River Buffer Restoration at Saxon Woods Park was
awarded to Galvin Brothers Construction Company of Great Neck, New York in
the amount $322,060.50 by the Board of Acquisition and Contract on May 5 2011.
Respondent’s Planning Department, which is designing the project, working with
Respondent’s Department of Public Works and Transportation, previously
substantially completed the design of this project by October 31, 2010. The
contract for the Mamaroneck River Buffer Restoration at Saxon Woods Park was
awarded to Galvin Brothers Construction Company of Great Neck, New York in
the amount $322,060.50 by the Board of Acquisition and Contract on May 5 2011.
In addition, $157,939.50 or more in staff time was expended by the Westchester
County Departments of Planning and Public Works and Transportation to plan,
design, survey, administer, and manage construction of the project. The contractor
has completed all punch list items, including a final targeted herbicide treatment
that was completed October 22, 2012. The construction of the project has been
fully completed. The total cost of this project, $480,000., was funded by
Environmental Benefit Project funds under the 2008 Order on Consent, satisfying
Respondent’s obligation under 2008 Order on Consent.

3. Anticipated Work in the Next Quarter

Respondent, as previously reported, received a proposal from the New York Power
Authority (NYPA) to upgrade the aeration tank mixers previously installed at the Blind
Brook Wastewater Treatment Plant with a more efficient mixer that also uses less energy.
Respondent has reviewed the proposal and is planning to move forward with the project
using available WQIP funds. [Respondent submitted the grant application on January 15,
2014.] The upgrade would improve the reliability of the activated sludge process, which

was modified to MLE last year with support of a NYSDEC grant to provide additional
total nitrogen removal.

Respondent under took no additional initiatives during the reporting period in addition to
those previously reported to evaluate other technologies that might aid it in achieving the
goals of the Order on Consent.
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Respondent will perform the program described in 2008 Order on Consent in accordance
with its implementation schedule, as modified by agreement as described below.

4. Continuing and Anticipated Delays

On April 3, 2012 Respondent submitted a letter to NYSDEC presenting the need for an
extension of the interim deadline of December 31, 2012 as set forth in “Required Action”
number 19 of Appendix A of the Consent Order, the date by which construction of Phase
1 at the Mamaroneck WWTP was to be completed. On May 30, 2012 Respondent
submitted a letter to NYSDEC modifying its previous request, to request a six month
extension for two interim Consent Order deadlines as follows: Required Action no. 19 -
complete construction of Phase 1 of the MWWTP by June 30, 2013; and Required Action
no. 20 - operate to meet the Mamaroneck 12-MRA by December 31, 2013. On June 11,
2012 the NYSDEC approved the request for the requested extensions, subject to the
Respondent entering into a “Consent Order Modification” in a form acceptable to
NYSDEC, including provision for penalties and a Green Beaches, Clean Beaches Media
Disk Recovery Program.

On September 10, 2012 the Westchester County Board of Legislators adopted Act No.
121-2012 authorizing the County of Westchester to enter into an amendment to the 2008
Order on Consent modifying the Respondent’s obligations by extending the date by
which Respondent must complete construction for Phase I at Mamaroneck WWTP from
December 31, 2012 to June 30, 2013, extending the date to operate to meet the
Mamaroneck WWTP 12-MRA from June 30, 2013 to December 31, 2013, pay up to
$37,500. in civil penalty ($22,500. of which is suspended upon condition of strict
compliance with the amended Order on Consent), and establish a $250,000. “Green
Beaches, Clean Beaches Fund” and “Green Beaches, Clean Beaches Media Disk
Recovery Program” (the “Consent Order Modification™).

On November 6, 2012 NYSDEC issued an Emergency Finding which among other things
granted a thirty (30) day extension for compliance with consent order obligations *...to
the extent necessitated by storm [“Super Storm Sandy”] damage...” in the affected
geographic area, which included Westchester County. The Mamaroneck WWTP suffered
such storm damage caused delays.

As previously reported, Respondent’s contractor, Yonkers Contracting, Inc., has
encountered delays in the construction of the New Rochelle WWTP Composite
Performance Implementation and Plant Expansion project. The contract is approximately
nine months behind schedule. Delays were caused by changes to the electrical
requirements dictated by the utility company, extended coordination with the utility
company and delayed approval, procurement and installation of the switchgear. These
delays were exacerbated by Super Storm Sandy because Con Edison pulled out of the
feeder splicing work, indicating that the schedule it previously had committed to was no
longer valid because of its storm related commitments elsewhere. This delayed the start
up of the new underground electrical system and for more than 30 days and also delayed
the New Rochelle WWTP “Biological Nutrient Removal Facilities” project.
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On February 26, 2013 Westchester County submitted a request to extend the Consent
Order compliance dates by 30 days as a result of delays at both Mamaroneck and New
Rochelle WWTPs caused by Superstorm Sandy. In a letter dated June 21, 2013 NYSDEC
(a copy of which is attached above) granted the extensions, ruling that Super Storm
Sandy was a force majeure event. NYSDEC agreed to extend the following deadlines of
the 2008 Consent Order.

I. Appendix A of the 2008 Order on Consent:

Required Action Extended Deadline for Submission to
NYSDEC

19. Complete construction for Phase I at | July 30, 2013
the Mamaroneck WWTP in accordance
with the approved Design Report

20. Operate to meet the Mamaroneck 12- | January 30, 2014
MRA

22. Complete construction for Phase I at | July 30,2014
the New Rochelle WWTP in accordance
with the approved Design Report

23. Operate to meet the New Rochelle and | January 30, 2015
Mamaroneck/Aggregate 12-MRA

II. Appendix B of the 2008 Order on Consent.
(Specifically, the durations associated with Parameters “Mamaroneck 12-MRA” and
“New Rochelle and Mamaroneck/Aggregate 12-MRA”);

Parameter Duration Interim Limit
Mamaroneck 12-MRA January 30, 2014 through | 829 lbs/day for the
December 30, 2014 Mamaroneck WWTP
January 30, 2014 through | 3,600 1bs/day for the
December 30, 2014 aggregate of the New
Rochelle, Blind Brook, and
Port Chester WWTPs
New Rochelle and | January 30, 2015 through | 1,418 lbs/day for the
Mamaroneck/Aggregate 12- | August 1, 2017 aggregate of the
MRA Mamaroneck and New
Rochelle WWTPs
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January 30, 2015 through | 1,650 lbs/day for the

August 1, 2017 aggregate of the Blind
Brook and Port Chester
WWTPs

It is anticipated that completion of the contract work to upgrade the Port Chester WWTP
Rotating Biological Contactors will be delayed by several months as a result of the
discovery of Asbestos Containing Materials (ACM) in the RBC Unit 8 shafts and frames
and on the tank walls and the need for mitigation.

Respondent has not experienced any other continuing delays during the reporting period.

5. Project Management

Project management has not changed during the reporting period.
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New York State Department of Environmental Conservation
Division of Water, Region 3

100 Hillside Avenue — Suite 1W, White Plains, New York 10603-2860

Phone: (914) 428-2505 « Fax: (914) 428-0323

Website: www.dec.ny.gov

Joseph Martens
Commissioner

September 18, 2013

Mr. Micheal Coley, P.E.

Deputy Commissioner

Westchester County Department of Environmental Facilities
270 North Ave

New Rochelle, NY 10801

Re: Site visit: Mamaroneck Sewage Treatment Plant
Westchester County: CO # 3-20080730-65

Dear Mr. Coley:

On September 6, 2013 undersigned performed a site visit to the Mamaroneck Waste Water
Treatment Plants to assess the status of work under the referenced Consent Order. This inspection
confirms that the construction is substantially complete at the Mamaroneck WWTP for the Phase 1
work, in accordance with the approved Design Report. The report is attached.

Your cooperation in complying with your Order and protection of New York's waters will be
appreciated. If you should have any questions, please contact me at (914) 428-2505, Ext. 356

Environmental Engineer 2

cc: T. Lauro, Commissioner, DEF
R. Funicello, Program Manager
Shohreh Karimipour, PE, Regional Water Engineer
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BWCP - 3 (7.2001) Vession 1 0
NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF WATER

WASTEWATER FACILITY INSPECTION REPORT - SITE VISIT

A
h—4

Purposc of Inspection Site Visit-BNR DEC Region 3 Date of Inspection 09/06/2013
SPDES Number NY0026701 Facility Name Mamaroneck WWTP Location (C,T,V) Mamaroneck
Countywestchester Name of Inspector Meena Geor ge Type of Industry WWTP

Summary Rating: Satisfactory

Weather Conditions: Sunny 70s

Rating Codes: S = Satisfactory U = Unsatisfactory M =Marginai NI = Not Inspected NA = Not Applicable

Comments:

On September 6th , 2013 Department staff visited site to assess the staus of construction work as per the Long Island
Nutrient removal Consent Order. Pursuant to Article Ill and schedule of compliance of 2008 Consent Order Phase 1
construction at Mamaroneck Plant must be completed as of July 30, 2013 as per the approved Design report.
Consrtuction work for the Nitrogen project is substantially done.

Few major items remaining- eg the tide gate valve to prevent the back flow of the media need to fixed in all six aeration
tanks.

All PLC s are up and running . The process test was done by the firm and the results are pending. Training for the staff
is on going.

Aerated grit removal: Up and running with new screen augers and grit pumps, washer/classifier units. PLC is on line
and working smoothly.

Fine Screens: Two new fine screens are added to improve/and protect IFAS systems are on line: not much materials
collected.

Aeration Tanks: Aeration tanks 1,2,3,4,5 are on line and removing nirtogen. Tank # 6 was not fully online at the time of
inspection

Chemical feed systems: two 25,000 gallon methanol tanks istalled . Two methanol day tanks installed and connected.
Ferric Chloride , NaOH tanks installed . Polymer feeding is ready and running.
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Name of Facility Representative: Micheal Coley Title: Deputy Director Date: 9/6/2013
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Robert P. Astorino
County Executive
Department of Environmental Facilities

Thomas J. Lauro, P.E.
Commissioner

November 27, 2013

Shohreh Karimipour, P.E.

Regional Water Engineer

New York State

Department of Environmental Conservation
100 Hillside Avenue - Suite I1W

White Plains, New York 10603-2860

RE: Green Beaches — Clean Beaches Program Summary
Modified Order on Consent — DEC Case No. CO 3-200807309-65

Dear Ms. George:

In accordance with the Modified Order on Consent referenced above we are providing a summary of
inquires and clean-ups accomplished under the Green Beaches — Clean Beaches Program. Only two
phone inquiries and two applications were received and are summarized below.

On December 3, 2012 a phone request from Mr. David Johnson for an application was received by the

County. The County e-mailed the application to Mr. Johnson (see attachment 1) on December 11, 2013.
No application was submitted.

On January 10, 2013 a phone call was received from Mr. George Tomlinson to inquire about what type
of documentation was required to be submitted to receive funds from the program. Mr. Tomlinson
submitted an application which is summarized below.

On January 24, 2013 the County received an application from Suzanne McCrory (see attachment 2) who
resides at 720 Crescent; Mamaroneck, NY. The County contacted Ms. McCrory to request additional

documentation to demonstrate actual payment was made for the invoice provided. No additional
documentation was provided so payment was not made.

On August 26, 2013 the County received an application from Mr. George Tomlinson (see attachment 3)
who represents the Wincoma Beach Association which is located in Huntington Bay; NY. This

REDUCE
@)l
Ol
Division of Solid Waste
Wastewater Treatment

Water Agency

270 North Avenue
New Rochelle, New York 10801 Telephone: (914) 813-5400 Fax: (914) 813-5460 Website: westchestergov.com
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application was submitted with adequate documentation and proof of payment. A check in the amount
of $312.29 was issued on August 29, 2013.

We trust the above summary meets the requirements of the Modified Order on Consent and concludes
the Clean Beaches — Green Beaches program.

Please feel free to contact me at (914) 813-5418 if you have any questions or require additional
information.

Sincerely,

Joseph Gibney, P.E.
Director - Wastewater

cc: Thomas Rudolph, P.E.
Ms. Meena George, P.E.
Martin Brand, Regional Director
Zachary Knaub, Regional Attorney
Thomas J. Lauro, P.E
G. Michael Coley, P.E.
Jagdish Mistry, P.E.
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ATTACHMENT -1

E-MAILED APPLICATION TO MR. DAVID JOHNSON
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ATTACHMENT -2

APPLICATION FROM SUZANNE McCRORY
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ATTACHMENT -3

APPLICATION FROM GEORGE TOMLINSON
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Westdest e

Memorandum
Department of Environmental Facilities

January 7, 2014

To: Municipalities in County Long Island Sound Sewer Districts
From: Robert Funicello

Environmental Project Director
Re: Annual Municipal Sewer Maintenance and Repair Report

The Westchester County Department of Environmental Facilities (WCDEF) has previously
notified each municipality in a Westchester County Sewer District with a sewer system
tributary to County facilities that the municipality is required under the County Sewer Act
(Westchester County Administrative Code, Section 824.72(g)) to file annually, by September
first, the municipality’s report on maintenance and repair of its sewer system with the County
Commissioner of Environmental Facilities. The Report is intended to insure required efforts by
municipal governments to remove excess inflow and infiltration from its sanitary sewer system
are continuing.

The importance of compliance with the County Sewer Act has been re-emphasized by the
results of a County flow monitoring study showing that, on the average, influent flow to each of
the County’s four sewage treatment plants discharging to Long Island Sound is approximately
50% stormwater - inflow and infiltration — not sanitary sewage. This is well above County
Sewer Act limits. The County’s SPDES Permits for each sewage treatment plant require it to
identify and remove excessive inflow and infiltration and to enforce the County Sewer Act
requirements necessary to do so. The WCDEF Commissioner has directed each reporting
municipality to use the Annual Municipal Sewer Maintenance and Repair Report Form to
comply with its County Sewer Act annual reporting requirement.

An updated Annual Report form is included with this memorandum for submitting the Annual
Report that is due September 1, 2012 for calendar year 2011 and September 1, 2013 for
calendar year 2012. Please do not continue to use the obsolete form.

Currently there are some municipalities that have not submitted their annual reports due
September 1, 2011 and more municipalities that have not submitted their annual report due
September 1, 2012 and September 1, 2013. It is imperative that the Annual Report be timely
filed with the WCDEF Commissioner in order to effectively manage the County sewage
treatment system and satisfy New York State requirements. Failure to comply will result in
enforcement actions and may result in a civil penalty “...not to exceed $25,000.00 per day for
each violation.” (Sec. 824.77.1) If any municipality is uncertain of its filing status it should
contact me immediately; rff3@westchestergov.com or (914) 813 -5457.
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Westehester

Memorandum
Department of Environmental Facilities

January 7, 2014

To: Municipalities in the New Rochelle Sanitary Sewer District: City of New
Rochelle, Village of Pelham Manor, Village of Larchmont and the Town of
Mamaroneck

From: Robert Funicello
Environmental Project Director

Re: Compliance with County Sewer Act, Inflow and Infiltration limits and Annual

Municipal Sewer Maintenance and Repair Report

As you are aware under the County Sewer Act (Westchester County Administrative
Code, Section 824.72) each municipality in a Westchester County Sewer District with a
sanitary sewer system tributary to County facilities is required to maintain its system to prevent
excessive inflow and infiltration, defined generally as more than 150 gallons per capita per day,
from being discharged to the county trunk sewer system.

At a meeting with The Long Island Sound Watershed Intermunicipal Council on July 27, 2012
WCDEEF has conveyed the requirements, importance and ramifications of compliance with the
County Sewer Act. As has been explained in addition to the requirement to comply with the
law, the importance of compliance with the County Sewer Act is critical for two reasons:

e Long Island Sound Flow Monitoring Report
http://environment.westchestergov.com/images/stories/qrtly/BNR 18thQ SubmletrLISF
lowMonReptRev.pdf showing that, on the average, influent flow to each of the
County’s four sewage treatment plants discharging to Long Island Sound is
approximately 50% stormwater - inflow and infiltration — not sanitary sewage. As was
explained in our meeting with LISWIC on July 27, 2012, at Mamaroneck Town Center,
for those four municipalities within the New Rochelle Sanitary Sewer District, three
were shown to have exceeded the statutory per capita flow limits between 50% and 59%
of the days in the 2 year study period and the fourth exceeded the flow limits 28% of the
days in that period. The County’s SPDES Permit for each sewage treatment plant,
including the New Rochelle Wastewater Treatment Plant, requires the County to
enforce the County Sewer Act requirements necessary to remove excessive inflow and
infiltration.

e The County “Flint Avenue and Cherry Avenue SSO Control Facility”, located in Flint
Park, Larchmont and the County “Whitewood Avenue SSO Control Facility”, located in
Neptune Park, New Rochelle, (each also referred to as Overflow Retention Facility) are
now permitted by the New Rochelle Wastewater Treatment Plant SPDES Permit to
discharge through outfalls to Long Island Sound. However, the SPDES Permit
explicitly states that these discharges must be eliminated by August 1, 2014. As was
also conveyed to the Municipalities the County is required to comply with the
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requirements of its SPDES Permit on that date. It is therefore imperative that
municipalities act to remove excess flows in their respective sanitary sewer systems.

Further, as you are aware, The County Sewer Act also requires each municipality to file
annually, by September first, the municipality’s report on maintenance and repair of its
sewer system with the County Commissioner of Environmental Facilities. The Report is
intended to insure required efforts by municipal governments to remove excess inflow
and infiltration from its sanitary sewer system are continuing.

The WCDEF Commissioner has directed each reporting municipality to use the Annual
Municipal Sewer Maintenance and Repair Report Form to comply with its County Sewer Act
annual reporting requirement. An updated Annual Report form is included with this
memorandum for submitting the Annual Report that is due September 1, 2013 for calendar year
2012. Pelham Manor has not filed for report year 2010 (due September 2011), report year 2011
(due September 2012) and report year 2012 (due September 2013). Larchmont has not filed for
report year 2010 (due September 2011), although it has filed the report for subsequent years.
The City of New Rochelle and the Town of Mamaroneck each have not filed a report for
Report year 2012 (due September 2013). It is imperative that the Annual Report be timely filed
with the WCDEF Commissioner in order to effectively manage the County sewage treatment
system. If any municipality is uncertain of its filing status it should contact me immediately.

For the Annual Report due September 1, 2013, please complete the attached Annual Report
form.

Failure to comply with any provision of the County Sewer Act may result in

enforcement actions and may result in a civil penalty “...not to exceed $25,000.00 per day for
each violation.” (Sec. 824.77.1)

Should you have any questions regarding this matter, please contact Robert Funicello,
Environmental Project Director, rff3@westchestergov.com or (914) 813 -5457 at the
Westchester County Department of Environmental Facilities.
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WESTCHESTER COUNTY

ANNUAL MUNICIPAL SEWER MAINTENANCE AND REPAIR REPORT FORM
IN COMPLIANCE WITH THE COUNTY SEWER ACT
(Laws of Westchester County Chapter 824)

Submitted on behalf of the

(Municipality)

Date

Report Year

Report Prepared by

Title

Address

Telephone No.
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MAINTENANCE

1. Set forth the Maintenance Schedule in effect for Municipal Sanitary Sewer System
for Report Year.

2 Describe method used to establish maintenance priorities.

3. Describe Maintenance Activities conducted in the Report Year (enumerate linear

feet of sewer pipe and number of manholes maintained and approximate
percentage of the total system for each category):
a. Inspected (describe method used such as TV, smoke testing, dye testing, etc.)

b. Preventive Maintenance (describe activities)

c. Cleaning (identify methods used)

[£]
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REPAIR AND REHABILITATION

) Set forth the linear feet of sewer repaired or rehabilitated in the report year; the
methods used and enumerate the footage as a percentage of the total sewer system.

2. Set forth the numbers of manholes repaired or reconstructed in the report year, and
give the approximate percentage of the total number of manholes in the system.

3. Set forth the approximate amount of inflow/infiltration removed from the sewer
system in the report year as a result of the repair and rehabilitation reported or
otherwise.

4. Set forth the techniques used to discover illegal storm water connections to the

sanitary sewer system (including whether the municipality has at any time enacted a
local law or ordinance requiring inspection or certification of individual property
connections to the sanitary sewer system upon transfer of title or otherwise) and
actions taken during the report year to remove illegal connections, including the
number of individual property sanitary sewer connections inspected or certified and
the number of illegal connections removed.
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SEWER SYSTEM EVALUATION STUDY (SSES)

1. Identify the most recent SSES done for the Municipal Sanitary Sewer System, and
submit a copy with this Report or an online site for accessing the report.

2. Describe activities in the report year undertaken to implement SSES findings. (This
may include cross references to MAINTENANCE and REPAIR and
REHABILITATION sections of this report.)
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IMPLEMENTATION OF WESTCHESTER COUNTY POLICY FOR REMOVAL
OF INFLOW AND INFILTRATION

The County of Westchester Planning Board has the authority under the County Charter, the
NY General Municipal Law and the NY State Environmental Quality Review Act to
comment on certain proposed real property development subject to approval by municipal
authorities that will add sanitary sewage flow to the sanitary waste treatment facilities
operated by the WCDEF. Where WCDEF has experienced inflow and infiltration related
flow conditions at its facilities exceeding the County Sewer Act limits for inflow and
infiltration that warrant attention by the municipality, WCDEF has, through the Planning
Board, recommended the municipal lead agency require mitigation of such inflow and
infiltration conditions as part of its SEQR findings. In some cases the municipal lead
agency has required the property developer to undertake or fund sewer rehabilitation work
in the municipality to remove three gallons of inflow and infiltration for every new gallon
of sanitary flow the proposed development project will generate. For Fair and Affordable
Housing development this requirement may be reduced to removal of one gallon of inflow
and infiltration for every new gallon of sanitary flow. WCDEF supports the adoption of
this policy for new development in every municipality where excess inflow and infiltration
conditions have been identified in sanitary sewers tributary to County sanitary sewage
facilities.

1. Identify any proposed real property development projects that became subject to County
Planning Board review during the report year.

2. Describe any SEQR impact mitigation requirements requiring inflow and infiltration
removal imposed by a municipal lead agency during the report year.

3. Describe any inflow and infiltration reductions accomplished in the report year as the
result of SEQR impact mitigation requirements imposed by municipal lead agencies.
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