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Westehestern,

Robert P. Astorino
County Executive

Department of Environmental Facilities

Thomas J. Lauro, P.E.
Commissioner

January 29, 2016

Ms. Shohreh Karimipour, P.E.

NYS Department of Environmental Conservation
Region III Office

100 Hillside Avenue, Suite IW

White Plains, NY 10603-2860

Re: Case No. CO 3-20080730-65, Order on Consent between NYSDEC
and County of Westchester, dated December 30, 2008
Twenty Eighth Quarterly Report — 10/01/15 to 12/31/15

Dear Ms. Karimipour:

In accordance with the requirements of Article VI of the referenced instrument, please find enclosed two

(2) copies of the Twenty Eighth Quarterly Report and attachments covering the period from October 1, 2015 to
December 31, 2015.

We look forward to the twenty eighth quarterly progress meeting with NYSDEC representatives at 11:00
AM on February 17, 2016 at the NYSDEC, Region III Sub Regional Office at 100 Hillside Avenue, White Plains,
New York. Prior to that meeting I will forward a proposed agenda.

Should you require any additional information, please do not hesitate to contact me.

Sincerely,

Robert Funicello
Program Manager, Environmental Project Director

RF/, Encl.
cc: Kelly Turturro Esq., Regional Attorney, NYSDEC Region 3
Thomas Rudolph, P.E., NYSDEC
Meena George, P.E., NYSDEC
Shayne Mitchell, NYSDEC
Demissie Woyecha, P.E. NYSDEC
Kaitlin J. Penner, NYSEFC
cc: WO/Encl
Thomas J. Lauro, P.E., Commissioner, WCDEF
Jay Pisco, P.E., Commissioner, WCDPW
Robert Meehan, Esq., County Attorney
George Coley, P.E., First Deputy Commissioner, WCDEF
Anthony Della Valle, P.E. Director WWT, WCDEF
Lynne Colavita, Esq., Associate County Attorney

James M. Gavin, P.E., Engineers Consortium, LLP .
Leah Radko, P.E. WCDPW G ‘EEE#E
E
Division of Solid Waste

Wastewater Treatment
Water Agency

270 North Avenue
New Rochelle, New York 10801 Telephone: (914) 813-5400 Fax: (914) 813-5460 Website: westchestergov.com
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ORDER ON CONSENT (NYSDEC CASE NO. CO 3-20080730-65)
QUARTERLY REPORT NO. 28 — October 1, 2015 to December 31, 2015

The following is the Quarterly Report No. 28 of the County of Westchester (“the Respondent™)
as required under Article VI of the Consent Order, Case No. 3-20080730-65 (“2008 Order on
Consent™), which is being presented to the New York State Department of Environmental
Conservation (the “NYSDEC”). Quarterly Report No. 28 includes statements as to compliance
with the provisions of the 2008 Order on Consent from October 1, 2015 to December 31, 2015.

Executive Summary

Respondent has continued the projects contemplated by the 2008 Order on Consent during the
reporting period. These consist of the following:

Engineering Plan

The Engineering Plan, which was submitted pursuant to the 2004 Order on Consent and outlines
Westchester County’s Long Island Sound Wastewater Treatment Plant Improvement Program,
was approved by NYSDEC on April 5, 2007.

The 2008 Order on Consent contains a Schedule of Compliance with new milestone dates which
supersede certain of the previous milestone dates under the 2004 Order on Consent. Principal
Milestone dates under the 2008 Order on Consent Submittal Schedule that have been met are as

follows:
e Operate Mamaroneck WWTP to meet January 30, 2014
12 month rolling average (extension)
e Complete construction New Rochelle WWTP BNR July 30, 2014
and SPDES improvements (extension)
e Submission of Final WWOP at New Rochelle WWTP June 1, 2014
e Operate to meet the New Rochelle and January 30, 2015

Mamaroneck WWTPs/Aggregate 12-MRA (1,418 lbs./day)
e Operate to meet the Blind Brook and Port Chester
WWTPs/Aggregate 12-MRA (1,650 1bs./day) January 30, 2015

The complete Schedule of Compliance is shown in Appendix A of the 2008 Order on Consent,
as modified by the Consent Order Modification, dated October 30, 2012 and the June 21, 2013
extension due to Super Storm Sandy.

Second Engineering Plan

On December 31, 2011 Respondent submitted the Second Engineering Plan to NYSDEC,
fulfilling the Respondent’s obligation under the 2008 Order on Consent to submit the plan by
December 31, 2011. The Second Engineering Plan, as modified by an Addendum, was approved
by NYSDEC on March 12, 2012. The Second Engineering Plan addresses the Phase II Nitrogen
Removal recommendations.
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First Engineering Plan-New Rochelle WWTP improvements

The New Rochelle WWTP improvements design work was conducted in two different projects,

the SPDES Improvements project and the BNR project and is now being implemented under
separate contracts.

The SPDES Improvements project (the New Rochelle WWTP Composite Performance
Implementation and Plant Expansion project) consists of secondary treatment upgrades (CBOD
and TSS); upgrade of the solids handling, storage and dewatering system; and upgrades required
to treat a new SPDES Permit flow limit of 20.6 mgd. The Consent Order construction
completion date is July 30, 2014. On July 30, 2014 Respondent notified NYSDEC that the
Composite Performance Implementation and Plant Expansion project was substantially
complete. As of December 31, 2015, 203.90% of the Contract Time has elapsed, and it is
estimated that 99.70% of the contract work has been completed.

The Biological Nutrient Removal Facilities New Rochelle Wastewater Treatment Plant
Construction Contract completion date set at May 18, 2015. Construction commenced in July,
2011 and is ongoing. As of December 31, 2015, 116.2% of the Contract Time has elapsed, and
it is estimated that 98.7% of the contract work has been completed. On July 30, 2014
Respondent notified NYSDEC that construction of the Biological Nutrient Removal Facilities
New Rochelle Wastewater Treatment Plant project was substantially complete.

On December 2, 2014 NYSDEC representatives conducted an inspection at the site of the work
completed on the Composite Performance Implementation and Plant Expansion project and the
BNR project. By letter dated December 4, 2014 NYSDEC certified that the construction of both
projects was substantially complete.

During the reporting period, Respondent complied with Required Action 23 of Appendix A of
the 2008 Order on Consent, as modified by the Consent Order Modification, dated October 30,
2012, and the force majeure extension, to operate the New Rochelle and Mamaroneck
WWTPs in compliance with the Aggregate 12 Month Rolling Average (12-MRA) interim limit
of 1,418 Ibs. /day of Total Nitrogen by the deadline date of January 30, 2015.

First Engineering Plan-Mamaroneck WWTP improvements

On December 7, 2009 NYSDEC approved the Mamaroneck WWTP Nitrogen Removal project
design documents (Plans and Specifications).

Respondent notified NYSDEC on July 29, 2013 that substantial completion of the Phase 1
Nitrogen Removal Project construction was achieved on July 18, 2013. On September 18, 2013
NYSDEC notified Respondent that its September 6, 2013 inspection of the Mamaroneck WWTP
confirmed that construction of the Phase 1 Nitrogen Removal Project was substantially complete.
On May 2, 2014 Respondent notified NYSDEC by letter that the Mamaroneck WWTP had met
the 12 MRA interim limit of 829 Ibs./day by January 30, 2014.
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During the reporting period Respondent complied with Required Action 23 of Appendix A of
the 2008 Order on Consent, as modified by the Consent Order Modification, dated October 30,
2012, and the force majeure extension, to operate the New Rochelle and Mamaroneck
WWTPs in compliance with the Aggregate 12 Month Rolling Average (12-MRA) interim limit
of 1,418 Ibs. / day of Total Nitrogen by the deadline date of January 30, 2015.

On May 30, 2014 Respondent timely submitted to NYSDEC the Wet Weather Operating Plans
(WWOP) for the Mamaroneck WWTP and the New Rochelle WWTP. On June 23, 2014
NYSDEC by letter commented on Respondent’s submission. On June 30, 2014 Respondent
submitted by letter an Addendum to the Mamaroneck WWTP WWOP in response to NYSDEC
comments. On July 21, 2014 NYSDEC informed Respondent that both the New Rochelle and the
Mamaroneck WWOPs were approved.

Second Engineering Plan-Port Chester WWTP RBC Upgrade Project

The initial recommended project of the Second Engineering Plan, to upgrade the Port Chester
WWTP Rotating Biological Contactors, is being undertaken in a two phased approach. The
upgrade of a denser media single train RBC to replace existing Train #8 was designed,
constructed and pilot tested for one year to determine the extent of nitrification achieved. The
Phase I — Single Train RBC Upgrade design was completed and submitted to NYSDEC by
December 31, 2012. The design of the Phase II — Six Train RBC upgrade and 1 New Train
design were also completed by September 30, 2013. The County received six (6) bids for the
Phase I — Single Train RBC Upgrade on February 27, 2013. The low bidder was Yonkers
Contracting, Inc. with a bid of $2,577,000. Respondent awarded the contract to Yonkers
Contracting, Inc. and issued a Notice to Proceed on May 13, 2013 setting May 20, 2013 as the
start date and December 16, 2013 as the Contract, not a Consent Order, Completion date.
Completion was delayed by the need to remediate asbestos materials.

Project construction is now substantially complete, performance testing has been completed and
pilot testing of the system is ongoing. The Train # 8 pilot test began on January 4, 2015,
sampling will conclude on December 30, 2015 and the data evaluated.

Phase II has been divided into an “A” and “B” phase. Phase II A includes replacement of RBC
Trains 5, 6 and 7 with the denser media. Design of Phase II A has been revised and bid

documents will be completed early in the next quarter. The Phase II B final design is dependent
upon the RBC pilot results.

The design documents for the Phase II RBC Upgrade project, the upgrade of the next three (3)
RBC trains, have been completed and the project is ready to advertise for bids.

The Second Engineering Plan concluded that if additional nitrogen removal is necessary
beyond the removal achieved at New Rochelle, Mamaroneck and Blind Brook WWTPs, the
improvements at Port Chester WWTP was the most logical next step for a cost effective
treatment solution to meet the nitrogen removal objective. Irrespective of which nitrogen
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removal is ultimately chosen, a Denitrification (DN) Biological Aerated Filter (BAF) will be
an element of all alternatives. Given the potential time constraints, the Respondent requested
its engineering consultant to prepare an evaluation report of Denitrification (DN) Biological
Aerated Filters (BAF) options at the Port Chester WWTP.

On December 24, 2015 a Draft Evaluation of DN BAF Alternatives at the Port Chester
Wastewater Treatment Plant was received by Respondent and is now being reviewed.

SPDES Permits

On May 15, 2012 Respondent received a SPDES Permit Renewal Application for the Port
Chester WWTP. Respondent completed the sampling required in order to submit the Permit
Renewal Application. The current SPDES permit, effective April 1, 2008, expired March 31,
2013. The SPDES Permit Renewal Application submission deadline was October 2, 2012, and it
was submitted timely. The application was received by NYSDEC in Albany on October 1,
2012. Respondent received a letter from NYSDEC, dated October 2, 2012, on October 4, 2012
notifying Respondent the application was received timely and was sufficient, and therefore could
be handled using the State Administrative Procedures Act (SAPA) and Uniform Procedures
regulations that allow the permit to be continued in effect beyond its expiration date of March
31, 2013 while NYSDEC makes a final decision on the permit renewal application.

Flow Reduction Strategy

Flow Reduction data collection and evaluation of the data collected has been completed. The
Flow Reduction Strategy Plan was submitted timely to NYSDEC on September 28, 2012, as
required by the Consent Order, by October 1, 2012.

A meeting between NYSDEC and Respondent to discuss outstanding issues in the Flow
Monitoring Report was held on May 10, 2013. Resolution of the outstanding issues was agreed
to, and on June 13, 2013 Respondent submitted the final Flow Monitoring Report to NYSDEC.
In a letter dated June 25, 2013, NYSDEC approved the Flow Monitoring Report.

On January 7, 2014 Respondent emailed a memorandum to each municipality with a sanitary
sewage collection system tributary to one or more of its Long Island Sound wastewater treatment
plants reminding the municipality of its obligation under the Respondent’s “County Sewer Act”
to limit inflow and infiltration by ongoing maintenance of its collection system and to report
annually to Respondent on its maintenance efforts. The memorandum explicitly referenced the
Long Island Sound Flow Monitoring Report.

On April 1, 2014 Respondent issued a written request to each of the twelve municipalities with a
sanitary sewage collection system tributary to one or more of Respondent’s Long Island Sound
wastewater treatment plants to comply with the schedule set forth in the Long Island Sound Flow
Monitoring Report and to attend meetings to discuss its plans to identify and reduce excess
inflow and infiltration in its collection system. Meetings have been held with all of the twelve
municipalities within the Respondent’s four Long Island Sound sewer districts and draft
Intermunicipal Agreements requiring actions to identify and reduce excess inflow and infiltration
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consistent with the schedule set forth in the Long Island Sound Flow Monitoring Report have
been drafted and circulated. As was previously reported, a proposed Sewer System Evaluation
Study (SSES) Plan for the four municipalities within the New Rochelle Sewer District was

reviewed and commented upon by Respondent. That proposed SSES was finalized during the
third quarter of 2015.

During the third quarter of 2015, Respondent fully executed its IMA with each of the four
municipalities within the New Rochelle Sewer District to take action to identify and reduce
excess inflow and infiltration consistent with the schedule set forth in the Long Island Sound
Flow Monitoring Report following Respondent’s receipt of NYSDEC’s draft consent order
regarding the continued use of the two Overflow Retention Facility discharge outfalls within the
district.

During the third quarter of 2015 Respondent met repeatedly, and corresponded repeatedly, with
representatives of Harrison, Port Chester, Rye, Rye Brook, Scarsdale, White Plains, and the
Village of Mamaroneck (the “non-New Rochelle Sewer District municipalities”) to negotiate the
terms of a similar IMA.

On September 14, 2015 NYSDEC issued a Notice of Violation to Respondent contending
Respondent had failed to submit an Evaluation Program Development report as allegedly
required by the 2008 Order on Consent to be submitted by August 31, 2015. On September 22,
2015 Respondent submitted a written response to the Notice of Violation.

During the reporting period Respondent continued its intensive efforts with meetings and
written communications to negotiate the terms of IMAs with the non-New Rochelle District

municipalities. The Village of Mamaroneck approved an acceptable IMA on December 21,
2015.

Additional initiatives

Respondent, as previously reported, received a proposal from the New York Power Authority
(NYPA) to upgrade the aeration tank mixers previously installed at the Blind Brook Wastewater
Treatment Plant with a more efficient mixer that also uses less energy. The upgrade would
improve the reliability of the activated sludge process, which was modified to MLE last year
with support of a NYSDEC grant to provide additional total nitrogen removal. Respondent
submitted a grant application for WQIP funds on January 15, 2014. This application was not
granted. Other options for proceeding with this project are being considered. Respondent
undertook no additional initiatives during the reporting period in addition to those previously
reported to evaluate other technologies that might aid it in achieving the goals of the Order on
Consent.

Continuing and anticipated delays

Respondent has not experienced any continuing delays during the reporting period.
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Article VI, A.

1. Contractors and/or Consultants in addition to those previously reported.
No additional contracts were awarded or executed during the reporting period.

2.  Project Description
Engineering Plan

The Engineering Plan, which outlines Westchester County’s Long Island Sound Wastewater
Treatment Plan Improvement Program, was approved by NYSDEC on April 5, 2007. The
Engineering Plan provided for the following Design Report due dates:

Phase 1 Design Report is due June 30, 2008;
Phase 2 Design Report is due February 28, 2009; and
Phase 3 Design Report is due December 31, 2009.

These requirements were modified by the 2008 Order on Consent so that the Phase 2 Design
Report became due December 31, 2009 and is limited to the BNR work for the Mamaroneck
WWTP described in the Engineering Plan, and the Phase 3 Design Report became due December
31, 2010 and covers the New Rochelle WWTP BNR work as well the New Rochelle WWTP
Composite Performance Implementation and Plant Expansion project, consisting of secondary
treatment upgrades (CBOD and TSS), compliance with a new effluent total residual chlorine
(TRC) limit, upgrade of the solids handling, storage and dewatering system, and upgrades
required to treat a new SPDES Permit flow limit of 20.6 mgd. Although the New Rochelle
WWTP Composite Performance Implementation and Plant Expansion project Design Report had
the same due date, December 31, 2010, as the New Rochelle WWTP BNR Project under the

2008 Order on Consent, the Design Report was submitted to NYSDEC by Respondent on
November 15, 2009.

Phase 1 Design Report

The Phase 1 Design Report — Demolition and Removal of Obsolete Equipment, New Rochelle
Wastewater Treatment Plant was approved by NYSDEC on July 23, 2008.

Respondent executed an agreement with Mace Contracting Corporation for the project on
December 4, 2008. As previously reported, all demolition work was completed in the second
quarter of 2009. The demolition project was completed by December 31, 2009.

Design Report — New Rochelle Composite Performance and Implementation and Plant
Expansion

As stated, the New Rochelle WWTP improvements design work was conducted in two different
projects, the SPDES Improvements project and the BNR project. The SPDES Improvements
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project (the New Rochelle WWTP Composite Performance Implementation and Plant Expansion
project) consists of secondary treatment upgrades (CBOD and TSS); upgrade of the solids
handling, storage and dewatering system; and upgrades required to treat a new SPDES Permit
flow limit of 20.6 mgd.

Although the SPDES Improvements Project Design Report had the same due date (December 31,
2010) as the New Rochelle WWTP BNR Project under the Consent Order, the 100% design
documents were submitted to NYSDEC on November 15, 2009 and were reviewed by NYSDEC
and New York State Environmental Facilities Corporation (NYSEFC) jointly on Tuesday,
December 15, 2009. On May 14, 2010 NYSDEC approved Respondent’s design documents. On
March 18, 2010 the Westchester County Board of Acquisition and Contract awarded the
construction contract to Yonkers Contracting, Inc. in the amount of $121,811,000.00. On June 1,
2010 Respondent issued a Notice to Proceed to Yonkers Contracting, Inc. with a contract
construction completion date of one thousand days, or March 1, 2013. The March 1, 2013
construction completion date is not a Consent Order date. The Consent Order construction
completion date was July 30, 2014. Construction commenced in June 2010 and is ongoing. On
July 30, 2014 Respondent notified NYSDEC that the Composite Performance Implementation
and Plant Expansion project was substantially complete. As of December 31, 2015, 203.90% of
the Contract Time has elapsed, and it is estimated that 99.70% of the contract work has been
completed. (The percent complete is based upon the amount billed by the contractor to
Respondent through the end of the reporting period, expressed as a per cent age of the total base
bid, plus approved MAW work.) The contract is approximately nine (9) months behind schedule.
Delays were caused by changes to the electrical requirements dictated by the utility company,
extended coordination with the utility company and delayed approval, procurement and
installation of the switchgear. Additional delay was caused by Super Storm Sandy.

Respondent submitted an application for SPDES Permit Modification for the New Rochelle
WWTP to change the plant flow limit from 13.6 MGD to 20.6 MGD to NYSDEC on March 8,
2010. On June 23, 2010 Respondent submitted a revised SPDES Permit Modification request to
NYSDEC for the New Rochelle WWTP. Respondent received a draft SPDES Permit and
provided comments to the draft SPDES Permit that were due October 1, 2010, prior to that date.
On March 28, 2011 NYSDEC issued the revised SPDES permits for the New Rochelle WWTP.
On April 5, 2012 Respondent received from the NYSDEC the Administrative Renewal for the
New Rochelle SPDES Permit for the period November 1, 2012 to October 31, 2017.

Design Report — New Rochelle WWTP BNR

Design work on the New Rochelle BNR began in the first quarter of 2009. The procurement
documents for the pre-purchase of the biofiltration media and equipment were advertised on July
8, 2009 and bids were received on August 26, 2009. The contract was awarded to Krueger, Inc.
on December 23, 2009. The 100% Design Documents for “Biological Nutrient Removal
Facilities New Rochelle Wastewater Treatment Plant” were submitted to NYSDEC on December
21, 2010 in accordance with the Consent Order deadline of December 31, 2010. A review
meeting with NYSDEC and NYSEFC was held on January 27, 2011 at the NYSDEC’s White
Plains office. The NYSDEC and NYSEFC issued a combined comment letter on the 100% New
Rochelle BNR Contract Documents on January 28, 2011. A response letter was submitted to
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NYSDEC by Respondent on February 21, 2011. By letter dated June 22, 2011 NYSDEC issued
its approval of ‘“Plans and Specifications for the New Rochelle Wastewater Treatment Plant
Nitrogen Removal Improvements (BNR)”. The New Rochelle BNR Project was advertised for
public bid on March 5, 2011 and bids opened on April 20, 2011. Four bids were received. The
low bidder was Yonkers Contracting, Inc. in the amount of $94,211,500. On June 9, 2011 the
Westchester County Board of Acquisition and Contract awarded the contract to Yonkers
Contracting, Inc. The contract was signed on July 12, 2011 and the Notice to Proceed was issued
on July 15, 2011 with the construction start date set at July 18, 2011 and the Contract
Completion Date set at May 18, 2015. The Contract Documents have interim milestone dates in
order to ensure compliance with the Consent Order as follows:

Milestone End Date

Notice to Proceed 7/18/2011

Construction Completion ( original Consent
Order) 6/30/2014

Complete BNR Process Performance Test #1 9/30/2014
Compliance Deadline (original Consent Order) 12/31/2014

Contract Completion 5/18/2015

Construction commenced in July, 2011 and is ongoing. As of December 31, 2015, 116.2% of the
Contract Time has elapsed, and it is estimated that 98.7% of the contract work has been
completed. (The percent complete is based upon the amount billed by the contractor to
Respondent through the end of the reporting period, expressed as a per cent age of the total base
bid, plus approved MAW work.) On July 30, 2014 Respondent notified NYSDEC that
construction of the Biological Nutrient Removal Facilities New Rochelle Wastewater Treatment
Plant project was substantially complete.

On December 2, 2014 NYSDEC representatives conducted an inspection at the site of the work
completed on the Composite Performance Implementation and Plant Expansion project and the
BNR project. By letter dated December 4, 2014 NYSDEC certified that the construction of both
projects was substantially complete.

During the reporting period, Respondent complied with Required Action 23 of Appendix A of
the 2008 Order on Consent, as modified by the Consent Order Modification, dated October 30,
2012, and the force majeure extension, to operate the New Rochelle and Mamaroneck WWTPs
in compliance with the Aggregate 12 Month Rolling Average (12-MRA) interim limit of 1,418
1bs./day of Total Nitrogen by the deadline date of January 30, 2015. (See attached “Long Island
Sound WWTPs — Effluent Total Nitrogen Results”.) By letter dated April 21, 2015, Respondent
informed NYSDEC that it had complied with Required Action No. 23.



Archived File - May Not Be ADA Compliant

—EN

! BF Nit Report ii.xls

As previously reported, Respondent’s contractor Yonkers Contracting, Inc. encountered delays
in the construction of the New Rochelle WWTP Composite Performance Implementation and
Plant Expansion project. The contract is approximately nine months behind schedule. Delays
were caused by changes to the electrical requirements dictated by the utility company, extended
coordination with the utility company and delayed approval, procurement and installation of the
switchgear and were exacerbated by Super Storm Sandy because Con Edison pulled out of the
feeder splicing work, indicating that the schedule it previously had committed to was no longer
valid because of its storm related commitments elsewhere. This delayed the startup of the new
underground electrical system for more than 30 days which also delayed the New Rochelle
WWTP “Biological Nutrient Removal Facilities” project.

On February 26, 2013 respondent requested a 30 day extension of certain deadlines due to Super
Storm Sandy. In a letter dated June 21, 2013, NYSDEC extended the deadline for construction
for the Biological Nutrient Removal project Phase I at the New Rochelle WWTP in accordance
with the approved Design Report to July 30, 2014, and the deadline for operation to meet New
Rochelle and Mamaroneck/Aggregate 12-MRA to January 30, 2015.

The pre-purchase of the Ultraviolet Disinfection Equipment for the New Rochelle WWTP was
advertised on January 29, 2010. Bids were received on March 10, 2010 from three vendors. The
Purchase Order for the U.V. equipment was issued to Ozonia, Inc. on May 12, 2010, in the
amount of $1,378,000.

On April 11, 2011, Respondent submitted a Draft Operation’s Plan for the New Rochelle WWTP
Composite Performance Implementation and Plant Expansion to NYSDEC for review. The
Operations Plan was approved by NYSDEC on June 3, 2011.

Design Report Phase 1 — Mamaroneck WWTP BNR

Design work on the Mamaroneck WWTP BNR project began in the first quarter of 2009. The
procurement specifications for the pre-purchase of the Integrated Fixed Film Activated Sludge
(IFAS) media and associated equipment were completed and the pre-purchase was advertised on
May 25, 2009. Respondent issued its purchase order for the IFAS equipment at Mamaroneck to
Krueger, Inc. on July 29, 2009.

In parallel with the procurement process, design proceeded on the associated facilities for the
Mamaroneck WWTP. On October 30, 2009 the Mamaroneck WWTP Nitrogen Removal project
design documents (Plans and Specifications) were submitted to NYSDEC and NYSEFC. On
October 31, 2009 Respondent advertised for bids on this work. Three bids were received on
December 2, 2009. On December 7, 2009 NYSDEC approved the Mamaroneck WWTP
Nitrogen Removal project design documents (Plans and Specifications). The contract was
awarded to the low bidder, Carlin Contracting Co., Inc., on December 10, 2009. The contract
was executed on December 29, 2009. Notice to Proceed was issued on December 31, 2009 with
a completion date of September 30, 2012. On November 8§, 2012 Respondent approved Change

9
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Order No. 1 to its contract with Carlin Contracting Co., Inc. in the amount of $2,780,000.
Construction by Carlin Contracting under its Mamaroneck BNR contract is substantially
complete and the contractor is completing punch list items.

The Mamaroneck WWTP suffered Super Storm Sandy damage. On February 26, 2013
Respondent submitted a letter to NYSDEC expressing its understanding of the effect of the
Emergency Finding upon the Order on Consent compliance schedule. In a letter dated June 21,
2013, NYSDEC extended the deadline for construction completion and operation for Phase I at
Mamaroneck WWTP to July 30, 2013, and the date by which it must operate the Mamaroneck
WWTP to meet 12-MRA to January 31, 2014 on the ground that Super Storm Sandy constituted
a force majeure event.

On December 29, 2009 Respondent submitted to NYSDEC the Final Construction and
Implementation Schedule for the Mamaroneck WWTP Nitrogen Removal Improvements,
together with a copy of its Application for the Modification of Design Flows in the SPDES
Permit, which had been submitted to NYSDEC on December 24, 2009. In addition, on December
29, 2009, the Respondent submitted the Mamaroneck Performance Maintenance Program
Screenings and Grit Chamber Modifications, which was part of the original scope for the
Mamaroneck WWTP BNR project, but is now included in a separate construction project. With
these submissions Respondent satisfied its obligation to submit the Design Report for Phase I at
the Mamaroneck WWTP to NYSDEC by December 31, 20009.

As previously reported, on January 12, 2010 NYSDEC commented on Respondent’s plan for the
Mamaroneck Performance Maintenance Program Screenings and Grit Chamber Modifications,
on February 4, 2010 Respondent by letter supplied additional information to NYSDEC regarding
its plan, and on March 16, 2010 NYSDEC approved Respondent’s plan. On October 28, 2010
Respondent awarded the construction contract for the Mamaroneck Performance Maintenance
Program Screenings and Grit Chamber Modifications project to the low bidder, Carlin
Contracting Co., Inc., and the contract was executed on November 19, 2010. Construction by
Carlin Contracting under its previously executed Performance Maintenance Program Screenings
and Grit Chamber Modifications contract is substantially complete.

On December 24, 2009, Respondent submitted to NYSDEC a SPDES Permit Modification
request for Mamaroneck WWTP. On June 23, 2010 Respondent submitted to NYSDEC a revised
SPDES Permit Modification request for Mamaroneck WWTP. Respondent received a draft
SPDES Permit on August 25, 2010 and provided comments to the draft SPDES Permit that were
due October 1, 2010 prior to that date. On March 28, 2011 NYSDEC issued the revised SPDES
permit for the Mamaroneck WWTP. On May 15, 2012 Respondent received a SPDES Permit
Renewal Application for Mamaroneck WWTP. Respondent is currently conducting the sampling
required in order to submit the Permit Renewal Application. The current SPDES permit
effective May 1, 2011, expires March 31, 2013. The SPDES Permit Renewal Application
submission deadline was October 2, 2012 and it was submitted timely.

On March 2, 2011, Respondent submitted a Draft Operations Plan for the BNR Removal

Facilities at the Mamaroneck Wastewater Treatment Plant to NYSDEC for review. The
Operations Plan was approved by NYSDEC on June 3, 2011.

10
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As previously reported, on January 20, January 25, and March 1-2, 2011 there were construction
start up related IFAS media escapes from the Mamaroneck WWTP to Long Island Sound and
these were reported to NYSDEC. The impact of the media escapes and the required design and
construction sequencing modifications on the schedule were evaluated by the Respondent and its
consulting engineering team, the manufacturer and the construction contractor and modifications
and further testing were done, all as previously reported.

Respondent previously reported the redesign of the screens within the aeration tanks to reduce
head loss, the retrofit of Aeration Basin No. 4, hydraulic testing and the determination that the
system was deemed to have passed using a reduced media fill fraction in the post anoxic zone.
Retrofit work on Basins 3 and 4 was previously reported as completed. Basins 3 and 4 have been
operating to remove nitrogen since April 2012, approximately six months ahead of the interim
date included in Appendix A of the 2008 Consent Order. As previously reported, retrofit work on
Basins 1, 2, 3, 4, 5 and 6 is completed. On July 18, 2013 the Construction Administrator advised
Respondent that construction of the Mamaroneck Nitrogen Removal Project was substantially
complete. Respondent subsequently, by letter dated July 29, 2013 advised NYSDEC of the date
of completion. On September 18, 2013 NYSDEC notified Respondent by letter that its
September 6, 2013 inspection of the Mamaroneck WWTP confirmed that construction of the
Phase 1 Nitrogen Removal Project was substantially complete. During the reporting period the
Mamaroneck WWTP was operated consistent with the 2008 Order on Consent compliance
schedule and achieved satisfactory Nitrogen removal results. On May 2, 2014 Respondent
notified NYSDEC by letter that the Mamaroneck WWTP had met the 12 MRA interim limit of
829 1bs./day by January 30, 2014.

During the reporting period Respondent complied with Required Action 23 of Appendix A of the
2008 Order on Consent, as modified by the Consent Order Modification, dated October 30, 2012,
and the force majeure extension, to operate the New Rochelle and Mamaroneck WWTPs in
compliance with the Aggregate 12 Month Rolling Average (12-MRA) interim limit of 1,418
Ibs./day of Total Nitrogen by the deadline date of January 30, 2015. (See previously attached
“Long Island Sound WWTPs — Effluent Total Nitrogen Results”.) By letter dated April 21, 201,
Respondent informed NYSDEC that it had complied with Required Action No. 23.

Green Beaches, Clean Beaches Media Disk Recovery Program

On November 30, 2012, in accordance with the Consent order Modification, Respondent issued a
Press Release (copy attached) notifying the public of the establishment of the “GREEN
BEACHES, CLEAN BEACHES MEDIA DISK RECOVERY PROGRAM?” to provide partial
reimbursement for the cost of cleanup of white plastic disks released from a Westchester County
wastewater treatment plant and providing a web site www.westchestergov.com/greenbeaches-
cleanbeaches where additional information was available. Also in accordance with the Consent
order Modification, Respondent issued Public Notices to Nassau and Suffolk County Health
Departments asking for their cooperation in posting notices at the beaches. Subsequently both
counties posted the notice on their websites. During the term of the program Respondent
received three inquiries regarding the possibility for reimbursement. Two of the inquiries did not
result in documented applications for reimbursement. One documented application for
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reimbursement was received and it resulted in a payment to the applicant of $312.29. On

November 27, 2013 Respondent submitted its report to DEC summarizing the administration of
the program.

Mamaroneck WWTP and New Rochelle WWTP Wet Weather Operating Plans

On May 30, 2014 Respondent timely submitted to NYSDEC the Wet Weather Operating Plans
(WWOP) for the Mamaroneck WWTP and the New Rochelle WWTP. On June 23, 2014
NYSDEC by letter commented on Respondent’s submission. On June 30, 2014 Respondent
submitted by letter an Addendum to the Mamaroneck WWTP WWOP in response to NYSDEC
comments.

On July 21, 2014 NYSDEC informed Westchester County that both the New Rochelle and the
Mamaroneck WWOPs were approved.

Second Engineering Plan
On December 31, 2011 Westchester County submitted the Second Engineering Plan to
NYSDEC, fulfilling the County’s obligation under the Order-on-Consent to submit the Plan by

December 31, 2011. The Second Engineering Plan addresses the Phase II Nitrogen Removal
recommendations.

A review meeting between NYSDEC, Environmental Facilities Corporation, Respondent and its
consulting engineer was held on January 26, 2012, consistent with the requirement of the 2008
Order on Consent, to review the Second Engineering Plan. Based upon the review comments it
received in a letter from NYSDEC, dated February 17, 2012, the Respondent submitted an
Addendum to the Second Engineering Plan on March 2, 2012. NYSDEC approved the Second
Engineering Plan in a letter to Respondent, dated March 12, 2012.

Port Chester WWTP RBC Upgrade Project

The initial recommended project of the Second Engineering Plan, to upgrade the Port Chester
WWTP Rotating Biological Contactors, is being undertaken in a two phased approach. Initially
the upgrade of a single train will be designed, constructed and pilot tested for one year to
determine the extent to which nitrification can be achieved. The Phase I — Single Train RBC
Upgrade design was completed and submitted to NYSDEC by December 31, 2012. The Phase II
— Six Train RBC upgrade and 1 New Train was begun. The design of the Phase II — Six Train
RBC upgrade and 1 New Train was also completed by September 30, 2013. The County received
bids for the Phase I — Single Train RBC Upgrade on February 27, 2013. Six (6) bids were
received. The low bidder was Yonkers Contracting, Inc. with a bid of $2,577,000. Respondent
awarded the contract to Yonkers Contracting, Inc., issued a Notice to Proceed on May 13, 2013,
set May 20, 2013 as the start date and set December 16, 2013 as the Contract Completion date. A
Pre-Construction Conference was held by Respondent and the Contractor on April 18, 2013.
Construction is ongoing.

In October, 2013, Asbestos Containing Materials (ACM) was discovered in the RBC Unit 8

shafts and frames and on the tank walls. Further testing was done and a course of action was
developed based on the results. Mitigation of the ACM has been completed.
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Completion of the contract work to upgrade the Port Chester WWTP Rotating Biological
Contactors was delayed by several months as a result of the discovery of Asbestos Containing
Materials (ACM) in the RBC Unit 8 shafts and frames and on the tank walls and the need for
mitigation. Performance testing of the RBC’s system began on August 27, 2014.

Project construction is now substantially complete, performance testing has been completed and
pilot testing of the system is ongoing. The Train # 8 pilot test began on January 4, 2015,
sampling will conclude on March 31, 2016 and the data will be evaluated.

Phase II has been divided into two phases: “A” and “B”. Phase II A includes replacement of
RBC Trains 5, 6 and 7 with the denser media. Design of Phase II A is in the final stage. Bid
solicitation documents will be completed in the next quarter.

The design documents for the Phase II B, RBC Upgrade Trains 1, 2 and 3, project, have been

completed but, need a final update prior to bidding which update will be guided by the RBC
pilot results.

The Second Engineering Plan concluded that if additional nitrogen removal is necessary
beyond the removal achieved at New Rochelle, Mamaroneck and Blind Brook WWTPs, the
improvements at Port Chester WWTP was the most logical next step for a cost effective
treatment solution to meet the nitrogen removal objective. Irrespective of which nitrogen
removal method is ultimately chosen, a Denitrification (DN) Biological Aerated Filter (BAF)
will be an element of all alternatives. Given the potential time constraints, the Respondent
requested its engineering consultant to prepare an evaluation report of Denitrification (DN)
Biological Aerated Filters (BAF) options at the Port Chester WWTP.

On December 24, 2015 a Draft Evaluation of DN BAF Alternatives at the Port Chester
Wastewater Treatment Plant was received by Respondent and is now being reviewed.

On May 15, 2012 Respondent received a SPDES Permit Renewal Application for the Port
Chester WWTP. The SPDES Permit Renewal Application submission deadline was October 2,
2012, and it was submitted timely.

Total Residual Chlorine

In accordance with the 2008 Order on Consent, Article III.C., on December 22, 2009

Respondent submitted to NYSDEC a Design Report for Total Residual Chlorine (TRC)
reductions at the Blind Brook WWTP and the Port Chester WWTP. With these submissions the
Respondent met its obligation to submit Design Reports for Total Residual Chlorine discharges
at the two treatment plants in compliance with WQBELs by December 31, 2009. By a letter,
dated January 8, 2010, NYSDEC approved Respondent’s design report for each treatment plant.
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Flow Reduction Strategy

The Engineering Plan includes a Flow Reduction Strategy with an implementation schedule as
follows:

April 1, 2008 Respondent will acquire municipal access rights;
October 1, 2008 Respondent will begin the flow monitoring period; and
October 1, 2012 Respondent will develop a “Flow Reduction Strategy Plan”.

Respondent previously reported timely receipt of permits from all of the eleven (11)
municipalities from which permits are needed to conduct the Sewage Flow Metering Program in
municipal collection systems: City of New Rochelle, City of Rye, City of White Plains,
Town/Village of Harrison, Town of Mamaroneck, Village of Scarsdale, Village of Mamaroneck,
Village of Rye Brook, Village of Port Chester, Village of Larchmont, and Village of Pelham
Manor. (No permit is required from North Castle to implement the program.)

On October 1, 2008 Respondent reported to NYSDEC timely commencement of the flow
monitoring program. The monitoring began April 1, 2009.

Flow data and rain data collection was previously reported as completed. Flow and rain data
collection ended March 31, 2011 with two years of data. All 82 flow monitors and the associated
telemetry systems and the 12 rain gages were removed from the collection systems. Evaluation
of the data collected was completed.

The Flow Reduction Strategy Plan (“Flow Monitoring Program Report”) was submitted to
NYSDEC on September 28, 2012, as required by the Consent Order, by October 1, 2012. The
“Flow Monitoring Program Report” was posted on Respondent’s web site.

On December 12, 2012 Respondent met with NYSDEC to discuss the “Flow Monitoring
Program Report”. On December 27, 2012 Respondent submitted five documents to NYSDEC for
the purpose of modifying the submitted Report consistent with the discussion at the meeting on
December 12, 2012. In a letter dated January 31, 2013, NYSDEC rejected portions of those
submissions and requested that Respondent submit a revised implementation schedule. The
matter was discussed at the 16" Quarterly meeting on February 20, 2013. On February 26, 2013
Respondent submitted a letter with enclosures, including a detailed justification for the
implementation schedule. By a letter dated March 1, 2013, NYSDEC notified Respondent that
NYSDEC had approved the “Flow Monitoring Program Report” and referencing the February
26, 2013 submission, but including statements referencing an implementation schedule
inconsistent with the schedule submitted on February 26, 2013. Subsequently, on March 28,
2013 Respondent submitted a letter to NYSDEC to clarify several matters addressed in the
approval letter.

A meeting between NYSDEC and Respondent to discuss outstanding issues in the Flow
Monitoring Report was held on May 10, 2013. Resolution of the outstanding issues was agreed
to, and on June 13, 2013 Respondent submitted the final revised Flow Monitoring Report to
NYSDEC. The Final Report is posted online at http://environment.westchestergov.com/bnr-
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quarterly-reports In a letter dated June 25, 2013, NYSDEC approved the Flow Monitoring
Report.

On January 7, 2014 Respondent emailed a memorandum to each municipality with a sanitary
sewage collection system tributary to one or more of its Long Island Sound wastewater treatment
plants reminding the municipality of its obligation under the Respondent’s “County Sewer Act”
to limit inflow and infiltration by ongoing maintenance of its collection system and to report
annually to Respondent on its maintenance efforts. The memoranda explicitly referred to the
Long Island Sound Flow Monitoring Report.

On April 1, 2014 Respondent issued a written request to each municipality with a sanitary
sewage collection system tributary to one or more of its Long Island Sound wastewater treatment
plants to comply with the schedule for set forth in the Long Island Sound Flow Monitoring
Report and to attend meetings to discuss its plans to identify and reduce excess inflow and
infiltration in its collection system would be scheduled.

Meetings have been held with all of the twelve municipalities within the Respondent’s four Long
Island Sound sewer districts and draft Intermunicipal Agreements requiring actions to identify
and reduce excess inflow and infiltration consistent with the schedule set forth in the Long Island
Sound Flow Monitoring Report have been drafted and circulated. As previously reported, a
proposed Sewer System Evaluation Study (SSES) Plan for the four municipalities within the
New Rochelle Sewer District was reviewed and commented upon by Respondent, and submitted
to NYSDEC on July 9, 2015. Respondent also finalized its IMA with each of the four
municipalities within the New Rochelle Sewer District to take action to identify and reduce
excess inflow and infiltration consistent with the schedule set forth in the Long Island Sound
Flow Monitoring Report following Respondent’s receipt of NYSDEC’s final draft consent order
regarding the continued use of the two Overflow Retention Facility discharge outfalls within the
district. That proposed SSES was finalized during the reporting period.

Also during the reporting period, Respondent fully executed its IMA with each of the four
municipalities within the New Rochelle Sewer District to take action to identify and reduce
excess inflow and infiltration consistent with the schedule set forth in the Long Island Sound
Flow Monitoring Report following Respondent’s receipt of NYSDEC’s draft consent order
regarding the continued use of the two Overflow Retention Facility discharge outfalls within the
district.

During the reporting period Respondent met repeatedly, and corresponded repeatedly, with
representatives of Harrison, Port Chester, Rye, Rye Brook, Scarsdale, White Plains, and the
Village of Mamaroneck (the “non-New Rochelle Sewer District municipalities™) to negotiate the
terms of a similar IMA as follows:

August 13, 2015 DEF met with representatives of Harrison, Port Chester, Rye, Rye Brook,
Scarsdale, White Plains, and the Village of Mamaroneck to discuss the terms of the draft IMA.
The municipalities had met previously and delivered a proposed revised draft IMA.
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August 28, 2015 The County (Commissioner Lauro) responded by letter to the revised draft
IMA proposed by the non-New Rochelle SD LIS sewer districts municipalities.

By the end of August 2015, the four New Rochelle Sewer District municipalities had passed
resolutions agreeing to the terms of the IMA which had been presented to, and discussed with,
the NYSDEC.

September 16, 2015 The County (including the Deputy County Executive) met with
representatives of all Non New Rochelle SD LIS municipalities (White Plains, Harrison, Port
Chester, Rye, Rye Brook, Scarsdale, and the Village of Mamaroneck) to discuss the proposed
IMA and the fact that NYSDEC had issued a Notice of Violation to the DEF. The municipalities
indicated they would meet on September 25, 2015 to finalize their response. The municipalities
requested that the County propose a meeting with NYSDEC, the County and the municipalities.

September 17, 2015 The County received correspondence from the Village of Scarsdale
wherein it stated that (a) an LISWIC meeting is scheduled for September 25, 2015 at which time
the member communities intend to draft a single revised draft IMA; and (b) the County
legislators representing the LISWIC communities were invited to attend the meeting.

On September 14, 2015 NYSDEC issued a Notice of Violation to Respondent contending
Respondent had failed to submit an Evaluation Program Development report as allegedly
required by the 2008 Order on Consent to be submitted by August 31, 2015. On September 22,
2015 Respondent submitted a written response to the Notice of Violation.

October 2, 2015-the County receives correspondence from the Village of Rye Brook
Administrator with a revised draft IMA incorporating changes agreed to by five
municipalities: Rye Brook, Rye, Harrison, Scarsdale and White Plains. (Attached.)

g &

IMA for Non-NR Dist
Munis_Draft_10-2-20

November 4, 2015 — the County responds in writing to the five municipalities stating the
proposed changes that are acceptable and those that are not acceptable and enclosing a “final
IMA”, (Attached.)

g

CHRISTOPHER J_
BRADBURYO00L. pdf

November 12, 2015- the County receives an email from the Rye Brook Administrator briefly
describing objections to the IMA, stating the five municipalities plus other LISWIC members
would be meeting on November 13, 2015 to discuss the latest IMA, and requesting a meeting
the following week to discuss the IMA.

November 17, 2015 — the County and the five municipalities plus other LISWIC members meet
to discuss the IMA.
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November 18, 2015 — the County distributes to the Rye Brook Administrator an IMA revised to
reflect those changes the County accepted at the 11/17/2015 meeting.
(Attached.)

BNR IMA for Non-NR
Dist Munis Revised 11
November 20, 2015 — the County transmits to the Village of Mamaroneck a draft IMA
modified to reflect the Village’s outstanding Consent Order with NYSDEC. (Attached.)
!

DXF BNR
VillageMamaroneck re

November 24, 2015 — the County notified the Municipalities of the NYSDEC Municipal
Sewage System Asset Management Pilot Program and requested a status update on SSES and
CMOM development. The municipalities had nothing to report at that time.

December 9-16, 2015 - the County received proposed CMOM programs from the four
municipalities in the New Rochelle Sewer District indicating the four municipalities had
commenced CMOM programs.

December 21, 2015- the Village of Mamaroneck Board of Trustees authorized its Village
Manager to enter into the IMA with the County.

December 22, 2015- the County transmitted detailed comments on the proposed CMOM
program to each of the four municipalities in the New Rochelle Sewer District.

December 31, 2015 - the County transmits to the Village of Port Chester a draft IMA modified
to reflect the Village’s outstanding Consent Order with NYSDEC. (Attached.)

BNR IMA Village of
Port Chester lac 12 2

Non-Point Source Study

On February 25, 2009, in accordance with Paragraph III (B) (5) of the 2008 Order on Consent,
Respondent timely submitted a Scope of Work for a non-point nitrogen source study: Long
Island Sound Watershed Water Quality and Quantity Modeling Study for Subwatersheds located
within Westchester County New York. As previously reported, on February 25, 2009 HydroQual
Environmental Engineers and Scientists, PC (HydroQual) was selected by Respondent to
develop the modeling tool together with sub consultants Biohabitats Inc., Dewberrt-Goodkind
Inc., Greater Hudson Valley Engineering & Land Surveying, P.C. and HDR Inc. Respondent’s
contract with HydroQual includes the Scope of Work that was approved by NYSDEC on June 8,
2009. (HydroQual became part of HDR, Inc. on January 3, 2011.)
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Subsequent to completing the hydrologic and hydraulic (H&H) and water quality modeling tasks
for the Bronx River watershed, HydroQual applied the SWMM plus SUSTAIN modeling tools to
determine the storage volumes that will be needed in each of the sub-basins to simultaneously
achieve flood control and water quality objectives. In order to support model evaluation and the
Respondent's planning process, peak flow reduction goals of 15% and 25% and a water quality
objective of 10% reduction in Total Nitrogen (TN) loads from urban stormwater were used. In
addition, potential storage available in upland areas categorized in terms of public (County and
municipally-owned), large (institutional, industrial and commercial) and smaller (private)
properties were evaluated. The Respondent used both of these outcomes in the implementation
planning for the Bronx River watershed.

On September 30, 2010 Respondent submitted its Bronx River Watershed Water Quality and
Quantity Report to the NYSDEC, in compliance with the 2008 Order on Consent.

On February 29, 2012 Respondent submitted its Lower Long Island Sound Watersheds Flood
Mitigation and Water Quality Improvement Planning Report to the NYSDEC, in compliance
with the 2008 Order on Consent. On May 31, 2013 Respondent submitted the report for the
Upper LIS watersheds to the NYSDEC for review and comment. The report is available online at
http://environment.westchestergov.com/bnr-quarterly-reports

Environmental Benefit Projects under the 2008 Order on Consent

The 2008 Order on Consent, Paragraph VII, Subparagraph B. requires Respondent to expend an
amount not less than Seven Hundred and Eighty Thousand ($780,000) Dollars to perform
Environmental Benefit Projects (EBPs) “described in and subject to the terms and conditions set
forth in Paragraph VII subparagraph B and Appendix C hereto”. Respondent is required to
spend at least one half of the required amount in the period 2009 to 2011 and one half in the
period 2012 to 2014, unless a different allocation is approved by NYSDEC.

On November 10, 2008, in accordance with these requirements of the then pending 2008 Order
on Consent, the Respondent submitted an approvable EBP plan to NYSDEC. Thereafter, the list
of potential projects was revised by Respondent, in cooperation with NYSDEC staff, to ensure
that the proposed EBP projects were located within one of the four Long Island Sound sewer
districts. On January 23, 2009 Respondent submitted the revised list of EBP potential projects to
NYSDEC for approval. On March 3, 2009 NYSDEC approved the revised list of EBP projects.
The status of the approved environmental benefit projects is as follows:

Manursing Lake Tidal Wetland and Coastal Buffer Restoration and Re-Establishment
Project, Edith G. Read Natural Park and Wildlife Sanctuary.

This project, including the replacement of the Tidal Gate controlling the levels of
Manursing Lake and the restoration of wetlands, has been completed in accordance with
the NYSDEC approved schedule. Of the total budget for this project of $1,390,000,

$300,000 was funded by Environmental Benefit Project funds under the 2008 Order on
Consent.
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Mamaroneck River Riparian Buffer Restoration Project, Saxon Woods Park.

Respondent’s Planning Department, which is designing the project, working with
Respondent’s Department of Public Works and Transportation, previously substantially
completed the design of this project by October 31, 2010. The contract for the
Mamaroneck River Buffer Restoration at Saxon Woods Park was awarded to Galvin
Brothers Construction Company of Great Neck, New York in the amount $322,060.50 by
the Board of Acquisition and Contract on May 5 2011. Respondent’s Planning
Department, which is designing the project, working with Respondent’s Department of
Public Works and Transportation, previously substantially completed the design of this
project by October 31, 2010. The contract for the Mamaroneck River Buffer Restoration at
Saxon Woods Park was awarded to Galvin Brothers Construction Company of Great
Neck, New York in the amount $322,060.50 by the Board of Acquisition and Contract on
May 5 2011. In addition, $157,939.50 or more in staff time was expended by the
Westchester County Departments of Planning and Public Works and Transportation to
plan, design, survey, administer, and manage construction of the project. The contractor
has completed all punch list items, including a final targeted herbicide treatment that was
completed October 22, 2012. The construction of the project has been fully completed.
The total cost of this project, $480,000., was funded by Environmental Benefit Project
funds under the 2008 Order on Consent, satisfying Respondent’s obligation under 2008
Order on Consent.

3. Anticipated Work in the Next Quarter

Respondent, as previously reported, received a proposal from the New York Power Authority
(NYPA) to upgrade the aeration tank mixers previously installed at the Blind Brook Wastewater
Treatment Plant with a more efficient mixer that also uses less energy. The upgrade would
improve the reliability of the activated sludge process, which was modified to MLE last year
with support of a NYSDEC grant to provide additional total nitrogen removal. Respondent
submitted a grant application for WQIP funds on Januvary 15, 2014. This application was not
granted. Other options for proceeding with this project are being considered.

Respondent under took no additional initiatives during the reporting period in addition to those

previously reported to evaluate other technologies that might aid it in achieving the goals of the
Order on Consent.

Respondent will perform the program described in 2008 Order on Consent in accordance with its
implementation schedule, as modified by agreement as described below.

4. Continuing and Anticipated Delays
On April 3, 2012 Respondent submitted a letter to NYSDEC presenting the need for an extension

of the interim deadline of December 31, 2012 as set forth in “Required Action” number 19 of
Appendix A of the Consent Order, the date by which construction of Phase 1 at the Mamaroneck
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WWTP was to be completed. On May 30, 2012 Respondent submitted a letter to NYSDEC
modifying its previous request, to request a six month extension for two interim Consent Order
deadlines as follows: Required Action no. 19 - complete construction of Phase 1 of the MWWTP
by June 30, 2013; and Required Action no. 20 - operate to meet the Mamaroneck 12-MRA by
December 31, 2013. On June 11, 2012 the NYSDEC approved the request for the requested
extensions, subject to the Respondent entering into a “Consent Order Modification” in a form
acceptable to NYSDEC, including provision for penalties and a Green Beaches, Clean Beaches
Media Disk Recovery Program.

On September 10, 2012 the Westchester County Board of Legislators adopted Act No. 121-2012
authorizing the County of Westchester to enter into an amendment to the 2008 Order on Consent
modifying the Respondent’s obligations by extending the date by which Respondent must
complete construction for Phase I at Mamaroneck WWTP from December 31, 2012 to June 30,
2013, extending the date to operate to meet the Mamaroneck WWTP 12-MRA from June 30,
2013 to December 31, 2013, pay up to $37,500. in civil penalty ($22,500. of which is suspended
upon condition of strict compliance with the amended Order on Consent), and establish a
$250,000. “Green Beaches, Clean Beaches Fund” and “Green Beaches, Clean Beaches Media
Disk Recovery Program” (the “Consent Order Modification”).

On November 6, 2012 NYSDEC issued an Emergency Finding which among other things
granted a thirty (30) day extension for compliance with consent order obligations ‘...to the extent
necessitated by storm [“Super Storm Sandy”] damage...’ in the affected geographic area, which
included Westchester County. The Mamaroneck WWTP suffered such storm damage caused
delays.

As previously reported, Respondent’s contractor, Yonkers Contracting, Inc., has encountered
delays in the construction of the New Rochelle WWTP Composite Performance Implementation
and Plant Expansion project. The contract is approximately nine months behind schedule.
Delays were caused by changes to the electrical requirements dictated by the utility company,
extended coordination with the utility company and delayed approval, procurement and
installation of the switchgear. These delays were exacerbated by Super Storm Sandy because
Con Edison pulled out of the feeder splicing work, indicating that the schedule it previously had
committed to was no longer valid because of its storm related commitments elsewhere. This
delayed the start up of the new underground electrical system and for more than 30 days and also
delayed the New Rochelle WWTP “Biological Nutrient Removal Facilities” project.

On February 26, 2013 Westchester County submitted a request to extend the Consent Order
compliance dates by 30 days as a result of delays at both Mamaroneck and New Rochelle
WWTPs caused by Superstorm Sandy. In a letter dated June 21, 2013 NYSDEC (a copy of
which is attached above) granted the extensions, ruling that Super Storm Sandy was a force
majeure event. NYSDEC agreed to extend the following deadlines of the 2008 Consent Order.

The completion of the contract work to upgrade the Port Chester WWTP Rotating Biological
Contactors was be delayed by several months as a result of the discovery of Asbestos Containing
Materials (ACM) in the RBC Unit 8 shafts and frames and on the tank walls and the need for
mitigation. The remediation has been completed. The project is substantially complete.
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Performance testing of the RBC’s began on August 27, 2014. Project construction is now
substantially complete, performance testing has been completed and pilot testing of the system is
ongoing. The Train # 8 pilot test began on January 4, 2015, sampling will conclude on December
30, 2015 and the data evaluated. Phase II has been divided into two phases: “A” and “B”. Phase
IT A includes replacement of RBC Trains 5, 6 and 7 with the denser media. Design of Phase IT A
is complete and it will go out to bid in the next quarter. The Phase II B final design is dependent

upon the RBC pilot results.

L. Appendix A of the 2008 Order on Consent:

Required Action

Extended Deadline for Submission to
NYSDEC

19. Complete construction for Phase I at
the Mamaroneck WWTP in accordance
with the approved Design Report

July 30, 2013

20. Operate to meet the Mamaroneck 12-
MRA

January 30, 2014

22. Complete construction for Phase I at
the New Rochelle WWTP in accordance
with the approved Design Report

July 30, 2014

23. Operate to meet the New Rochelle and
Mamaroneck/A ggregate 12-MRA

January 30, 2015

II. Appendix B of the 2008 Order on Consent.

(Specifically, the durations associated with Parameters “Mamaroneck 12-MRA” and “New
Rochelle and Mamaroneck/Aggregate 12-MRA”);

Parameter Duration Interim Limit
Mamaroneck 12-MRA January 30, 2014 through | 829 lbs/day for  the
December 30, 2014 Mamaroneck WWTP
January 30, 2014 through | 3,600 lbs/day for the
December 30, 2014 aggregate of the New
Rochelle, Blind Brook, and
Port Chester WWTPs
New Rochelle and | January 30, 2015 through | 1,418 Ilbs/day for the
Mamaroneck/Aggregate  12- | August 1, 2017 aggregate of the Mamaroneck
MRA and New Rochelle WWTPs
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January 30, 2015 through | 1,650 1lbs/day for the
August 1, 2017 aggregate of the Blind Brook
and Port Chester WWTPs

Respondent has not experienced any other continuing delays during the reporting period.
5. Project Management

Project management has not changed during the reporting period.
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