
ORDER ON CONSENT (NYSDEC CASE NO. CO 3-20080730-65)  
QUARTERLY REPORT NO. 2 – APRIL 1, 2009 to JUNE 30, 2009 
 
 
The following is the Quarterly Report No. 2 of the County of Westchester (“the 
Respondent”) as required under Article VI of the Consent Order, Case No. 3-20080730-
65 (“2008 Order on Consent”), which is being presented to the New York State 
Department of Environmental Conservation (the “NYSDEC”). Quarterly Report No. 2 
includes statements as to compliance with the provisions of the 2008 Order on Consent 
from April 1, 2009 through June 30, 2009.  
 
The 2008 Order on Consent took effect on December 30, 2008 and by its terms 
“supersedes all terms of December 24, 2004 Order [on Consent]”, Case No. CO 3-
20040603-130 (“2004 Order on Consent”). Quarterly Report No. 2 is the second 
quarterly report submitted under the 2008 Order on Consent. 
 
 
Executive Summary 
 
Respondent has continued the projects contemplated by the 2008 Order on Consent 
during the reporting period. These consist of the following:  
 
The Engineering Plan, which outlines Westchester County’s Long Island Sound 
Wastewater Treatment Plant Improvement Program, was submitted timely to NYSDEC 
on December 21, 2006. The Engineering Plan was approved by NYSDEC on April 5, 
2007.  
  
The approved Engineering Plan indicated Design Report dates as follows:  Phase 1, due 
June 30, 2008; Phase 2, due February 28, 2009; and Phase 3, due December 31, 2009. As 
described below, these requirements have been modified by the 2008 Order on Consent. 
 
The Phase 1 Design Report – Demolition and Removal of Obsolete Equipment, New 
Rochelle Wastewater Treatment Plant was submitted timely to NYSDEC on June 30, 
2008 and was approved by NYSDEC on July 23, 2008. Respondent’s contractor, Mace 
Contracting Corporation, satisfied the Order on Consent schedule and commenced work 
prior to January 1, 2009 under the New Rochelle Demolition Contract. Work under the 
contract has proceeded during the reporting period and all demolition work has been 
completed.  Work has begun on cleaning the aeration tanks to permit internal structural 
inspections. Work under the contract is on schedule for completion by the contract end 
date of December 31, 2009. 
 
Respondent submitted a request to NYSDEC to modify the 2004 Order on Consent on 
November 9, 2007 to suspend all milestones and requirements related to nitrogen 
removal. This request was not granted, but continued discussions resulted in the 2008 
Order on Consent. On December 9, 2008, the Westchester County Board of Legislators 
authorized the Respondent to enter into the 2008 Order on Consent and determined that 

Archived File - May Not Be ADA Compliant



all of the properties in the Respondent’s four Long Island Sound Sanitary Sewer Districts 
(SSD), namely the New Rochelle SSD, the Mamaroneck Valley SSD, the Blind Brook 
SSD and the Port Chester SSD, would be benefited by the proposed measures to comply 
with the nitrogen reduction obligations to be undertaken by Respondent pursuant to the 
2008 Order on Consent. As previously reported, the Westchester County Board of 
Legislators subsequently approved legislation amending the Respondent’s Capital 
Budget, in the amount of two hundred and thirty four million, seven hundred thousand 
($234,700,000) dollars, and authorizing the issuance of  two hundred and thirty four 
million, seven hundred thousand ($234,700,000) dollars in bonds, necessary to fund the 
cost of the construction of improvements to the Mamaroneck WWTP and the New 
Rochelle WWTP to reduce or control nitrogen discharge into the Long Island Sound for 
the benefit of each of the Respondent’s four Long Island Sound SSDs and that the costs 
of said improvements shall be allocated among the Respondent’s four Long Island Sound 
SSDs according to the method described in Section 237.211 of the Westchester County 
Administrative Code. These legislative acts were approved by the Westchester County 
Executive on December 11, 2008. 
 
The 2008 Order on Consent was signed by Thomas J. Lauro, P.E., Commissioner of the 
Westchester County Department of Environmental Facilities, on behalf of Respondent on 
December 19, 2008, and submitted to NYSDEC, together with the payment required by 
the 2008 Order on Consent. The 2008 Order on Consent was signed by NYSDEC on 
December 30, 2008.The principal changes under the 2008 Order on Consent are: 
 

• Respondent is permitted to do nitrogen removal work at only two of its four 
wastewater treatment plants that discharge to Long Island Sound – New 
Rochelle WWTP and Mamaroneck WWTP- to achieve the mandatory 
nitrogen limit, which was not changed; 

• Respondent must develop a Second Engineering Plan to identify actions it will 
take should the work at its New Rochelle WWTP and Mamaroneck WWTP 
not achieve the nitrogen limit. 

• Respondent’s date for compliance with the nitrogen limit is extended by 3 
years, to December 31, 2017. 

 
The 2008 Order on Consent contains a Schedule of Compliance with new milestone dates 
which supersede certain of the previous milestone dates under the 2004 Order on 
Consent.  Pertinent upcoming milestone dates under the 2008 Order on Consent 
Submittal Schedule are as follows: 
 

• Submit Mamaroneck WWTP BNR Design Report December 31, 2009 
• Submit New Rochelle WWTP BNR & SPDES  

                  Improvements Design Report    December 31, 2010 
 
The complete Schedule of Compliance is shown in Appendix A of the 2008 Order on 
Consent. 
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As previously reported, earlier in 2008, the Westchester County Board of Legislators 
approved legislation funding the cost of the design of improvements to increase the 
capacity of the New Rochelle WWTP to 20.6 mgd, and upgrades to secondary treatment 
processes for the removal of suspended solids and carbonaceous biochemical oxygen 
demand and replacement of the hypochlorite disinfection system with an ultraviolet 
disinfection system, as provided in the Engineering Plan. Thereafter in 2008 Respondent 
amended its contract with Engineers Consortium, LLC to include design, construction 
and administration services associated with the Composite Performance, Implementation 
and Plant Expansion, New Rochelle Wastewater Treatment Plant.  
 
The New Rochelle WWTP improvements design work is now being conducted in two 
different projects, the SPDES Improvements project and the BNR project.  The SPDES 
improvements project (the New Rochelle WWTP Composite Performance 
Implementation and Plant Expansion project) consists of secondary treatment upgrades 
(CBOD and TSS); compliance with a new effluent total residual chlorine (TRC) limit; 
upgrade of the solids handling, storage and dewatering system; and upgrades required to 
treat a new SPDES Permit flow limit of 20.6 mgd. 
 
Although the New Rochelle WWTP Composite Performance Implementation and Plant 
Expansion project Design Report has the same due date, December 31, 2010, as the BNR 
Project under the 2008 Order on Consent, the Design Report due date for this project for 
delivery to Respondent has been revised to October 30, 2009. 
 
The Design Development documents (representing 60% design completion) were 
submitted to Respondent on April 30, 2009. A review meeting was held by Respondent 
with its consultants in May and review is ongoing. The 90% design documents are 
scheduled for delivery to Respondent at the end of August 2009. 
 
Design work on the New Rochelle BNR project began in the first quarter of 2009.  In 
consultation with Westchester County Department of Public Works and Department of 
Law, the boiler plate sections of the procurement documents (both Mamaroneck and New 
Rochelle) were completed.  The New Rochelle BNR procurement technical specifications 
for the pre-purchase of the biofiltration media and equipment were completed during the 
reporting period, the second quarter of 2009.  It is expected that this procurement for the 
New Rochelle BNR project will be advertised in July 2009. The New Rochelle BNR 
Design Report must be submitted by December 31, 2010. 
 
Design work on the Mamaroneck WWTP BNR project began in the first quarter of 2009.  
The procurement specifications for the prepurchase of the Integrated Fixed Film 
Activated Sludge (IFAS) media and associated equipment were completed and the 
prepurchase was advertised on May 25, 2009.  Bids were received on June 17, 2009.  
Three (3) bids were received and are currently being evaluated.  Award of the contract is 
expected in July 2009.  In parallel with the procurement process, design proceeded on the 
associated equipment (chemical storage, chemical feed, screens, etc.).  Schematic Design 
documents for this associated equipment (representing 30% design completion) were 
submitted to the County on May 13, 2009.  A review meeting with the County was held 

 3 
                                                          
 

Archived File - May Not Be ADA Compliant



on June 12, 2009. The completed Design Report is scheduled for submission on October 
30, 2009. 
 
The Engineering Plan also includes a Flow Reduction Strategy as follows:   

• April 1, 2008 Respondent will acquire municipal access rights;  
• October 1, 2008 Respondent will begin the flow monitoring period; and 
• October 1, 2012 Respondent will develop a “Flow Reduction Strategy Plan”. 

 
Respondent has previously reported timely acquisition by April 1, 2008 of permits from 
all the eleven municipalities for which such permits are needed to conduct the Sewage 
Flow Metering Program in municipal collection systems in satisfaction of the 
Engineering Plan schedule for the Flow Reduction Strategy. It has been reported 
previously that the Westchester County Board of Legislators authorized five million 
seven hundred thousand ($5,700,000) dollars in Bonds to fund the cost of implementation 
of the Flow Reduction Monitoring Program in the Blind Brook, Port Chester, 
Mamaroneck, and New Rochelle Sewer Districts and execution of a contract amendment 
with Engineers Consortium, LLC  to expand the scope of services to include the flow 
monitoring services associated with the “Sound Shore Flow Monitoring Program in the 
Blind Brook, Port Chester, Mamaroneck and New Rochelle Sewer Districts”.  Finally, 
Respondent reported to NYSDEC on October 1, 2008 timely commencement of the flow 
monitoring period and has reported the implementation actions taken. During the second 
quarter of 2009 all 82 flow monitors and the associated telemetry systems have been 
operational and downloading data.   
 
On November 10, 2008, in accordance with the requirements of the then pending 2008 
Order on Consent, the Respondent submitted an approvable EBP plan to NYSDEC. 
Thereafter, the list of potential projects was revised by Respondent, in cooperation with 
NYSDEC staff, to ensure that the proposed EBP projects were located within one of the 
four Long Island Sound sewer districts. On January 23, 2009 Respondent submitted the 
revised list of EBP potential projects to NYSDEC for approval.  On March 3, 2009 
NYSDEC approved the revised list of EBP projects. The status of the approved 
environmental benefit projects is as follows: 
 

• Manursing Lake Tidal Wetland and Coastal Buffer Restoration and Re-
Establishment Project, Edith G. Read Natural Park and Wildlife Sanctuary. 
Respondent completed the Tide Gate Planning and Design for the Manursing 
Lake Tidal Gate and Coastal Buffer Restoration and Re-Establishment Project by 
June 2009.  Two copies of the design plans and specifications were delivered to 
NYSDEC on June 30, 2009. The Tide Gate Construction is currently scheduled to 
be completed by the end of October 2009. In connection with this project, two 
permit applications have been submitted by Respondent:  a Joint Application to 
NYSDEC/USACE and the Federal Consistency Assessment Form to the New 
York State Department of State, Division of Coastal Resources, Consistency 
Review Unit.    

• Mamaroneck River Riparian Buffer Restoration Project, Saxon Woods Park. No 
action had been taken on this project during the reporting period.  
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On February 25, 2009, in accordance with Paragraph III (B) (5) of the 2008 Order on 
Consent, Respondent timely submitted a Scope of Work for a non-point nitrogen source 
study: Long Island Sound Watershed Water Quality and Quantity Modeling Study for 
Subwatersheds located within Westchester County New York. In subsequent 
correspondence the Scope of Work was approved and Respondent has contracted with  
HydroQual Environmental Engineers and Scientists, PC (HydroQual) to perform the 
work. 
 
Respondent under took no initiatives during the reporting period in addition to those 
previously reported to evaluate other technologies that might aid it in achieving the goals 
of the Order on Consent.  
 
Article VI. 
 
1.    Contractors and/or Consultants are as previously reported. 
 
On April 22, 2008 Respondent executed a First Amendment of its contract with 
Engineers Consortium, LLC (dated April 22, 2005) to expand the scope of services to 
include design and construction and administration services associated with the 
Composite Performance and Implementation and Plant Expansion, New Rochelle 
Wastewater Treatment Plant, extend the completion date to December 31, 2014 and to 
increase the total not-to-exceed amount payable to Engineers Consortium, LLC. 
On September 4, 2008 Respondent executed a Second Amendment of its contract with 
Engineers Consortium, LLC (dated April 22, 2005) to expand the scope of services to 
include the flow monitoring services associated with the “Sound Shore Flow Monitoring 
Program in the Blind Brook, Port Chester, Mamaroneck and New Rochelle Sewer 
Districts” and to increase the total not-to-exceed amount payable to Engineers 
Consortium, LLC.  
 
On December 13, 2008 the Westchester County Board of Acquisition and Contract 
approved a Third Amendment to Respondent’s contract with Engineers Consortium, LLC 
to expand the scope of services to include the design and construction supervision for the 
improvements to the Mamaroneck WWTP and the New Rochelle WWTP to reduce or 
control nitrogen discharge into the Long Island Sound as required by the 2008 Order on 
Consent and to increase the total not-to-exceed amount payable to Engineers Consortium, 
LLC.  Respondent executed the authorized amendment to its contract with Engineers 
Consortium, LLC on January 13, 2009. 
 
Respondent executed an agreement with Mace Contracting Corporation on December 4, 
2008 for the Phase 1 Design Report – Demolition and Removal of Obsolete Equipment, 
New Rochelle Wastewater Treatment Plant project and issued a Notice to Proceed to 
Mace on December 12, 2008. 
 
On January 29, 2009 the Westchester County Board of Acquisition and Contract 
approved the contract between Respondent and Woodward & Curran, Inc. 709 
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Westchester Avenue, White Plains, New York, to plan and design the tide gate and 
habitat restoration components of the project.  On February 12, 2009 Respondent entered 
into a contract with Woodward & Curran, Inc. to plan and design the tide gate and habitat 
restoration components of the project, together with sub consultant Creative Habitat 
Corp., hydrologist and engineer Dr. Franco Montalto, and surveyor Ward Carpenter. 
 
On February 25, 2009 the Westchester County Board of Acquisition and Contract 
approved the contract between Respondent and HydroQual Environmental Engineers and 
Scientists, PC, 1200 McArthur Boulevard, Mahwah, New Jersey, 07430, together with 
sub consultants Biohabitats Inc., Dewberrt-Goodkind Inc., Greater Hudson Valley 
Engineering & Land Surveying, P.C. and HDR Inc. to develop the modeling tool and 
otherwise perform the work set forth in Long Island Sound Watershed Water Quality and 
Quantity Modeling Study for Subwatersheds located within Westchester County New 
York. Respondent’s contract with HydroQual was signed during the reporting period.  
 
No additional contracts were executed during the reporting period. 
 
 
 
2. Project Description 
 
Engineering Plan 
 
The Engineering Plan, which outlines Westchester County’s Long Island Sound 
Wastewater Treatment Plan Improvement Program, was approved by NYSDEC on April 
5, 2007. The Engineering Plan was based upon the previously reported pilot system 
testing of two technologies at Mamaroneck WWTP, the pilot system testing of two 
technologies and plant evaluation study for the New Rochelle WWTP, the evaluation 
study for the Blind Brook WWTP and the evaluation study for the Port Chester WWTP. 
Westchester County has now completed the following: 

 (1) Mamaroneck WWTP Pilot Facilities 

(2) New Rochelle WWTP Pilot Facilities 

(3) New Rochelle WWTP Flow Reduction Study 

(4) New Rochelle WWTP Evaluation Study 

(5) Blind Brook WWTP Evaluation Study 

(6) Port Chester WWTP Evaluation Study 

(7) Mamaroneck WWTP Evaluation Study 
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The NYSDEC letter (April 5, 2007) approving the Engineering Plan provides for the 
following Design Report due dates:   
 
Phase 1 Design Report is due June 30, 2008;  
 
Phase 2 Design Report is due February 28, 2009; and  
 
Phase 3 Design Report is due December 31, 2009.  
 
These requirements have been modified by the 2008 Order on Consent so that the Phase 
2 Design Report is now due December 31, 2009 and is limited to the BNR work for the 
Mamaroneck WWTP described in the Engineering Plan, and the Phase 3 Design Report 
is now due December 31, 2010 and covers the  New Rochelle WWTP BNR work as well 
the New Rochelle WWTP Composite Performance Implementation and Plant Expansion 
project, and consists of secondary treatment upgrades (CBOD and TSS); compliance with 
a new effluent total residual chlorine (TRC) limit; upgrade of the solids handling, storage 
and dewatering system; and upgrades required to treat a new SPDES Permit flow limit of 
20.6 mgd. Although the New Rochelle WWTP Composite Performance Implementation 
and Plant Expansion project Design report has the same due date, December 31, 2010, as 
the BNR Project under the 2008 Order on Consent, the Design Report due date has been 
revised so that it will be received by Respondent from its consultants by October 30, 
2009. 
  
As previously reported, in 2008 the Westchester County Board of Legislators amended 
the Respondent’s Capital Budget, in the amount of twenty one ($21,000,000) million 
dollars and authorized issuance of twenty eight ($28,000,000) million dollars in Bonds to 
fund the cost of the design of improvements to increase the capacity of the New Rochelle 
WWTP to 20.6 mgd, and upgrades to secondary treatment processes for the removal of 
suspended solids and carbonaceous biochemical oxygen demand and replacement of the 
hypochlorite disinfection system with an ultraviolet disinfection system, as provided in 
the Engineering Plan. 
 
 

Phase 1 Design Report 
 
The Phase 1 Design Report – Demolition and Removal of Obsolete Equipment, 
New Rochelle Wastewater Treatment Plant was submitted to NYSDEC on June 
30, 2008 in accordance with the schedule approved by NYSDEC on April 5, 
2007. The Phase 1 Design Report was approved by NYSDEC on July 23, 2008. 
On September 19, 2008 Respondent advertised for bids on the work described in 
the approved Phase 1 Design Report.  
 
On October 15, 2008 bids were opened. Respondent executed an agreement with 
Mace Contracting Corporation for the project on December 4, 2008 and issued a 
Notice to Proceed to Mace on December 12, 2008. On December 24, 2008 
Westchester County informed NYSDEC that it had complied with its obligation 
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under the 2004 Order on Consent to commence construction under the New 
Rochelle Demolition Contract by January 1, 2009. Work has been ongoing in the 
second quarter of 2009 and all demolition work has been completed.  Work has 
begun on cleaning the aeration tanks to permit internal structural inspections.  The 
contract is on schedule for completion by the contract end date of December 31, 
2009. 
 
Design Report – New Rochelle Composite Performance and Implementation 
and Plant Expansion 
 
The  project consists of secondary treatment upgrades (CBOD and TSS); 
compliance with a new effluent total residual chlorine (TRC) limit; upgrade of the 
solids handling, storage and dewatering system; and upgrades required to treat a 
new SPDES Permit flow limit of 20.6 mgd. 
 
A kick-off meeting for this work was held on May 19, 2008. The schematic 
design (representing 30% design completion) together with a Basis of Design 
Report for the project was received by Respondent on October 31, 2008.  On 
November 26, 2008 a meeting was held with Westchester County to review the 
report.  A copy of the 30% Schematic Design document was submitted to 
NYSDEC on March 24, 2009. The Design Development documents (representing 
60% design completion) were submitted to Westchester County on April 30, 
2009.  On May 20, 2009 an extensive review meeting was held with Westchester 
County. The 90% design documents are scheduled for submission at the end of 
August 2009. 
  
 
Design Report – New Rochelle WWTP BNR 

Design work on the New Rochelle BNR began in the first quarter of 2009.  The 
design Kick off Meeting was held on March 2, 2009 with Respondent and 
Respondent’s engineering consultant, Engineers Consortium, LLC. Work has 
begun on the pre-purchase documents for the BNR equipment, including a “boiler 
plate” section which will be utilized for both New Rochelle and Mamaroneck pre-
purchases. Design work on the New Rochelle BNR began in the first quarter of 
2009.  In consultation with Westchester County Department of Public Works and 
Department of Law, the boiler plate sections of the procurement documents (both 
Mamaroneck and New Rochelle) were completed.  The New Rochelle BNR 
procurement technical specifications for the prepurchase of the biofiltration media 
and equipment were also completed in the second quarter of 2009.  It is expected 
that the procurement for the New Rochelle BNR will be advertised in July 2009. 
The New Rochelle BNR Design Report must be submitted by December 31, 
2010. 
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Design Report – Mamaroneck WWTP BNR 
 
Design work on the Mamaroneck WWTP BNR project began in the first quarter 
of 2009.   A design Kick off Meeting was held on March 2, 2009 with Respondent 
and Respondent’s engineering consultant, Engineers Consortium, LLC. A Basis 
of Design Report representing 20% design completion was submitted to 
NYSDEC on March 24, 2009. A detailed design schedule has been completed and 
work has begun on the pre-purchase procurement documents for the BNR 
equipment.  The procurement specifications for the prepurchase of the Integrated 
Fixed Film Activated Sludge (IFAS) media and associated equipment were 
completed and the prepurchase was advertised on May 25, 2009.  Bids were 
received on June 17, 2009.  Three (3) bids were received and are currently being 
evaluated.  Award of the contract is expected in July 2009.  In parallel with the 
procurement process, design proceeded on the associated equipment (chemical 
storage, chemical feed, screens, etc.).  Schematic Design documents for this 
associated equipment (representing 30% design completion) were submitted to 
the County on May 13, 2009.  A review meeting with the County was held on 
June 12, 2009. The completed Design Report is scheduled for submission on 
October 30, 2009. 
 

 
Flow Reduction Strategy 
 
In addition, the Engineering Plan includes a Flow Reduction Strategy with an 
implementation schedule as follows: 
  

• April 1, 2008 Respondent will acquire municipal access rights;  
• October 1, 2008 Respondent will begin the flow monitoring period; and 
• October 1, 2012 Respondent will develop a “Flow Reduction Strategy Plan”. 

 
Respondent previously reported timely receipt of permits from all of the eleven (11) 
municipalities from which permits are needed to conduct the Sewage Flow Metering 
Program in municipal collection systems: City of New Rochelle, City of Rye, City of 
White Plains, Town/Village of Harrison, Town of Mamaroneck, Village of Scarsdale, 
Village of Mamaroneck, Village of Rye Brook, Village of Port Chester, Village of 
Larchmont, and Village of Pelham Manor. (No permit is required from North Castle to 
implement the program.)  
  
On August 11, 2008, the Westchester County Board of Legislators approved Act 150-
2008, a Bond Act authorizing the issuance of five million seven hundred thousand 
($5,700,000) dollars necessary to fund the cost of implementation of the Flow Reduction 
Monitoring Program in the Blind Brook, Port Chester, Mamaroneck, and New Rochelle 
Sewer Districts. 
 
On September 4, 2008 Respondent executed a Second Amendment of its contract with 
Engineers Consortium, LLC (dated April 22, 2005) to expand the scope of services to 
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include the flow monitoring services associated with the “Sound Shore Flow Monitoring 
Program in the Blind Brook, Port Chester, Mamaroneck and New Rochelle Sewer 
Districts” and to increase the total not-to-exceed amount payable to Engineers 
Consortium, LLC. 
 
On October 1, 2008 Respondent reported to NYSDEC timely commencement of the flow 
monitoring period. Previously Respondent has reported the following implementation 
actions were taken: 

• Flow Monitors – All 82 monitors  installed and taking depth and velocity 
measurements. 

• Telemetry System – All 82 modems for the flow monitors  installed and the 
12 modems for the rain gages installed. 

• Rain Gages – All 12 rain gages installed and operating. 
• Population Analysis – The field data collection consists of determining the 

number and type of housing facilities and other occupied establishments in 
each tributary area in the sewer district.  Field data collection for the Blind 
Brook Sewer District is complete and the data has been entered into a 
spreadsheet.  Data collection in the New Rochelle District began in February 
is continuing.  Approximately 25% of the New Rochelle District is complete. 

 
During the reporting period implementation continued as follows:  
 

• Flow Monitors and Telemetry Systems - All 82 flow monitors and the associated 
telemetry systems have been operational and downloading data. The 12 rain 
gages, spread throughout the four sewer districts are also operational. 

• Field Data - Data collection in the New Rochelle District begun in February is 
continuing.  Approximately 75% of the New Rochelle District is now complete. 
 

Non-Point Source Study 
 
On February 25, 2009, in accordance with Paragraph III (B) (5) of the 2008 Order on 
Consent, Respondent timely submitted a Scope of Work for a non-point nitrogen source 
study: Long Island Sound Watershed Water Quality and Quantity Modeling Study for 
Subwatersheds located within Westchester County New York. On March 24, 2009 
NYSDEC acknowledged receipt of the submitted Scope of Work and requested 
clarification of certain aspects of the submission. Also, on February 25, 2009 HydroQual 
Environmental Engineers and Scientists, PC (HydroQual) was selected by Respondent to 
develop the modeling tool together with sub consultants Biohabitats Inc., Dewberrt-
Goodkind Inc., Greater Hudson Valley Engineering & Land Surveying, P.C. and HDR 
Inc. Respondent issued a proposed contract to HydroQual in March 2009. On April 16, 
2009 Respondent, by letter from Jerry Mulligan, Commissioner of Planning, provided the 
requested clarification and schedule for reports. (Copy attached.) Respondent’s contract 
with HydroQual –which included the Scope of Work that previously had been submitted 
to  NYSDEC and later approved - was signed during the reporting period. NYSDEC 
notified  Respondent, by letter dated June 8, 2009, that the Scope of Work had been 
approved, provided however that if the preferred model identified in Commissioner 
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Mulligan’s April 16, 2009 letter was not used, NYSDEC would not approve the 
alternative that had been identified. (Copy attached.)   On June 24, 2009 Respondent, by 
a letter from Commissioner of Planning, Jerry Mulligan, replied to the NYSDEC’s June 
8, 2009 letter and submitted HydroQual’s Draft Memorandum, dated June 24, 2009, 
Watershed Model Selection, to NYSDEC. Commissioner Mulligan indicated that the 
modeling tool selection would proceed in accordance with the Watershed Model 
Selection memorandum.  (A copy of Commissioner Mulligan’s letter and HydroQual’s 
Draft Memorandum are attached.) 
   
 
Environmental Benefit Projects under the 2008 Order on Consent 
 
The 2008 Order on Consent, Paragraph VII, Subparagraph B. requires Respondent to 
expend an amount not less than Seven Hundred and Eighty Thousand ($780,000) Dollars 
to perform Environmental Benefit Projects (EBPs) “described in and subject to the terms 
and conditions set forth in Paragraph VII subparagraph B and Appendix C hereto”.  
Those provisions set forth the procedure whereby Respondent shall propose and 
NYSDEC shall approve EBPs that meet the requirements. Respondent is required to 
spend at least one half of the required amount in the period 2009 to 2011 and one half in 
the period 2012 to 2014, unless a different allocation is approved by NYSDEC.  
 
On November 10, 2008, in accordance with these requirements of the then pending 2008 
Order on Consent, the Respondent submitted an approvable EBP plan to NYSDEC. 
Thereafter, the list of potential projects was revised by Respondent, in cooperation with 
NYSDEC staff, to ensure that the proposed EBP projects were located within one of the 
four Long Island Sound sewer districts. On January 23, 2009 Respondent submitted the 
revised list of EBP potential projects to NYSDEC for approval. On March 3, 2009 
NYSDEC approved the revised list of EBP projects. The status of the approved 
environmental benefit projects is as follows: 
 

• Manursing Lake Tidal Wetland and Coastal Buffer Restoration and Re-
Establishment Project, Edith G. Read Natural Park and Wildlife Sanctuary. 
Respondent completed the Tide Gate Planning and Design for the Manursing 
Lake Tidal Gate and Coastal Buffer Restoration and Re-Establishment Project by 
June 2009.  Two copies of the design plans and specifications were delivered to 
NYSDEC on June 30, 2009. The Tide Gate Construction is currently scheduled to 
be completed by the end of October 2009. In connection with this project, two 
permit applications have been submitted by Respondent:  a Joint Application to 
NYSDEC/USACE and the Federal Consistency Assessment Form to the New 
York State Department of State, Division of Coastal Resources, Consistency 
Review Unit.  

• Mamaroneck River Riparian Buffer Restoration Project, Saxon Woods Park. No 
action had been taken on this project during the reporting period. 
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Anticipated Work in the Next Quarter 
 
It is anticipated that Respondent will perform the program described in 2008 Order on 
Consent in accordance with its implementation schedule. 
 

 
3.      Continuing and Anticipated Delays 
 
Respondent has not experienced any continuing delays during the reporting period. 
Respondent completed the Tide Gate Planning and Design for the Manursing Lake Tidal 
Gate and Coastal Buffer Restoration and Re-Establishment Project by June 2009.  As 
reported above, a copy of the design was delivered to NYSDEC on June 30, 2009. The 
Tide Gate Construction is currently scheduled to be completed by the end of October 
2009. As also reported, two permit applications have been submitted for this project 
including the Joint Application to NYSDEC/USACE and the Federal Consistency 
Assessment Form to the New York State Department of State, Division of Coastal 
Resources, Consistency Review Unit.  In order to maintain the current schedule, the 
permits must be received by September 1, 2009.  Any delay in the receipt of the permits 
may delay the start of construction and, therefore, delay completion.  Additionally, 
Respondent is concerned with the potential effect of construction activities on the 
hydrologic and physical parameters within the lake during the scheduled construction 
period: it is expected that water levels in the lake will be reduced during construction 
and tidal flushing affected. Without proper flushing the lake’s waters could heat up due to 
high daytime temperatures.  These combined factors could result in hypoxic conditions.  
Therefore, depending on the anticipated weather conditions, Respondent may request a 
minor extension in construction completion schedule.  The habitat restoration portion of 
the project will not be affected. 
 
 
4.      Project Management 
 
Project management has not changed during the reporting period.  
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