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ORDER ON CONSENT (NYSDEC CASE NO. CO 3-20080730-65)
QUARTERLY REPORT NO. 34 — APRIL 1, 2017 to JUNE 30, 2017

The following is the Quarterly Report Ne. 34 of the County of Westchester (“the Respondent™)
as required under Article VI of the Consent Order, Case No. 3-20080730-65 (2008 Order on
Consent”), which is being presented to the New York State Department of Environmental
Conservation (the “NYSDEC"). Quarterly Report No. 34 includes statements as to compliance
with the provisions of the 2008 Order on Consent from April 1, 2017 to June 30, 2017.

Executive Summary

Respondent has continued the projects contemplated by the 2008 Order on Consent during the
reporting period. These consist of the following:

Engineering Plan

The Engineering Plan, which was submitted pursuant to the 2004 Order on Consent and outlines
Westchester County’s Long Island Sound Wastewater Treatment Plant Improvement Program,
was approved by NYSDEC on April 5, 2007.

The 2008 Order on Consent contains a Schedule of Compliance with new milestone dates which
supersede certain of the previous milestone dates under the 2004 Order on Consent. Principal
Milestone dates under the 2008 Order on Consent Submittal Schedule that have been met are as

follows:
¢ Operate Mamaroneck WWTP to meet January 30, 2014
12 month rolling average (extension)
s Complete construction New Rochelle WWTP BNR July 30, 2014
and SPDES improvements (extension)
Submission of Final WWOP at New Rochelle WWTP June 1, 2014

Operate to meet the New Rochelle and

Mamaroneck WWTPs/Aggregate 12-MRA (1,418 lbs./day) January 30, 2015
¢ Operate to meet the Blind Brook and Port Chester

WWTPs/Aggregate 12-MRA (1,650 lbs./day) January 30, 2015
e QOperate New Rochelle, Mamaroneck, Blind Brook,

and Port Chester WWTPs/Aggregate 12-MRA (1,781 lbs./d) August 1, 2017

The complete Schedule of Compliance is shown in Appendix A of the 2008 Order on Consent,
as modified by the Consent Order Modification, dated October 30, 2012 and the June 21, 2013
extension due to Super Storm Sandy.

Second Engineering Plan

On December 31, 2011 Respondent submitted the Second Engineering Plan to NYSDEC,
fulfilling the Respondent’s obligation under the 2008 Order on Consent to submit the plan by
December 31, 2011. The Second Engineering Plan, as modified by an Addendum, was approved
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by NYSDEC on March 12, 2012. The Second Engineering Plan addresses the Phase Il Nitrogen
Removal recommendations.

First Engineering Plan-New Rochelle WWTP improvements

The New Rochelle WWTP improvements design work was conducted in two different projects,
the SPDES Improvements project and the BNR project and is now being implemented under
separate contracts.

The SPDES Improvements project {the New Rochelle WWTP Composite Performance
Implementation and Plant Expansion project) consists of secondary treatment upgrades (CBOD
and TSS); upgrade of the solids handling, storage and dewatering system; and upgrades required
to treat a new SPDES Permit flow limit of 20.6 mgd. The Consent Order construction
completion date is July 30, 2014. On July 30, 2014 Respondent notified NYSDEC that the
Composite Performance Implementation and Plant Expansion project was substantially
complete. As of June 30, 2017, 258.60% of the Contract Time has elapsed, and it is estimated
that 99.99% of the contract work has been completed.

The Biological Nutrient Removal Facilities New Rochelle Wastewater Treatment Plant
Construction Contract completion date set at May 18, 2015. Construction commenced in July,
2011 and is ongoing. As of June 30, 2017, 155.3% of the Contract Time has elapsed, and it is
estimated that 98.94% of the contract work has been completed. On July 30, 2014 Respondent
notified NYSDEC that construction of the Biological Nutrient Removal Facilities New Rochelle
Wastewater Treatment Plant project was substantially complete.

On December 2, 2014 NYSDEC representatives conducted an inspection at the site of the work
completed on the Composite Performance Implementation and Plant Expansion project and the
BNR project. By letter dated December 4, 2014 NYSDEC certified that the construction of both
projects was substantially complete.

Respondent complied with Required Action 23 of Appendix A of the 2008 Order on Consent, as
modified by the Consent Order Modification, dated October 30, 2012, and the force majeure
extension, to operate the New Rochelle and Mamaroneck WWTPs in compliance with the
Aggregate 12 Month Rolling Average (12-MRA) interim limit of 1,418 lbs. /day of Total
Nitrogen by the deadline date of January 30, 2015.

First Engineering Plan-Mamaroneck WWTP improvements

On December 7, 2009 NYSDEC approved the Mamaroneck WWTP Nitrogen Removal project
design documents (Plans and Specifications).

Respondent notified NYSDEC on July 29, 2013 that substantial completion of the Phase 1
Nitrogen Removal Project construction was achieved on July 18, 2013. On September 18, 2013
NYSDEC notified Respondent that its September 6, 2013 inspection of the Mamaroneck WWTP
confirmed that construction of the Phase 1 Nitrogen Removal Project was substantially complete.
On May 2, 2014 Respondent notified NYSDEC by letter that the Mamaroneck WWTP had met
the 12 MRA interim limit of 829 Ibs./day by January 30, 2014.



Archived File - May Not Be ADA Compliant

Respondent complied with Required Action 23 of Appendix A of the 2008 Order on Consent, as
modified by the Consent Order Modification, dated October 30, 2012, and the force majeure
extension, to operate the New Rochelle and Mamaroneck WWTPs in compliance with the
Aggregate 12 Month Rolling Average (12-MRA) interim limit of 1,418 lbs. / day of Total
Nitrogen by the deadline date of January 30, 2015.

On May 30, 2014 Respondent timely submitted to NYSDEC the Wet Weather Operating Plans
(WWOP) for the Mamaroneck WWTP and the New Rochelle WWTP. On June 23, 2014
NYSDEC by letter commented on Respondent’s submission. On June 30, 2014 Respondent
submitted by letter an Addendum to the Mamaroneck WWTP WWOP in response to NYSDEC
comments. On July 21, 2014 NYSDEC informed Respondent that both the New Rochelle and the
Mamaroneck WWOPs were approved.

Second Engineering Plan-Port Chester WWTP RBC Upgrade Project

The initial recommended project of the Second Engineering Plan, to upgrade the Port Chester
WWTP Rotating Biological Contactors, is being undertaken in a two phased approach. The
upgrade of a denser media single train RBC to replace existing Train #8 was designed,
constructed and pilot tested for one year to determine the extent of nitrification achieved. The
Phase I — Single Train RBC Upgrade design was completed and submitted to NYSDEC by
December 31, 2012. The design of the Phase Il — Six Train RBC upgrade and 1 New Train
design were also completed by September 30, 2013. The County received six (6) bids for the
Phase I -~ Single Train RBC Upgrade on February 27, 2013. The low bidder was Yonkers
Contracting, Inc. with a bid of $2,577,000. Respondent awarded the contract to Yonkers
Contracting, Inc. and issued a Notice to Proceed on May 13, 2013 setting May 20, 2013 as the
start date and December 16, 2013 as the Contract, not a Consent Order, completion date.
Completion was delayed by the need to remediate asbestos materials.

Project construction is now substantially complete, performance testing has been completed. The
Train # 8 pilot test began on January 4, 2015. The pilot testing is now complete. The pilot testing
ran through the end of April 2016 and successfully demonstrated adequate nitrification in the
RBCs.

A Draft RBC Pilot Study Report was submitted to the Respondent on July 12, 2016. On July 27,
2016, Respondent provided review comments. The Final Report was submitted to Respondent
on November 4, 2016.

The Second Engineering Plan concluded that if additional nitrogen removal is necessary beyond
the removal achieved at New Rochelle, Mamaroneck and Blind Brook WWTPs, the
improvements at Port Chester WWTP was the most logical next step for a cost effective
treatment solution to meet the nitrogen removal objective. Irrespective of which nitrogen
removal is ultimately chosen, a Denitrification (DN) Biological Aerated Filter (BAF) will be an
element of all alternatives. The Train 8 pilot has demonstrated adequate nitrification; the RBC
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upgrade will incorporate the denser media and alkalinity addition. Denitrification (DN)
Biological Aerated Filters (BAF) will be added.

On December 24, 2015 a Draft Evaluation of DN BAF Altemnatives at the Port Chester
Wastewater Treatment Plant (*Report”) was submitted to the Respondent. Further comments
were transmitted to EC on January 13 and January 28, 2016, an updated report was submitted to
Respondent on May 27, 2016. Meetings were held on June 15 and July 27, 2016 with EC to
review and finalize the report. An updated final draft DN BAF Evaluation Report was submitted
to the Respondent on September 9, 2016. Respondent transmitted comments on October 4, 2016
and the report was resubmitted on October 7, 2016. Respondent approved the Report on
December 5, 2016 and submitted it to NYSDEC on January 4, 2017. The design of the DN BAF
Facility is ongoing.

The Phase IIA RBC Upgrade project, the upgrade of the next three (3) RBC trains, was
advertised for bid and bids were received on June 1, 2016. Four (4) bids were received. The
apparent low bidder was Jett Industries with a bid of $7,176,190. The Respondent awarded the
contract to Jett Industries in September, 2016. On December 21, 2016 Respondent issued a
Notice to proceed letter to Jett Industries. Construction had begun by January 4, 2017 with a
contract completion date of March 29, 2018. Construction of the Phase IIA RBC Upgrade
Project is ongoing and on schedule. As of June 30, 2017, 40% of the Contract Time has
elapsed and it is estimated that 13% of the Contract work has been completed.

Nitrogen Trading with New York City DEP

The 2008 Order on Consent provides for action by NYSDEC to seek the adoption by
Connecticut and EPA of the System Wide Eutrophication Model (“SWEM”) and associated
Nitrogen exchange rates to facilitate Nitrogen reduction by Respondent through the purchase of
Nitrogen credits from NYSDEC SPDES Permitted POTW dischargers in LIS Management
Zones outside of LIS Zone 7. By a letter dated March 23, 2016, NYSDEC has sought the
adoption of the SWEM and associated exchange rates by Connecticut and EPA. Respondent has
commenced discussions with the New York City Department of Environmental Protection
preliminary to entering into an Intermunicipal Agreement between Respondent and NYCDEP
whereby the purchase of Nitrogen credits by Respondent for a five year period would be
transacted. Respondent has finalized a draft Intermunicipal Agreement and forwarded it to
NYCDEP for consideration.

On June 16, 2016 Respondent participated in a conference call with representatives of the
NYSDEC and Connecticut DEEP to discuss the NYSDEC’s request of March 23, 2016 for the
adoption of the SWEM. No decision was taken.

On August 12, 2016 Respondent wrote to NYSDEC to follow-up on the June 16, 2016
conference call to seek the adoption by Connecticut and EPA of the System Wide Eutrophication
Model (“SWEM?”) and associated Nitrogen exchange rates to facilitate Nitrogen reduction by
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Respondent through the purchase of Nitrogen credits from NYCDEP SPDES Permitted POTW
dischargers in LIS Management Zones outside of LIS Zone 7.

On November 10, 2016, Respondent submitted to NYSDEC a leiter and attachment summarizing its
position in support of its proposed purchase of Nitrogen credits from NYCDEP. By a letter dated
February 10, 2017 NYSDEC requested that the LIS TMDL be modified to allow the SWEM Trading
Ratio for the proposed purchase of Nitrogen credits from NYCDEP by the Respondent. On March 2,
2017 Connecticut DEEP expressed concerns with the proposed modification to the TMDL but did not
object to NYSDEC’s publication of notice and proceeding through the comment process. On March 15,
2017NYSDEC published notice of the proposed modification in the ENB. On June 14, 2017 Respondent
submitted a written response to comments on the proposed madification to the TMDL submitted by the
USEPA long Island Sound Office.

SPDES Permits

On May 15, 2012 Respondent received a SPDES Permit Renewal Application for the Port
Chester WWTP. Respondent completed the sampling required in order to submit the Permit
Renewal Application. The current SPDES permit, effective April 1, 2008, expired March 31,
2013. The SPDES Permit Renewal Application submission deadline was October 2, 2012, and it
was submitted timely. The application was received by NYSDEC in Albany on October 1,
2012. Respondent received a letter from NYSDEC, dated October 2, 2012, on October 4, 2012
notifying Respondent the application was received timely and was sufficient, and therefore could
be handled using the State Administrative Procedures Act (SAPA) and Uniform Procedures
regulations that allow the permit to be continued in effect beyond its expiration date of March
31, 2013 while NYSDEC makes a final decision on the permit renewal application.

Flow Reduction Strategy

Flow Reduction data collection and evaluation of the data collected has been completed. The
Flow Reduction Strategy Plan was submitted timely to NYSDEC on September 28, 2012, as
required by the Consent Order, by October 1, 2012.

A meeting between NYSDEC and Respondent to discuss outstanding issues in the Flow
Monitoring Report was held on May 10, 2013. Resolution of the outstanding issues was agreed
to, and on June 13, 2013 Respondent submitted the final Flow Monitoring Report to NYSDEC.
In a letter dated June 25, 2013, NYSDEC approved the Flow Monitoring Report.

On January 7, 2014 Respondent emailed a memorandum to each municipality with a sanitary
sewage collection system tributary to one or more of its Long Island Sound wastewater treatment
plants reminding the municipality of its obligation under the Respondent’s “County Sewer Act”
to limit inflow and infiltration by ongoing maintenance of its collection system and to report
annually to Respondent on its maintenance efforts. The memorandum explicitly referenced the
Long Island Sound Flow Monitoring Report.
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On April 1, 2014 Respondent issued a written request to each of the twelve municipalities with a
sanitary sewage collection system tributary to one or more of Respondent’s Long Island Sound
wastewater treatment plants to comply with the schedule set forth in the Long Island Sound Fiow
Monitoring Report and to attend meetings to discuss its plans to identify and reduce excess
inflow and infiltration in its collection system. Meetings have been held with all of the twelve
municipalities within the Respondent’s four Long Island Sound sewer districts and draft
Intermunicipal Agreements requiring actions to identify and reduce excess inflow and infiltration
consistent with the schedule set forth in the Long Island Sound Flow Monitoring Report have
been drafted and circulated. As was previously reported, a proposed Sewer System Evaluation
Study (SSES) Plan for the four municipalities within the New Rochelle Sewer District was
reviewed and commented upon by Respondent. That proposed SSES was finalized during the
third quarter of 2015.

During the third quarter of 2015, Respondent fully executed its IMA with each of the four
municipalities within the New Rochelle Sewer District to take action to identify and reduce
excess inflow and infiltration consistent with the schedule set forth in the Long Island Sound
Flow Monitoring Report following Respondent’s receipt of NYSDEC’s draft consent order
regarding the continued use of the two Overflow Retention Facility discharge outfalls within the
district.

During the third quarter of 2015 Respondent met repeatedly, and corresponded repeatedly, with
representatives of Harrison, Port Chester, Rye, Rye Brook, Scarsdale, White Plains, and the
Village of Mamaroneck (the “non-New Rochelle Sewer District municipalities™) to negotiate the
terms of a similar IMA.

On September 14, 2015 NYSDEC issued a Notice of Violation to Respondent contending
Respondent had failed to submit an Evaluation Program Development report as allegedly
required by the 2008 Order on Consent to be submitted by August 31, 2015. On September 22,
2015 Respondent submitted a written response to the Notice of Violation.

April 18, 2017 each of the municipalities named as a defendant in Connecticut Fund for the
Environment, et. al., against Westchester County New York, et. al., (USDC 7:15-cv-06323-CS)
entered into various Stipulated Orders pursuant to which the municipalities agree to comply
with the flow requirements of the County Sewer Act and to undertake actions necessary to do
so. As a result, each municipality for which the County was seeking flow reduction actions
under its Flow Reduction Strategy is now subject to similar obligations under superior legal
authority. On May 23, 2017 NYSDEC entered into a Consent Order with the City of Rye that
in effect acknowledged the supremacy of the Federal Court Stipulated Order by accepting the
same compliance schedule for those actions in the Consent order that overlapped with the
actions required in the Stipulated Order.

Additional initiatives
Respondent undertook no additional initiatives during the reporting period in addition to those

previously reported to evaluate other technologies that might aid it in achieving the goals of the
Order on Consent.
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Continuing and anticipated delays

Respondent has not experienced any continuing delays during the reporting period, but on
July 26, 2017 Respondent submitted to NYSDEC a request for an extension from July 31,
2017 to November 30, 2017 of the date by which it must “certify” to NYSDEC that the City of
New Rochelle, the Town of Mamaroneck, the Village of Pelham Manor and the Village of
Larchmont have completed the Sewer System Evaluation Studies (SSESs) and “provide to
NYSDEC a copy of the SSES results with a remediation plan and schedule pursuant to the
stipulations or agreements or orders between Respondent and each municipality.

Article VI. A.
1. Contractors and/or Consultants in addition to those previously reported.

No additional contracts were awarded or executed during the reporting period.

2. Project Description
Engineering Plan

The Engineering Plan, which outlines Westchester County’s Long Island Sound Wastewater
Treatment Plan Improvement Program, was approved by NYSDEC on April 5, 2007. The
Engineering Plan provided for the following Design Report due dates:

Phase 1 Design Report is due June 30, 2008;
Phase 2 Design Report is due February 28, 2009; and
Phase 3 Design Report is due December 31, 2009.

These requirements were modified by the 2008 Order on Consent so that the Phase 2 Design
Report became due December 31, 2009 and is limited to the BNR work for the Mamaroneck
WWTP described in the Engineering Plan, and the Phase 3 Design Report became due December
31, 2010 and covers the New Rochelle WWTP BNR work as well the New Rochelle WWTP
Composite Performance Implementation and Plant Expansion project, consisting of secondary
treatrnent upgrades (CBOD and TSS), compliance with a new effluent total residual chlorine
(TRC) limit, upgrade of the solids handling, storage and dewatering system, and upgrades
required to treat a new SPDES Permit flow limit of 20.6 mgd. Although the New Rochelle
WWTP Composite Performance Implementation and Plant Expansion project Design Report had
the same due date, December 31, 2010, as the New Rochelle WWTP BNR Project under the
2008 Order on Consent, the Design Report was submitted to NYSDEC by Respondent on
November 15, 2009.

Phase I Design Report
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The Phase 1 Design Report — Demolition and Removal of Obsolete Equipment, New Rochelle
Wastewater Treatment Plant was approved by NYSDEC on July 23, 2008.

Respondent executed an agreement with Mace Contracting Corporation for the project on
December 4, 2008. As previously reported, all demolition work was completed in the second
quarter of 2009. The demolition project was completed by December 31, 2009.

Design Report — New Rochelle Composite Performance and Implementation and Plant
Expansion

As stated, the New Rochelle WWTP improvements design work was conducted in two different
projects, the SPDES Improvements project and the BNR project. The SPDES Improvements
project (the New Rochelle WWTP Composite Performance Implementation and Plant Expansion
project) consists of secondary treatment upgrades (CBOD and TSS); upgrade of the solids
handling, storage and dewatering system; and upgrades required to treat a new SPDES Permit
flow limit of 20.6 mgd.

Although the SPDES Improvements Project Design Report had the same due date (December 31,
2010) as the New Rochelle WWTP BNR Project under the Consent Order, the 100% design
documents were submitted to NYSDEC on November 15, 2009 and were reviewed by NYSDEC
and New York State Environmental Facilities Corporation (NYSEFC) jointly on Tuesday,
December 15, 2009. On May 14, 2010 NYSDEC approved Respondent’s design documents. On
March 18, 2010 the Westchester County Board of Acquisition and Contract awarded the
construction contract to Yonkers Contracting, Inc. in the amount of $121,811,000.00. On June 1,
2010 Respondent issued a Notice to Proceed to Yonkers Contracting, Inc. with a contract
construction completion date of one thousand days, or March 1, 2013. The March 1, 2013
construction completion date is not a Consent Order date. The Consent Order construction
completion date was July 30, 2014. Construction commenced in June 2010 and is ongoing. On
July 30, 2014 Respondent notified NYSDEC that the Composite Performance Implementation
and Plant Expansion project was substantially complete. As of June 30, 2017, 258.60% of the
Contract Time has elapsed, and it is estimated that 99.99% of the contract work has been
completed. (The percent complete is based upon the amount billed by the contractor to
Respondent through the end of the reporting period, expressed as a per cent age of the total base
bid, plus approved MAW work.) The contract is approximately nine (9) months behind schedule.
Delays were caused by changes to the electrical requirements dictated by the utility company,
extended coordination with the utility company and delayed approval, procurement and
installation of the switchgear. Additional delay was caused by Super Storm Sandy.

Respondent submitted an application for SPDES Permit Modification for the New Rochelle
WWTP to change the plant flow limit from 13.6 MGD to 20.6 MGD to NYSDEC on March 8,
2010. On June 23, 2010 Respondent submitted a revised SPDES Permit Modification request to
NYSDEC for the New Rochelle WWTP. Respondent received a draft SPDES Permit and
provided comments to the draft SPDES Permit that were due October 1, 2010, prior to that date.
On March 28, 2011 NYSDEC issued the revised SPDES permits for the New Rochelle WWTP.
On April 5, 2012 Respondent received from the NYSDEC the Administrative Renewal for the
New Rochelle SPDES Permit for the period November 1, 2012 to October 31, 2017.
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Design Report — New Rochelle WWTP BNR

Design work on the New Rochelle BNR began in the first quarter of 2009. The procurement
documents for the pre-purchase of the biofiltration media and equipment were advertised on July
8, 2009 and bids were received on August 26, 2009. The contract was awarded to Krueger, Inc.
on December 23, 2009. The 100% Design Documents for “Biological Nutrient Removal
Facilities New Rochelle Wastewater Treatment Plant” were submitted to NYSDEC on December
21, 2010 in accordance with the Consent Order deadline of December 31, 2010. A review
meeting with NYSDEC and NYSEFC was held on January 27, 2011 at the NYSDEC’s White
Plains office. The NYSDEC and NYSEFC issued a combined comment letter on the 100% New
Rochelle BNR Contract Documents on January 28, 2011. A response letter was submitted to
NYSDEC by Respondent on February 21, 2011. By letter dated June 22, 2011 NYSDEC issued
its approval of “Plans and Specifications for the New Rochelle Wastewater Treatment Plant
Nitrogen Removal Improvements (BNR)”. The New Rochelle BNR Project was advertised for
public bid on March 5, 2011 and bids opened on April 20, 2011. Four bids were received. The
low bidder was Yonkers Contracting, Inc. in the amount of $94,211,500. On June 9, 2011 the
Westchester County Board of Acquisition and Contract awarded the contract to Yonkers
Contracting, Inc. The contract was signed on July 12, 2011 and the Notice to Proceed was issued
on July 15, 2011 with the construction start date set at July 18, 2011 and the Contract
Completion Date set at May 18, 2015. The Contract Documents have interim milestone dates in
order to ensure compliance with the Consent Order as follows:

Milestone End Date
Notice to Proceed 7/18/2011

Construction Completion { original Consent
Order) 6/30/2014

Complete BNR Process Performance Test #1 9/30/2014
Compliance Deadline (original Consent Order) 12/31/2014

Contract Completion 5/18/2015

Construction commenced in July, 2011 and is ongoing. As of June 30, 2017, 155.3% of the
Contract Time has elapsed, and it is estimated that 98.94% of the contract work has been
completed. (The percent complete is based upon the amount billed by the contractor to
Respondent through the end of the reporting period, expressed as a per cent age of the total base
bid, plus approved MAW work.) On July 30, 2014 Respondent notified NYSDEC that
construction of the Biological Nutrient Removal Facilities New Rochelle Wastewater Treatment
Plant project was substantially complete.
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On December 2, 2014 NYSDEC representatives conducted an inspection at the site of the work
completed on the Composite Performance Implementation and Plant Expansion project and the
BNR project. By letter dated December 4, 2014 NYSDEC certified that the construction of both
projects was substantially complete.

During the reporting period, Respondent complied with Required Action 23 of Appendix A of
the 2008 Order on Consent, as modified by the Consent Order Modification, dated October 30,
2012, and the force majeure extension, to operate the New Rochelle and Mamaroneck WWTPs
in compliance with the Aggregate 12 Month Rolling Average (12-MRA) interim limit of 1,418
Ibs./day of Total Nitrogen by the deadline date of January 30, 2015. (See attached “Long Island
Sound WWTPs — Effluent Total Nitrogen Results”.) By letter dated April 21, 2015, Respondent
informed NYSDEC that it had complied with Required Action No. 23.

07-28-17 US
Nitrogen Effluent Sun

As previously reported, Respondent’s contractor Yonkers Contracting, Inc. encountered delays
in the construction of the New Rochelle WWTP Composite Performance Implementation and
Plant Expansion project. The contract is approximately nine months behind schedule. Delays
were caused by changes to the electrical requirements dictated by the utility company, extended
coordination with the utility company and delayed approval, procurement and installation of the
switchgear and were exacerbated by Super Storm Sandy because Con Edison pulled out of the
feeder splicing work, indicating that the schedule it previously had committed to was no longer
valid because of its storm related commitments elsewhere. This delayed the startup of the new
underground electrical system for more than 30 days which also delayed the New Rochelle
WWTP “Biological Nutrient Removal Facilities” project.

On February 26, 2013 respondent requested a 30 day extension of certain deadlines due to Super
Storm Sandy. In a letter dated June 21, 2013, NYSDEC extended the deadline for construction
for the Biological Nutrient Removal project Phase I at the New Rochelle WWTP in accordance
with the approved Design Report to July 30, 2014, and the deadline for operation to meet New
Rochelle and Mamaroneck/Aggregate 12-MRA to January 30, 2015.

The pre-purchase of the Ultraviolet Disinfection Equipment for the New Rochelle WWTP was
advertised on January 29, 2010. Bids were received on March 10, 2010 from three vendors. The
Purchase Order for the U.V. equipment was issued to Ozonia, Inc. on May 12, 2010, in the
amount of $1,378,000.

On April 11, 2011, Respondent submitted a Draft Operation’s Plan for the New Rochelle WWTP
Composite Performance Implementation and Plant Expansion to NYSDEC for review. The
Operations Plan was approved by NYSDEC on June 3, 2011.

Design Report Phase 1 — Mamaroneck WWTP BNR
Design work on the Mamaroneck WWTP BNR project began in the first quarter of 2009. The
procurement specifications for the pre-purchase of the Integrated Fixed Film Activated Sludge

(IFAS) media and associated equipment were completed and the pre-purchase was advertised on
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May 25, 2009. Respondent issued its purchase order for the IFAS equipment at Mamaroneck to
Krueger, Inc. on July 29, 2009.

In parallel with the procurement process, design proceeded on the associated facilities for the
Mamaroneck WWTP. On October 30, 2009 the Mamaroneck WWTP Nitrogen Removal project
design documents (Plans and Specifications) were submitted to NYSDEC and NYSEFC. On
October 31, 2009 Respondent advertised for bids on this work. Three bids were received on
December 2, 2009. On December 7, 2009 NYSDEC approved the Mamaroneck WWTP
Nitrogen Removal project design documents (Plans and Specifications). The contract was
awarded to the low bidder, Carlin Contracting Co., Inc., on December 10, 2009. The contract
was executed on December 29, 2009. Notice to Proceed was issued on December 31, 2009 with
a completion date of September 30, 2012. On November 8§, 2012 Respondent approved Change
Order No. 1 to its contract with Carlin Contracting Co., Inc. in the amount of $2,780,000.
Construction by Carlin Contracting under its Mamaroneck BNR contract is substantially
complete and the contractor is completing punch list items.

The Mamaroneck WWTP suffered Super Storm Sandy damage. On February 26, 2013
Respondent submitted a letter to NYSDEC expressing its understanding of the effect of the
Emergency Finding upon the Order on Consent compliance schedule. In a letter dated June 21,
2013, NYSDEC extended the deadline for construction completion and operation for Phase I at
Mamaroneck WWTP to July 30, 2013, and the date by which it must operate the Mamaroneck
WWTP to meet 12-MRA to January 31, 2014 on the ground that Super Storm Sandy constituted
a force majeure event.

On December 29, 2009 Respondent submitted to NYSDEC the Final Construction and
Implementation Schedule for the Mamaroneck WWTP Nitrogen Removal Improvements,
together with a copy of its Application for the Modification of Design Flows in the SPDES
Permit, which had been submitted to NYSDEC on December 24, 2009. In addition, on December
29, 2009, the Respondent submitted the Mamaroneck Performance Maintenance Program
Screenings and Grit Chamber Modifications, which was part of the original scope for the
Mamaroneck WWTP BNR project, but is now included in a separate construction project. With
these submissions Respondent satisfied its obligation to submit the Design Report for Phase I at
the Mamaroneck WWTP to NYSDEC by December 31, 2009.

As previously reported, on January 12, 2010 NYSDEC commented on Respondent’s plan for the
Mamaroneck Performance Maintenance Program Screenings and Grit Chamber Modifications,
on February 4, 2010 Respondent by letter supplied additional information to NYSDEC regarding
its plan, and on March 16, 2010 NYSDEC approved Respondent’s plan. On October 28, 2010
Respondent awarded the construction contract for the Mamaroneck Performance Maintenance
Program Screenings and Grit Chamber Modifications project to the low bidder, Carlin
Contracting Co., Inc., and the contract was executed on November 19, 2010. Construction by
Carlin Contracting under its previously executed Performance Maintenance Program Screenings
and Grit Chamber Modifications contract is substantially complete.

On December 24, 2009, Respondent submitted to NYSDEC a SPDES Permit Modification
request for Mamaroneck WWTP. On June 23, 2010 Respondent submitted to NYSDEC a revised
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SPDES Permit Modification request for Mamaroneck WWTP. Respondent received a draft
SPDES Permit on August 25, 2010 and provided comments to the draft SPDES Permit that were
due October 1, 2010 prior to that date. On March 28, 2011 NYSDEC issued the revised SPDES
permit for the Mamaroneck WWTP. On May 15, 2012 Respondent received a SPDES Permit
Renewal Application for Mamaroneck WWTP. Respondent is currently conducting the sampling
required in order to submit the Permit Renewal Application. The current SPDES pemnit
effective May 1, 2011, expires March 31, 2013. The SPDES Permit Renewal Application
submission deadline was October 2, 2012 and it was submitted timely.

On March 2, 2011, Respondent submitted a Draft Operations Plan for the BNR Removal
Facilities at the Mamaroneck Wastewater Treatment Plant to NYSDEC for review. The
Operations Plan was approved by NYSDEC on June 3, 2011.

As previously reported, on January 20, January 25, and March 1-2, 2011 there were construction
start up related IFAS media escapes from the Mamaroneck WWTP to Long Island Sound and
these were reported to NYSDEC. The impact of the media escapes and the required design and
construction sequencing modifications on the schedule were evaluated by the Respondent and its
consulting engineering team, the manufacturer and the construction contractor and modifications
and further testing were done, all as previously reported.

Respondent previously reported the redesign of the screens within the aeration tanks to reduce
head loss, the retrofit of Aeration Basin No. 4, hydraulic testing and the determination that the
system was deemed to have passed using a reduced media fill fraction in the post anoxic zone.
Retrofit work on Basins 3 and 4 was previously reported as completed. Basins 3 and 4 have been
operating to remove nitrogen since April 2012, approximately six months ahead of the interim
date included in Appendix A of the 2008 Consent Order. As previously reported, retrofit work on
Basins 1, 2, 3, 4, 5 and 6 is completed. On July 18, 2013 the Construction Administrator advised
Respondent that construction of the Mamaroneck Nitrogen Removal Project was substantially
complete. Respondent subsequently, by letter dated July 29, 2013 advised NYSDEC of the date
of completion. On September 18, 2013 NYSDEC notified Respondent by letter that its
September 6, 2013 inspection of the Mamaroneck WWTP confirmed that construction of the
Phase 1 Nitrogen Removal Project was substantially complete. During the reporting period the
Mamaroneck WWTP was operated consistent with the 2008 Order on Consent compliance
schedule and achieved satisfactory Nitrogen removal results. On May 2, 2014 Respondent
notified NYSDEC by letter that the Mamaroneck WWTP had met the 12 MRA interim limit of
829 Ibs./day by January 30, 2014.

Respondent complied with Required Action 23 of Appendix A of the 2008 Order on Consent, as
modified by the Consent Order Modification, dated October 30, 2012, and the force majeure
extension, to operate the New Rochelle and Mamaroneck WWTPs in compliance with the
Aggregate 12 Month Rolling Average (12-MRA) interim limit of 1,418 lbs. /day of Total
Nitrogen by the deadline date of January 30, 2015. (See previously attached “Long Island Sound
WWTPs — Effluent Total Nitrogen Results™.)

By letter dated April 21, 2015, Respondent informed NYSDEC that it had complied with
Required Action No. 23.
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Green Beaches, Clean Beaches Media Disk Recovery Program

On November 30, 2012, in accordance with the Consent order Modification, Respondent issued a
Press Release (copy attached) notifying the public of the establishment of the “GREEN
BEACHES, CLEAN BEACHES MEDIA DISK RECOVERY PROGRAM?” to provide partial
reimbursement for the cost of cleanup of white plastic disks released from a Westchester County
wastewater treatment plant and providing a web site www.westchestergov.com/greenbeaches-
cleanbeaches where additional information was available. Also in accordance with the Consent
order Modification, Respondent issued Public Notices to Nassau and Suffolk County Health
Departments asking for their cooperation in posting notices at the beaches. Subsequently both
counties posted the notice on their websites. During the term of the program Respondent
received three inquiries regarding the possibility for reimbursement. Two of the inquiries did not
result in documented applications for reimbursement. One documented application for
reimbursement was received and it resulted in a payment to the applicant of $312.29. On
November 27, 2013 Respondent submitted its report to DEC summarizing the administration of
the program.

Mamaroneck WWTP and New Rochelle WWTP Wet Weather Operating Plans

On May 30, 2014 Respondent timely submitted to NYSDEC the Wet Weather Operating Plans
(WWOP) for the Mamaroneck WWTP and the New Rochelle WWTP. On June 23, 2014
NYSDEC by letter commented on Respondent’s submission. On June 30, 2014 Respondent
submitted by letter an Addendum to the Mamaroneck WWTP WWOP in response to NYSDEC
comments.

On July 21, 2014 NYSDEC informed Westchester County that both the New Rochelle and the
Mamaroneck WWOPs were approved.

Second Engineering Plan

On December 31, 2011 Westchester County submitted the Second Engineering Plan to
NYSDEC, fulfilling the County’s obligation under the Order-on-Consent to submit the Plan by
December 31, 2011. The Second Engineering Plan addresses the Phase II Nitrogen Removal
recommendations.

A review meeting between NYSDEC, Environmental Facilities Corporation, Respondent and its
consulting engineer was held on January 26, 2012, consistent with the requirement of the 2008
Order on Consent, to review the Second Engineering Plan. Based upon the review comments it
received in a letter from NYSDEC, dated February 17, 2012, the Respondent submitted an
Addendum to the Second Engineering Plan on March 2, 2012. NYSDEC approved the Second
Engineering Plan in a letter to Respondent, dated March 12, 2012.

Port Chester WWTP RBC Upgrade Project
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The initial recommended project of the Second Engineering Plan, to upgrade the Port Chester
WWTP Rotating Biological Contactors, is being undertaken in a two phased approach. Initially
the upgrade of a single train will be designed, constructed and pilot tested for one year to
determine the extent to which nitrification can be achieved. The Phase I — Single Train RBC
Upgrade design was completed and submitted to NYSDEC by December 31, 2012. The Phase 11
— Six Train RBC upgrade and 1 New Train was begun. The design of the Phase II — Six Train
RBC upgrade and 1 New Train was also completed by September 30, 2013. The County received
bids for the Phase 1 — Single Train RBC Upgrade on February 27, 2013. Six (6) bids were
received. The low bidder was Yonkers Contracting, Inc. with a bid of $2,577,000. Respondent
awarded the contract to Yonkers Contracting, Inc., issued a Notice to Proceed on May 13, 2013,
set May 20, 2013 as the start date and set December 16, 2013 as the Contract Completion date. A
Pre-Construction Conference was held by Respondent and the Contractor on April 18, 2013.
Construction is ongoing.

In October, 2013, Asbestos Containing Materials (ACM) was discovered in the RBC Unit 8
shafts and frames and on the tank walls. Further testing was done and a course of action was
developed based on the results. Mitigation of the ACM has been completed.

Completion of the contract work to upgrade the Port Chester WWTP Rotating Biological
Contactors was delayed by several months as a result of the discovery of Asbestos Containing
Materials (ACM) in the RBC Unit 8 shafts and frames and on the tank walls and the need for
mitigation. Performance testing of the RBC’s system began on August 27, 2014.

Project construction is now complete, performance testing has been completed. The Train # 8
pilot test began on January 4, 2015. The pilot testing is now complete. The pilot testing ran
through the end of April 2016 and successfully demonstrated adequate nitrification in the
RBCs. A Draft RBC Pilot Study Report was submitted to the County on July 12, 2016. On July
27, 2016, Westchester County provided review comments. The Final Report was submitted to
Respondent on November 4, 2016.

The Second Engineering Plan concluded that if additional nitrogen removal is necessary beyond
the removal achieved at New Rochelle, Mamaroneck and Blind Brook WWTPs, the
improvements at Port Chester WWTP was the most logical next step for a cost effective
treatment solution to meet the nitrogen removal objective. Irrespective of which nitrogen
removal is ultimately chosen, a Denitrification (DN) Biological Aerated Filter (BAF) will be an
element of all altenatives. The Train 8 pilot has demonstrated adequate nitrification; the RBC
upgrade will incorporate the denser media and alkalinity addition. Irrespective of which nitrogen
removal is ultimately chosen, a Denitrification (DN) Biological Aerated Filter (BAF) will be an
element of all alternatives. Given the potential time constraints, the County requested the
preparation of an evaluation report of Denitrification (DN) Biological Aerated Filters (BAF)
options at the Port Chester WWTP.

On December 24, 2015 a Draft Evaluation of DN BAF Alternatives at the Port Chester
Wastewater Treatment Plant (“Report”) was submitted to the Respondent. Further comments
were transmitted to EC on January 13 and January 28, 2016, an updated report was submitted to
Respondent on May 27, 2016. Meetings were held on June 15 and July 27, 2016 with EC to
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review and finalize the report. An updated final draft DN BAF Evaluation Report was submitted
to Westchester County on September 9, 2016, Westchester County transmitted comments on
October 4, 2016 and the report was resubmitted on October 7, 2016, this report is under final
review, any final comments will be transmitted in the first week of November 2016. Respondent
approved the Report on December 5, 2016 and submitted it to NYSDEC on January 4, 2017.(A
copy of the Cover letter, Evaluation of DN BAF Alternatives at the Port Chester Wastewater
Treatment Plant Report and appendices is attached.)

Scanne'c'lTroma PCDN BAFgunrrary Appendice?-_ FINAL -
Xerox Multifunction Pi Report - Oct 2016-F 10062016, pdf

The Phase IIA RBC Upgrade project, the upgrade of the next three (3) RBC trains, was
advertised for bid and bids were received on June 1, 2016. Four (4) bids were received. The
apparent low bidder was Jett Industries with a bid of $7,176,190. The Respondent awarded the
contract to Jetl Industries in September, 2016. On December 21, 2016 Respondent issued a
Notice to Proceed letter to Jett Industries. Construction had begun by January 4, 2017 with a
contract completion date of March 29, 2018. Construction of the Phase IIA RBC Upgrade
Project is ongoing and on schedule. As of June 30, 2017, 40% of the Contract Time has
elapsed and it is estimated that 13% of the Contract work has been completed.

The design of the DN BAF Facility is ongoing. As noted in its Report, Respondent has
comumitted to the design of facilities to perform nitrification (upgraded RBCs), denitrification
BAFs (DN BAFs) and an additional train of RBCs if required to get to the 600 pounds of
Total Nitrogen removal. Because Respondent is and has for some time been meeting the
August 2017 TN limit, the construction of the DN BAF facilities and the additional RBC train
will proceed only when it is evident that these facilities are required.

On May 15, 2012 Respondent received a SPDES Permit Renewal Application for the Port
Chester WWTP. The SPDES Permit Renewal Application submission deadline was October 2,
2012, and it was submitted timely.

Nitrogen Trading with New York City DEP

The 2008 Order on Consent provides for action by NYSDEC to seek the adoption by
Connecticut and EPA of the System Wide Eutrophication Model (“SWEM?”} and associated
Nitrogen exchange rates to facilitate Nitrogen reduction by Respondent through the purchase of
Nitrogen credits from NYSDEC SPDES Permitted POTW dischargers in LIS Management
Zones outside of LIS Zone 7. By a letter dated March 23, 2016, NYSDEC has sought the
adoption of the SWEM and associated exchange rates by Connecticut and EPA. Respondent has
commenced discussions with the New York City Department of Environmental Protection
preliminary to entering into an Intermunicipal Agreement between Respondent and NYCDEP
whereby the purchase of Nitrogen credits by Respondent for a five year period would be
transacted. During the reporting period Respondent finalized a draft Intermunicipal Agreement
and forwarded it to NYCDEP for consideration.
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On June 16, 2016 Respondent participated in a conference call with representatives of the
NYSDEC and Connecticut DEEP to discuss the NYSDEC’s request of March 23, 2016 for the
adoption of the SWEM. No decision was taken.

On August 12, 2016 Respondent wrote to NYSDEC (copy attached) to follow-up on the June 16,
2016 conference call to seek the adoption by Connecticut and EPA of the System Wide
Eutrophication Model (“SWEM") and associated Nitrogen exchange rates to facilitate Nitrogen
reduction by Respondent through the purchase of Nitrogen credits from NYSDEC SPDES
Permitted POTW dischargers in LIS Management Zones outside of LIS Zone 7.

=
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On November 10, 2016, Respondent submitted to NYSDEC a letter and attachment summarizing its
position in support of its proposed purchase of Nitrogen credits from NYCDEP. Respondent seeks
assistance from NYSDEC with a request to the Environmental Protection Agency (EPA) for a Technical
Amendment to the 2000 Total Maximum Daily Load (TMDL) for selective adoption of the System Wide
Eutrophication Model (SWEM) ratios for nitrogen trading between Zone 7 and Zone 8. These are the
same ratios that are specified in the 2008 Consent Order. (A copy of the letter and attachment are
attached.)

o
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By a letter dated February 10, 2017 NYSDEC has requested that the LIS TMDL be modified to allow the
SWEM Trading Ratio for the proposed purchase of Nitrogen credits from NYCDEP by the Respondent.
{A copy of the letter and attachment are attached.)

2 10 2017 Response
to EPA-request to CT

By a letter dated March 2, 2017 Connecticut DEEP expressed concerns with the proposed modification to
the TMDL but, did not object to NYSDEC’s publication of notice and proceeding through the comment
process. (A copy of the CT DEEP letier is attached.) On March 15, 201 7NYSDEC published notice of the
proposed modification in the ENB. (A copy of the Notice is attached.)

= @

CTDEEP 3-06-2017 enb natice for TMDL
Public Notice Commer amend. docx
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On April 14, 2017 the USEPA Long Island Sound Office submitted comuments on the proposed
modification. (A copy of the USEPA Long Island Sound Office letter is attached,)

EPA conﬁnt on
NYSDEC technical am

On April 26, 2017 the Connecticut DEEP submiitted comments on the proposed modification. (A copy
of the Connecticut DEEP letter is attached.)

g &

On June 14, 2017 Respondent submitted a letter to NYSDEC responding to the comments of the
USEPA Long Island Sound Office.

DEF june 14 2017
response to USEPA L

Total Residual Chlorine

In accordance with the 2008 Order on Consent, Article II1.C., on December 22, 2009

Respondent submitted to NYSDEC a Design Report for Total Residual Chlorine (TRC)
reductions at the Blind Brook WWTP and the Port Chester WWTP. With these submissions the
Respondent met its obligation to submit Design Reports for Total Residual Chlorine discharges
at the two treatment plants in compliance with WQBELs by December 31, 2009. By a letter,
dated January 8, 2010, NYSDEC approved Respondent’s design report for each treatment plant.

Flow Reduction Strategy

The Engineering Plan includes a Flow Reduction Strategy with an implementation schedule as
follows:

April 1, 2008 Respondent will acquire municipal access rights;
October 1, 2008 Respondent will begin the flow monitoring period; and
October 1, 2012 Respondent will develop a “Flow Reduction Strategy Plan™.

Respondent previously reported timely receipt of permits from all of the eleven (11)
municipalities from which permits are needed to conduct the Sewage Flow Metering Program in
municipal collection systems: City of New Rochelle, City of Rye, City of White Plains,
Town/Village of Harrison, Town of Mamaroneck, Village of Scarsdale, Village of Mamaroneck,
Village of Rye Brook, Village of Port Chester, Village of Larchmont, and Village of Pelham
Manor. (No permit is required from North Castle to implement the program.)
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On October 1, 2008 Respondent reported to NYSDEC timely commencement of the flow
monitoring program. The monitoring began April 1, 2009,

Flow data and rain data collection was previously reported as completed. Flow and rain data
collection ended March 31, 2011 with two years of data. All 82 flow monitors and the associated
telemetry systems and the 12 rain gages were removed from the collection systems. Evaluation
of the data collected was completed.

The Flow Reduction Strategy Plan (“Flow Monitoring Program Report”) was submitted to
NYSDEC on September 28, 2012, as required by the Consent Order, by October 1, 2012. The
“Flow Monitoring Program Report™ was posted on Respondent’s web site.

On December 12, 2012 Respondent met with NYSDEC to discuss the “Flow Monitoring
Program Report”. On December 27, 2012 Respondent submitted five documents to NYSDEC for
the purpose of modifying the submitted Report consistent with the discussion at the meeting on
December 12, 2012. In a letter dated January 31, 2013, NYSDEC rejected portions of those
submissions and requested that Respondent submit a revised implementation schedule. The
matter was discussed at the 16" Quarterly meeting on February 20, 2013. On February 26, 2013
Respondent submitted a letter with enclosures, including a detailed justification for the
implementation schedule. By a letter dated March 1, 2013, NYSDEC notified Respondent that
NYSDEC had approved the “Flow Monitoring Program Report” and referencing the February
26, 2013 submission, but including statements referencing an implementation schedule
inconsistent with the schedule submitted on February 26, 2013. Subsequently, on March 28,
2013 Respondent submitted a letter to NYSDEC to clarify several matters addressed in the
approval letter.

A meeting between NYSDEC and Respondent to discuss outstanding issues in the Flow
Monitoring Report was held on May 10, 2013. Resolution of the outstanding issues was agreed
to, and on June 13, 2013 Respondent submitted the final revised Flow Monitoring Report to
NYSDEC. The Final Report is posted online at http://environment.westchestergov.com/bnr-
quarterly-reports In a letter dated June 25, 2013, NYSDEC approved the Flow Monitoring
Report.

On January 7, 2014 Respondent emailed a memorandum to each municipality with a sanitary
sewage collection system tributary to one or more of its Long Island Sound wastewater treatment
plants reminding the municipality of its obligation under the Respondent’s “County Sewer Act”
to limit inflow and infiltration by ongoing maintenance of its collection system and to report
annually to Respondent on its maintenance efforts. The memoranda explicitly referred to the
Long Island Sound Flow Monitoring Report.

On April 1, 2014 Respondent issued a written request to each municipality with a sanitary
sewage collection system tributary to one or more of its Long Island Sound wastewater treatment
plants to comply with the schedule for set forth in the Long Island Sound Flow Monitoring
Report and to attend meetings to discuss its plans to identify and reduce excess inflow and
infiltration in its collection system would be scheduled.
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Meetings have been held with all of the eleven municipalities within the Respondent’s four Long
Island Sound sewer districts and draft Intermunicipal Agreements requiring actions to identify
and reduce excess inflow and infiltration consistent with the schedule set forth in the Long Island
Sound Flow Monitoring Report have been drafted and circulated. As previously reported, a
proposed Sewer System Evaluation Study (SSES) Plan for the four municipalities within the
New Rochelle Sewer District was reviewed and commented upon by Respondent, and submitted
to NYSDEC on July 9, 2015. Respondent also finalized its IMA with each of the four
municipalities within the New Rochelle Sewer District to take action to identify and reduce
excess inflow and infiltration consistent with the schedule set forth in the Long Island Sound
Flow Monitoring Report following Respondent’s receipt of NYSDEC’s final draft consent order
regarding the continued use of the two Overflow Retention Facility discharge outfalls within the
district. That proposed SSES was finalized during the reporting period.

Also during the reporting period, Respondent fully executed its IMA with each of the four
municipalities within the New Rochelle Sewer District to take action to identify and reduce
excess inflow and infiltration consistent with the schedule set forth in the Long Island Sound
Flow Monitoring Report following Respondent’s receipt of NYSDEC’s draft consent order
regarding the continued use of the two Overflow Retention Facility discharge outfalls within the
district.

During the reporting period Respondent met repeatedly, and corresponded repeatedly, with
representatives of Harrison, Port Chester, Rye, Rye Brook, Scarsdale, White Plains, and the
Village of Mamaroneck (the “non-New Rochelle Sewer District municipalities™) to negotiate the
terms of a similar IMA as follows:

August 13, 2015 DEF met with representatives of Harrison, Port Chester, Rye, Rye Brook,
Scarsdale, White Plains, and the Village of Mamaroneck to discuss the terms of the draft IMA.
The municipalities had met previously and delivered a proposed revised draft IMA.

August 28. 2015 The County (Commissioner Lauro) responded by letter to the revised draft
IMA proposed by the non-New Rochelle SD LIS sewer districts municipalities.

By the end of August 2015, the four New Rochelle Sewer District municipalities had passed
resolutions agreeing to the terms of the IMA which had been presented to, and discussed with,
the NYSDEC.

September 16. 2015 The County (including the Deputy County Executive) met with
representatives of all Non New Rochelle SD LIS municipalities (White Plains, Harrison, Port
Chester, Rye, Rye Brook, Scarsdale, and the Village of Mamaroneck) to discuss the proposed
IMA and the fact that NYSDEC had issued a Notice of Violation to the DEF. The municipalities
indicated they would meet on September 25, 2015 to finalize their response. The municipalities
requested that the County propose a meeting with NYSDEC, the County and the municipalities.

September 17. 2015 The County received correspondence from the Village of Scarsdale
wherein it stated that (a) an LISWIC meeting is scheduled for September 25, 2015 at which time
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the member communities intend to draft a single revised draft IMA; and (b) the County
legislators representing the LISWIC communities were invited to attend the meeting.

On September 14, 2015 NYSDEC issued a Notice of Violation to Respondent contending
Respondent had failed to submit an Evaluation Program Development report as allegedly
required by the 2008 Order on Consent to be submitted by August 31, 2015. On September 22,
2015 Respondent submitted a written response to the Notice of Violation.

October 2, 2015-the County receives correspondence from the Village of Rye Brook
Administrator with a revised draft IMA incorporating changes agreed to by five municipalities:
Rye Brook, Rye, Harrison, Scarsdale and White Plains.

November 4, 2015 - the County responds in writing to the five municipalities stating the
proposed changes that are acceptable and those that are not acceptable and enclosing a “final
IMA”™,

November 12, 2015- the County receives an email from the Rye Brook Administrator briefly
describing objections to the IMA, stating the five municipalities plus other LISWIC members
would be meeting on November 13, 2015 to discuss the latest IMA, and requesting a meeting the
following week to discuss the IMA.

November 17, 2015 - the County and the five municipalities plus other LISWIC members meet
to discuss the IMA.

November 18. 2015 - the County distributes to the Rye Brook Administrator an IMA revised to
reflect those changes the County accepted at the 11/17/2015 meeting.

November 20, 2015 - the County transmits to the Village of Mamaroneck a draft IMA modified
to reflect the Village’s outstanding Consent Order with NYSDEC.

November 24, 2015 - the County notified the Municipalities of the NYSDEC Municipal Sewage
System Asset Management Pilot Program and requested a status update on SSES and CMOM
development. The municipalities had nothing to report at that time.

December 9-16, 2015 - the County received proposed CMOM programs from the four
municipalities in the New Rochelle Sewer District indicating the four municipalities had
commenced CMOM programs.

December 21, 2015- the Village of Mamaroneck Board of Trustees authorized its Village
Manager to enter into the IMA with the County. On December 1, 2016 the IMA between
Respondent and the Village of Mamaroneck became effective. (Copy attached.)

DXF.VEe of
Mamaroneck 181 Fully
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December 22, 2015- the County transmitted detailed comments on the proposed CMOM
program to each of the four municipalities in the New Rochelle Sewer District.

December 31, 20135 - the County transmits to the Village of Port Chester a draft IMA modified
to reflect the Village’s outstanding Consent Order with NYSDEC. On December 13, 2016 the
IMA between Respondent and the Village of Port Chester became effective. (Copy attached.)

20161208111525927
.pdf

January 19, 2016 Village of Port Chester Board of Trustees approves the IMA with Respondent.

January 22, 2016 Respondent receives revised CMOM programs from Village of Pelham Manor,
Village of Larchmont, City of New Rochelle and Town of Mamaroneck.

February 5. 2016 Respondent transmits revised Draft IMA to the City of White Plains.

February 16, 2016 Respondent receives letter from Village of Rye Brook regarding proposed
IMA and Village SSES efforts.

March 11, 2016 Respondent receives letter from Town/Village of Scarsdale regarding the
proposed IMA and Town/Village sewer rehabilitation efforts.

May 15, 2016 Respondent’s attorney met with NYSDEC attorneys and six attorneys representing
the municipalities that have not yet signed IMAs with the Respondent to discuss possible
modifications to the Long Island Sound Flow Monitoring Report.

June 29, 2016 the Second Quarterly Status Report (copy attached) in Connecticut Fund for the
Environment, et. al., against Westchester County New York, et. al., (USDC 7:15-cv-06323-CS)
was submitted and reports progress in the consideration of a “Cooperative Regional Resolution”
including that “...the municipal defendants are comparing the scopes of work of their individual
Sewer System Evaluation Studies (“SSES”) which are in various stages of implementation by the
individual municipal defendants...”.

Scanned from
RK2883001. pdf

August 21, 2016 The Town of Mamaroneck, City of New Rochelle, and Villages of Pelham
Manor and Larchmont, having formed a Consortium to complete a Sewer System Evaluation
Survey (SSES) study, in accordance with their separate Intermunicipal Agreements (IMA) with
Respondent, entered into a contract with GHD to perform the SSES in each municipality and
Dolph Rotfeld Engineers to supervise that work for the Consortium. Attached are copies of the
municipalities’ contract with GHD, SSES Schedule and quarterly reports through the first quarter
of 2017 (24 out of 29 weeks scheduled).
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GHDexecuted  schedule for the DRE Quartet
contract. pdf SSES under the RFP.} Progress Report 12-3

FW Quartet SSES - DRE Pragress Report through Week 22.msg
July 7, 2017 Respondent notified the four municipalities that they had each failed to comply
with the requirement of their IMA that provides that each “Municipality will complete its
SSES and provide a copy of the SSES results with a remediation plan and schedule to
WCDEF and NYSDEC on or before June 30, 2017.” DEF also reminded the municipalities

that they were each required to submit an “approvable construction schedule” based upon the
SSES Report by August 31, 2017.

July 20, 2017 at a meeting between Respondent and the municipalities the difficulties
experienced by the municipalities in meeting the IMA schedule were discussed,

July 21, 2017 the municipalities submitted their quarterly report and request for an extension
of time an extension until October 31, 2017 for the completion of the final SSES report and
construction schedule. (Copy attached.)

QUARTERLY REPORT
AND REQUESTFOR E

July 27, 2017 Respondent requests an extension of time to file the municipalities’ SSES reports and
approvable construction schedule under the ORF Consent Order (ORDER ON CONSENT, NYSDEC
CASE NO. R3-20140918-139), to November 30, 2017to allow time for the County to review the report
before submitting it to the NYSDEC. (Copy attached.)

Scanned_f_rom a
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The Consortium previously has requested Westchester County’s assistance in evaluating
opportunities and alternatives for economically addressing anticipated renewal and replacement
requirements for the sanitary sewer system. In October 2016, Respondent selected

Arcadis to conduct Phase 1 of a “Consortium Sewer District Feasibility Study”. This study will
evaluate opportunities and alternatives for economically addressing anticipated renewal and
replacement requirements for the sanitary sewer system in each municipality. Respondent is now
negotiating an IMA to be signed with each municipality under which the costs for Phase 1 will
be divided between Respondent and the four municipalities. A status update meeting with the
consultant and the four municipalities was held on April 24, 2017.
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On December 21, 2016 Respondent met with representatives of the five municipalities in Long
Island Sound sewer districts other than the New Rochelle district. It was informally agreed that
the parties would share information derived from the Respondent’s previous SSES work in the
municipalities and the municipalities would report the status of the work each has performed to
evaluate the condition of its sanitary sewage collection system. This sharing of information has
continued during the reporting period.

April 18, 2017 each of the municipalities named as a defendant in Connecticut Fund for the
Environment, et. al., against Westchester County New York, et. al., (USDC 7:15-cv-06323-CS)
entered into various Stipulated Orders (copies attached) pursuant to which the municipalities
agree to comply with the flow requirements of the County Sewer Act and to undertake actions
necessary to do so.

NewRochelle  Unsigned Five.pdf village of village of Port

District. pdf Mamaroneck. pdf Chester, pdf
As a result, each municipality for which the County was seeking flow reduction actions under
its Flow Reduction Strategy is now subject to similar obligations under superior legal
authority. On May 23, 2017 NYSDEC entered into a Consent Order with the City of Rye,
which not explicitly but in effect acknowledged the supremacy of the Federal Court Stipulated
Order by accepting the same compliance schedule for those actions in the Consent order that

overlapped with the actions required in the Stipulated Order.

Non-Point Source Study

On February 25, 2009, in accordance with Paragraph III (B) (5) of the 2008 Order on Consent,
Respondent timely submitted a Scope of Work for a non-point nitrogen source study: Long
Island Sound Watershed Water Quality and Quantity Modeling Study for Subwatersheds located
within Westchester County New York. As previously reported, on February 25, 2009 HydroQual
Environmental Engineers and Scientists, PC (HydroQual) was selected by Respondent to
develop the modeling tool together with sub consultants Biohabitats Inc., Dewberrt-Goodkind
Inc., Greater Hudson Valley Engineering & Land Surveying, P.C. and HDR Inc. Respondent’s
contract with HydroQual includes the Scope of Work that was approved by NYSDEC on June 8,
2009. (HydroQual became part of HDR, Inc. on January 3, 2011.)

Subsequent to completing the hydrologic and hydraulic (H&H) and water quality modeling tasks
for the Bronx River watershed, HydroQual applied the SWMM plus SUSTAIN modeling tools to
determine the storage volumes that will be needed in each of the sub-basins to simultaneously
achieve flood control and water quality objectives. In order to support model evaluation and the
Respondent’s planning process, peak flow reduction goals of 15% and 25% and a water quality
objective of 10% reduction in Total Nitrogen (TN) loads from urban stormwater were used. In
addition, potential storage available in upland areas categorized in terms of public (County and
municipally-owned), large (institutional, industrial and commercial) and smaller (private)
properties were evaluated. The Respondent used both of these outcomes in the implementation
planning for the Bronx River watershed.
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On September 30, 2010 Respondent submitted its Bronx River Watershed Water Quality and
Quantity Report to the NYSDEC, in compliance with the 2008 Order on Consent.

On February 29, 2012 Respondent submitted its Lower Long Island Sound Watersheds Flood
Mitigation and Water Quality Improvement Planning Report to the NYSDEC, in compliance
with the 2008 Order on Consent. On May 31, 2013 Respondent submitted the report for the
Upper LIS watersheds to the NYSDEC for review and comment. The report is available online at
http://environment.westchestergov.com/bnr-guarterly-reports

Environmental Benefit Projects under the 2008 Order on Consent

The 2008 Order on Consent, Paragraph VII, Subparagraph B. requires Respondent to expend an
amount not less than Seven Hundred and Eighty Thousand ($780,000) Dollars to perform
Environmental Benefit Projects (EBPs) “described in and subject to the terms and conditions set
forth in Paragraph VI1I subparagraph B and Appendix C hereto”. Respondent is required to
spend at least one half of the required amount in the period 2009 to 2011 and one half in the
period 2012 to 2014, unless a different allocation is approved by NYSDEC.

On November 10, 2008, in accordance with these requirements of the then pending 2008 Order
on Consent, the Respondent submitted an approvable EBP plan to NYSDEC. Thereafter, the list
of potential projects was revised by Respondent, in cooperation with NYSDEC staff, to ensure
that the proposed EBP projects were located within one of the four Long Island Sound sewer
districts. On January 23, 2009 Respondent submitted the revised list of EBP potential projects to
NYSDEC for approval. On March 3, 2009 NYSDEC approved the revised list of EBP projects.
The status of the approved environmental benefit projects is as follows:

Manuwrsing Lake Tidal Wetland and Coastal Buffer Restoration and Re-Establishment
Project, Edith G. Read Natural Park and Wildlife Sanctuary.

This project, including the replacement of the Tidal Gate controlling the levels of
Manursing Lake and the restoration of wetlands, has been completed in accordance with
the NYSDEC approved schedule. Of the total budget for this project of $1,390,000,
$300,000 was funded by Environmental Benefit Project funds under the 2008 Order on
Consent.

Mamaroneck River Riparian Buffer Restoration Project, Saxon Woods Park.
Respondent’s Planning Department, which is designing the project, working with
Respondent’s Department of Public Works and Transportation, previously substantially
completed the design of this project by October 31, 2010. The contract for the
Mamaroneck River Buffer Restoration at Saxon Woods Park was awarded to Galvin
Brothers Construction Company of Great Neck, New York in the amount $322,060.50
by the Board of Acquisition and Contract on May 5 2011. Respondent’s Planning
Department, which is designing the project, working with Respondent’s Department of
Public Works and Transportation, previously substantially completed the design of this
project by October 31, 2010. The contract for the Mamaroneck River Buffer Restoration
at Saxon Woods Park was awarded to Galvin Brothers Construction Company of Great
Neck, New York in the amount $322,060.50 by the Board of Acquisition and Contract
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on May 5 2011. In addition, $157,939.50 or more in staff time was expended by the
Westchester County Departments of Planning and Public Works and Transportation to
plan, design, survey, administer, and manage construction of the project. The contractor
has completed all punch list items, including a final targeted herbicide treatment that was
completed October 22, 2012. The construction of the project has been fully completed.
The total cost of this project, $480,000., was funded by Environmental Benefit Project
funds under the 2008 Order on Consent, satisfying Respondent’s obligation under 2008
Order on Consent.

3. Anticipated Work in the Next Quarter

Respondent under took no additional initiatives during the reporting period in addition to those
previously reported to evaluate other technologies that might aid it in achieving the goals of the
Order on Consent.

Respondent will perform the program described in 2008 Order on Consent in accordance with its
implementation schedule, as modified by agreement as described below.

4. Continuing and Anticipated Delays

On April 3, 2012 Respondent submitted a letter to NYSDEC presenting the need for an extension
of the interim deadline of December 31, 2012 as set forth in “Required Action” number 19 of
Appendix A of the Consent Order, the date by which construction of Phase 1 at the Mamaroneck
WWTP was to be completed. On May 30, 2012 Respondent submitted a letter to NYSDEC
modifying its previous request, to request a six month extension for two interim Consent Order
deadlines as follows: Required Action no. 19 - complete construction of Phase 1 of the MWWTP
by June 30, 2013; and Required Action no. 20 - operate to meet the Mamaroneck 12-MRA by
December 31, 2013. On June 11, 2012 the NYSDEC approved the request for the requested
extensions, subject to the Respondent entering into a “Consent Order Modification” in a form
acceptable to NYSDEC, including provision for penalties and a Green Beaches, Clean Beaches
Media Disk Recovery Program.

On September 10, 2012 the Westchester County Board of Legislators adopted Act No. 121-2012
authorizing the County of Westchester to enter into an amendment to the 2008 Order on Consent
modifying the Respondent’s obligations by extending the date by which Respondent must
complete construction for Phase I at Mamaroneck WWTP from December 31, 2012 to June 30,
2013, extending the date to operate to meet the Mamaroneck WWTP 12-MRA from June 30,
2013 to December 31, 2013, pay up to $37,500. in civil penalty (822,500. of which is suspended
upon condition of strict compliance with the amended Order on Consent), and establish a
$250,000. “Green Beaches, Clean Beaches Fund” and “Green Beaches, Clean Beaches Media
Disk Recovery Program” (the “Consent Order Modification”).

On November 6, 2012 NYSDEC issued an Emergency Finding which among other things

granted a thirty (30) day extension for compliance with consent order obligations ‘...to the extent
necessitated by storm [“Super Storm Sandy”] damage...’ in the affected geographic area, which
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included Westchester County. The Mamaroneck WWTP suffered such storm damage caused
delays.

As previously reported, Respondent’s contractor, Yonkers Contracting, Inc., has encountered
delays in the construction of the New Rochelle WWTP Composite Performance Implementation
and Plant Expansion project. The contract is approximately nine months behind schedule.
Delays were caused by changes to the electrical requirements dictated by the utility company,
extended coordination with the utility company and delayed approval, procurement and
installation of the switchgear. These delays were exacerbated by Super Storm Sandy because
Con Edison pulled out of the feeder splicing work, indicating that the schedule it previously had
committed to was no longer valid because of its storm related commitments elsewhere. This
delayed the startup of the new underground electrical system and for more than 30 days and also
delayed the New Rochelle WWTP “Biological Nutrient Removal Facilities™ project.

On February 26, 2013 Westchester County submitted a request to extend the Consent Order
compliance dates by 30 days as a result of delays at both Mamaroneck and New Rochelle
WWTPs caused by Superstorm Sandy. In a letter dated June 21, 2013 NYSDEC (a copy of
which is attached above) granted the extensions, ruling that Super Storm Sandy was a force
majeure event. NYSDEC agreed to extend the following deadlines of the 2008 Consent Order.

The completion of the contract work to upgrade the Port Chester WWTP Rotating Biological
Contactors was be delayed by several months as a result of the discovery of Asbestos Containing
Materials (ACM) in the RBC Unit 8 shafis and frames and on the tank walls and the need for
mitigation. The remediation has been completed. The project is substantially complete.
Performance testing of the RBC’s began on August 27, 2014. Project construction is now
substantially complete, performance testing has been completed and pilot testing of the system is
ongoing. The Train # 8 pilot test began on January 4, 2015, sampling will conclude on December
30, 2015 and the data evaluated. Phase II has been divided into two phases: “A” and “B”. Phase
IT A includes replacement of RBC Trains 5, 6 and 7 with the denser media. Design of Phase IT A
is complete and it will go out to bid in the next quarter. The Phase II B final design is dependent
upon the RBC pilot results.

1. Appendix A of the 2008 Order on Consent:

Required Action Extended Deadline for Submission to
NYSDEC

19. Complete construction for Phase I at | July 30, 2013
the Mamaroneck WWTP in accordance
with the approved Design Report

20. Operate to meet the Mamaroneck 12- | January 30, 2014
MRA

22. Complete construction for Phase I at | July 30, 2014
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the New Rochelle WWTP in accordance
with the approved Design Report

23. Operate to meet the New Rochelle and | January 30, 2015
Mamaroneck/Aggregate 12-MRA

I1. Appendix B of the 2008 Order on Consent.
(Specifically, the durations associated with Parameters “Mamaroneck 12-MRA” and “New
Rochelle and Mamaroneck/Aggregate 12-MRA™);

Parameter Duration Interim Limit
Mamaroneck 12-MRA January 30, 2014 through | 829 lbs/day  for  the
December 30, 2014 Mamaroneck WWTP

January 30, 2014 through | 3,600 Ilbs/day for the

December 30, 2014 aggregate of the New
Rochelle, Blind Brook, and
Port Chester WWTPs

New Rochelle and | January 30, 2015 through | 1,418 |Ibs/day for the

Mamaroneck/Aggregate  12- | August 1, 2017 aggregate of the Mamaroneck
MRA and New Rochelle WWTPs
January 30, 2015 through | 1,650 Ilbs/day for the
August 1, 2017 aggregate of the Blind Brook
and Port Chester WWTPs
New Rochelle, Mamaroneck, | August 1, 2017 1,781 lbs./day for the
Blind Brook, and Port aggregate of all four WWTPs

Chester Aggregate 12-MRA

Respondent has not experienced any continuing delays during the reporting period, except that
on July 26, 2017 Respondent submitted to NYSDEC a request for an extension from July 31, 2017 to
November 30, 2017 of the date by which it must “certify” to NYSDEC that the City of New Rochelle,
the Town of Mamaroneck, the Village of Pelham Manor and the Village of Larchmont have completed
the Sewer System Evaluation Studies (SSESs) and “provide to NYSDEC a copy of the SSES results
with a remediation plan and schedule pursuant to the stipulations or agreements or orders between
Respondent and each municipality. (A copy of the request is attached above.)

5. Project Management

Project management has not changed during the reporting period.
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e kS U.S. ENVIRONMENTAL PROTECTION AGENCY
Z B Long Island Sound Office
1 45 Government Center

Y pROVE 888 Washington Boulevard, Suite 9-11
Stamford, Connecticut 06904-2152

http:/longislandsoundstudy.net

LONG ISLAND SOUND NATIONAL PROGRAM OF FICE
April 14, 2017

Mr. Kenneth Kosinski, P.E.

Bureau of Water Resource Management, Division of Water
New York State Department of Environmental Conservation
625 Broadway

Albany, New York 12233-3508

Dear Mr. Kosinski:

On March 15, 2017 New York Department of Environmental Conservation issued a public notice of a
proposed amendment to the Total Maximum Daily Load (TMDL) Analysis to Achieve Water Quality
Standards for Dissolved Oxygen in Long Island Sound (LIS), December 2000, which was drafied by New
York State Department of Environmental Conservation and Connecticut Department of Energy and the
Environment and approved by the United States Environmental Protection Agency.

On behalf of EPA Region 1 and Region 2, I am re-submitting the June 15, 2016 letter from the EPA Long
Island Sound Office as our comments on the proposed amendment. Please see the enclosed letter for more
details.

Thank you for the opportunity to comment on the proposed amendments. If you have any questions,
please contact me at (203) 977-1542,

Sincerely,

S UNC WO

Mark Tedesco, Director
Long Island Sound Office

Enclosure
cc: Lynne Hamjian, EPA Region 1

Jeff Gratz, EPA Region 2
Betsey Wingfield, CTDEEP



Archived File - May Not Be ADA Compliant

The Long Island Sound Office

of the U.S. Environmental Protection Agency
Website: htip://www.longislandsoundstudy.net

A Partnership to Restore and Protect the Sound

June 15, 2016

Mr. Angus Eaton, Director

Bureau of Water Resource Management, Division of Water
New York State Department of Environmental Conservation
625 Broadway .

Albany, New York 12233-3508

Dear Mr. Eaton:

This is in response to your March 23, 2016 letter to Mr. Mark Tedesco, Direclor of the US
Environmental Protection Agency (EPA) Long Island Sound Office, and Ms. Betsey Wingfield,
Chief of the Bureau of Water Protection and Land Reuse, Connecticut Department of Energy and
Environmental Protection (CTDEEP), regarding a change in the equivalency factors contained in
A Total Maximum Daily Load Analysis to Achieve Water Quality Standards for Dissolved
Oxygen in Long Island Sound, December 2000 (2000 TMDL). My response concemns both the
process for the EPA (o consider a request for a TMDL amendment as well as the technical
aspects that the EPA would consider in reviewing such a request.

The 2000 TMDL includes a provision to allow trading of the wasteload allocations between
management zones provided specific conditions are met and that the new allocations result in
equal or greater water quality improvements, as defined by the use of the equivalency factors
identified in the TMDL. In considering an adjustment to the 2000 TMDL equivalency factors,
the EPA would foremost evaluate whether their use in a trade would result in improvements in
dissolved oxygen equal to or greater than the original allocations.

The EPA previously approved a technical amendment to the 2000 TMDL in response to
NYSDEC’s May 31, 2006 letter and accompanying documents, which proposed an adjustment in
the equivalency factors between management zones 8 (upper East River) and 9 (lower East
River) from 2:1 to 4:1. This adjustment was based on the application of the Systemwide
Eutrophication Model (SWEM), which was not available when the Long Island Sound TMDL

" was originally developed and approved. The EPA approved the technical amendment, in part,
based on the statement by NYSDEC in the amendment request package that “The amendment
formalizes the use of SWEM ratios in meeting the allocations to these zones in advance of a
more comprehensive revision of the LIS TMDL that will use SWEM derived exchange ratios
and equivalency factors.” NYSDEC and CTDEEP have not subsequently revised the 2000
TMDL based on SWEM or any other basis.

SEPA

Stamford Government Center * 888 Washingtoa Boulevard * Stamford, CT 06964-2152 * Phone: (203) 577-1541 * Fax: (203) 977-8102
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In order for the EPA to consider a request for a technical amendment to the 2000 TMDL, the
Agency requests that the New York State Department of Environmental Conservation
(NYSDEC), consistent with its continuing planning process, provide adequate public notice, an
opportunity for public comment, and respond to comments received. The EPA also requests that
NYSDEC submit a technical analysis and documentation of the effect the proposed limited
expansion of the SWEM-based equivalency factors would have on trades of wasteload
allocations, and whether the trades will result in improvements in dissolved oxygen equal to or
greater than those expected from the original allocations.

The EPA would evaluate the effect a limited expansion of SWEM-based equivalency factors
might have on trades of wasteload allocations, and the effect of those trades on attainment of the
projected dissolved oxygen improvements upon which the TMDL was based. The EPA would
evaluate whether the technical basis for selective adoption of SWEM-based equivalency factors
is justified and, if it is, whether SWEM-based equivalency factors should be applied to all
management zones at the same time so that all trades Sound-wide result in projected
improvements in dissolved oxygen equal to or greater than the original allocations.

Details of the proposed technical amendment to the 2000 TMDL, comments received, responses
to comments, and the technical analysis demonstrating the impact of the proposed adjustment to
the equivalency factors on attainment of dissolved oxygen standards would comprise NYSDEC’s
submittal to the EPA.

As described in the EPA’s December 23, 2015 letter and accompanying document, “Evolving
the Long Island Sound Nitrogen Reduction Strategy”, the EPA is committed to working with
states and stakeholders to further improve water quality through the implementation of a
comprehensive nitrogen reduction strategy throughout the Sound. Therefore, any amendment
should also be consistent with the goals outlined in this strategy and our shared goal of
improving water quality in the Sound.

Please contact me at 203-977-1545 or jewhurst.sherif@iepa.goy if you would like to further
discuss this topic.

Sincerely

Sheri Jewhurst, Act rector

US Environmental Protection Agency Long Island Sound Office

. cc: Betsey Wingfield, CTDEEP

Page 2
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Connecticut Department of

NENERGY &
| ENVIRONMENTAL

PROTECTION
e e e e e e

79 Elm Street » Hartford, CT 06106-5127 www.ct.gov/deep Affirmative Action/Equal Opportunity Employer

April 26, 2017

Ken Kosinski, P.E.

Environmental Engineer 111

Division of Water

New York Statc Dept. of Environmental Conservation
625 Broadway

Albany, NY 12233

Mr. Kosinski,

The Connecticut Department of Energy and Environmental Protection (CTDEEP) has reviewed
New York Department of Conservation’s (NYSDEC) proposed technical amendment to the Long
Istand Sound Total Maximum Daily Load Analysis to Achieve Water Quality Standards for
Dissolved Oxygen in Long Island Sound (December 2000). We understand that this proposal is
intended to allow for temporary trading between zones 7 and 8 using exchange ratios established
in the Systern-Wide Eutrophication Model (SWEM) developed for LIS in 2001. Upon revicw of
the proposed technical amendment, the documents provided by NYDEC earlier this year as well
as a recent email response, CTDEED does not object to temporarily trading between zones 7 and
8 while the Port Chester wastewater resource recovery facilities (WRRF) is under construction.
We understand that construction at the Port Chester WRRF will be completed in 2019 and that
trading between zones 7 and 8 will discontinue at that time. We do, however, note the
importance of the following conditions specified within the provided documentation.

¢ The amount of nitrogen exchanged belween zones 7 and 8 will be made witha 1:1.82
ratio. The proposal specifics that Westchester County (zone 7) will apply for a limit
increase of 200 lbs-nitrogen per day in its bubble permit limit while New York City
Department of Environmental Conservation will apply for a reduction of nitrogen in its
bubblc permit limit of 364 Ibs-nitrogen per day. In addition, this exchange is only
anticipated should Westchester County’s WRRF receive very high stormwater related
flows.

e The temporary exchange will occur only between zones 7 and 8.

¢ The exchange will be established on a temporary basis until construction at the Port
Chester WRRE is completed in 2019, and the technical amendment will have a sunset
date of no later than December 31, 2019, In a letter to Shohreh Karimipour (NYSDEC),
Thomas Lauro (Westchester County, Department of Environmental Facilities) indicates
that nitrogen removal improvements at the Port Chester WRRF are expected to be
completed by 2019.
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It is under these conditions that CTDEEP does not object to the proposed technical amendment.
We appreciate the opportunity to provide comment on NYSDEC's proposal.

Sincercly,

I el

Betsty Wingfield
Bureau Chiel
Bureau of Water Protection and Land Management

cc: Mark Tedesco, LISS
Denise Ruzicka, CTDEEDP
Charles Lee, CTDEEP
Kelly Streich, CTDEEP
Lorraine Holdridge, NYSDEC
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Robert P, Astorine
County Executive

Department of Environmental Faeuditics

Thomas ). Lauro, P.E
Commusioner

June 14, 2017

Ms. Shohreh Karimipour, P.E.
NYSDEC - Region III Office
100 Hillside Avenue, Suite I|W
White Plains, NY 10603-2860

Re: 2008 Consent Order (Case No. CO 3-20080730-65) - Adoption of SWEM Ratios for
Nitrogen trading between WCDEF and NYCDEP

Dear Ms. Karimipour,

This letter responds to the comments of the USEPA Long Island Sound Office, Mark
Tedesco, Director, dated April 14, 2017 submitted on behalf of EPA Region 1 and Region 2
(“USEPA Comments”), in response to the NYSDEC publication of Notice of Availability
for Comment (“Public Notice™) of the Proposed Amendment to the Total Maximum Daily
Load (TMDL) Analysis. http://www.dec.ny.gov/chemical/23835.html The Proposed
TMDL Amendment would allow for the use of the System Wide Eutrophication Model
(SWEM) ratios for Nitrogen trading by WCDEF and NYCDEP between LIS Management
Zone 7 and Zones 8§, 9, and 10 as contemplated in the 2008 Consent Order (Case No. CO 3-
20080730-65).

The NYSDEC Public Notice stated in part:

“The Total Maximum Daily Load (TMDL) Analysis 1o Achieve Water Quality
Standards for Dissolved Oxygen in Long Island Sound (LIS), December 2000, established
End of Pipe waste load allocations for all wastewater treatment plants (WWTPs) in LIS in
Connecticut and New York. Additionally, to account for transport and delivery factors
throughout the system, the TMDL allowed for loads to be “equalized” to dissolved oxygen
effect by applying the Long Island Sound Transport Efficiently factors to the loads from the
various managed regions of the watershed. The transport efficiency factors (Exchange
Rate) used in the TMDL were based on the “LIS 3" model which had been used for this
TMDL development. These transport efficiency factors were used as the basis for the
Nitrogen Trading Program in Connecticut. New York State did not choose to establish a
formal trading program and instead applied the end pf pipe waste load allocations to all
individual WWTPs affected and established management zone bubble limit in the State
Pollution Discharge Elimination System (SPDES) and allowed for trading as requested.
Since the development of the TMDL, modeling of LIS had been improved/updated to a
mode called the System Wide Entrophication Model (SWEM). The hydrodynamic portion @ﬁﬁggj

Division of Solid Waste
Wastewater Treatment
Water Agency

270 North Avenue
New Rochelle, New York 10801 Telephone. (914) 813-5100 Fax' (91.1) B13-51G0 Website
westchestergov.com
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of the SWEM mode! greatly enhanced the modeled accuracy of the lateral transport of
water in LIS. This enhanced lateral hydrodynamic component of SWEM resulted in
improved transport efficiency factors.”

The USEPA Comments consist of a submission of the June 15, 2016 letter of Sheri
Jewhurst, Acting Director of the EPA Long Island Sound Office, which was a response to
NYSDEC letter (Angus Eaton, Director Water) , dated March 23, 2016 which raised the
prospect of the Proposed TMDL Amendment.

In her letter, Ms. Jewhurst references the EPA’s 2006 approval of a Technical
Amendment to 2000 TMDL aliowing for an adjustment in the equivalency factors between
Zones 8 and 9 sought by NYCDEP, and states:

[t}his adjustment was based upon the application of the Systemwide Eutrophication
Model (SWEM) which was not available when the Long Island Sound TMDL was
originally developed and approved. The EPA approved the technical amendment, in
part, based upon the statement by NYSDEC in the amendment request package that
“The amendment formalizes the use of the SWEM ratios in meeting the allocation to
these zones in advance of a more comprehensive revision of the LIS TMDL that will
use SWEM derived exchange ratios and equivalency factors.

On October 23, 24, 2003 the Long Island Sound Study Science and Technical
Advisory Committee held a 2 day “Systemwide Eutrophication Mode! (SWEM)
Workshop™ at the Stony Brook University Wang Center, and subsequently published
a Summary of the Workshop. http://longislandsoundstudy.net/wp-

content/uploads/2010/02/swem_wkshopsummary 10_03.pdf (SWEM Workshop
Summary)

In the “Management Overview” set forth in the Summary, Mark Tedesco reported (at
p. 1) as follows:

Concurrently with the development and application of LIS 3.0, the New York City
Department of Environmental Protection (NYCDEP) began development of a
systemwide eutrophication model, called SWEM, to better support management
assessments affecting both Long Island Sound and New York Harbor. NYCDEP
initiated a comprehensive field data collection effort in 1994-95 to supplement the
LIS data from 1988-89. In 1999, another independent Model Evaluation Group
approved the model for use and in 2001 the LISS accepted it for use. Currently,
there is a Nutrients Work Group under both the LISS and the New York/New Jersey
Harbor Estuary Program that directs application of SWEM. The LISS is committed
to using SWEM and other updated information and tools to perform the five-
year assessment of the TMDL and to complete a revised draft TMDL by
September 2004. (Emphasis added.)

As Ms. Jewhurst pointed out in her June 15" letter, the revised TMDL contemplated
in the 2000 TMDL, and referred to by Mr. Tedesco at the SWEM Workshop in 2003, has
never been adopted by NYSDEC, Ct. DEEP and EPA. But, the SWEM has been improved
and has continued in use by LISS. WCDEF is not aware of any action by the LISS
Management Committee or Science Technical Advisory Committee that has changed the
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position stated by Mr. Tedesco in 2003 that the SWEM has been accepted for use by the
LISS.

Ms. Jewhurst’s letter also refers to the EPA’s December 23, 2015 letter, its enclosure
“Evolving the Long Island Sound Nitrogen Reduction Strategy™, and EPA’s commitment to
work with “states and stakeholders to further improve water quatity through the
implementation of a comprehensive nitrogen reduction strategy throughout the Sound.”
WCDEF supports efforts by EPA, the states and stakeholders to update the Comprehensive
Management Plan and to broaden efforts to improve Long Island Sound water quality to
include embayment areas, by further addressing all sources of Nitrogen loading, and by
reducing other problem pollutants including pathogens. But, in light of the ongoing
applicability of the 2000 TMDL to SPDES permit actions and the continued acceptance of
the SWEM by the LISS, WCDEF can envision no conflict between the goals of the EPA's
evolving strategy and WCDEF's application for an adjustment of the trading ratios based
upon the SEWM. WCDEF sces nothing in the USEPA's comments in response to the
Public Notice nor in Ms. Jewhurst's letter, that argues against the Proposed TMDL
amendment.

As participants in the LISS know, the Nitrogen discharge of WCDEF’s four POTWs
and the North Castle POTW that discharge to Long Island Sound since February 2015 has
been substantially less than the 12 MRA 3,068 Lbs./day required by the 2008 Consent
Order, and in fact since May 2015 has consistently met the Total Nitrogen 12 MRA limit
of 1,781 Ibs./day established by the 2000 TMDL, which under the 2008 Consent Order
WCDEF is not required to meet until August 1, 2017. (See, LONG ISLAND SOUND
WWTPS EFFLUENT TOTAL NITROGEN RESULTS, July 2016, enclosed.) As you
know, WCDEF seeks the ability to trade with NYCDEP for Nitrogen credits in order to
provide some insurance that it will be able to meet the 1,781 Lbs./day limit in the event of
very high stormwater related flows to its plants or an increase in the base sewage flow due
to development. (Contrary to the assertion made in the Ct. DEEP comment letter, dated
April 26, 2017,0n the Public Notice, WCDEF has not planned to complete all work on the
Port Chester WRRF in 2019. It has advised NYSDEC that it plans to complete nitrification
at Port Chester WRRF by 2019 but will do denitification only if flows make it necessary.)

WCDEF believes there is more than an adequate basis to conclude that the Proposed
TMDL Amendment would allow for the use of the System Wide Eutrophication Model
(SWEM) ratios for Nitrogen trading by WCDEF and NYCDEP between LIS Management
Zone 7 and Zones 8, 9, and 10 as contemplated in the 2008 Consent Order (Case No. CO 3-
20080730-65) should be adopted.

Thank you for your ongoing cooperation and support.

| Reed

Thomas J. Ladro, P.E.
Commissioner

incezely,

cc: Lynne Colavita, WC Attomey
G. Michae! Coley, 1** Deputy Commissioner
Anthony Della Valle, P.E., Director - Wastewater Treatment
Robert Funicello, Environmental Project Director
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Funicello, Robert

L N _ L]
From: Strome, Chuck <Cstrome@ci.new-rochelle.ny.us>

Sent: Friday, July 21, 2017 4:47 PM

To: Lauro, Thomas; Funicello, Robert

Cc Altieri, Stephen (SAltieri@TownofMamaroneckNY.org); John Pierpont

(villagemanager@pelhammanor.org); Justin Datino
(administrator@villageoflarchmont.org); Gill, Kathleen; Pickup, Scott; Moran, James
Subject: QUARTERLY REPORT AND REQUEST FOR EXTENSION

July 21, 2017

Mr. Thomas Lauro
Commissioner
Westchester County Department of Environmental Facilities

Dear Mr. Lauro:

Please consider this submission as the mast recent required quarterly report for the City of New Rochelle, the Town of
Mamaroneck, the Village of Pelham Manor and the Village of Larchmeont.

As you know, work began in 2016 on our joint Sanitary Sewer Evaluation Study. Significant work has been done to
date. This work includes the following:

s Inspection of 6,000 manholes

e Light cleaning and televising of 1,020,000 feet of pipe

e Heavy cleaning of 185,000 of pipe

* Removal of 404 tons of material from the sewers

¢ Smoke testing of 840,000 feet of pipe

s Dye testing of 125 potential inflow sources

s  Work continuous through the winter with freezing temperatures and snow storms
¢ Work continuous through multiple rainfall events

e Expenditure of over $4 million on field work and engineering

After consultations with our engineers, we have been advised that due to the above the completion of the SSES is likely
to extend beyond the time identified in the Intermunicipal Agreement between the County and the four municipalities
in the New Rochelle Sewer District. Given the obvious commitment of time and resources identified above, the City of
New Rochelle, the Town of Mamaroneck, the Village of Pelham Manor and the Village of Larchmont respectfully request
an extension until October 31, 2017 for the completion of the final SSES report which will be submitted to the County at
that time,

Thank you for your anticipated cooperation.

Sincerely,

Chartes B, Strore, (I

CHARLES B, STROME, Il
City Manager
City of New Rochellle, New York
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Rabert P. Astorino
County Exccutive

Department of Environmental Focilities

Thomus J. Laure, P.E.
Commissioner

July 27,2017

Ms. Kelly R. Turturro

Regional Direclor

NYS DEC - Region I1I Office

21 South Putt Corners Road, Suite 1W
New Paliz, NY 12561

Re: ORDER ON CONSENT (NYSDEC CASE NO. R3-20140918-139)
Dear Ms. Turturro;

On July 7, 2017 the Department of Environmental Facilities (DEF) notified the four
municipalities located wholly or partially within the New Rochelle Sanitary Sewer District (New
Rochelle, Larchmont, Pelham Manor and Mamaroneck Town) by email that they had each failed to
comply with the requirement of their IMA that provides that each *“Municipality will complete ils
SSES and provide a copy of the SSES results with a remediation plan and schedule to WCDEF and
NYSDEC on or before June 30, 2017.” DEF also reminded the municipalities that they were cach
required to submit an “approvable construction schedule™ based upon the SSES Report by August 31,
2017.

DEF natified each municipality that its failure *...places the County of Westchester in
jeopardy of violating its reporting requirements under [the above referenced Consent Order, because]
... DEF must “certify” to DEC by July 31, 2017 that the municipalities have completed the SSESs
and “provide to DEC a copy of the SSES results with a remediation plan and schedule pursuant to the
stipulations or agreements or orders.””

On July 10, 2017 Pelham Manor Village Manager John Pierpont responded to DEF’s email
on behalf of all four municipalities. He pointed out that each municipality had been working
diligently to perform its responsibilities under each IMA and together the four municipalities had
committed to spending as much as $14 million to identify and rehabilitate sanitary sewer system
defects. On July 20, 2017, a meeting was held with representatives of the municipalities at the County
Offices and the difficulties experienced by the municipalities in meeting the IMA schedule were
discussed in detail. As a resull of the information presented at that meeting, DEF agreed that
following receipt of a detailed request from the municipalities DEF would consider granting an
extension of time for submitting the required reports and would request from NYSDEC an extension
of some of the interim filing dates set forth in the ORF Consent Order. On July 25, 2617 the email set
forth below was received by the County:

O

Division of Solid Waste
Wastewater Treatment
Water Agency

270 North Avenue
New Rochelle, New York 10801 Telephone: (914) B13-5t00 Fax (91.1) 8135160 Wehsite:
westchestergov.com
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July 21, 2047

Mr. Thomas Lauro
Commissioner
Wesichesler County Departiment of Environmental Facilities

Dear Mr. Lauro:

Please consider this submission as the most recent required quanerly report for the City of New
Rochelle, the Town of Mamaroneck, the Villoge of Petham Manor and the Village of Larchmaont

As you know, work began in 2016 on our joint Sanitary Sewer Evaluation Study. Significant work has
been donc to date. This work includes the following:

Inspection of 6,000 manholcs

Light cleaning and televising of 1,020,000 feet of pipe

Hcavy cleaning of 185,000 of pipe

Removal of 404 tons of materinl from the sewers

Smoke testing of 840,000 feet of pipe

Dye wsting of 125 polential inflow sources

Work continuous through the winter with freezing termperatures and snow storms
Work continuous through multiple rainfall cvents

Expenditure of over $4 million on fiedd work and engincering

" ¢ » & % & s & ®

Aficr consultations with our engineers, we have been advised that due 10 the above the completion of the
SSES is likely to extend beyond the time identified in the Intermunicipal Agreement between (he
County ond the four municipalitics in the New Rochelle Sewer Disirict. Given the obvious commitment
of time and resources identificd above, the City of New Rochelle, the Town of Mamaroneck, the Village
of Pelhom Manor and the Village of Larchmont respectfully request on extension until October 31, 2017
for the completion of the final SSES report which will be submitted to the County at that time.

Thank you for your anticipated cooperation
Sincerely,
Charles B. Strome, 111

CHARLES B, STROME, i1
City Manager
City of New Rochelle, New York

The County believes that the four municipalities have been working diligently on the
completion of their SSES and have in fact completed all of the investigative work in the field.
This has amounted to the development of a large amount of data that must be sorted through
in order to complete the report and a remediation plan. As a result, the municipalities are
requesting the additional time to compile and complete the report. In view of the foregoing,
DEF hereby requests an extension of its time to file the SSES reports and approvable
construction schedule under the above referenced consent order to November 30, 2017 in
order for the County lo review the report before submitting it to the NYSDEC. Thank you for
your consideration of this request.

Sincegaly yours,
%’td : O%W‘@

Thomas J. Lauro, P.E.
Commissioner

cc: Kevin Plunkett, Deputy County Executive
Katy Delgado, Senior Advisor, Governmental Operations
G. Michael Coley, 1*' Deputy Commissioner
Robert Funicello, Environmental Project Director
Justin Adin, WC Attomney



