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Andrew J. Spane
County Executive

Department of Environmental Facilities

Thomas J. Laure, P.E.
Commigsioner

Qctober 30, 2009

Mr. Thomas Rudolph, P.E.

NYS Department of Environmental Conservation
Region III Office

100 Hillside Avenue

Suite 1 W

White Plains, NY 10603-2860

Re: Case No. CO 3-20080730-65, Order on Consent between NYSDEC
and County of Westchester, dated December 30, 2008
Third Quarterly Report — 07/01/09 to 09/30/09

Dear Mr. Rudolph:

In accordance with the requirements of Article VI of the referenced instrument, please find enclosed two
{2) copies of the Third Quarterly Report and attachments covering the period from July 1, 2009 to September 30,
2009,

We look forward to the second quarterly progress meeting with NYSDEC representatives at 10:30 AM on
November 17, 2009 at the NYSDEC, Region I Sub Regional Office at 100 Hillside Avenue, White Plains, New
York. Prior to that meeting I will forward a proposed agenda.

Should you require any additional information, please do not hesitate to contact me.

Sincerelyig

Robert Funicello
Program Manager
Environmental Project Director

REAL, Encl,
ce: Carin L Spreitzer, Esq., Senior Attorney, NYSDEC
Thomas J. Laure, P.E., Commissicner, WCDEF
Raiph L, Butler, P.E., Commissioner, WCDPW
Charlene Indelicato, Esq., County Attormey
Martin Gleeson, Esq., Associate County Atlorney
George Coley, PLE., First Deputy Commissioner, WCDEF
Jagdish Mistry, P.E. Director WWT, WCDEF
Karen Ramos, Esq., Associate County Altomney
James M. Gavin, P.E.| Engineers Consortiwm, LLP
Leah Radke, P.E. WCDPW
Timethy P, Burns, P.E., Manager & Environmental Preject Engineer 111, NYSEFC

Division of Solid Waste
Wastewater Treatiment
Water Ageney

270 North Ave
New Rochelle, New York 16801 Telephone: (914) 813-5400  Fax: {914} 813-5460 Wohsite: westchestergev.com
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ORDER ON CONSENT (NYSBEC CASE NG. CO 3-20080730-65)
QUARTERLY REPORT NO. 3 - JULY 1, 2009 to SEPTEMBER 30, 2009

The foliowing is the Quarterly Report No. 3 of the County of Westchester (“the
Respondent™) as required under Asticle VI of the Consent Order, Case No. 3-20080730-
05 (*2008 Order on Consent”), which is being presented to the New York State
Department of Environmental Conservation (the *“NYSDEC”). Quarterly Report No. 3
includes statements as to compliance with the provisions of the 2008 Order on Consent
from July 1, 2009 through September 30, 2009.

Executive Summary

Respondent has continued the projects contemplated by the 2008 Order on Consent
during the reporting period. These consist of the following:

The Engineering Plan, which outlines Westchester County’s Long Island Sound
Wastewater Treatment Plant Improvement Program was approved by NYSDEC on April
5, 2007. It included Design Report dates as follows: Phase 1, due June 30, 2008; Phase 2,
due February 28, 2009; and Phase 3, due December 31, 2009. These requirements have
been modified in part by the 2008 Order on Consent.

Demolition and Removal of Obsolete Equipment, New Rochelle Wastewater Treatment
Plant. All demolition work to be performed by Respondent’s contractor, Mace
Contracting Corporation, has been completed, including the cleaning of the acration tanks
to permit internal structural inspections. No significant structural defects were found.
Some additional pipe relocation work is ongoing. Work under the contract is on schedule
for completion by the contract end date of December 31, 2009,

The 2008 Order on Consent contains a Schedule of Compliance with new milestone dates
which supersede certain of the previous milestone dates under the 2004 Order on
Consent. Pertinent upcoming milestone dates under the 2008 Order on Consent
Submuttal Schedule are as follows:

e Submit Mamaroneck WWTP BNR

Design Report Phase 1 December 31, 2009
s Submit New Rochelle WWTP BNR & SPDIES
Improvements Design Report December 31, 2010

The complete Schedule of Compliance is shown in Appendix A ofthe 2008 Order on
Consent,

The New Rochelle WWTP improvements design work is being conducted in two
different projects, the SPDES Improvements project and the BNR project. The SPDES
[mprovements project (the New Rochelle WWTP Composite Performance
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Implementation and Plant Expansion project) consists of secondary treatment upgrades
{CBOD and TSS); compliance with a new effluent total residual chivrine (TRC) limit;
upgrade of the solids handling, storage and dewatering system; and upgrades required to
treat a new SPDES Permit flow limit 0f 20.6 mgd.

The Design Development documents (representing 60% design completion) were
submitted to NYSDEC on October 2, 2009. The 90% design documents were received by
Respondent on August 31, 2009. Respondent anticipates receipt of the final New
Rochelle WWTP Composite Performance Implementation and Plant Expansion project
Design Report by November 6, 2009 and submission to NYSDEC by mid November
2009.

Design work on the New Rochelle BNR project began in the first quarter of 2009 and the
New Rochelle BNR procurement technical specifications for the pre-purchase of the
biofiltration media and equipment were completed during the second quarter of 2009.
Procurement for the New Rochelle BNR project was advertised in July 8, 2009. Two bids
were received on August 26, 2009 and are currently being evaluated. The New Rochelle
BNR Design Report must be submitted by December 31, 2010.

Design work on the Mamaroneck WWTP BNR project began in the first quarter of 2009.
The procurement specifications for the prepurchase of the Integrated Fixed Film
Activated Sludge (IFAS) media and associated equipment were completed and the
prepurchase was advertised on May 25, 2009. Three bids were received on June 17,
2009. After evaluation, Westchester County awarded the contract for the IFAS equipment
and associated equipment was awarded to Krueger, Inc.

In parallel with the procurement process, design proceeded on the associated equipment
(chemical storage, chemical feed, screens, etc.). 60% Design Drawings — Mamaroneck
WWTP Nitrogen Removal Improvements; Aeration Tanks and Non Aeration Tanks,
were submitted to NYSDEC on October 2, 2009. The 90% Construction Documents are
scheduled to be received by Respondent on October 7, 2009. The Mamaroneck BNR
Design Report must be submitted to NYSDEC by December 31, 2009. The completed
Design Report is scheduled for receipt by Respondent by October 30, 2009. Respondent
anticipates submission of the final Mamaroneck BNR Design Report Phase T by October
30, 2009.

The Engineering Plan also includes a Flow Reduction Strategy as follows:
s April 1, 2008 Respondent will acquire municipal access rights;
2 Qctober 1, 2008 Respondent will begin the flow monitoring period; and
e October 1, 2012 Respondent will develop a “Flow Reduction Strategy Plan”.

During the third quarter of 2009 all 82 flow monitors and the associated {elemetry
systems have been operational and downloading data. The 12 rain gages, spread
throughout the four sewer districts are also operational. The field data collection consists
of determining the number and type of housing facilities and other occupied
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establishments in each tributary area in the sewer district. Field data collection begun in
February is continuing.

On November 10, 2008, in accordance with the requirements of the then pending 2008
Order on Consent, the Respondent submitted an approvable EBP plan to NYSDEC, On
March 3, 2009 NYSDEC approved the revised list of EBP projects. The status of the
approved environmental benefit projects is as follows:

Manursing Lake Tidal Wetland and Coastal Buffer Restoration and Re-
Establishment Project, Edith G. Read Natural Park and Wildlife Sanctuary.
Respondent completed the Tide Gate Planning and Design for the Manursing
Lake Tidal Gate and Coastal Buffer Restoration and Re-Establishment Project by
June 2009. Two copies of the design plans and specifications were delivered to
NYSDEC on June 30, 2009. All needed permits were timely received during the
reporting period. The Tide Gate construction is underway and currently scheduled
to be completed by the end of October 2009. An accounting of all funds expended
to date and estimated expenditures in the next quarter are attached to this report,

Mamaroneck River Riparian Buffer Restoration Project, Saxon Woods Park. No
action had been taken on this project during the reporting period.

On February 25, 2009, in accordance with Paragraph I (B) (5} of the 2008 Order on
Consent, Respondent timely submitted to NYSDEC a Scope of Work for a non-point
nitrogen source study: Long Island Sound Watershed Water Quality and Quantity
Modeling Study for Subwatersheds located within Westchester County New York. In
subsequent correspondence the Scope of Work was approved and Respondent contracted
with HydroQual Environmental Engineers and Scientists, PC (HydroQual) to perform the
work. HydroQual has started working on the LIS model and is developing the basic
watershed model before refining the model for the outputs specific to the LIS.

Respondent under took no mitiatives during the reportmg period in addition to those
previously reported to evaluate other technologies that might aid it in achieving the goals
of'the Order on Consent.

Article VL.
1. Contractors and/or Consultants are as previonsly reported.

On September 24, 2009 Respondent amended its agreement with Woodward & Curran, to
provide for additional services in connection with the design and permitting for the
Manursing Lake Coastal Bulfer Restoration and Re-Establishment Project, including
subcontract services to be provided by Creative Habitat Corp. and Ward Carpenter Land
SUrveyors,

No additional contracts were executed during the reporting period.
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2.  Project Description
Engineering Plan

The Engineering Plan, which outlines Westchester County’s Long Island Sound
Wastewater Treatment Plan Improvement Program, was approved by NYSDEC on April
5, 2007. The Engineering Plan was based upon the previously reported pilot system
testing of two technologies at Mamaroneck WWTP, the pilot system testing of two
technologies and plant evaluation study for the New Rochelle WWTP, the evalnation
study for the Blind Brook WWTP and the evaluation study for the Port Chester WWTP.

The NYSDEC letter (April 5, 2007) approving the Engineering Plan provides for the
following Design Report due dates:

Phase 1 Design Report is due June 30, 2008;
Phase 2 Design Report 1s due February 28, 2009; and
Phase 3 Design Report is due December 31, 2000,

These requirements have been modified by the 2008 Order on Consent so that the Phase
2 Design Report is now due December 31, 2009 and is limited to the BNR work for the
Mamaroneck WWTP described in the Engineering Plan, and the Phase 3 Design Report
is now due December 31, 2010 and covers the New Rochelle WWTP BNR work as well
the New Rochelle WWTP Composite Performance Iimplementation and Plant Expansion
project, and consists of secondary treatment upgrades (CBOD and TSS); compliance with
a new effluent total residual chlorine (TRC) limit; upgrade of the solids handling, storage
and dewatering system; and upgrades required to treat a new SPDES Permit flow hmit of
20.6 mgd. Although the New Rochelle WWTP Composite Performance Implementation
and Plant Expansion project Design report has the same due date, December 31, 2010, as
the BNR Project under the 2008 Order on Consent, the Design Report due date has been
revised so that it will be received by Respordent from its consultants by October 30,
2009,

Phase 1 Design Report

The Phase 1 Design Report — Demolition and Removal of Obsolete Equipment, New
Rochelle Wastewater Treatment Plant was submitted to NYSDEC on June 30, 2008 1n
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accordance with the schedule approved by NYSDEC on April 5, 2007. The Phase 1
Design Report was approved by NYSDEC on July 23, 2008.

Respondent executed an agreement with Mace Contracting Corporation for the project on
December 4, 2008 and issued a Notice to Proceed to Mace on December 12, 2008,
satisfying the obligation under the 2004 Order on Consent to commence construction
under the New Rochelte Demolition Contract by January 1, 2009. As previously reported,
all demolition work was completed in the second quarter of 2009. Work has been
ongoing in the third quarter of 2009 cleaning the aeration tanks to permit internal
structural inspections. The contract is on schedule for completion by the contract end
date of December 31, 2009,

Design Report — New Rochelle Composite Performance and Implementation and
Plant Expansion

The project consists of secondary treatment upgrades (CBOD and TSS); compliance
with a new effluent total residual chlorine (TRC) linut; upgrade of the solids handling,
storage and dewatering system; and upgrades required to treat a new SPDES Permit flow
limit 0f 20.6 mgd.

As previously reported, a kick-off meeting for this work was held on May 19, 2008 and
work has been ongoing during the reporting period. The Design Development documents
{representing 60% design completion) were submitted to NYSDEC on October 2, 2009.
Respondent anticipates receipt of the final New Rochelle WWTP Composite
Performance Implementation and Plant Expansion project Design Report by November 6,
2009.

Design Report Phase 1 — New Rochelle WWTP BNR

Design work on the New Rochelle BNR began in the first quarter of 2009. The
procurement documents for the prepurchase of the biofiltration media and equipment
were advertised on July 8, 2009 and bids were received on August 26, 2009. Two buds
were received and are currently being evaluated.

Design Report Phase 1 — Mamaroneck WWTP BNR

Design work on the Mamaroneck WWTP BNR project began in the first quarter of 2009.
The procurcment specifications for the prepurchase of the Integrated Fixed Film
Activated Sludge (IFAS) media and associated equipment were completed and the
prepurchase was advertised on May 25, 2009. Bids were received on June 17, 2009.
Three (3) bids were received and are currently being evaluated. After evaluation,
Respondent awarded the contract for the IFAS equipment at Mamaroneck to Krueger,
Inc.. In parallel with the procurement process, design proceeded on the associated
equipment {chemical storage, chemical feed, screens, etc.).  90% Construction
Documents are scheduled to be received by Respondent on October 7, 2009, Respondent
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anticipates submission of the final Mamaroneck BNR Design Report Phase I by October
30, 2009.

Flow Reduction Strategy

In addition, the Engineering Plan includes a Flow Reduction Strategy with an
mmplementation schedule as follows:

April 1, 2008 Respondent will acquire municipal access rights;
October 1, 2008 Respondent will begin the flow monitoring period; and
October 1, 2012 Respondent will develop a “Flow Reduction Strategy Plan”.

Respondent previously reported timely receipt of permits from all of the eleven (11)
municipalities from which permits are needed to conduct the Sewage Flow Metering
Program in municipal collection systems: City of New Rochelle, City of Rye, City of
White Plains, Town/Village of Harrison, Town of Mamaroneck, Village of Scarsdale,
Village of Mamaroneck, Village of Rye Brook, Village of Port Chester, Village of
Larchmont, and Village of Pelham Manor, {No permit is required from North Castle to
implement the program.)

On August T1, 2008, the Westchester County Board of Legislators approved Act 150-
2008, a Bond Act authorizing the issuance of five million seven hundred thousand
($5,700,000) dollars necessary to fund the cost of implementation of the Flow Reduction
Monitoring Program in the Blind Brook, Port Chester, Mamaroneck, and New Rochelle
Sewer Districts,

On September 4, 2008 Respondent executed a Second Amendment of its contract with
Engineers Consortium, LLC (dated April 22, 2005) to expand the scope of services to
include the flow monitoring services associated with the “Sound Shore Flow Monitoring
Program in the Blind Brook, Port Chester, Mamaroneck and New Rochelle Sewer
Districts” and to increase the total not-to-exceed amount payable to Engineers
Consortrum, LLC.

On October 1, 2008 Respondent reported to NYSDEC timely commencement of the flow
monitoring period. Previously Respondent has reported the following implementation
actions were taken:

Flow Monitors — Ail 82 monitors instalied and taking depth and velocity measurements.
Telemetry System — Alf 82 modems for the flow monitors installed and the 12 modems
for the rain pages installed.

Rain Gages — All 12 rain gages installed and operating.

Population Analysis — The field data collection consists of determining the number and
type of housing facilities and other occupied establishments in each tributary arca in the
sewer district. Field data collection for the Blind Brook Sewer District is complete and
the data has been entered into a spreadsheet. Data collection in the New Rochelle District
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began in February is continuing. Approximately 25% of the New Rochelle District is
complete.

During the reporting period implementation continued as follows:

Flow Monitors and Telemetry Systems - All 82 flow monitors and the associated
telemetry systems have been operational and downloading data. The 12 rain gages,
spread throughout the four sewer districts are also operational.

Field Data - Data collection in the New Rochelle District begun in February is
continuing.

Non-Point Source Study

On February 25, 2009, in accordance with Paragraph 111 (B) (5) of the 2008 Order on
Consent, Respondent timely submitted a Scope of Work for a non-point nitrogen source
study: Long Island Sound Watershed Water Quality and Quantity Modeling Study for
Subwatersheds located within Westchester County New York. As previously reported, on
February 25, 2009 HydroQual Environmental Engineers and Scientists, PC (HydroQual)
was selected by Respondent to develop the modeling tool together with sub consultants
Biohabitats Inc., Dewberrt-Goodkind Inc., Greater Hudson Valley Engineering & Land
Surveying, P.C. and HDR Inc. Respondent issued a proposed contract to HydroQual in
March 2009. Respondent’s contract with HydroQual —which included the Scope of Work
that approved by NYSDEC on June 8, 2009 - was signed during the second quarter, As
previously reported Respondent and NYSDEC corresponded regarding the model to be
developed by HydroQual On June 24, 2009 Respondent, by a letter from Commissioner
of Planning, Jerry Mulligan, submitted HydroQual’s Draft Memorandum, dated June 24,
2009, Watershed Model Selection, to NYSDEC, Commissioner Mulligan indicated that
the modeling tool selection would proceed in accordance with the Watershed Model
Selection memorandum. During the reporting period, HydroQual commenced work on
the LIS model and intends to develop the basic watershed model before refining the
model for the outputs specific to the LIS,

Environmental Benefit Projects under the 2008 Order on Consent

The 2008 Order on Consent, Paragraph VII, Subparagraph B. requires Respondent to
expend an amount not less than Seven Hundred and Eighty Thousand ($780,000) Dollars
to perform Environmental Benefit Projects (EBPs) “described in and subject to the terms
and conditions set forth in Paragraph VII subparagraph B and Appendix C hereto”.
Respondent Is required te spend at least one half of the required amount in the period
2009 to 2011 and one half in the pertod 2012 to 2014, unless a different allocation is
approved by NYSDEC.

On November 10, 2008, in accordance with these requirements of the then pending 2008
Order on Consent, the Respondent submitted an approvable EBP plan to NYSDEC.
Thereafter, the list of potential projects was revised by Respondent, in cooperation with
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NYSDEC staff, to ensure that the proposed EBP projects were located within one of the
four Long Island Sound sewer districts. On January 23, 2009 Respondent submitted the
revised list of EBP potential projects to NYSDEC for approval. On March 3, 2009
NYSDEC approved the revised list of EBP projects. The status of the approved
envirommental benefit projects is as follows:

Manursing Lake Tidal Wetland and Coastal Buffer Restoration and Re-Establishment
Project, Edith G. Read Natural Park and Wildlife Sanciuary. Respondent completed the
Tide Gate Planning and Design for the Manursing Lake Tidal Gate and Coastal Buffer
Restoration and Re-Establishment Project by June 2009, Two copies of the design plans
and specifications were delivered to NYSDEC on June 30, 2009. The Tide Gate
Construction is underway and currently scheduled to be completed by the end of October
2009. As previously reported two permit applications were submitted by Respondent in
the second quarter for the work needed to replace the Tide Gate: a Joint Application to
NYSDEC/USACE and the Federal Consistency Assessment Formn to the New York State
Department of State, Division of Coastal Resources, Consistency Review Unit. On July
27, 2009 NYSDEC issued Tidal Wetlands Permit 1D # 3-5514-00023/00021 and Coastal
Erosion Management Permit 1D #3-5514-00023/00022. These permits expire on
December 31, 2009. On August 27, 2009 NYS DOS issued its General Concurrence to
Respondent’s permit application to the USACE. On September 9, 2009 USACE issued
Permit No. 2009-00882-WYO. Respondent notified NYSDEC on September 23, 2009 of
its Intent To Commence Work under Tidal Wetlands Permit 1D # 3-5514-00023/00021
and Coastal Erosion Management Permit [D # 3-5514-00023/00022. (A copy of the
notice letter is attached.) Work continued through the remainder of the reporting period.
On September 24, 2009 Respondent amended its agreement with Woodward & Curran, to
provide for additional services in connection with the design and permitting for the
Manursing Lake Coastal Buffer Restoration and Re-Establishment Project, including
subcontract services to be provided by Creative Habitat Corp. and Ward Carpenter Land
Surveyors. Attached please find an accounting of all funds expended to date and general
estimate of the costs to be incurred in the next quarter for this environmental benefit
project.

@ﬁ?

b
Manursing Lake Tidal
Gate Notice of Intent

BPL21 Quairterly
Budget.xis (26...

Mamaroneck River Riparian Buffer Restoration Project, Saxon Woods Parl. No action
had been taken on this project during the reporiing period.
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Anticipated Work in the Next Quarter

It is anticipated that Respondent will perform the program described in 2008 Order on
Consent in accordance with its implementation schedule. Although the New Rochelle
WWTP Composite Performance Implementation and Plant Expansion project Design
Report has the same due date (December 31, 2010) as the New Rochelie BNR Project
under the Consent Order, Respondent anticipates receipt the New Rochelle WWTP
Composite Performance mplementation and Plant Expansion project Design Report by
November 6, 2009 and submission to NYSDEC mid November, 2009.

3.  Continuing and Anticipated Delays

Respondent has not experienced any continuing delays during the reporting period.

4. Project Management

Project management has not changed during the reporting period.
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COMMITMENT 8¢ INTEGHITY 708 Westchesier Avenue | Sulte L2 T 800.807.4080
ORIVE RESINLTS Yhile Plains, New York 10604 T914.448.2265
www woodardourran.com F914.448.0147

September 23, 2009

Betsy Blair, Manager
, ; NYSDEC Hudsan River National Estuarine Research Reserve .
WOODARD Norrie Point Environmental Center

&CURRAN PO Box3ls
Staatshurg, NY 12580

Re: Manursing Lake Tidal Gate Replacement and Automation Project
NYSDEC Tidal Wetlands and Coastal Erosion Management Permits
Notice of fntent to Commence Work
(NYSDEG Permit iD 3-5514-00023/00021 and 3-5514-00023/00022)

[ear Betsy:

On behalf of Westchester County, we are wiiting to provide the NYSDEC with the Notice of intent to
Commenca Work en the Manuirsing Lake Tidal Gate Replacement and Automation Project in Rye, NY
as required by the Tidal Wetlands and Coastal Erosion Management Permit conditions. The Contractor
anticipates mobilizing to the site by the end of this week to begin installing the erosion and sediment
contrels and maintenance and protection of traffic controls.

Please contact us if you requite any additional information regarding this project or Notice of intent to
Commence Work,

ne, B.E., BCEE
Senior Vice President

ACChps
213665.00

e Hebecca Crigt, NYSDEC Permit Administrator (via email)
Leah Radko, Director of Dasign Coordination, Westchester County DPW (via emaif}
Robert Funicelio, Westchester County DEF (via email)
Rob Doscher, Westchester County Planning (via amail)



EPL21-07 MANURSING LAKE PROJECT -
[ Westchester County Depastment of Planning

[ Contact: Christina Anderson 914-955-3782 | ccal@westchestergov.com

FUNDING SOURCES

NYSDEC Grant $400,000
NFWF Grant 5190,000
BPL2L Capital Projects $500,000
5L1-02 DEC Consent Order $300,000

Total avallable: 51,390,000

o, N - QUARTER'L: Expenditures:55 i i No. EQUARTER-1Y Encumbrances &5 AN : m I MAR
1 {Services U< Budget Office (2/26/09} S300.06 1 |Consultant Contract BASE {2/05/08) 5157,000.00
—
D.C_D_uzm: .:U‘m_..:y_ $300.00 TOTAL: $157,000.00
Wa : " QUARTER 2: Expenditiire: T e e ST A MAY, PRSI QUARTER 2! ERcimbrances” “APR MRY- S U
o 1 |law mym_.mmm h\cm_\oﬂ mwmo 75
e 2 |Consultant Contract {4/27/09) $4,300.00
Q 3 |Consultant Contract (5/19/08] $7,600.00
O 4 |Consultant Contract {§/26/09) $9,900.00
<
w D.Cbh._.mzﬁo.wbr $22,390.75
® | QUARTER3: Expendituras: FRUGE FIQUARTER 32 Enctimbrantes : W 5EP
m
o 1 Tidal Wetlands Application Fee {7/08/0%) 520000 1 [Tide Gate Purchase (7/14/09) $65,556.00
o 2 Project Expenses {8/07/09) 5136.40| 2 [Tide Gate Instalation {9/03/2009) $207,760.00
zZ 3 |Project Engineering Expenses (8/12/09) $5,148.00
W 4 {Project Expenses [8/25/09) 4285.00
S 5 I5taff time (9/03/2000) %1,668.00
\ TOTAL: $273,316.00
o QUARTER TOTAL: $7,437.40
T QUARTER 4: ANTICIPATED SPENDING ocT [ Twov | oec ,
1 |Consultant Contract {in process) $50,000.00 nuzmzﬁm:ﬂ Contract AMENDMENT 558,000.08
w 2 |Tide Gate Installation $207,760.00
W 3 |Tide Gate Purchase $65,566.00
N 4 |Miscellaneous Staff Time $10,000.00
=
A ANTICIPATED TOTAL $333,326.00 TOTAL: $58,000.00
530;128:15 : OTAE ENCUMBRANCES i '$488,316.00
TOTAL 4TH D.C ARTER ANTICIPATED SPENDING: $333,326.00




