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Hobert P, Astorine
County Executive

Trepartment of Environmental Facthies

Theonas J. Lo, BT
Commissioner

Mr. Thomas Rudolph, P.E. January 29, 2610
NYS Department of Enviranmeantal Conservation

Reagion il Office

100 Hillside Avenue

Suite TW

White Plains, NY 10603-2880

Re: Case No. CO 3-20080730-65, Order on Consent between NYSDEC
and County of Westchester, dated Decamber 30, 2008
Fourth Quarterly Report — 10/01/08 ta 12/31/09

Dear Mr. Rudolph:

In accorgance with tha requirements of Article VI of the referenced instrument, please find enclosed two (2)
copies of the Fourth Quarterly Report and attachments covering the period from October 1, 2009 to
December 31, 2009

We iook forward fo the fourth quarterly progress mesting with NYSDEC representatives at 10:30 AM on
February 17, 2010 at the NYSDEGC, Region i1l Sub Regional Office at 100 Hillside Avenue, White Plains, -
New York. Prior to that meeting | will forward a preposed agenda.

Should you require any additionai information, please do not hesitate to contact me.
Sincerely R

W L

Rebert Funicelio -
Program Manager
Envirenmental Project Director

RFiih, Enct.

oo Carin B, Spreitzer, Esq., Senior Attornay, NYSDEC
Timathy P. Burns, P.E., Manager & Environmental Project Enginesr [}, NYSEFC

Ce: WiER!

Thomas J. Lauwrg, P.E., Commissioner, WCDEF

John Hsw, P.E., Acting Commisskener, WCDPW

Robert Meehan, Esq., County Attorney

Martin Glegson, Esq., Associafe County Attorney

Gearge Coley, P.E., First Deputy Commissioner, WCDEF
Jagdish Mistry, P.E. Director WWT, WCDEF

Karen Ramos, Esq., Associate Counly Attomey

James M. Gavin, P.E., Engineers Consortium, LLP

Leah Radko, P.E. WCDPW

Division of Sohd Waste
Wastewater Treatment
Water Agency

274 Nortk Avenue
New Rochelle, New York 108G Telophone: ($14) §1.3-5400 Fax: (5143 8135460 Website: westchestargov.eom

Archived File - May Not Be ADA Compliant

e e



Archived File - May Not Be ADA Compliant

ORDER ON CONSENT (NYSDEC CASE NO. CO 3-20080730-65)
QUARTERLY REPORT NOQ. 4 - SEPTEMBER 1, 2009 to DECEMBER 31, 2669

The foliowing is the Quarterly Report No. 4 of the County of Westchester (“the
Respondent™) as required under Article VI of the Consent Order, Case No. 3-20080730-
65 (%2008 Order on Consent”), which is being presented to the New York State
Departrent of Environmental Conservation (the “NYSDEC”). Quarterly Repori No. 4
includes statements as to compliance with the provisions of the 2008 Order on Consent
from September 1, 2009 through December 31, 2009.

Executive Summary

Respondent has continued the projects contemplated by the 2008 Order on Consent
during the reporting period. These consist of the following;

The Engineering Plan, which outlines Westchester County’s Long Island Sound
Wastewater Treatment Plant Improvement Program was approved by NYSDEC on April
5, 2007. It included Design Report dates as follows: Phase 1, due June 30, 2008; Phase 2,
due February 28, 2009; and Phase 3, due December 31, 2009. These requirements have
been modificd in part by the 2008 Order on Consent.

Demolition and Removal of Obsolete Equipment, New Rochelle Wastewater Treatment
Plant. All demolition work to be performed by Respondent’s contractor, Mace
Contracting Corporation, has been completed, including the cleaning of the aeration tanks
to permit internal structural inspections. Work under the contract was completed by
December 31, 2009.

The 2008 Order on Consent contains a Schedule of Compliance with new milestone dates
which supersede certain of the previous milestone dates under the 2004 Order on
Consent. Pertinent upcoming milestone dates under the 2008 Order on Consent
Submittal Schedule are as follows:

e Submit Mamaroneck WWTP BNR

Design Report Phase 1 December 31, 2009
s Submit New Rochelle WWTP BNR & SPDES :
[mprovements Design Report December 31, 2010

The complete Schedule of Compliance is shown in Appendix A of the 2008 Order on
Consent,

The New Rochelle WWTP improvements design work is being conducted in two
difterent projects, the SPDES Improvements project and the BNR project. The SPDES
Improvements project (the New Rochelle WWTP Composite Performance
Implementation and Plant Expansion project) consists of secondary treatment upgrades
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(CBOD and T88); upgrade of'the solids handling, storage and dewatering system; and
upgrades required to treat a new SPDES Permit flow limit of 20.6 mgd.

Although the SPDES Improvements project Design Report has the same due date
(December 31, 2010) as the New Rochelle WWTP BNR Project under the Consent
Order, the due date for receipt of this Design Report from its consuitants was revised by
Respondent to November 15, 2009, The 100% design documents were received by
Respondent and submitted to NYSDEC on November 15, 2009. A review meeting with
NYSDEC and New York State Environmental Facilities Corporation (NYSEFC) jomtly A
was held on Tuesday, December 15, 2009 at NYSDEC’s White Plains Office. i

Design work on the New Rochelle BNR project began in the first quarter 0of 2009 and the
New Rochelle BNR procurement technical specifications for the pre-purchase of the
biofiltration media and equipment were completed during the second quarter of 2009.
Procurement for the New Rochelle BNR project was advertised in July 8, 2009. Two bids
were received on August 26, 2009. The contract for New Rochelle BNR equipment was
awarded to Krueger, Inc. on December 23, 2009. The New Rochelle BNR Desiga Report
must be submitted by December 31, 2010.

Design work on the Mamaroneck WWTP BNR project began in the first quarter of 2009,
The procurement specitications for the prepurchase of the Integrated Fixed Film
Activated Sludge (IFAS) media and associated equipment were completed and the
prepurchase was advertised in May 2009. The purchase order for the [FAS equipment
and associated equipment was issued to Krueger, Inc. in July 2009.

In parallel with the procurement process, design proceeded on the associated facilities
for the Mamaroneck WWTP. On October 30, 2009 the Mamaroneck WWTP Nitrogen
Removal project design documents (Plans and Specifications) were submitted to
NYSDEC and NYSEFC. On October 31, 2009 Respondent advertised for bids on this
work. Three bids were received on December 2, 2009, On December 7, 2009 NYSDEC
approved the Mamaroneck WWTP Nitrogen Removal project design documents (Plans
and Specifications). The contract, awarded to Carlin Contracting Co., Inc., was executed
on December 29, 2009 and Notice to Proceed was issued on December 31, 2009 with a
completion date of September 30, 2012. Respondent also submitted to NYSDEC the
Final Construction and Implementation Schedule for the Mamaroneck WWTP Nitrogen
Removal Improvements and an Application for the Modification of Design Flows m the
SPDES Permit on December 29, 2000. In addition, on December 29, 2009, the
Respondent submilted the Mamaroneck Performance Maintenance Program Screenings
and Grit Chamber Modifications, which was pait of the original scope for the
Mamaroneck WWTP BNR project, but is now included in a separate construction project.
With these submissions Respondent satigfied ils oblgation to submit the Design Report
for Phase I at the Mamaroneck WWTP to NYSDBEC by December 31, 2009.

On December 22, 2009 Respondent submitted to NYSDEC a Design Report for TRC
reductions at the Blind Brook WWTP and the Port Chester WWTP. With these
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submissions the Respondent met its obligation to submit such Design reports by
December 31, 2009.

The Engineering Plan also includes a Flow Reduetion Strategy as foTlows:
o April 1, 2008 Respondent will acquire municipal access rights;
®  October 1, 2008 Respondent will begin the flow monitoring period; and
e October 1, 2012 Respondent will develop a “Flow Reduction Strategy Plan”,

Daring the fourth quarter of 2009 all 82 flow monitors and the associated telemetry
systems have been operational and downloading data. The 12 rain gages, spread i
throughout the four sewer districts are also operational. The field data coliection consists

of determining the number and type of housing facilities and other occupied

establishments in each tributary area in the sewer district. Field data coliection begun in

February 2009 is continuing,

On March 3, 2009 NYSDEC approved a revised list of EBP projects under the 2008
Order on Consent. The status of the approved environmental benefit projects is as
follows:

Manursing Lake Tidal Wetland and Coastal Buffer Restoration and Re-
Hstablishment Project, Edith G. Read Natural Park and Wildlife Sanctuary.
Respondent completed the Tide Gate Planning and Design for the Manursing
Lake Tidal Gate and Coastal Buffer Restoration and Re-Establishment Project by
June 2009. Two copies of the design plans and specifications were delivered to
NYSDEC on June 30, 2009. All needed permits were timely received during the
reporting period. The Tide Gate construction was completed by October 30, 2009
in accordance with the approved schedule, On November 24, 2009 Respondent’s
consultant submitted a conceptual plan for the tidal wetland and coastal buffer
restoration and re-establishment work to NYSDEC’s Region 3 Division of
Environmental Permits, On December 8, 2009 NYSDEC’s Region 3 Division of
Environmental Permits notified Respondent and its consultants that “...the plan as
currently proposed appears likely to meet permit issuance standards...”. On
December 28, 2009 Respondent submitted to NYSDEC plans and specifications
for the Manursing Lake Coastal Buffer Restoration and Re-Establishment Project,
in compliance with the agreed to schedule for the Manursing Lake Habitat
Restoration portion of this Eaviconmental Benefit Project. An accounting of all
funds expended to date and estimated expenditures in the next quarter are attached
to this report.

Marmaroneck River Riparian Buffer Restoration Project, Saxon Woods Park. No
action had been taken on this project during the reporting period.

On February 25, 2009, in accordance with Paragraph 111 (B) (3) of the 2008 Order on
Consent, Respondent timely submitted to NYSDEC a Scope of Work for a non-point
nitrogen source study: Long Island Sound Watershed Water Quality and Quantity
Modeling Study for Subwatersheds located within Wesichester County New York, In
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subsequent correspondence the Scope of Work was approved and Respondent contracted
with HydroQual Environmental Engincers and Seientists, PC (HydroQual) to perform the
work, Respondent has chosen the U.S. EPA's Stormwater Management Model to

support the characterization of flooding and water quality poliutant loads in the Bronx
and LIS watersheds. Hydrologic and hydraulic (H&I) calibration in the Bronx River
watershed has been completed and the contractor, HydroQual, is finalizing the water
quality calibrations. H&H and water quality data compilation in LIS watersheds was
initiated in the last quarter.

Respondent under took no initiatives during the reporting period in addition to those g
previously reported to evaluate other technologies that might aid it in achieving the goals :
of the Order on Consent.

Article VL. .
1. Contractors and/or Consultants are as previously reported.

On September 24, 2009 Respondent amended its agreement with Woodward & Curran, to
provide for additional services in connection with the design and permitting for the
Manursing Lake Coastal Buffer Restoration and Re-Establishment Project, including
subcontract services to be provided by Creative Habitat Corp. and Ward Carpenter Land
Surveyors.

On December 23, 2009 a purchase order for the New Rochelle WWTP BNR equipment
was issued to Krueger, Inc.

On December 29, 2009 the contract for the construction of the Mamaroneck WWTP
BINR improvements was awarded to Carlin Contacting Co., Inc.

No additional contracts were exccuted during the reporting period.

-3

2. Project Description
Fngineering Plan

The Bagineering Plan, which outlines Westchester County’s Long Istard Sound
Wastewater Treatment Plan Improvement Program, was approved by NYSDEC on April
5, 2007, The Engineering Plan was based upon the previously reported pilot system
testing of two technologies at Mamaroneck WWTP, the pilot system testing of two
technologies and plant evaluation study for the New Rochelle WWTP, the evaluation
study for the Blind Brook WWTP and the evaluation study for the Port Chester WWTP.
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The NYSDEC letter (April 5, 2007) approving the Engineering Plan provides for the
following Design Report due dates:

Phase 1 Design Report is due June 30, 2008;
Phase Z Design Report is due February 28, 2009; and

Phase 3 Design Report is due December 31, 2009.

These requirements have been modified by the 2008 Order on Consent so that the Phase
2 Design Report became due December 31, 2009 and is limited to the BNR work for the
Mamaroneck WWTP described in the Engineering Plan, and the Phase 3 Design Report
is now due December 31, 2010 and covers the New Rochelle WWTP BNR work as well
the New Rochelle WWTP Composite Performance Tmplementation and Plant Expansion
project, which consists of secondary treatment upgrades (CBOD and TSS), compliance
with a new effluent total residual chlorine (TRC) limit, upgrade of the solids handling,
storage and dewatering system, and upgrades required to treat a new SPDES Permit flow
limit 0£20.6 mgd. Although the New Rochelle WWTP Composite Performance
Implementation and Plant Expansion project Design report has the same due date,
December 31, 2010, as the New Rochelle WWTP BNR Project under the 2008 Order on
Consent, the Design Report due date was revised by the Respondent so that it will be
received from its consultants by November 15, 2009.

Phase I Design Report

The Phase 1 Design Report — Demolition and Removal of Obsolete Equipment, New
Rochelle Wastewater Treatment Plant was submitted to NYSDEC on June 30, 2008 m
accordance with the schedule approved by NYSDEC on April 5, 2007. The Phase 1
Design Report was approved by NYSDEC on July 23, 2008.

Respondent executed an agreement with Mace Contracting Corporation for the project on
December 4, 2008 and issued a Notice to Proceed to Mace on December 12, 2008,
satisfying the obligation under the 2004 Order on Consent to conimence construction
under the New Rochelle Demolition Contract by January 1, 2009. As previously reported,
all demolition work was completed in the second quarter of 2009, Work has been
ongoing in the third quarter of 2009 cleaning the aeration tanks to permit internal
structural inspections. The demolition project was completed by December 31, 2009.

Design Report — Mew Rochelle Composite Performance and Implemeniation and
Plant xpansion

The project consists of secondary treatment upgrades (CBOD and TSS); upgrade of the
sofids handling, storage and dewatering system; and upgrades required to treat a new
SPDES Permit flow limit of 20.6 mgd.
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As previously reported, a kick-off meeting for this work was held on May 19, 2008 and
wortk has been ongoing during the repotiing period. The Design Development documents
(representing 60% design completion) were submitted to NYSDEC on October 2, 2609,
Respondent submitted the final New Rochelie WWTP Composite Performance
[mplementation and Plant Expansion project Design Report (100% design documents) (o
NYSDEC on November 15, 2009. A review meeting with NYSDEC and New York State
Environmental Facilities Corporation (NYSEFC) jointly was held on Tuesday, December
15, 2009 at NYSDEC’s White Plains Office,

Design Report Phase 1 — New Rochelle WWTP BNR

Design work on the New Rochelle BNR began in the first quarter of 2009. The
procurement documents for the prepurchase of the biofiltration media and equipment
were advertised on July 8, 2009 and bids were received on August 26, 2009. Two bids
were received on August 26, 2009. The contract was awarded to Krueger, Inc. on
December 23, 20009.

Design Report Phase 1 — Mamaroneek WWTE BNR

Design work on the Mamaroneck WWTP BNR project began in the first quarter of 2009.
The procurement specifications for the prepurchase of the Integrated Fixed Film
Activated Sludge (IFAS) media and associated equipment were completed and the
prepurchase was advertised on May 25, 2009. Bids were received on June 17, 2009,
Three (3) bids were received. Respondent issued its purchase order for the IFAS
equipment at Mamaroneck to Krueger, Inc. on July 29, 2009.

In parallel with the procurement process, design proceeded on the associated facilities
for the Mamaroneck WWTP. On October 30, 2009 the Mamaroneck WWTP Nitrogen
Removal project design documents (Plans and Specifications) were submitied to
NYSDEC and NYSEFC. On October 31, 2009 Respondent advertised for bids on this
wotk. Three bids were recetved on December 2, 2009. On December 7, 2009 NYSDEC
approved the Mamaroneck WWTP Nitrogen Removal project design documents (Plans
and Specifications). A copy of the NYSDEC approval letter is attached. The contract was
awarded to the low bidder, Carlin Contracting Co., Inc., on December 10, 2009. The
contract was execuled on December 29, 2009. Notice to Proceed was issued on
December 31, 2009 with a completion date of September 30, 2012, In December 2009,
Respondent received from itg consultant the Final Construction and Imiplementation
Schedule for the Mamaroneck WWTP Nitrogen Removal Improvements and an
On December 29, 2009 the Respondent submitted the Schedule and the Application for
Modification to NYSDEC. With these submissions Respondent satisfied its obligation to
submit the Design Report for Phase I at the Mamaroneck WWTP to NYSDEC by
December 31, 2009,



Archived File - May Not Be ADA Compliant

Total residual Chlorine

In accordance with the 2008 Order on Consent, Article 111. C. , on December 22, 2009
Respondent submitted to NYSDEC 2 Design Report for Total Residual Chlorine (TRC)
reductions at the Blind Brook WWTP and the Port Chester WWTP. Copies of the
submission letters are attached.) With these submissions the Respondent met its
obligation to submit Design Reports for Total Residual Chlorine discharges at the two
treatment plants in compliance with WQBELs by December 31, 20009.

Flow Reduction Strategy

In addition, the Engineering Plan includes a Flow Reduction Strategy with an
mmplementation schedule as follows:

April 1, 2008 Respondent will acquire municipal access rights; _
October 1, 2008 Respondent will begin the flow monitoring period; and
October 1, 2012 Respondent will develop a “Flow Reduction Strategy Plan”.

Respondent previously reported timely receipt of permits from all of the eleven (11)
municipalities from which permits are needed to conduct the Sewage Flow Metering
Program in municipal collection systems: City of New Rochelle, City of Rye, City of
White Plains, Town/Village of Harrison, Town of Mamaroneck, Village of Scarsdale,
Village of Mamaroneck, Village of Rye Brook, Village of Port Chester, Village of
Larchmont, and Village of Pelham Manor, (No permit is required from North Castle to
mmplement the program. )

On October 1, 2008 Respondent reported to NYSDEC timely commencement of the flow
monitoring period.

During the reporting period implementation continued as follows:

Flow Monitors and Telemetry Systerms - All 82 flow monitors and the associated
telemetry systems have been operational and downloading data. The 12 rain gages,
spread throughout the four sewer districts are also operational.

Field Data - Data collection in the New Rochelle District begun in February 2009 is
continuing, '

Nog-Point Source Study

On February 25, 2009, in accordance with Paragraph 111 (B) (5) of the 2008 Order on
Consent, Respondent timely submitted a Scope of Work for a non-point nitrogen source
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study: Long Island Sound Watershed Water Quality and Quantity Modeling Study for
Subwatersheds located within Westchester County New York. As previously reported, on
February 25, 2009 HydroQual Environmental Engineers and Scientists, PC {HydroQual)
was selected by Respondent to develop the modeling tool together with sub consultants
Biohabitats Inc., Dewberri-Goodkind Inc., Greater Hudson Valley Engineering & Land
Surveying, P.C. and HDR Inc. Respondent issued a proposed contract to HydroQual in
March 2009. Respondent’s contract with HydroQual ~which included the Scope of Work
that approved by NYSDEC on June 8, 2000 - was signed during the second quarter.  As
previously reported Respondent and NYSDEC corresponded regarding the model to be
developed by HydroQual. On June 24, 2009 Respondent, by a letter from Comunussioner |
of Plarming, Jerry Mulligan, submitted HydroQual’s Draft Memorandum, dated June 24, '
2000, Watershed Model Selection, to NYSDEC. Commissioner Mulligan indicated that

the modeling tool selection would proceed in accordance with the Watershed Model

Selection memorandum. During the repotting period, HydroQual continued work on the

LIS model and intends to develop the basic watershed model before refining the model

for the outputs specific to the LIS, Further to the submission of HydroQual's Draft

Memorandum, dated June 24, 2009, Watershed Model Selection, to NYSDEC, the

Respondent has chosen the U.S. EPA's Stormwater Management Model to

suppott the characterization of flooding and water quality pollutant loads in the Bronx

and LIS watersheds. Hydrologic and hydraulic (H&H) calibration in the Bronx River

watershed has been completed and the contractor, HydroQual, is finalizing the water

quality calibrations. H&H and water quality data compilation in LIS watersheds was

initiated in the last quarter. Anticipated work in the next reporting period include the

completion of water quality calibration in the Bronx River, initiation of the screening and

selection of stormwater control practices to achieve the flood control and water quality

objectives in the Bronx River, and completion of data compilation and initiation of Hé&H

modeling for some LIS watersheds.

Environmental Benefit Projects under the 2608 Order on Consent

The 2008 Order on Consent, Paragraph VII, Subparagraph B. requires Respondent to
expend an amount not less than Seven Hundred and Eighty Thousand {$780,000) Dollars
to perform Environmental Benefit Projects (EBPs) “described in and subject to the terms
and conditions set forth in Paragraph VII subparagraph B and Appendix € hereto”.
Respondent is required to spend at least one half of the required amount in the period
2009 to 2011 and one half in the period 2012 to 2014, unless a different allocation 15
approved by NYSDEC,

On November 10, 2008, in accordance with these requirements of the then pending 2008
Ozder on Consent, the Respondent submitled an approvable EBP plan to NYSDEC,
Thereafter, the list of potential projects was revised by Respondent, in cooperation with
NYSDEC staff, to ensure that the proposed EBP projects were located within one of'the
four Long Island Sound sewer districts. On January 23, 2009 Respondent submitted the
revised Hst of EBP potential projects to NYSDEC for approval. On March 3, 2009



NYSDEC approved the revised list of EBP projects. The status of the approved
environmental benefit projects is as ollows:

Manursing Lake Tidal Wetland and Coastal Buffer Restoration and Re-Establishment
Project, Edith G. Read Natural Park and Wildlife Sanciuary. Respondent completed the
Tide Gate Planning and Design for the Manwrsing Lake Tidal Gate and Coastal Buffer
Restoration and Re-Establishment Project by June 2009. Two copies of the design plans
and specifications were delivered to NYSDEC on June 30, 2009. The Tide Gate
Construction was corpleted on October 30, 2009 and by a letter dated November 30,
2009 Respondent notified NYSDEC of the Tide Gate completion. On September 24,
2009 Respondent amended its agreement with Woodward & Curran, to provide for
additional services in connection with the design and permitting for the Manursing Lake
Coastal Buffer Restoration and Re-Establishment Project, including subcontract services
to be provided by Creative Habitat Corp. and Ward Carpenter Land Surveyors. On
October 5, 2009 a pre-application meeting in connection with preliminary project design
and the NYS Tidal Wetlands Permit and related state and federal approvals for the Tidal
Wetland and Coastal Buffer and Re-FEstablishment portion of the project was held at the
site and attended by Respondent and its consultants and representatives of the NYSDEC
Region 3 Division of Environmental Permits. On November 24, 2009 Respondent’s ,
consultant submitted a conceptual plan for the work to NYSDEC’s Region 3 Division of
Environmental Permits. On December 8, 2009 NYSDEC’s Region 3 Division of
Environmental Permits notified Respondent and its consultants that .. .the plan as
cutrently proposed appears likely to meet permit issuance standards...” (Copy attached.)
On December 28, 2009 Respondent submitted to NYSDEC plans and specifications for
the Manursing Lake Coastal Buffer Restoration and Re-Establishment Project, in
compliance with the agreed to schedule for the Manursing Lake Habitat Restoration
portion ofthis Environmental Benefit Project. (A copy of the submission letter is
attached.) An accounting of all funds expended to date and a general estimate of the
costs to be incurred in the next quarter for this environmental benefit project is attached.

Mamaroneck River Riparian Buffer Restoration Project, Saxon Woods Park. No action
had been taken on this project during the reporting period.

Anticipated Work in the Mext Quarter

It is anticipated that Respondent will perform the program described in 2008 Grder on
Consent m accordance with its implementation schedule.
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3. Continuing and Anticipated Delays

Respondent has not experienced any continuing delays during the reporting period.

4.  Project Management

Project management has not changed during the reporting period.

b e e e e e e e e
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Mew York State Department of Environmental Conservation
Division of Water, Region 3

100G Hillside Avenue, Sulte 1W, White Plains, NY 10603-2860

Phane: (914} 428-2505 «  FAX: (214) 478-0323

Website: www.dec.ny.gov

Alexander B. Grannis
Comymissianer

Dacember 7, 2009

Mr, Thomas J. Lauro, P.E.

Commissioner

Westchester County

Tepartraent of Environmental Facilities
270 North Avenue

New Rochelle, NY 10801

RE:  Approval of Flans and Specifications for the
MNitrogen Removal Improvements at the
Mamaroneck Wastewater Treatment Plant
SPDES Permit No.: NY - 0026701
Consent Order 3-20080730-65

Dear Commissioner Lauro;

This is to advise you that the plans and specifications for the above referenced project are being approved by this
Departinent. This project consists of 168 drawings dated October 31, 2009, prepared by Engineers Consortium, LLP and
designed by Black & Veatch, for the construction associated with the installation of the Integrated Fixed Film Activated
Sludge (IFAS) Equipment at the Mamaroneck WWTP to meet the Phase 1 nitrogen removal improvements under Consent
Order 3-20080730-65,

By initiating the construction of the said project covered by the approvat of the plans and spemﬂca‘uon the
applicant accapts and agrees to abide by and conform with the following:

(1)

(2)
(3

(4)
{5)

(6)
{7

This approval is issued pursuant to SPDES Permit No. NY- 06026701 and Counsent
Order 3-20080730-65.

That this approval letter shall be maintained on file by the applicant.

That the approval is revocable or subject to modification or change pursuant to Article 17 of the
Environmental Conservation Law.

That any and all construction underiaken by the terms of the approval of plans shall be completely and
wholly at the risk of the applicant.

That the facilities shall be fully constructed and completed in compliance with plans as approved on
December 7, 2000,

That this office is 10 be notified when construction comrmences,

That the professional engineer supervising such construction shalt certify to this Department in writing and

to the applicant that the consiructed facilities have been under his supsrvision and that the works have been -

fully completed i accordance with the engineering report and the plans.

e A
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Mr, Thomas J. Lawro, PE.
December 4, 2009
Page 2.

(3 The approvad project must be completed by December 31, 2017 as specified in'the
Schedule of the Consent Order,

[f you have any questions, please call me at {914) 428-2505 Ext. 350. Your cooperation in this matter is

appreciated.
Sincereiy, _
T horins Redoh?
REARAAA s N
Thomas Rudolph, P.E.
Regional Water Engineer
TR:bz

ca! T. Burns - NYSEFC, Albany
Bureau of Water Compliance, Albany
C. Webber - Water Permits, Albany
C. Sprettzer - Office of General Counsel
M. George — Water, White Plains
L. Radko - Westchester County Department of Public Works
P. Kutzy — Westchester County Health Department
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stchester
FOV.COIM

Andrew J. Spano
County Executive

¢ - REGION 3

Department of Envivmnumental Facilities

Thernas J. Laure, P.E. §§§§$L%§%% f}

Commissinner

December 21, 2009 — |

Mr. Thomas Radolph, P.E.

New York State Department of Environmental Conservation
100 Hillside Ave, Suite 1W

White Plains, NY 10603-2860

Re: Order on Consent by and between NYSDEC and County of Westchester dated
December 30, 2008 (Case No. CO 3-20080730-65)

Blind Brook WWTP SPDES NY 0026719

Submission of Design Report for TRC reductions at the Blind Brock WWTP and
Confidentiality Request i connection with submission of the Design Report

DGBI: Mr. Rudoiph:

In accordance with the requirements of the 2008 Consent Order, enclosed are (5) five
copies of the stamped and signed Engineering Report. This report is a deliverable identified in
Appendix A item 10 on page 28 of the 2008 Consent Order. The report is due 12 months after
the LEffective Date of the Order {EDQO), or December 30, 2009, With this submission Westchaster
County has fulfilled its obligation under the Consent Order to submit the Engineering Report for
Design Report for TRC reductions at the Blind Brook WWTP by December 30, 2609.

Pursuant to New York State Public Officer’s Law §89(5)(1-a), it is hereby requested that
the NYSDEC except the items contained in this submission, other than the cover page, from
disclosure under the New York State Freedom of Information Law (“FOIL”) en the grounds that
sald documents contain crucial infrastructure information the disclosure of which could endanger
the life or safety of County personnel and the general public; pursuant to New Yorl State Public
Officers Law §86(5); §87(2)(5); §87(D)(); and §89(5), all as more fully sef forth in the letter of
this department to Ms, Ruth Harl, Records Access Officer, Mew York State Department of
Environmental Conservation of even date herewith. it is also requested that this letier be kept
confidential on the same grounds,

Division of Sotid Waste
Wastawater Treatment
Water Aseney

270 MNorth Ave
New Rochelle, Mew York 10801 Telephone: (914 818-8100  Fax: (914) 8135460  Wehsite: westchestergov.com
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Please feel free to contact me al (914) 813-5400 if you have any questions or need
additional information.

&xmt,uely

ﬂ%&‘&‘ Ly
hem’z%f Lajz
Cemmlsaionu

Hnel:

CC: Cheryle Webber, PR, NYSDEC Albany
Charles S, Haugh, P.E., NYSDEC Albany :
Koon Tang, P.E., NYSDEC Albany
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chester
TOVCOIM

Andrew J. Spano
County Exscative

Breparvtment of Envirermental Facilities

Thomas J, Layrs, PE.
Comamnissioner

December 21, 2000

Mr. Thomas Rudolph, P.E.

New York State Department of Environmental Conservation
100 Hiltside Ave, Suite 1W

White Plains, NY 10603-2860

Re: Order on Consent by and between NYSDEC aud County of Westchester dated
December 30, 2008 (Case No. CO 3-20080730-65)

Port Chester WWTP SPDES NY 0026786

Submission of Design Report for TRC reductions af the Port Chester WWTP and
Contidentiality Request in connection with submission of the Design Report

Dear' Mr. Rudolph:

In accordance with the requirements of the 2008 Consent Order, enclosed are {5) five
copies of the stamped and signed Engineering Report. This report is a deliverable identified in
Appendix A item 10 on page 28 of the 2008 Consent Order. The report is due 12 months after
the Effective Date of the Order (EDO), or December 30, 2009. With this submission Westchester
County bas fulfilied its obligation under the Consent Order to submit the Enginesring Report for
Design Report for TRC reductions at the Blind Brook WWTP by December 34, 2009,

Pursuant to New York State Public Officer’s Law §89¢(5)(1-a), it is hereby requested that
the NYSDEC except the items contained it this submission, other than the cover page, from
disclosure under the New York State Freedom of Information Law (“FOIL”™) on the grounds that
safd douzmeut% contain crucial infrastructure information the disclosure of which could end anger
the fife or safety of County personnel and the general public; pursuant to New York State Public
Officers Law §86(5); §87(2)(E); §87(2)(1); and §89(5), all as more fully set forth in the letter of
this department to Ms. Ruth Harl, Records Access Officer, New York State Department of
Bovirommental Conservation of even date herewith. It is also requested that this letter be kept
confidential on the same grounds,

Division of Solid Waste
Wastewater Treatinsent
Water Agenay

570 Morth Ave
New Rochelle, New Vork 10801 Telephorie: (914) 818-6400  Fax: (91 81354680 Website: westohestersny.con
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Plepse feel free to confact me at (914) 813-5400 if you have any questions or need ;
additional information.

Eamc,em

.»?‘me / /gzw;

Iy Thomas L. uo
43 Conmu:nmuer

Enel:
CC: Cheryle Webber, P.E, NYSDEC Albany

Charles S, Haugh, P.E., NYSDEC Albany .
Koon Tang, P.E., NYSDF{L Albany .
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New York State Department of Environmental Conservation
Division of Envirenmental Permits, Region 3

21 South Putt Corners Road, New Paltz, New York 12561-1620

Phone: (845) 256-3054 FAX: {845) 255-4659

Website: www.dec.ny. gov Alexander B. Grannis
Commissioner

December 8, 2009

Thomas Shay

Woodard & Curran

709 Westchester Ave, Suite L2
White Plains, NY 10504

Re:  Manursing Lake Aquatic Habitat Restoration
DEC Tracking #: 3-5514-000023/00023
City of Rye, Westchester County
Preliminary Plan Review Comments

Dear Mr, Shay:

The Department of Environmental Conservation (DEC) has reviewed the preliminary plans
which you submitted on behalf of Westchester County for this project requiring a permit pursuant to
Article 25 of the Environmental Conservation Law, Tidal Wetlands and a Section 401 of U.S. Public
Law 95-217, and 33 USC 1341 of 1977, 1984, Water Quality Certification. The Department has
determined that this plan, as currently proposed, appears likely to meet permit issuance standards
undet 6 NYCRR Part 661.

Tidal Wetlands

Betsy Blair, DEC Bureau of Marine Resources, has reviewed the preliminary plans. The excavation
of adjacent area and placement of excavated material below mean high water within the littoral zone
are activities which are generally considered “Presumptively Incompatible” with preservation of the
current and future functions and values of tidal wetlands. However as the purpose of this work is to
create intertidat wetland habitat, DEC believes this project will meet issuance standards under Part
661 by improving existing and future wetland function and value.

For a complete Article 25 permit application, please submit the following:
-1 Joint Application for Permit including the “Permission to Inspect Property” form.
2, Three copies of plans which include:

a. Total area of disturbance, clearly defined.

b. Description of sequence of work including materials and equipment to be used and
clarification whether the lake level is proposed (o be lowered during work.

¢. Detailed list of plants to be used in both the wetland and upland arcas, including
scientific name

d. Upland areas proposed for disposal of excess material mclading erosion and sediment
control measures

¢ Any additional areas of proposed invasive vegetation removal, Please note that if
chemical control is proposed in an area of standing water, then a permit pursuant to 6
NYCRR Part 327, Aquatic Pesticides, will be required as well. Use of chemicals in the
wetland adjacent area does not require a Part 327 permit, but will stil require
authorization under Part 661
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Re:  Mamusing Lake Aguatic Habitat Restoration
DEC Tracking #: 3-5514-000023/00023
City of Rye, Westchesier County
Preliminary Pian Review Commenis

3. The disposal of excavated materials in the upiand area may require a Solid Waste
Management Beneficial Use Determination (BUD). Materials nmust be sampled to determine
the levels of contamination. A sampling report must be submitted to the Department for
review. Ifthe disposal location(s) is outside of the wetland adjacent area, than a BUD will be
required; otherwise the sampling information will be used to determine compliance with
tidal wetland pertnit issuance standards. Additional information on obtaining a BUD and
sampling guidance can  be found on the DEC website at
http//www.dec.ny. gov/chemical/8734.hitml. Youmay also contact Lee Reif, DEC Division
of Solid & Hazardous Materials, with guestions. Mr. Reif can be reached at (845) 256-3134.

3
¥

Unless otherwise indicated, please submit two copies of all items tomy attention for distribution to
Department stafl.

The applicant must submit a check for $900.00 made payable to the New York State Department of
Environmental Conservation (NYSDEC). Asof April 1,2009 all new tidal wetland applications are
subject to an application fec. The excavation and placement of fill within the littoral zone are
“Presumptively Incompatible” activities and therefore this is a major application pursuant to
Uniform Procedures. Please note that this fee is required for final decision on an application but not
for a completeness determination.

In addition, all major applications must undergo a minimum 15-day public comment period once the
application is deemed complete. Any comments received must be addressed by the applicant prior to
issuance of any permits.

Water Quality Certification

Please note that even if this project qualifies for coverage under Nationwide Permit (NWP) 27
(Aquatic Habitat Restoration, Establishment and FEnhancement of Waters), the DEC’s Blanket Water
Quality Certification for Nationwide Permits does not cover NWP 27 for work in tidal waters.
Therefore an individual Water Quality Certification is still required. However no additional
information is needed for this certification.

Y State Historic Preservation Act

As Playland Park is a National Historic Registry Site, the NY'S Historic Preservation Office (SHPO)
must review this project for potential impacis on historic and cultural resources. Please submit one
copy of the project plans to the SHPO National Registry and Survey U nit reviewer for Westchester
County, Peter Shaver.

N¥S Department of State Trivision of Constal Resouices

This area les within the DOS Coastal Management Area. Lor a complete application, the
Depariment requires a DOS Coastal Resources determination of coastal consistency. Piease submit
one copy.
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Re:  Manusing Lake Aguatic Habitat Restoration
DEC Fracking #: 3-5514-000023/00023
City of Rye, Weslchester Coualy
Preliminayy Plan Heview Comments

State Environmental Quality Review (SEQR)

Beeause this work is proposed within a National Hisloric Registry Site. the projeet. though Lypically

an tnlisted action, is a Type 1 action requiring a coordinated review. By copy ol this letter, DEC

asserls its intention to act as Lead Agency and its belief that a Negative Declaration is likely. One
“copy of a Full Environmental Asscssiment Form is required with the Tidal Wetland Application.

S

- The Department awails submission of the above listed information. If you have any questions
regarding the permit process, please contact me directly at (845) 256-3014 or the above address,

Sincerely yours,

Rebecca Crist
Environmental Apalvst

Cc: Westchester County Executive
Rob Doscher, Westchester Count Dept of Planning
NYS DOS Division of Coastal Resources

Ecer  Peter Shaver, NYSHPO
‘Thomas Rudolph, NYSDEC Repional Water Enginger
Betsy Blair, NYSDEC Bureau of Marine Resources
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chester
PO

Andrew J. Hpano e s .
County Executive ﬂ%?%% DELS - i

WHITE PLAIMS ¢

Department of Bnvivowmenda! Facliities

Thomas & Laute, BB,
Conouigsioner

December 28, 2009

M, Thomas Rudolplh, P.E.

NYS Departraent of Eivironmental Conservation
Region II Office

100 Hliside Avenne

Suite ! W :

White Platns, WY 10603-2860

Re: Case No, CO 3-20080730-63, Qrder on Consent between NYSDEC
and Coutty of Westohester, dated December 30, 2008
Bnvironmental Benefit Program: MANURSING LAKE AQUATIC HABITAT RESTORATION,
PLAYLAND PARK, RYFE, NEW YORK (Contract No. (9-539)

Dear Mr, Rudoiph:

Tn ascordancs with the requivements of Article VIL B,, and Appendix C of the referenced fnstrument, and
related correspandencs, please find enclosed one (1} copy of the Plans and Specifications for the MANURSING
LAKE AQUATIC HABITAT RESTORATION, PLAYLAND PARK, RYE, NEW YORK

With this submission, Westchester County kzas met the specified sibmission date for “Manursing Lake
Habitat Restoration” portion of the Manursiag Lake Restovation project.

Should you require any additional fnformation, please do not hesitate to contact me.

Sineerely,

ol |

Rabert Funicelio

Program Manager
Brevironmental Project Divector
{914} 513-3457

REFAb, Encl

or v Bncl: Cheryl Webber, PLE WY BDEC Do¥

oo wlo Hnel:
Cavin Ji, Spreitzer, Bsq,, Senior Atorey, NYEDEC
Thomes J, Laure, P.E, Commissionar, WCDEF
Raiph L. Butler, P.E., Comwissioner, WCDFW
Charlene mdelicats, Bsq, County Attornay
Martin Gleason, Fae, Associate County Attoruey

Division of Sold Waste
Wastawater Troatment
Wauter Agency

278 Meyih Ave
New Rochelle, Mow York 10801 Teleghone: {D143 £13-5400  Tax: (014Y 8156460 Website: weastchegtergov.coim
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FUNBING SOURCES

NYSDEC Grant 500,000
HFWF Grant $190,000
8PL21 Capital Prajects $500,000
5L-G2 DEC Consert Order 530,000

Total available: $1,390,000

Ma, | s U GUARTER AT EXE £ 3 . E Mo, |niBil QUARTERL: Endimbi anc
1 [Services by Budget Oifles {1/26/09) S3coal] 1 [Consulang Contract BASE [2/05/05) $157,000.00
QUARTER TOTA $300.00 To¥AL $157,00000
1 {tzw Charges {4/08/09} 5590, 75 F
2 JWE&C Canstdtant Contract (4/27/03) $4,300.00
3 |Wa&C Consultant Cantract {5/19/0%) $7,£00.001
4 WEC Consultant Contract (6/25/09) £9,500.00
QUARTER TOTA $22,390.75
MUARTER 3] Expanglltire: JARTER:FEEACUDranica
1 {Tidal Wetlands Application Fes [2/08/09) 520000 |Tide Gate Purchase (7/24/03} $65,596.00
2 |MiscProject Expenses (8/07/03) 4136400 2 {Tide Gate Installatien (3/03/2008) $207,760.00
3 |Prajact Engineering Expenses DPW [B/12/09) $5,148.00
4 |MiscProject Expenses {B/25/09) $2B5.00
5 |stalt time {9/03/2008) $1,668.00
TOTAL $273,316.00
QUARTER TOTAI $7,437.40
! AHER & HEDEC
1 [Project Englnearing Expensas DIW {10/2105] $1,378.001
2 |WRC Consultant Cantract {10/30/2008) $33,380.12
3 [Tide Gate Canstructles [10/23/2009) 4$116,000.00]
4 [Law Charges [11/05/2005} $278.00
5 |Tids Gate Purchase {11/19/2009) $61,556.60
6 jProfect Englneering Expenses BPW {13/11/09) 51,740,001
7 |Planming Department Time [12/17/2009] $4,000.00
& |permit Fee - Tidal Wetlands [12/22/2009] £500.00
QUARTERLY TOTAL $719,232.12 TOTAL
EXETAD I UNES 2009, 5 B27] \LENCUMBRANEES2083:
AR
§781,846.88;
$781,346.98
GORRTERed ExprRold
QUARTER TOTAL $0.00
AUARTERLY TOTAL $0.00 QUARTERLY TOTAL:
UTAL EXPENDITUAERS : £80 THTALENPERDITURES




