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Robert P. Astorino
County Executive

Department of Environmentsl Facilities

Thomas J. Laure, P.E.
Commissioner .
Mr. Thomas Rudolph, P.E. April 30,2010
NYS Department of Environmental Conservation .
Region IIl Office ‘
100 Hillside Avenue, Suite 1W
Whife Plains, NY 10603-2860

Re: Case No. CO 3-20080730-65, Order on Consent between NYSDEC
and County of Westchester, dated December 30, 2008
Fifth Quarterly Report — 1/01/10 to 3/31/10

Dear Mr. Rudolph:

In accordance with the requirements of Article VI of the referenced instrument, please find enclosed two (2) copies of
the Fifth Quarterly Report and attachments covering the period from January 1, 2010 to March 31, 2010.

We look forward to the second quarterly progress meeting with NYSDEC representatives at 10:30 AM on May 12,
2010 at the NYSDEC, Region III Sub Regional Office at 100 Hillside Avenue, White Plains, New York. Prior to that meeting [

will forward a proposed agenda.

Should you require any additional information, please do not hesitate to contact me.

Sincerely

Robert Funicello
Program Manager
Environmental Project Director

RF/Ib, Encl. -

c¢c: Carin E. Spreitzer, Esq., Senior Attorney, NYSDEC
Timothy P, Burns, P.E,, Manager & Environmental Project Engineer III, NYSEFC

Cc: WO/Encl

Thomas . Lauro, P.E., Commissioner, WCDEF

John Hsu, P.E., Acting Commissioner, WCDPW

Robert Meehan, Esq., County Attorney

Martin Gleeson, Esq., Associate County Attorney

George Coley, P.E., First Deputy Commissioner, WCDEF

Jagdish Mistry, P.E. Director WWT, WCDEF

Karen Ramos, Esq., Associate County Attorney

James M. Gavin, P.E., Engineers Consortium, LLP REDUCE
Leah Radko, P.E. WCDPW @E&I\;&E '

Division of Sclid Waste
Wagtewater Treatment
Water Agency

270 North Avenue
New Rochelle, New York 10801 Telephone: (914) 813-5400  Fax: (914) 813-5460 Website: westchestergov.com -
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ORDER ON CONSENT (NYSDEC CASE NO. CO 3-20080730-65)
QUARTERLY REPORT NO. 5 - JANUARY 1, 2010 to MARCH 31, 2010

The following is the Quarterly Report No. 5 of the County of Westchester (“the
Respondent™) as required under Article VI of the Consent Order, Case No. 3-20080730-
65 (“2008 Order on Consent”), which is being presented to the New York State
Department of Environmental Conservation (the “NYSDEC”). Quarterly Report No. 5
includes statements as to compliance with the provisions of the 2008 Order on Consent
from January 1, 2010 through March 31, 2010.

Executive Summary

Respondent has continued the projects contemplated by the 2008 Order on Consent
during the reporting period. These consist of the following:

The Engineering Plan, which was submitted pursuant to the 2004 Order on Consent and
outlines Westchester County’s Long Island Sound Wastewater Treatment Plant
Improvement Program, was approved by NYSDEC on April 5, 2007.

The 2008 Order on Consent contains a Schedule of Compliance with new milestone dates
which supersede certain of the previous milestone dates under the 2004 Order on
Consent. Pertinent upcoming milestone dates under the 2008 Order on Consent
Submittal Schedule are as follows:

e Submit New Rochelle WWTP SPDES Improvements

Design Report to NYSDEC

(Submitted November 15, 2009) December 31, 2010
e Submit New Rochelle BNR Design Report to NYSDEC December 31,2010

The complete Schedule of Compliance is shown in Appendix A of the 2008 Order on
Consent.

The New Rochelle WWTP improvements design work is being conducted in two
different projects, the SPDES Improvements project and the BNR project. The SPDES
Improvements project (the New Rochelle WWTP Composite Performance
Implementation and Plant Expansion project) consists of secondary treatment upgrades
(CBOD and TSRS); upgrade of the solids handling, storage and dewatering system; and
upgrades required to treat a new SPDES Permit flow limit of 20.6 mgd.

The 100% design documents were received by Respondent and submitted to NYSDEC
on November 15, 2009. The New Rochelle WWTP Composite Performance
Implementation and Plant Expansion project construction was advertised for public bid in
December 2009. Bids were opened on February 17, 2010. The apparent low bidder was
Yonkers Contracting, Inc. On March 18, 2010 the Westchester County Board of
Acquisition and Contract awarded the construction contract to Yonkers Contracting, Inc.
in the amount of $121,811,000.00.
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Respondent submitted an application to NYSDEC on March 8, 2010 for a SPDES Permit
Modification for the New Rochelle WWTP to change the plant flow limit . from 13 6

“MGD to 20.6 MGD.

Design work on the New Rochelle BNR project began in the first quarter of 2009 and the =
New Rochelle BNR procurement technical specifications for the pre-purchase of the ™
biofiltration media and equipment were completed during the second quarter of 2009.
The Schematic Design Report for the New Rochelle BNR project, representing 30%
design completion and setting forth the basis of design for the project, was prepared
during the first quarter of 2010 and was received by Respondent on March 26, 2010. The
New Rochelle BNR Design Report must be submitted by December 31, 2010.

The pre-purchase of the Ultravidlet Disinfection Equipment for the New Rochelle
WWTP was advertised on January 29, 2010 Bids were received on March 10 2010
from three Vendors and are being evaluated ' :

Design work on the Mamaroneck WWTP BNR project began in the first quarter of 2009,
The procurement specifications for the prepurchase of the Integrated Fixed Film
Activated Sludge (IFAS) media and associated equipment were completed and the
prepurchase was advertised in May 2009. The purchase order for the IFAS equlpment
and associated equipment was issued to Krueger, Inc. in July 2009. .

On December 7, 2009 NYSDEC approved the Mamaroneck WWTP Nitrogen Removal
project design documents (Plans and Specifications). The construction contract, awarded
to Carlin Contracting Co., Inc. (Carlin Contracting), was executed on December 29, 2009
and Notice to Proceed was issued on December 31, 2009 with a completion date of
September 30, 2012. Respondent also submitted to NYSDEC the Final Construction and
Implementation Schedule for the Mamaroneck WWTP Nitrogen Removal Improvements
and an Application for the Modification of Design Flows in the SPDES Permit on
December 29, 2009. In addition, on December 29, 2009, the Respondent submitted the
Mamaroneck - Performance Maintenance Program Screenings and Grit Chamber -
Modifications, which was part of the original scope for the Mamaroneck WWTP BNR
project, but is now included in a separate construction project. With these submissions
Respondent satisfied its obligation to submit the Design Report for Phase I at the
Mamaroneck WWTP to NYSDEC by December 31, 2009. NYSDEC approved
Respondent’s - Mamaroneck Performance Maintenance Program Screenings and Grit

— —Gha—mber—Med}ﬁe&Hen&plarken—M&reh—lé—zﬁm————— -

On J; anuary 5, 2010 a Pre-Construction conference was held on the Mamaroneck WWTP
Nitrogen Removal Improvements Project. Carlin Contracting has provided to Respondent -
required submittals for review and is currently mobilizing on site. Respondent also has
obtained a permit from The Village of Mamaroneck for use of its property for

.construction staging.
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On December 22, 2009 Respondent submitted to NYSDEC a Design Report for TRC
reductions at the Blind Brook WWTP and the Port Chester WWTP. On January 8, 2010
NYSDEC approved Respondent’s two design reports.

The Engineering Plan also includes a Flow Reduction Strategy as follows:
o April 1, 2008 Respondent will acquire municipal access rights;
e October 1, 2008 Respondent will begin the flow monitoring period; and
e October 1, 2012 Respondent will develop a “Flow Reduction Strategy Plan”.

During the first quarter of 2010 all 82 fiow monitors and the associated telemetry systems
have been operational and downloading data. The 12 rain gages, spread throughout the
four sewer districts are also operational. The field data collection consists of determining
the number and type of housing facilities and other occupied establishments in each
tributary area in the sewer district. Implementation of the Flow Reduction data collection
is approximately 65% complete.

On March 3, 2009 NYSDEC approved a revised list of EBP projects under the 2008
Order on Consent. The status of the approved environmental benefit projects is as
follows: : '

Manursing Lake Tidal Wetland and Coastal Buffer Restoration and - Re-
Establishment Project, Edith G. Read Natural Park and Wildlife Sanctuary. The
Tide Gate construction was completed by October 30, 2009 in accordance with
the approved schedule. On December 28, 2009 Respondent submitted to
NYSDEC plans and specifications for the Manursing Lake Coastal Buffer
Restoration and Re-Establishment Project, in compliance with the agreed to
schedule for the Manursing Lake Habitat Restoration portion of this EBP. On
February 18, 2010 Respondent was issued USACOE Permit #NAN-2010-
00089-ECA issued under Nationwide Permit No. 27 for this project. On March
6, 2010 Respondent issued its solicitation for bids due March 17, 2010 to
construct the project. Five bids were received, with the apparent low bidder being
Mace Contracting Corporation in the amount of $676,900.

Mamaroneck River Riparian Buffer Restoration Project, Saxon Woods Park.
Respondent’s Planning Department developed a scope of work for the preparation
of a topographical survey for the project area along the Mamaroneck River at
Saxon Woods County Park and Golf Course and a licensed surveyor from the
Respondent’s Department of Public Works began the work.

NYSDEC previously approved a Scope of Work for a non-point nitrogen soutce study:
Long Island Sound Watershed Water Quality and Quantity Modeling Study for
Subwatersheds located within Westchester County New York. Respondent contracted with
HydroQual Environmental Engineers and Scientists, PC (HydroQual) to perform the
work. HydroQual has completed H&H and water quality calibrations for the Bronx River
watershed. HydroQual isin discussions with Respondent for the possible use of
SUSTAIN, an USEPA screening model, for conceptualization of best management
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practices {(BMPs) and low impact development practices to achieve the desired flood
confrol and water quality objectives. H&H and water quality calibrations for LIS .
watersheds have been put on hold until the completion of SUSTAIN work in the Bronx

River watershed.,

Respondent under took no initiatives during the reporting period in addition to those
previously reported to evaluate other technologies that might aid it in achieving the goals

of the Order on Consent.

Axticle VL.
1. Contractors and/or Consultants are as previously reported.

On March 18,. 2010 the Westchester County Board of Acquisition and Contract awarded
sthe construction contract io Yonkers Contracting, Inc. in the amount 0£$121,811,000.00. -
No additional contracts were awarded or executed during the reporting period.

2.  Project Description
Engineering Plan

The Engﬁleerﬁlg Plan, which outlines Westchester County’s Long Island Sound
Wastewater Treatment Plan Improvement Program, was approved by NYSDEC on April
5, 2007. The Engineering Plan provided for the following Design Report due dates:

Phase 1 Design Report is due June 30, 2008;
Phase 2 Design Report is due February 28, 2009; and
Phase 3 Design Report is due December 31, 2009.

These requirements were modified by the 2008 Order on Consent so that the Phase 2.
Design Report became due December 31, 2009 and 1s limited to the BNR work for the
Mamaroneck WWTP described in the Engineering Plan, and the Phase 3 Design Report
became due December 31, 2010 and covers the New Rochelle WWTP BNR .work as
well the New Rochelle WWTP Composite Performance Implementation and Plant
Expansion project, consisting of secondary treatment upgrades (CBOD and TSS),

e compliance with a new cffluent total residual chlorine (TRC)- hrmpupgrad&eﬂthesehdS—
handling, storage and dewatering system, and upgrades required to treat a new SPDES
Permit flow Lmit of 20.6 mgd. Although the New Rochelle WWTP  Composite:. .
Performance Implementation and Plant Expansion project Design Report has the same
due date, December 31, 2010, as the New Rochelle WWTP BNR Project under the 2008
Order on Consent, the Design Report was submitted to NYSDEC by Respondent on

November 15, 2000.
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Phase 1 Design Report

The Phase 1 Design Report — Demolition and Removal of Obsolete Equipment, New
Rochelle Wastewater Treatment Plant was approved by NYSDEC on July 23, 2008.

Respondent executed an agreement with Mace Contracting Corporation for the project on
December 4, 2008 and issued a Notice to Proceed to Mace on December 12, 2008,
satisfying the obligation under the 2004 Order on Consent to commence construction
under the New Rochelle Demolition Contract by January 1, 2009. As previously reported,
all demolition work was completed in the second quarter of 2009. The demolition project
was completed by December 31, 2009,

Design Report — New Rochelle Composite Performance and Implementation and
Plant Expansion

As stated, the New Rochelle WWTP improvements design work is being conducted in
two different projects, the SPDES Improvements project and the BNR project. The
SPDES Improvements project (the New Rochelle WWTP Composite Performance
Implementation and Plant Expansion project) consists of secondary treatment upgrades
(CBOD and TSS8); upgrade of the solids handling, storage and dewatering system; and
upgrades required to treat a new SPDES Permit flow limit of 20.6 mgd.

Although the SPDES Improvements project Design Report has the same due date
{December 31, 2010) as the New Rochelle WWTP BNR Project under the Consent
Order, the 100% design documents were received by Respondent and submitted to
NYSDEC on November 15, 2009 and were reviewed by NYSDEC and New York State
Environmental Facilities Corporation (NYSEFC) jointly on Tuesday, December 15,
2009. The New Rochelle WWTP Composite Performance Implementation and Plant
Expansion project construction was advertised for public bid in December 2009. Bids
were opened on February 17, 2010. Seven bids were received ranging from $121,811,000
to $220,800,000. The apparent low bidder was Yonkers Contracting, Inc. On March 18,
2010 the Westchester County Board of Acquisition and Contract awarded the
construction contract to Yonkers Contracting, Inc. in the amount of $121,811,000.00.
Execution of the contract is pending.

Respondent submitted an application for SPDES Permit Modification for the New
Rochelle WWTP to change the plant flow limit from 13.6 MGD to 20.6 MGD to
NYSDEC on March 8, 2010,

Design Report Phase 1 — New Rochelle WWTP BNR

Design work on the New Rochelle BNR began in the first quarter of 2009. The
procurement documents for the prepurchase of the biofiltration media and equipment
were advertised on July 8, 2009 and bids were received on August 26, 2009. Two bids
were received on August 26, 2009. The contract was awarded to Krueger, Inc. on
December 23, 2009, The Schematic Design Report for the New Rochelle BNR project,
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representing 30% design completion and setting forth the basis of design for the project,
was prepared during the first quarter of 2010 and was received by Respondent on March
26, 2010. The New Rochelle BNR Design Report must be submltted by December 31,

2010.

The pre—ourehase of the Ultraviolet Disinfection Equipment for the New Rochelle
WWTP was advertised on January 29, 2010. Bids were received on March 10, 2010 -
from three vendors: Calgon, Inc.; Ozonia, Inc. and Trojan, Inc. The bids are.currently

being evaluated.
Design Report Phase 1 — Mamaroneck WWTP BNR

Design work on the Mamaroneck WWTP BNR project began in the first quarter of 2009.
The procurement specifications for the prepurchase of the Integrated Fixed Film
Activated Sludge (IFAS) media and associated equipment were completed and. the
prepurchase was advertised on May 25, 2009. Respondent issued its purchase order for
the IFAS equipment at Mamaroneck to Krueger Inc. on July 29, 2009.

In parallel with the procurement process, design proceeded on the associated facilities
for the Mamaroneck WWTP. On October 30, 2009 the Mamaroneck WWTP Nitrogen
Removal project design documents (Plans and Specifications) were submitted “to
NYSDEC and NYSEFC. On October 31, 2009 Respondent advertised for bids on this
work. Three bids were received on December 2, 2009. On December 7, 2009 NYSDEC
approved the Mamaroneck WWTP Nitrogen Removal project design documents (Plans
and Specifications). The contract was awarded to the low bidder, Carlin Contracting Co.,
Inc., on December 10, 2009. The cortract was executed on December 29, 2009. Notice to
Proceed was issued on December 31, 2009 with a completion date of September 30,
2012, In December 2009, Respondent recelved from its consultant the Final Construction
and Implementation Schedule for the Mamaroneck WWTP Nitrogen Removal
Improvements and an Application for the Modification of Design Flows in the SPDES
Permit. On December 29, 2009 the Respondent “submitted the Schedule and the
Application for Modification to NYSDEC. With these submissions Respondent satisfied
its obligation to submit the Design Report for Phase I at the Mamaroneck WWTP to
NYSDEC by December 31, 2009. In.addition, on December 29, 2009, the Respondent
submitted the Mamaroneck Performance Maintenance Program Screenings and Grit

: Chamber Modifications, which  was part of the original scope for the Mamaroneck

e WWTP BNR project, but-is-now included. in-a-separate-construction-project. With these ——— —

submissions Respondent satisfied its obligation to submit the Design Report for Phase I
at the Mamaroneck WWTP to NYSDEC by December 31, 2009. On January 12, 2010
NYSDEC commented on Respondent’s- plan for the Mamaroneck Performance
Maintenance Program Screenings and Grit Chamber Modifications. On February 4, 2010
Respondent by letter supplied additional information to NYSDEC regarding its plan. On
March 16, 2010 NYSDEC approved: Respondent s plan. (Copies of this correspondence
are attached.)
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On January 5, 2010 a Pre-Construction conference on the Mamaroneck WWTP Nitrogen
Removal Improvements project was held between Respondent, its engineer consultants
and Carlin Contracting. Carlin Contracting has provided to Respondent required
submittals for review and is currently mobilizing on site.

Total Residual Chlorine

In accordance with the 2008 Order on Consent, Article II1. C. , on December 22, 2009
Respondent submitted to NYSDEC a Design Report for Total Residual Chlorine (TRC)
reductions at the Blind Brook WWTP and the Port Chester WWTP. Copies of the
submission letters are attached.) With these submissions the Respondent met its
obligation to submit Design Reports for Total Residual Chlorine discharges at the two
treatment plants in compliance with WQBELs by December 31, 2009. By a letter, dated
January 8, 2010, NYSDEC approved Respondent’s design reports.

20100217140635_00
1.PDF

Flow Reduction Strategy

In addition, the Engineering Plan includes a Flow Reduction Strategy with an
implementation schedule as follows:

April 1, 2008 Respondent will acquire municipal access rights;
October 1, 2008 Respondent will begin the flow monitoring period; and
October 1, 2012 Respondent will develop a “Flow Reduction Strategy Plan”,

Respondent previously reported timely receipt of permits from all of the eleven (11)
municipalities from which permits are needed to conduct the Sewage Flow Metering
Program in municipal collection systems: City of New Rochelle, City of Rye, City of
White Plains, Town/Village of Harrison, Town of Mamaroneck, Village of Scarsdale,
Village of Mamaroneck, Village of Rye Brook, Village of Port Chester, Village of
Larchmont, and Village of Pelham Manor. (No permit is required from North Castle to
implement the program.)

On October 1, 2008 Respondent reported to NYSDEC timely cornmencement of the flow
monitoring period.

During the reporting period implementation continued as follows:
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Flow Monitors and Telemetry Systems - All 82 flow monitors and the associated
telemetry systems have been operational and downloading data. The 12 rain gages,
spread throughout the four sewer distn'cts are also operational.

. Field Data - Data collection in the New Rochelle District begun in Febma:ry 2009 18
continuing.

Implementation of the Flow Reduction data collection is approximately 65% complete.

Non-Point Source Study

On February 25, 2009, in accordance with Paragraph III (B) (5) of the 2008 Order on
Consent, Respondent timely submitted a Scope of Work for a non-point nitrogen source
study: Long Island Sound Watershed Water Quality and Quantity Modeling Study for
Subwatersheds located within Westchester County New York. As previously reported, on
February 25, 2009 HydroQual Environmental Engineers and Scientists, PC (HydroQual) .
was selected by Respondent to develop the modeling tool together with sub consultants
Biohabitats Inc., Dewberrt-Goodkind Inc., Greater Hudson Valley Engineering & Land
Surveying, P.C. and HDR Inc. Respondent issued a proposed contract to HydroQual in
March 2009. Respondent’s contract with HydroQual —which included the Scope of Work
that approved by NYSDEC on June 8, 2009 - was signed during the second quarter. As
previously reported Respondent and NYSDEC corresponded regarding the model to be
developed by HydroQual. On June 24, 2009 Respondent, by a letter from Commissioner . -
of Planning, Jerry Mulligan, submitted HydroQual’s Draft Memorandum, dated June 24,
2009, Watershed Model Selection, to NYSDEC. Commissioner Mulligan indicated that
the modeling tool selection would proceed in accordance with the Watershed Model
Selection memorandum. During the reporting period, HydroQual continued work on the
LIS model and intends to develop the basic watershed model before refining the model -
for the outputs specific to the LIS. Further to the submission of HydroQual's Draft
Memorandum, dated June 24, 2009, Watershed Model Selection, to NYSDEC, the
Respondent has chosen the U.S. EPA's Stormwater Management Model to support the
characterization of flooding and water quality pollutant loads in the Bronx and LIS
watersheds.  H&H and water quality calibrations for the Bronx River watershed have
been completed and the contractor, HydroQual, is in discussions with Respondent for the
possible use of SUSTAIN, an USEPA screening model, for conceptualization of best

- management practices—(BMPs}and low- unpaekdevelepmeﬂkpmetlces—te—&em%%
desired flood control and water quality objectives. H&H and water quality calibrations
for LIS watersheds have been put on hold until the completion of SUSTAIN Work in the

Bronx River watershed.

Anticipated work in the next reporting period include the completion of the screening and
selection of stormwater control practices to achieve the flood control and water quality.
objectives inthe Bronx River watershed, and initiation of H&H and water quality
modeling for some LIS watersheds. This study is on schedule to be completed and
submitted by September 30,2010.
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Environmental Benefit Projects under the 2008 Order on Consent

The 2008 Order on Consent, Paragraph VTI, Subparagraph B. requires Respondent to
expend an amount not less than Seven Hundred and Eighty Thousand ($780,000) Dollars
to perform Environmental Benefit Projects (EBPs) “described in and subject to the terms
and conditions set forth in Paragraph VII subparagraph B and Appendix C hereto”.
Respondent is required to spend at least one half of the required amount in the period
2009 to 2011 and one half in the period 2012 to 2014, unless a different allocation is
approved by NYSDEC.

On November 10, 2008, in accordance with these requirements of the then pending 2008
Order on Consent, the Respondent submitted an approvable EBP plan to NYSDEC.
Thereafter, the list of potential projects was revised by Respondent, in cooperation with
NYSDEC staff, to ensure that the proposed EBP projects were located within one of the
four Long Island Sound sewer districts. On January 23, 2009 Respondent submitted the
revised list of EBP potential projects to NYSDEC for approval. On March 3, 2009
NYSDEC approved the revised list of EBP projects. The status of the approved
environmental benefit projects is as follows:

Manursing Lake Tidal Wetland and Coastal Buffer Restoration and Re-Establishment
Project, Edith G. Read Natural Park and Wildlife Sanctuary. Respondent completed the
Tide Gate Planning and Design for the Manursing Lake Tidal Gate and Coastal Buffer
Restoration and Re-Establishment Project by June 2009. Two copies of the design plans 3
and specifications were delivered to NYSDEC on June 30, 2009. The Tide Gate
Construction was completed on October 30, 2009 and by a letter dated November 30,
2009 Respondent notified NYSDEC of the Tide Gate completion. On September 24,
2009 Respondent amended its agreement with Woodward & Curran, to provide for
additional services in connection with the design and permitting for the Manursing Lake
Coastal Buffer Restoration and Re-Establishment Project, including subcontract services
to be provided by Creative Habitat Corp. and Ward Carpenter Land Surveyors. On
October 5, 2009 a pre-application meeting in connection with preliminary project design
and the NYS Tidal Wetlands Permit and related state and federal approvals for the Tidal
Wetland and Coastal Buffer and Re-Establishment portion of the project was held at the
site and attended by Respondent and its consultants and representatives of the NYSDEC
Region 3 Division of Environmental Permits. On November 24, 2009 Respondent’s
consultant submitted a conceptual plan for the work to NYSDEC’s Region 3 Division of
Environmental Permits. On December 8§, 2009 NYSDEC’s Region 3 Division of
Environmental Permits notified Respondent and its consultants that “...the plan as
currently proposed appears likely to meet permit issuance standards...” On December 28,
2009 Respondent submitted to NYSDEC plans and specifications for the Manursing Lake
Coastal Buffer Restoration and Re-Establishment Project, in compliance with the agreed
to schedule for the Manursing Lake Habitat Restoration portion of this Environmental
Benefit Project. On February 18, 2010 Respondent was issued USACOE Permit #NAN-
2010-00089-ECA issued under Nationwide Permit No. 27 for the Manursing Lake
Coastal Buffer Restoration and Re-Establishment Project. On March 6, 2010 Respondent
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issued its solicitation for bids due March 17, 2010 to construct the project. Five bids were
received, with the apparent low bidder being Mace Contracting Corporation in the
amount of $676,900. An accounting of all funds expended to date and a general estimate
of the costs to be incurred in the next quarter for this environmental benefit pTOJeCt is
attached. This project is on schedule to be completed by June 30, 2010.

BPL21 Quarterly
Budget - up to...

Mamaroneck River Riparian Buffer Restoration Project, Saxon Woods Park.
Respondent’s Planning Department, which will design the project, developed a scope of
work for the preparation of a topographical survey, to include trees, infrastructure, etc.,
for the project area along the Mamaroneck River at Saxon Woods County Park and Golf
Course and a licensed surveyor from the Westchester County Department of Public
Works began the work. The design of this project is on schedule to be completed by
Qctober 31, 2010.

Anticipated Work in the Next Quarter

It is anticipated that Respondent will perform the program described in 2008 Order on
Consent in accordance with its implementation schedule.

3. Continuing and Anticipated Delays

Respondent has not experienced any continuing delays during the reporting period.

4. Project Management

Project management has not changed during the reporting period.

10
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New York State Department of Environmental Conservailcn

Division of Water
Bureau of Water Parmits, 4_ Floor ‘ : ]
625 Broadway, Albany, New York 12233-3505 Alexander B. Grg
Phone: (518) 402-8111 » FAX: (518) 402-9029 : : Commissions
Woehsite: www.dec.ny.gov ‘ . . c

Jafmary 12, 2010

Thomas Lauro, P. E

Commissioner

Westchester County Dep’t of Environmental Facilities
270 North Ave '

Néew Rochelle, NY 10801 .

Re: . Plans and Specifications for the Performance Maintenance Program Screenings
and Grit Chamber Modifications
Mamaroneck WWTP, SPDES NY 0026701;
C0 3-20080730-65 _

Dear Mr. Lauro:

T

The Department has revmwed the Plans and Specifications for the Performance
Maintenance Program Screenings and Grit Chamber Modifications submiited on December 31,
2009 in accordance with the above Consent Order. Unfortrnately, additional information end

* clarification are needed before the Plans and Specifications can be approved. Ot

The specifications indicated that the Coarse Bar Screens {units 8208, 8-209, and 5-210) -
have 3 inche spaces between the bars. However, “10 States Standard” requires maximum
openings of 1.75 inches for' mechanically cleaned screens. Please provide justification or revise .
the proposed screen openings to meet the 10 States Standard requirements.

‘ Your response to this commerit and any revisions to the plans and specifications are _
requested by February 12, 2010. Should you have any question, please call me at 518-402-81 16.

LLE (I P R L

Sincérely;

T THIr= 1

- Ce: Cheryle Webber — Chief — South Section
Meena George —R3
Thomas Rudolph — RWE -3

E
-
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rOV.COM

Robert P, Astorino
County Executive

Department of Envivonmental Facilities

Thomas J, Lauro, P.E.
Commissioner

February 4, 2010

i
:

Ms. Jean Cecidental

NYSDEC - Division of Water
Bureau of Water Permits, 4™ Floor
625 Broadway

Albany, NY 12233-3505

Re:  Plans and Specifications for the Performance Maintenance
Program Screenings and Grit Chamber Modifications
Mamaroneck Wastewater Treatment Plant, SPDES NY 0026701
CO 3-20080730-65
S&W No. 91027.5

Dear Ms. Cecidental:

The existing headworks of the Mamaroneck WW TP consists of coarse bar screens (3-inch bar spacing), aerated grit L
chambers and Fine bar screens (3/4-inch bar spacing). The combination of the coarse and fine screens properly protect !
the downstream equipment from damage. We are proposing to replace the existing coarse screens, due to age and

maintenance issues.

The possibility of reducing the bar spacing on the coarse screens was investigated. However, the system hydraulics
are such that reducing the bar spacing would back up flow into the cotlection system, potentially causing flooding of
basements. Due to the potential flooding issue, it was decided to replace the coarse screens in-kind. The existing %47
screens location immediately downstream of the aerated grit chambers will remain in service and provide the fine

screenings desired by 10 State’s Standavds.

1f you have any questions or require additional information, do not hesifate to contact me.

TILS

ce:  Leah Radko, P.E., Westchester County DPW
Robert Butterworth, P.E., Stearns & Wheler, LLC
John Byron, P.E,, Stearns & Wheler, LLC
Thomas Rudelph, NYSDEC
G. Mike Coley, P.E., Deputy Commissioner RN B S
Rokert Funicelio, Environmental Projector Director ":}3 %E SE

Division of Solid Waste
Wastewater Troatment
Water Agency

270 North Avenue

New Rochelle, New York 10801 Pelephone: (9243 313-5400 Fax: (914} 813-5460 Website: westchestergoy.com
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New York State Department of Environmental Conservation ‘

Division of Water

Bureau of Warter Parmits, Room 314

625 Broadway, Albany, New York 12233-3505
Phone: (518) 402-8111 FAX: (518) 402-9029

Alexander B.
Grannis
Cammissioner

March 16, 2010

Thomas Lauro, P.E,

Commissioner

Department of Environmental Facilities
270 North Avenue

New Rochelle, NY 10801

RE:  Plans and Specifications tor the Performance Maintenance Program Screenings and Grit
Chamber Modification
Mamaroneck Wastewater Treatment Plant, SPDES # NY00?6701

Dear Mr Lauro:

This office has reviewed the Final Plans and Specifications for the Performance Maintenance Program
Screenings and Grit Chamber Modification submitted on December 28, 2009. Approval of the Screenings
and Grit Chamber Modification is hereby granted. One copy of the approved Plans and Specifications is
enclosed. One copy will be retained in this office and one copy will be sent to our Region 3 office. B

The project calls for the replacement of the existing coarse screens by a new one, demolition of the existing
grit chamber, installation of a new grit removal system, replacement of the course bubble diffuser,
installation of a fine screen beli conveyor, and installaiion of two new cranes at the facility.

The construction of this project shall be under the general supervision of a person or firm licensed to practice
Professional Engineering in New York State. Upon completion of construction that person or firm shall
certify to the Departments’ Region 3 office in 100 Hillside Avenue, Suite | W, White Plains, NY
10603-2860 that the system has been fully completed in accordance with the approved Engineering Report,
Plans and Specifications, SPDES permit and this letter of approval. The permittee shall receive written
acceptance of such certificate from our Region 3 office prior to commencing discharge from the additional
facilities,

Should you or your consultants have any questions, please fee] free to call Jean Occidental at 518-402-8116.

Sincerely,
CZ, P ufc? /L«: fé/ Ceg

Cheryle Wéb’ber P.E.
Chief, Wastewater Permits,

Enclosure
ot RWE
Consultant
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New York State Departmeht of Environmental Conservation

Division of Water

Bureau of Water Permits, 4" Floor

625 Broadway, Albany, New York 12233 35{}5

Phone: {518) 402-8111 - FAX: (518) 402-G029 _

Website: www.dec.ny.goy Alexander B, Grannls
, . Comm}ssioner

Jamuary 8, 2010

Thomas Lauro, P.E. _

Commissioner of Environmental Facilities
Westchester County Department of Environmental Facilities }
270 North Avenue '
New Rochelle, New York 10801

Rer Design Reports for TRC reductions: Blind Brook and Port Chester WWTPs
CO 3-20080730-65; SPDES Nos.: NY0026719 & NY0026786

Drear Mr. Lavro:

The Department has reviewed the above Design Reports for TRC Reductions that were submitted on December
21, 2009 in accordance with the requirements of the above mentioned consent order. The two teports are hereby approved,

. Ths rapérts describe the evaluation of the sodium hypochlorite disinfection systems at each wastewater treatroent
plant and subsequent optimization of existing facilities that will allow the water quality based effluent limits (WQBELS)
for total residual chlorine (TRC) to be consistently met.

In accordance with the State Pollutant Discharge Elimination System (SPDES) permits for the Blind Brook and 5
Port Chester WWTPs, an interim lmit of 2.0 mg/! is in effect until completion of construction of the facilities necessary to :
achieve compliance with the final WQBELSs for TRC, Therefore, in accordance with the schedules contained in the
reports, the TRC WQBELs will become effective permit limits on the following dates:

WWIP WORBEL for TEC, mg/l Effective Date

Blind Brook 1.5 ' January 1, 2012
Port Chester 1.2 March 1, 2010

Thank you for your diligent efforts to attain compliance with the TRC limits. Should you have any guestions,

please feel free to call me at (518) 402-8115.
blncel ely, / g
i,

Chief, Wasiewatel Pmmlts South Section

ce: Tom Rudolph
Meena George
BWC
Carin Sprietzer
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BPL21-07 MANURSING LAKE PROJECT

Westchester County Department of Planning
Contact: Christina Anderson 914-995-3782 | ccal@westchestergov.com

FUNDING SOURCES

NYSDEC Grant $400,000
NFWF Grant $190,000
BPL21 Capital Projects $500,000
SLI-02 DEC Consent Order $300,000

Total available: $1,390,000

ACTUAL EXPENDITUES

1|Services by Budget Office {2/26/09)

QUARTER TOTAL:

Law Charges (4/08/09)

WR&(C Consultant Contract {4/27/09)
W& Consultant Contract {5/19/09)
WE&C Consultant Contract (6/26/09)

W N e

QUARTER TOTAL:

1|Tidal Wetlands Application Fee (7/08/09)
2|Misc Project Expenses (8/07/09)

3iProject Engineering Expenses DPW (8/12/09)
4|Misc Project Expenses (8/25/09)

5|Staff time {9/03/2009)

QUARTER TOTAL:

Project Engineering Expenses DPW {10/21/09}
WE&C Consultant Contract {10/30/2009)

Tide Gate Construction {10/29/2009)

Law Charges (11/05/2009}

Tide Gate Purchase {11/19/2009)

Project Engineering Expenses DPW {12/11/09)
Planning Department Time {12/17/2008)
Permit Fee - Tidal Wetlands (12/22/2009)

00~ M U AW N e

QUARTERLY TOTAL:

ACTUAL EXPENDITUES

1|Construction Expenses (1/07/2010)
2|W&C Consultant Contract (1/08/2010)
3}Project Engineering Expenses (1/13/2010)

No,
$300.00 1

$300.00

$590.75
$4,300.00
$7,600.00
$9,900.00

$22,390.75

$200.00 1
$136.40 2
$5,148.00
$285.00
$1,668.00

$7,437.40

$1,378.00
$33,380.12
$116,000.00
$278.00
561,556.00
$1,740.00
$4,000.00
$900.00

$219,232.12

$79,760.00
$43,037.27
$1,378.00
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O 0~ ah 0

10

=

Services by Budget Office (2/22/2010)
Tide Gate Purchase (3/03/2010}

W&C Consultant Contract {3/11/2010)
W&C Consultant Contract (3/23/2010)
Misc Project Expenses {3/25/2010)
Misc Project Expenses {4/08/2010)
Misc Project Expenses (4/14/2010)

PI’O]ECT.' Englneermg Expenses (4/06/2010)

QUARTER TOTAL:

"QUARTER TOTAL:

QUARTER TOTAL:|

$833.00
$4,000.00
$42,197.52
$7,837.68
$135.30
$142.70
$283.50

5179 604 97

57 430. OO

$7,430.00
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ENCUMBRANCES

Consultant Contract BASE (2/05/09) $157,000.00

$157,000.00

Tide Gate Purchase {7/14/09) 565,556.00 ~
Tide Gate Instalflation {9/03/2009) $207,760.00 -
TOTAL: $273,316.00

TOTAL:

ANTICIPATED SPENDING
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QUARTER TOTAL:

Habitat Restoratlon Constructlon ' . 5434 900 OO

QUARTER TOTAL:| - $434,900.00




