Archived File - May Not Be ADA Compliant

ester
OV.COm

Robert P, Astorino
County Executive

Office of the County Fxecutive

Thomas J. Lauro, P.B.
Commissioner

Department of Envivenmenial Facilities

Mr. Thomas Rudolph, P.E. July 30, 2010
NYS Department of Environmental Conservation

Region HI Office

100 Hillside Avenue

Suite | W

White Plains, NY 10603-2860

Re: Case No. CO 3-20080730-65, Order on Consent between NYSDEC
and County of Westchester, dated December 30, 2008
Sixth Quarterly Report — 4/01/10 to 6/30/10

Dear Mr. Rudolph:

In accordance with the requirements of Article VI of the referenced instrument, piease find enclosed two
(2) copies of the Sixth Quarterly Report and atiachments covering the period from April 1, 2010 to June 30, 2010.

We look forward to the second quarterly progress meeting with NYSDEC representatives at 10:30 AM on
September 8, 2010 at the NYSDEC, Region II Sub Regional Office at 100 Hillside Avenue, White Plains, New

Yorl. Prior to that meeting I will forward a proposed agenda.

Shouid you require any additional mformation, please do not hesitate to contact me,

Robert Tunicello
Program Manager
Environmental Project Director

RIEAb, Encl.
ce: Carm B, Sprettzer, Bsq., Senior Attorney, NYSDEC
Tanothy B Bums, PR, Manager & Environmental Project Engineer 111, NYSEFC

Cer WO/Enel

Thomas 1. Lauro, P.E,, Conumissioner, WCDEF

John Hsu, P.E., Commissioner, WUDPW

Robert Mechan, Esq., County Attorney

Martin Gleeson, Egq., Associate County Attorney

Gearge Coley, P.E., First Deputy Commissioner, WCDER
Tagdish Mistry, P.E, Director WWT, WCDEF

Karen Ramos, Bsq., Associnte County Aliorney

James M. Gavin, P.E,, Engineers Consortium, LLP

Leah Radko, P.E. WCDPW

RELSE
RECYLLE
Division of Selid Waste

Wastewater Treatment

Water Agency

270 North Avenue
New Rochelle, New York 10801 Telgphone: (914) $13-5400 Fax: (914) 813-5460 Webhsite: westchestergov.com
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ORDER ON CONSENT (NYSDEC CASE NO, CO 3-20080730-65)
QUARTERLY REPORT NG, 6 — APRIL £, 2010 to JUNE 30, 2010

The following is the Quarterly Report No. 6 of the County of Westchester (“the
Respondent”) as required under Article VI of the Consent Order, Case No. 3-20080730-
65 (*2008 Order on Consent™), which is being presented to the New York State
Department of Environmental Conservation (the “NYSDEC”). Quarterly Report No. 6
includes statements as to compliance with the provisions of the 2008 Order on Consent
from April 1, 2010 through June 30, 2010.

Fxecutive Summary

Respondent has continued the projects contemplated by the 2008 Order on Consent
during the reporting period. These consist of the following:

The Engineermg Plan, which was submitted pursuant to the 2004 Order on Consent and
outlines Westchester County’s Long Island Sound Wastewater Treatment Plant
Improvement Program, was approved by NYSDEC on April 5, 2007.

The 2008 Order on Consent contains a Schedule of Compliance with new milestone dates
which supersede certain of the previous milestone dates under the 2004 Order on
Consent.  Pertinent upcoming milestone dates under the 2008 Order on Consent
Submittal Schedule are as follows:

e Submit New Rochelle WWTP SPDES Improvements

Design Report to NYSDEC

(Submitted November 15, 2009) December 31, 2010
e Submit New Rochelle BNR Design Report to NYSDEC December 31, 2010

The complete Schedule of Compliance is shown in Appendix A of the 2008 Order on
Consent.

The New Rochelle WWTP improvements design work is being conducted n two
different projects, the SPDES Improvements project and the BNR project. The SPDES
Improvements project (the New Rochelle WWTP Composite Performance
Implementation and Plant Hxpansion project) consists of secondary treatment upgrades
(CBOD and TSS8); upgrade of the solids handling, storage and dewatering systein; and
upgrades required to treat a new SPDES Permit flow limit of 20.6 mgd.

The 100% design documents were received by Respondent and submitted to NYSDEC
on November 15, 2009 and subsequently approved May 14, 2010. The New Rochelle
WWTP Composite Performance Implementation and Plant Expansion project
construction was advertised for public bid in December 2009. Bids were opened on
February 17, 2010. The apparent low bidder was Yonkers Contracting, Inc. On March
18, 2010 the Westchester County Board of Acquisition and Contract awarded the
construction contract to Yonkers Contracting, Inc. in the amount of $121,811,000.00. On
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Respondent solicited bids for this project and anticipates opening bids on August 11,
2010.

On January 5, 2010 a Pre-Construction conference was held on the Mamaroneck WWTP
Nitrogen Removal Improvements Project. Carlin Contracting subsequently provided to
Respondent required submittals for review and mobilized on site. Construction is ongoing
and is on schedule.

On December 24, 2009, Respondent submiited to NYSDEC a SPDES Permut
Medification request for Mamaroneck WWTP. On June 23, 2010 Respondent submitted
to NYSDEC a revised SPDES Permit Modification request for Mamaroneck WWTP.

On December 22, 2009 Respondent submitted to NYSDEC a Design Report for TRC
reductions at the Blind Brook WWTP and the Port Chester WW'TP. On January 8, 2010
NYSDEC approved Respondent’s two design reports.

The Engineering Plan also includes a Flow Reduction Strategy as follows:
s April 1, 2008 Respondent will acquire municipal access rights;
e October 1, 2008 Respondent will begin the flow monitoring period; and
e QOctober 1, 2012 Respondent will develop a “Flow Reduction Strategy Plan™.

During the first quarter of 2010 all 82 flow monitors and the associated telemetry systems
have been operational and downloading data. The 12 rain gages, spread throughout the
four sewer districts are also operational, The field data collection consists of determining
the number and type of housing facilities and other occupied establishments in each
tributary area in the sewer district. Implementation of the Flow Reduction data collection
is approximately 70% complete.

On March 3, 2009 NYSDEC approved a revised list of EBP projects under the 2008
Order on Consent. The status of the approved environmental benefit projects is as
follows:

Manursing Lake Tidal Wetland and Coastal Buffer Restoration and Re-
Establishment Project, Edith G. Read Natural Park and Wildlife Sanctuary. The
Tide Gate construction was completed by October 30, 2009 in accordance with
the approved schedule, On April 8§, 2010 the Respondent’s Board of Acauisition
and Contract approved a resolution authorizing Respondent to contract with Mace
Coniracting Corporation to construct the project at a coniract price ot $676,900. A
pre-construction meeting was held on April 12, 2010, On April 21, 2010
Respondent issued a press release announcing construction of the project would
commence at the end of April, 2010. On April 23, 2010 NYSDEC issued the
Tidal Wetlands Permit for the project and on Aprit 27, 2010 NYSDEC 1ssued the
Stormwater SPDES Permit NOI for the project. Construction of the project
commenced April 28, 2010. By letter dated July 2, 2010, Respondent notified
NYDEC that construction of the Manursing Lake Coastal Butfer Restoration and
Re-Establishment Project was substantially completed on June 30, 2010 in



Archived File - May Not Be ADA Compliant

No additional contracts were awarded or executed during the reporting period.

2. Project Description
Engineering Plan

The Engineering Plan, which outlines Westchester County’s Long Island Sound
Wastewater Treatment Plan Improvement Program, was approved by NYSDEC on April
5, 2007. The Engineering Plan provided for the following Design Report due dates:

Phase 1 Design Report is due June 30, 2008;
Phase 2 Design Report is due February 28, 2009; and
Phase 3 Design Report is due December 31, 2009

These requirements were modified by the 2008 Order on Consent so that the Phase 2
Design Report became due December 31, 2009 and is limited to the BNR work for the
Mamaroneck WWTP described in the Engineering Plan, and the Phase 3 Design Report
became due December 31, 2010 and covers the New Rochelle WWTP BNR work as
well the New Rochelle WWTP Composite Performance Implementation and Plant
Expansion project, consisting of secondary treatment upgrades (CBOD and TSS),
compliance with a new eftluent total residual chlorine (TRC) himit, upgrade of the solids
handling, storage and dewatering system, and upgrades required to treat a new SPDES
Permit flow limit of 20.6 mgd. Although the New Rochelle WWTP Composite
Performance Implementation and Plant Expansion project Design Report has the same
due date, December 31, 2010, as the New Rochelle WWTP BNR Project under the 2008
Order on Consent, the Design Report was submitted to NYSDEC by Respondent on
November 15, 2009.

Phase 1 Design Report

The Phase 1 Design Report — Pemolition and Removal of Obsolete Equipment, New
Rochelle Wastewater Treatment Plant was approved by NYSDEC on July 23, 2008.

Respondent executed an agreement with Mace Contracting Corporation for the project on
December 4, 2008 and issued a Notice to Proceed to Mace on December 12, 2008,
satisfying the obligation under the 2004 Order on Consent to commence construction
under the New Rocheile Demolition Contract by January 1, 2009. As previously reported,
all demolition work was completed in the second quarter of 2009. The demohition project
was completed by December 31, 2009



Archived File - May Not Be ADA Compliant

The pre-purchase of the Ultraviolet Disinfection Equipment for the New Rochelle
WWTP was advertised on January 29, 2010. Bids were received on March 10, 2010
from three vendors: Calgon, Inc.; Ozonia, Inc. and Trojan, Inc. The Purchase Order for
the U.V. equipment was issued to Ozonia, Inc. on May 12, 2010, in the amount of
$1,378,000.00.

Design Report Phase 1 — Mamaroneck WWTP BNR

Design work on the Mamaroneck WWTP BNR project began in the first quarter of 2009.
The procurement specifications for the prepurchase of the Integrated Fixed Film
Activated Shidge (IFAS) media and associated equipment were completed and the
prepurchase was advertised on May 25, 2009. Respondent issued its purchase order for
the IFAS equipment at Mamaroneck to Krueger, Inc. on July 29, 2009.

In paraltel with the procurement process, design proceeded on the associated facilities
for the Mamaroneck WWTP. On October 30, 2009 the Mamaroneck WWTP Nitrogen
Removal project design documents (Plans and Specifications) were submitted to
NYSDEC and NYSEFC. On October 31, 2009 Respondent advertised for bids on this
work. Three bids were received on December 2, 2009. On December 7, 2009 NYSDEC
approved the Mamaroneck WWTP Nitrogen Removal project design documents (Plans
and Specifications). The contract was awarded to the low bidder, Carlin Contracting Co.,
Ine., on December 10, 2009. The contract was executed on December 29, 2009. Notice to
Proceed was issued on December 31, 2009 with a completion date of September 30,
2012. In December 2009, Respondent received from its consultant the Final Construction
and Implementation Schedule for the Mamaroneck WWTP Nitrogen Removal
Improvements and an Application for the Modification of Design Flows in the SPDES
Permit. On December 29, 2009 Respondent submitted to NYSDEC the Final
Construction and Implementation Schedule for the Mamaroneck WWTP Nitrogen
Removal Improvements, together with a copy of its Application for the Modification of
Design Flows in the SPDES Permit, which had been submitted to NYSDEC on
December 24, 2009. In addition, on December 29, 2009, the Respondent submitted the
Mamaroneck Performance Maintenance Program Screenings and Grit Chamber
Modifications, which was part of the original scope for the Mamaroneck WWTP BNR
project, but is now mcluded in a separate construction project. With these subumssions
Respondent satistied its obligation to submit the Design Report for Phase | at the
Mamaroneck WWTP to NYSDEC by Pecember 31, 2009, As previously reported: on
January 12, 2010 NYSDEC commented on Respondent’s plan for the Mamaroneck
Performance Maintenance Program Screemings and Grit Chamber Modifications, en
February 4, 2010 Respondent by letter supplied additional information to NYSDEC
regarding 1its plan, and on March 16, 2010 NYSDEC approved Respondent’s plan.
During the reporting period, Respondent solicited bids for this construction of this project
and anticipates opening bids on August 11, 2010.

On January 5, 2010 a Pre-Construction conference on the Mamaroneck WWTP Nitrogen
Removal Improvements project was held between Respondent, its engineer consultants
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Implementation of the Flow Reduction data collection is approximately 70% complete.

MNon-Point Source Study

On February 25, 2009, in accordance with Paragraph 111 (B) (5) of the 2008 Order on
Consent, Respondent timely submitted a Scope of Work for a non-point nitrogen source
study: Long Island Sound Watershed Waier Quality and Quantity Modeling Study for
Subwatersheds located within Westchester County New York. As previously reported, on
February 25, 2009 HydroQual Environmental Engineers and Scientists, PC (HydroQual)
was selected by Respondent to develop the modeling tool together with sub consultants
Biohabitats Inc., Dewberrt-Goodkind Inc., Greater Hudson Valley Engineering & Land
Surveying, P.C. and HDR Inc. Respondent issued a proposed contract to HydroQual in
March 2009, Respondent’s contract with HydroQual —which included the Scope of Work
that approved by NYSDEC on June 8, 2009 - was signed during the second quarter. As
previously reported Respondent and NYSDEC corresponded regarding the model to be
developed by HydroQual. On June 24, 2009 Respondent, by a letter from then
Commissioner of Planning, Jerry Mulligan, submitted HydroQual’s Draft Memorandum,
dated June 24, 2009, Watershed Model Selection, to NYSDEC. Then Commissioner
Mulligan indicated that the modeling tool selection would proceed in accordance with the
Watershed Model Selection memorandum.

During the reporting period, HydroQual continued work on the LIS model and mtends to
develop the basic watershed model before refining the model for the outputs specific to
the LIS. Further to the submission of HydroQual's Draft Memorandum, dated June 24,
2009, Watershed Model Selection, to NYSDEC, the Respondent has chosen the U.S.
EPA's Stormwater Management Model to support the characterization of flooding and
water quality pollutant loads in the Bronx and LIS watersheds. H&H and water quality
calibrations for the Bronx River watershed have been completed and the contractor,
HydroQual, has discussed with the Respondent the use of SUSTAIN, an USEPA
screening model, for conceptualization of best management practices (BMPs) and low
impact development (LIDs) practices to achieve the desired flood control and water
quality objectives. Respondent has approved the use of SUSTAIN.

This work is being conducted in two phases: (1) to apply SUSTAIN for the Manhattan
Park Brook subwatershed within the Bronx River watershed; and (2} to expand the
application to the entire Bronx River watershed. HydroQual completed the Manhattan
Park Brook model application and, based on discussions with the Respondent, is currently
working on the entire Bronx River BMP/LID screening analysis. H&H and water quality
calibrations for LIS watersheds have been put on hold until the completion of SUSTAIN
work in the Bronx River watershed.

Anticipated work in the next reporting period include the completion of the screening and
selection of stormwater control practices to achieve the flood control and water quality
objectives in the Bronx River watershed and completion of the draft report, and initiation
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standards...” On December 28, 2009 Respondent submitted to NYSDEC plans
and specifications for the Manursing Lake Coastal Buffer Restoration and Re-
Establishment Project, in compliance with the agreed to schedule ifor the
Manursing Lake Habitat Restoration portion of this Environmental Benefit
Project. On February 18, 2010 Respondent was issued USACOE Permit #NAN-
2010-00089-ECA issued under Nationwide Permit No. 27 for the Manursing
Lake Coastal Buffer Restoration and Re-Establishment Project. On March 6,
2010 Respondent issued its solicitation for bids due March 17, 2010 to construct
the project. Five bids were received, with the apparent low bidder being Mace
Contracting Corporation in the amount of $676,900. On April 8, 2010 the
Respondent’s Board of Acquisition and Contract approved a resolution
authorizing Respondent to contract with Mace Contracting Corporation to
construct the project. A pre-construction meeting was held on April 12, 2010. On
April 21, 2010 Respondent issued a press release announcing construction of the
project would commence at the end of April, 2010. (A copy of the PR s
attached.) On April 23, 2010 NYSDEC issued the Tidal Wetlands Permit for the
project (a copy is attached) and on April 27, 2010 NYSDEC issued the
Stormwater SPDES Permit NOI for the project. Construction of the project
commenced April 28, 2010. By letter dated July 2, 2010, Respondent notified
NYDEC that construction of the Manursing Lake Coastal Buffer Restoration and
Re-Establishment Project was substantially completed on June 30, 2010 m
compliance with the approved schedule for this project incorporated into the 2008
Order on Consent. (A copy of this letter is attached.) Of the total budget for this
project of $1,390,000., $300,000. is being funded by Environmental Benefit
Project funds under the 2008 Order on Consent. An accounting of all funds
expended to date and a general estimate of the costs to be incurred in the next
quarter for this environmental benefit project is attached.

BT i o
ek 8PL21 Quarter]
PR Marursing Lake ~Rye Playland Habitat 20100706113236_00 - eﬁ“ﬁ”ﬁgy
april 2010.doc Rest. pdf 1.PDF ge: - up 10-..

Mamaroneck River Riparian Buffer Restoration Project, Saxon Woods Park.
Respondent’s Planning Department, which will design the project, developed a
scope of work for the preparation of a topographical survey, to include irees,
nfrastructure, etc., for the project area along the Mamaroneck River at Saxon
Woods County Park and Golf Course and a licensed surveyor from the
Westchester County Department of Public Works began the work. The survey
portion of the project has been completed. Respondent’s Planning Department
reports it is 70% complete with the Inventory & Analysis Phase of the Project and
will move into Conceptual Design early in the next quarter. The Planning
Department expects the Construction Documents and Specifications wili be
completed by the end of September 2010. The design of this project is on
schedule to be completed by October 31, 2010.

11
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%@@ stchester
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Fohert P. Astorino, Westchester County Executive

NEWS RELEASE

Ned McCormack, Communications Director {g14) gg5-2932

Contact: Donna Greene {914) 995-2935

FOR IMMEDIATE RELEASE: April 21, 2010

RESTORATION PROJECT CONSTRUCTION TO BEGIN ON MANURSING LAKE
Designated a “significant coastal fish and wildlife habitat” by the New York Department of State

The second phase of restoration on one of Long Island Sound’s most significant fish and wildlife
habitats is set to begin by the end of this month in the City of Rye.

Contractors will break ground on the restoration and creation of costal habitats, including a tidal creek
and wetlands in and along the southern shore of Manursing Lake, part of the Edith G. Read Natural Park and
wildlife Sanctuary and Playland Park. The restoration project is expected to be completed by the end of June
and will improve water quality and biodiversity in both the lake and the Long Island Sound.

“The county was able to use grant funding to improve this valuable ecosystem and recreational treasure
on Long Island Sound for both phases of the project,” said County Executive Robert P. Astorino.

The restoration of Marnursing Lake is one of more than 30 projects completed by the county in the
drainage areas of Long Island Sound, part of an ongoing effort to improve water quality by controiling
stormwater pollution. The county has restored ponds, streams and wetlands and installed structures to treat the
stormwater runoff that can pollute waters and contribute to flooding.

Once a complex of tidal wetlands and creeks, the Rye arca was dredged in the 1920s to create a lake to
be an attraction at the county-owned Playland Amusement Park. The man-made Manursing Lake covers
approximately 80 acres with depths of up to 30 feet. The tidal lake and its surroundings are designated as a
Significant Coastal Fish and Wildlife Habitat by the New York Depariment of State.

The first phase at Manursing Lake, the installation of a new tide gate, was completed in October. The
gate now allows the county to regulate the daily ebbs and flows of the tide throughout the lake and created the
conditions which set the stage for the upcoming restoration work.

“This new restoration work will build upon the project’s first phase, which replaced a manually operated

-- [ore -
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NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION -

Facility DEC 8D 3-5514-00023

PERMIT

_ Under the Environmental Conservation Law (ECL)
! :
‘L Permittee and Facility Information

Permit Issued To: Facility:

WESTCHESTER COUNTY DPW PLAYLAND PARK & BEACH
148 MARTINE AVE PLAYLAND PKWY

WHITE PLAINS, NY [0601-4704 RYE,NY

{O1d) 995-4400

Facility Location: in RYL in WESTCHESTER COUNTY
Facility Principal Reference Point: NYTM-E: 611.621] NYTM-N: 4535899

Latitude: 41°57'59.8" Longitude: 74°40'24,5"
Authorized Activity: Various excavation and fill activities along approximately 1,500 linear feet of the
shoreline of Manursing Lake (AKA Playland Lake) within the NYS Tidal Wetland Littoral Zone and its
Adjacent Area. Shore arcas will be cut and filled to develop additional tidal marsh and to remove
existing stands of Phragmites sp. an invasive species.

] Permit Authorizations

Tidal Wetlands - Under Article 25
Permit ID 3-3514-00023/00023
New Permit Effective Date: 4/23/2010 Expiration Date: 12/31/2015
Water Quality Certification - Under Section 401 - Clean Water Act
Permit 1D 3-5514-00023/00024
New Permit Effective Date: 4/23/2010 Expiration Date: 12/31/2015

-

Excavation & Fill in Navigable Waters - Under Article 15, Title §
Permit 1D 3-5514-00023/006025
New Permit Effective Date: 4/23/2010 Expiration Date: 12/31/2015

NYSDEC Approval

By acceptance of this permit, the permifiee agrees that the permit is contingent upon sirict
compliance with the ECL, all applicable regulations, and ail eonditions included as part of this
permit.

Permit Administrator: ALEXANDOR F CHESLUK, JR, Regional Permit Administrator
Address: NYSDEC REGION 3 HEADQUARTERS

2V 5QUTH PUTTCORNERS RD

NEW PALTZ, NY 12561 -1620

Authorized Signature: -

Date f?i;’ 22 idalo

%mw‘“‘mw

+d
g

Page i of 6
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NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
Facility DEC ID 3-5514-00023

5. Precautions Against Confamination of Waters All necessary precautions shall be taken to
preclude contamination of any wetland or waterway by suspended solids, sediments, fuels, solvents,
lubricants, epoxy coatings, paints, concrete, leachate or any other environmentally deleterious materials
associated with the project.

6. No Interference With Navigation There shall be no unrcasonable interference with navigation by
the work herein authorized.

7. Prior Approval of Changes If the Permittee desires to make any changes in construction
techniques, species to be planted, the site plan, any mitigation plan, scheduling or staging of
construction, or any other aspect of this project, the Permittee shall submit a written request to the
Regional Permit Administrator to make such proposed changes and shall not make such changes unless
authorized in writing by the Department.

8. Work Within Area Depicted on Plans All construction activity, including operation of machinery,
excavation, filling, grading, clearing of vegetation, disposal of waste, street paving and stockpiling of
material must take place within the project site as depicted on the project plans referenced by this
permit. Construction activity is prohibited within areas to be left in a natural condition or areas not
designated by the subject permit.

9. Install Erosion Contrels Before any soil is disturbed on the subject site, the permittee shall install
erosion and sedimentation controls which are adequate to prevent erosion and sedimentation off-site.
Such controls shall be maintained until the unpaved portions of subject site, if any, are stabilized by a
self-sustaining cover of vegetation that is adequate to prevent erosion and sedimentation on and off such
site. Before such controls are removed, the permittee shall remove all sediment that has accumulated at
such controls.

10. Filter Fabric Curtain Around Dredging Area A filter fabric (furbidity) curtain weighted across
the bottom and suspended at the top by floats shall be positioned to enclose the work site before
commencing dredgmg. The curtain shall remain in place and in functional condition during all phases
of the dredging operations and remain in place for two hours after dredging termination and turbidity
inside the curtain no longer exceeds ambient levels.

11. Disposal of Material Any demolition debris, excess construction materials, and/or excess
excavated materials shall be immediately and completely disposed of on an approved upland site more
than 100 feet from any regulated wetland. These materials shall be suitably stabilized so as not to re-
enter any water body, wetland, or wetland adjacent arca; and must be disposed of'in accordance with all
Jocal, state, and federal statutes, regulations, or ordinances.

i2. Seed, Muleh Disturbed Soils All areas of soil disturbance resulting from this project {(above the
mean high water line) not specifically covered in the planting plan shall be sceded with an appropriate

perennial grass seed and mulched with straw within one week of final grading.

13. Plantings All plantings within project area shall be done in accordance with the plans referenced in Natural
Resource Condition # 1.

Page3 of 6
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NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION o

Facility DEC 1D 3-5514-00023

GENERAL CONDITIONS - Apply to ALL Authorized Permits:

1. Facility Inspection by The Department The permitted site or facility, including relevant records,
is subject to inspection at reasonable hours and intervals by an authorized representative of the
Department of Environmental Conservation (the Department) to determine whether the permttee is
complying with this permit and the ECL. Such representative may order the work suspended pursuant
to ECL 71- 0301 and SAPA 401(3).

The permittee shall provide a person to accompany the Department's representative during an inspection
to the permit area when requested by the Department.

A copy of this permit, including all referenced maps, drawings and special conditions, must be available
for inspection by the Department at all times at the project site or facility. Failure to produce a copy of
the permit upon request by a Department representative is a violation of this permit.

2. Relationship of this Permit to Other Department Orders and Determinations Unless expressly
provided for by the Department, issuance of this permit does not modify, supersede or rescind any order
or determination previously issued by the Department or any of the terms, conditions or requirements
contained in such ordet or determination.

3. Applications For Permit Renewals, Modifications or Transfers The permittee must submit a
separate written application to the Department for permit renewal, modification or transfer of this
permit. Such application must include any forms or supplemental information the Department requires.
Any renewal, modification or transfer granted by the Department must be in writing, Submission of
applications for permit renewal, modification or transfer are to be submitted to:

Regional Permit Administrator

NYSDEC REGION 3 HEADQUARTERS
21 SOUTH PUTT CORNERS RD

NEW PALTZ, NY12561 -1620

4. Submission of Renewal Application The permittee must submit a renewal application at least 30
days before permit expiration for the following permit authorizations: Excavation & Fill in Navigable
Waters, Tidal Wetlands, Water Quality Certification.

5. Permit Modifications, Suspensions and Revocations by the Department The Department
reserves the right to modify, suspend or revoke this permit, The grounds for modification, suspension or
revocation include:

a. materiaily false or inaccurate statements in the permit application or supporting papers;

b, failure by the permittee to comply with any terms or conditions of the permit;

c. exceeding the scope of the project as described in the permit application;

d. newly discovered material information or a material change in environmental conditions,
relevant technology or applicable law or regulations since the issuance of the existing permit;

Page 5 of 6
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TEYYT
Westchester
%QV. COm

Robert P. Astorino
County Execative

Office of the County Executive

Thomzas J. Lawro, P.E.
Comumissiones

Department of Environments) Faahiies

Jaly 2, 2010

Mr. Thomas Rudolph, P.E.

NYS Department of Environmental Conservation
Regional Water Quality Engineer

Region [l Office

100 Hillside Avenue

Suite | W

White Plains, NY 10603-2860

Re: Cage No. CO 3-20080730-63, Order on Consent between NYSDEC
and County of Westchester, dated December 30, 2008
Envirenmental Benefit Program: MANURSING LAKE AQUATIC HABITAT RESTORATION,
PLAYLAND PARK, RYE, NEW YORK {Contract No, (9539}

Dear Mr. Rudoiph:

This letter is submitted to notify vou that Westchester County substantiaily completed the Hahitat
Restoration portion of the above referenced environmental benetit project by June 30, 2010, in accordance with the
schedule incorporated into the Order on Consent by and between NYSDEC and County of Westchester, dated

December 30, 2008 (Case Wo. CO 3-20680730-65).

On June 30, 2010 this department was advised by the County’s design and construction supervision
engineering fism for the project, Woodward & Curran, and the contractor, Mace Contracting Corp. that the project
was “substantially complete™ in that **...ail of the clearing, earthwork, critical drainage, and marsh plentings have
been installed...™. [t was reported further that the remaining work is all located in the upland area and includes
seeding, installation of the curtain drain along the Nature Center access road, extension of the existing wooden guide
rail. installation of nes curh along the access road, and the upland plantings. The design team has determined that
planting of upland trees and shrubs, which in any event could not e done untit the other wark was completed, could
ot safely be in the Summer because many of the plants would die, and was nat recominended. Al the remaining

work, other than the upland seeding and the planting that fs to occur in the Fall 2010, was not “required” under this
project bui, is being done either (o enhance the site or add precautionary measures in an attempt reduce or shinnnate
suitable environments for invasive plant species {i.e., Phragmiies, Japanese Knotwesd, eic.). The contractar has

reported that this additional work will be completed by July 16,2010,

Canseauently Westchester County has timely fulfitled its obligation under the Consemt Order schedule for
¥ ¥ 3 &

this element of the Manursing Lake Tida! Wetland and Coastal Buffer Restoration and Re-Estahiishment Project 1o

Phivision of Selid Waste
Wastewater Treatment
Watey Agency

270 North Avenue
New Rochells, New York 10801 Telephone: (314) 813-5400

Fax: (814) 812-3460

Wehsite: westchestergov.enm
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BPL21-07 MANURS

fw_e'_s_ttihestgi' County.B Planning: I
Contact; Christina. Andgrs 995-3782 | ccal@westchestergov.ce

FUNDING SOURCES

NYSDEC Grant $400,000
NFWF Grant $1590,000
BPL21 Capital Projects $500,000
SLI-02 DEC Consent Crder $300,000

Total available: 51,390,000

No.f o e 0 QU alelig e No.

1|Services by Budget Office {2/26/09) iR o $300.00 1
QUARTER TOTAL: $300.00
1]Law Charges (4/08/09} $540.75
2|W&C Consultant Contract (4/27/09) $4,300.00
3|W&C Consultant Contract (5/19/08) 57,600.00
41WE&C Consultant Contract {6/26/08) $9,900.00
QUARTER TOTAL: $22,390.75

1}Tidal Wetlands Application Fee {7/08/09) 5200.00 1

2IMisc Project Expenses {8/07/09} 5136.40 pi
3{Project Engineering Expenses DPW (8/12/09) 55,148.00
4|Misc Project Expenses (8/25/09) $285.00
515taff time (9/03/2009) $1,668.00

QUARTER TOTAL: 57,437.40

QUARTER 4; Expendit
1|Project Engineering Expenses DPW {10/21/09) 51,378.00
2IWE&E Consultant Contract (10/30/2009) $33,380.12
21Tide Gate Consiruction {10/29/2008) $116,000.00
4lLaw Charges (11/05/2009) §278.00
5|Tide Gate Purchase (11/19/2009) $61,556.00
6iProject Engineering Expenses DPW {12/11/08) £1,740.00
7|Planning Department Time (12/17/2009} $4,000.00
giPermit Fee - Tidal Wetlands (12/22/20089) 5500.00

QUARTERLY TOTAL: $219,232.12
TOTAL EXPENDITURES 2009: $249,360.27 L

1iConstruction Expenses {1/07/2010) $79,760.00
2IWE&E Consultant Contract (1/08/2010) 543,037.27

3iProject Engineering Expenses (1/13/2010) $1,378.00
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Consultant Contract BASE (2/05/09) 5157,000.00

TOTAL: $157,000.00

Tide Gate Purchase (7/14/09) $65,556.00
Tide Gate Installation (9/03/2009) §207,760.00
TOTAL: $273,316.00

TOTAL:
- TOTAL ENCUNMBRANCES 2009: 5430,316.00
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