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Robert P, Astorino
County Executive

Office of the County ixecutive

ThomasJ. Laurs, PE,
(lommissioner

TR

Department of Environmental Facilitics

Mr. Thomas Rudolph, P.E. October 29, 2010
NYS Department of Environmental Conservation

Region I Office

100 Hillside Avenue

Suite [ W

White Plaing, NY 10603-2860

Re: Case No. CO 3-20080730-65, Order on Consent between NYSDEC
and County of Westchester, dated December 30, 2008
Seventh Quarterly Report — 7/01/10 to 9/30/10

Dear Mr, Rudolph:

In accordance with the requirements of Article VI of the referenced instrument, please find enclosed two

(2) copies of the Seventh Quarterly Report and attachments covering the period from July I, 2010 to September 30,
2010.

We look forward to the second quarterly progress meeting with NYSDEC representatives at 10:30 AM on
November 16, 2010 at the NYSDEC, Region 11T Sub Regional Office at 100 Hillside Avenue, White Plains, New
York. Prior to that meeting I will forward a proposed agenda.

Should you require any additional information, please do not hesitate to contact me.

Sim%rdif . g ) Q

Robert Funicello
Program Manager
Environmental Project Director

RE/h, Encl.

ce: Carin B, Spraitzer, Esq., Senior Allorney, NYSDEC
Cheryl Webber, PLE., Manager & Environmental Project Engineer 111, NYSEFC
Shayne Mitchell, NYSDEC

ce: WO/Enel

Thomas 1. Lawre, P.E., Commissioner, WODEF
John Hsu, P E,, Commissioner, WCDPW
Robert Mechan, Esq., County Atorney
Muartin Gleeson, Esq,, Associate County Attorney
George Coley, P.E., First Deputy Commissioner, WODEF
jagdish Mistry, P.I. Director WWT, WCDEF
Karen Ramos, Esq., Associate County Allomey
James M. Gavin, P.E., Engineers Consortium, LLP
Leah Radko, P.E. WCDPW

Division of Solid Waste

Wastewater Treatment

Water Agency

270 North Avenue
New Rochelle, New York 10861 Telephone: {3414) 813-5400 Fax: (914) 813-5460 Website: westehestergov.com
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ORDER ON CONSENT (NYSDEC CASE NO. CO 3-20080730-65)
QUARTERLY REPORT NO. 7-JULY 1, 2010 to SEPTEMBER 30, 2010

The following is the Quarterly Report No. 7 of the County of Westchester {“the
Respondent™) as required under Article VI of the Consent Order, Case No. 3-20080730-
65 (2008 Order on Consent™), which is being presented to the New York State
Department of Environmental Conservation (the “NYSDEC”). Quarterly Report No. 7
includes statements as to compliance with the provisions of the 2008 Order on Consent
from July 1, 2010 through September 30, 2010. ?

Executive Summary

Respondent has continued the projects contemplated by the 2008 Order on Consent
during the reporting period. These consist of the following;:

The Engineering Plan, which was submitted pursuant to the 2004 Order on Consent and
outlines Westchester County’s Long Island Sound Wastewater Treatment Plant
Improvement Program, was approved by NYSDEC on April 5, 2007.

The 2008 Order on Consent contains a Schedule of Compliance with new milestone dates
which supersede certain of the previous milestone dates under the 2004 Order on
Consent.  Pertment upcoming milestone dates under the 2008 Order on Consent
Submittal Schedule are as follows:

e Submit New Rochelle WWTP SPDES Improvements

Design Report to NYSDEC

(Submitted November 15, 2009) December 31, 2010
e Submit New Rochelle BNR Design Report to NYSDEC December 31, 2010

The complete Schedule of Compliance is shown in Appendix A of the 2008 Order on
Consent.

The New Rochelle WWTP improvements design work is being conducted in two
different projects, the SPDES Improvements project and the BNR project. The SPDES
Improvements project (the New Rochelle WWTP Composite Performance
Implementation and Plant Expansion project) consists of secondary treatment upgrades
(CBOD and TSS); upgrade of the solids handling, storage and dewatering system; and
upgrades required to treat a new SPDES Permit flow limit of 20.6 mgd.

The 100% design documents were received by Respondent and submuitted to NYSDEC
on November 15, 2009 and subsequently approved May 14, 2010. On March 18, 2010 the
Waestchester County Board of Acquisition and Contract awarded the construction contract
to Yonkers Contracting, Inc. in the amount of $121,811,000.00. On fune 1, 2010
Respondent issued a Notice to Proceed to Yonkers Contracting, Inc. with a contract
construction completion date of one thousand days, or March 1, 2013, Construction
commenced in June 2010 and is ongoing. As of Septernber 30, 2010, 12% of the Contract
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Time had elapsed, 6% ofthe total contract amount had been bilied and it is estimated that
6.5% of'the contract work had been completed.

Respondent previously submitted an application to NYSDEC for a SPDES Permit
Modification for the New Rochelle WWTP to change the plant flow limit from 13.6
MGD to 20.6 MGD. Respondent received a draft SPDES Permit on August 25, 2010 and
provided comments to the draft SPDES Permit that were due October 1, 2010.

Design work on the New Rochelle BNR project began in the first quarter of 2009 and the !
New Rochelle BNR procurement techmical specifications for the pre-purchase of the 5
biofiltration media and equipment were completed during the second quarter of 2009.

The Schematic Design Report for the New Rochelle BNR project, representing 30%

design completion and setting forth the basis of design for the project, was prepared

during the first guarter of 2010 and was received by Respondent on March 26, 2010.

Respondent received the Design Development phase of the BNR project, representing

60% design completion, on July 9, 2010. A review meeting of the 60% design was held

with the County on July 28, 2010. The Counstruction Documents phase (100% design) is

now proceeding. The New Rochelle BNR Design Report is on schedule to be submitted

to NYSDEC by the Consent Order deadline of December 31, 2010,

The pre-purchase of the Ultraviolet Disinfection Equipment for the New Rochelle
WWTP was advertised on January 29, 2010, Bids were received on March 10, 2010
from three vendors, The Purchase Order for the U.V. equipment was issued to Ozonia,
Inc. on May 12, 2010, in the amount of $1,378,000.00.

Design work on the Mamaroneck WWTP BNR project began in the first quarter of 2009.
The purchase order for the TFAS equipment and associated equipment was issued to
Krueger, Inc. in July 2009.

On December 7, 2009 NYSDEC approved the Mamaroneck WWTP Nitrogen Removal
project design documents (Plans and Specifications). The construction contract, awarded
to Carlin Contracting Co., Inc. (Carlin Contracting), was executed on December 29, 2009
and Notice to Proceed was issued on December 31, 2009 with a completion date of
September 30, 2012, On December 29, 2009 Respondent also submitted to NYSDEC the
Final Construction and Implementation Schedule for the Mamaroneck WWTP Nitrogen
Removal Improvements, together with a copy of its Application for the Modification of
Design Flows in the SPDES Permit, which had been submitied to NYSDEC on
December 24, 2009, In addition, on December 29, 2009, the Respondent submitted the
Mamaroneck Performance Maintenance Program Screenings and Grit Chamber
Modifications, which was pait of the oniginal scope for the Mamaroneck WWTP BNR
project, but is now included in a separate construction project. With these submissions
Respondent satisfied its obligation to submil the Design Report for Phase I at the
Mamaroneck WWTP to NYSDEC by December 31, 2009, NYSDEC approved
Respondent’s Mamaroneck Performance Maintenance Program Screenmngs and Grit
Chamber Modifications plan on March 16, 2010. On August 18, 2010, Respondent
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received bids for this project. The low bidder was Carlin Contracting Co., Inc.
Respondent anticipates awarding a contract on October 28, 2010,

Construction by Carlin Contracting under its existing contract is ongoing and is on
schedule. As of September 30, 2010, 27% of the Contract Time has elapsed, 21% of the
total contract amount has been billed and it is estimated that 20% of the contract work has
been completed.

Respondent previously submitted to NYSDEC a SPDES Permit Modification request for i
Mamaroneck WWTP. Respondent received a draft SPDES Permit on August 25, 2010 ;
and provided comments to the draft SPDES Permit that were due October 1, 2010.

On December 22, 2009 Respondent submitted to NYSDEC a Design Report for TRC
reductions at the Blind Brook WWTP and the Port Chester WWTP. On January &, 2010
NYSDEC approved Respondent’s two design reports,

The Engineering Plan also includes a Flow Reduction Strategy as follows:
e April 1, 2008 Respondent will acquire municipal access rights;
e October 1, 2008 Respondent will begin the flow monitoring period; and
e October 1, 2012 Respondent will develop a “Flow Reduction Strategy Plan”.

During the first quarter of 2010 all 82 flow monitors and the associated telemetry systems
became operational and have continued downloading data in all subsequent quarters. The
12 rain gages, spread throughout the four sewer districts are also operational. The field
data collection consists of determining the number and type of housing facilities and
other occupied establishments in each tributary area in the sewer district. Flow Reduction
data coilection is approximately 77% complete.

On March 3, 2009 NYSDEC approved a revised list of EBP projects under the 2008
Order on Consent. The status of the approved environmental benefit projects is as
follows:

Manursing Lake Tidal Wetland and Coastal Buffer Restoration and Re-
Hstablishment Project, Edith G. Read Natural Park and Wildlife Sanctuary. The
Tide Gate construction was completed by October 30, 2009 in accordance with
the approved schedule. On April 8, 2010 the Respondent’s Board of Acquisition
and Contract approved a resolution authorizing Respondent to contract with Mace
Contracting Corporation to construct the project at a contract price of $676,900.
On April 23, 2010 NYSDEC issued the Tidal Wetlands Permit for the project and
on April 27, 2010 NYSDEC issued the Stormwater SPDES Permit NOI for the
project. Construction of the project commenced April 28, 2010, By letter dated
July 2, 2010, Respondent notified NYDEC that construction of the Manursing
Lake Coastal Buffer Restoration and Re-Establishment Project was substantially
completed on June 30, 2010 in compliance with the approved schedule for this
project incorporated into the 2008 Order on Consent. Of the total budget for this



Archived File - May Not Be ADA Compliant

project of $1,390,000, $300,000 is being funded by Environmental Benefit Project
funds under the 2008 Order on Consent.

Mamaroneck River Riparian Buffer Restoration Project, Saxon Woods Park. The
survey portion of the project has been completed. The design of this project is on
schedule to be substantially completed by October 31, 2010,

NYSDEC previously approved a Scope of Work for a non-point nitrogen source study:
Long Island Sound Watershed Water Quality and Quantity Modeling Study for
Subwatersheds located within Westchester County New York. Respondent contracted with
HydroQual Environmental Engineers and Scientists, PC (HydroQual) to perform the
work. HydroQual has completed H&H and water quality calibrations for the Bronx River
watershed. Respondent approved the use of SUSTAIN, an USEPA screening model, for
conceptualization of best management practices (BMPs) and low impact development
{LIDs) practices to achieve the desired flood control and water quality objectives. On
September 30, 2010 Respondent submitted its Bromx River Watershed Water Quality and
Quantity Report to the NYSDEC, in compliance with the 2008 Order on Consent.

Respondent under took no initiatives during the reporting period in addition to those
previously reported to evaluate other technologies that might aid it in achieving the goals
ofthe Order on Consent.

Article VL
1.  Contractors and/or Consultants are as previously reported.

On March 18, 2010 the Westchester County Board of Acquisition and Contract awarded
the construction contract for The New Rochelle WWTP Composite Performance

Implementation and Plant Expansion project to Yonkers Contracting, Inc. in the amount
of $121,811,000.00.

On April 28, 2010 Respondent and its consultant Engineers Consortium, LLP, entered
into the fifth amendment to its agreement, dated April 22, 2005, to include certain non-
discrimmination language needed to seek ARRA funding and to provide for savings that
have been, and can be, realized through more efficient use of personnel and
subcontractors.

On May 12, 2010 the Purchase Order for the Ultraviolet Disinfection Equipment for the
New Rochelie WWTP in the amount of $1,378,000.00 was awarded to Ozonia, Inc.

No additional contracts were awarded or exccuted during the reporting period.



Archived File - May Not Be ADA Compliant

1.  Project Description
Engineering Plan

The Engineering Plan, which outlines Westchester County’s Long Island Sound
Wastewater Treatment Plan Improvement Program, was approved by NYSDEC on April
5, 2007. The Engineering Plan provided for the following Design Report due dates:

Phase 1 Design Report is due June 30, 2008;
Phase 2 Design Report is due February 28, 2009; and
Phase 3 Design Report 1s due December 31, 2009.

These requirements were modified by the 2008 Order on Consent so that the Phase 2
Design Report became due December 31, 2009 and is limited to the BNR work for the
Mamaroneck WWTP described in the Engineering Plan, and the Phase 3 Design Report
became due December 31, 2010 and covers the New Rochelle WWTP BNR work as
well the New Rochelle WWTP Composite Performance Implementation and Plant
Expansion project, consisting of secondary treatment upgrades (CBOD and TSS),
compliance with a new effluent total residual chlorine (TRC) limit, upgrade of the solids
handling, storage and dewatering system, and upgrades required to treat a new SPDES
Permit flow limit of 20.6 mgd. Although the New Rochelle WWTP Composite
Performance Implementation and Plant Expansion project Design Report has the same
due date, December 31, 2010, as the New Rochelle WWTP BNR Project under the 2008
Order on Consent, the Design Report was submitted to NYSDEC by Respondent on
November 15, 2009,

Phase 1 Design Report

The Phase 1 Design Report — Demolition and Removal of Obsolete Equipment, New
Rochelle Wastewater Treatment Plant was approved by NYSDEC on July 23, 2008,

Respondent executed an agreement with Mace Contracting Corporation for the project on
December 4, 2008 and issued a Notice to Proceed to Mace on December 12, 2008,
satisfying the obligation under the 2004 Order on Consent to commence construction
under the New Rochelle Demolition Contract by January 1, 2009. As previously repotted,
all demolition work was completed in the second quarter of 2009. The demolition project
was completed by December 31, 2009,

Design Report — New Rochelle Composite Performance and Implementation and
Plant Expansion

As stated, the New Rochelle WWTP mmprovements design work is bemg conducted in
two different projects, the SPDES Improvements project and the BNR project. The
SPDES Improvements project (the New Rochelle WWTP Composite Performance
Implementation and Plant Expansion project) consists of secondary treatment upgrades
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(CBOD and TSS); upgrade of the solids handling, storage and dewatering system; and
upgrades required to treat a new SPDES Permit flow limit of 20.6 mgd.

Although the SPDES Improvements project Design Report has the same due date
(December 31, 2010) as the New Rochelle WWTP BNR Project under the Consent
Order, the 100% design documents were received by Respondent and submitted to
NYSDEC on November 15, 2009 and were reviewed by NYSDEC and New York State
Environmental Facilities Corporation (NYSEFC) jointly on Tuesday, December 15,
2009. On May 14, 2010 NYSDEC approved Respondent’s design documents. (A copy of
the NYSDEC letter of approval is attached.) The New Rochelle WWTP Composite
Performance Implementation and Plant Expansion project construction was advertised for
public bid in December 2009, Bids were opened on February 17, 2010. Seven bids were
received ranging from $121,811,000 to $220,800,000. The apparent low bidder was
Yonkers Contracting, Inc. On March 18, 2010 the Westchester County Board of
Acquisition and Contract awarded the construction contract to Yonkers Contracting, Inc.
in the amount of $121,811,000.00. On June 1, 2010 Respondent issued a Notice to
Proceed to Yonkers Contracting, Inc. with a contract construction completion date of one
thousand days, or March 1, 2013. Construction commenced in June 2010 and 1s ongoing.
As of September 30, 2010, 12% of the Contract Time had elapsed, 6% of the total
contract amount had been billed and, it is estimated that, 6.5% of the contract work had
been completed.

Respondent submitted an application for SPDES Permit Modification for the New
Rochelle WWTP to change the plant flow limit from 13.6 MGD to 20.6 MGD to
NYSDEC on March 8, 2010. On June 23, 2010 Respondent submitted a revised SPDES
Permit Modification request to NYSDEC for the New Rochelle WW'TP. Respondent
received a draft SPDES Permit and provided comments to the draft SPDES Permit that
were due October 1, 2010.

Design Report — New Rochelle WWTP BNR

Design work on the New Rochelle BNR began in the first quarter of 2009. The
procurement documents for the prepurchase of the biofiltration media and equipment
were advertised on July 8, 2009 and bids were received on August 26, 2009. Two bids
were received on August 26, 2009. The contract was awarded to Krueger, Inc. on
December 23, 2009, The Schematic Design Report for the New Rochelle BNR project,
representing 30% design completion and setting forth the basis of design {or the project,
was prepared during the first gquarter of 2010 and was received by Respondent from
Engineers Consortium on March 26, 2010. The Design Development phase of the BNR
project, representing 60% design completion, was received by Respondent on July 9,
2010. A review meeting of'the 60% design was held with the County on July 28, 2010.

The preparation of the Construction Documents phase (100% design) is now proceeding.
The New Rochelle BNR Design Report is on schedule to be submitted to NYSDEC by
the Consent Order deadline of December 31, 2010.
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The pre-purchase of the Ultraviolet Disinfection Equipment for the New Rochelle
WWTP was advertised on January 29, 2010. Bids were received on March 10, 2010
from three vendors: Calgon, Inc.; Ozonia, Inc. and Trojan, Inc. The Purchase Order for
the U.V. equipment was issued to Ozonia, Inc. on May 12, 2010, in the amount of
$1,378,000.00,

Design Report Phase 1 - Mamaroneck WWTP BNR

Design work on the Mamaroneck WWTP BNR project began in the first quarter of 2009,
The procurement specifications for the prepurchase of the Integrated TFixed Film
Activated Sludge (IFAS) media and associated equipment were completed and the
prepurchase was advertised on May 25, 2009. Respondent issued its purchase order for
the IFAS equipment at Mamaroneck to Krueger, Inc. on July 29, 2009,

In parallel with the procurement process, design proceeded on the associated facilities
for the Mamaroneck WWTP. On October 30, 2009 the Mamaroneck WWTP Nitrogen
Removal project design documents (Plans and Specifications) were submitted to
NYSDEC and NYSEFC. On October 31, 2009 Respondent advertised for bids on this
work. Three bids were received on December 2, 2009. On December 7, 2009 NYSDEC
approved the Mamaroneck WWTP Nitrogen Removal project design documents (Plans
and Specifications). The contract was awarded to the low bidder, Carlin Contracting Co.,
Inc., on December 10, 2009, The contract was executed on December 29, 2009, Notice to
Proceed was issued on December 31, 2009 with a completion date of September 30,
2012. In December 2009, Respondent received from its consultant the Final Construction
and Implementation Schedule for the Mamaroneck WWTP Nitrogen Removal
Improvements and an Application for the Modification of Design Flows in the SPDES
Permit. On December 29, 2009 Respondent submitted to NYSDEC the Final
Construction and Implementation Schedule for the Mamaroneck WWTP Nitrogen
Removal Improvements, together with a copy of its Application for the Modification of
Design Flows in the SPDES Permit, which had been submitted to NYSDEC on
December 24, 2009. In addition, on December 29, 2009, the Respondent submitted the
Mamaroneck Performance Maintenance Program Screenings and Grit Chamber
Modifications, which was part of the original scope for the Mamaroneck WWTP BNR
project, but is now included in a separate construction project. With these subumssions
Respondent satisfied its obligation to submit the Design Report for Phase 1 at the
Mamaroneck WWTP to NYSDEC by December 31, 2009. As previously reported: on
January 12, 2010 NYSDEC commented on Respondent’s plan for the Mamaroneck
Performance Maintepance Program Screenings and Grit Chamber Modifications, on
February 4, 2010 Respondent by letter supplied additional information to NYSDEC
regarding its plan, and on March 16, 2010 NYSDEC approved Respondent’s plan.
Respondent solicited bids for construction of the Mamaroneck Performance Maintenance
Program Screenings and Grit Chamber Modifications project m the last quarter, On
August 18, 2010, Respoendent received bids for this project. The low bidder was Carlin
Contracting Co., [nc. Respondent anticipates awarding a contract on October 28, 2010,
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On January 5, 2010 a Pre-Construction conference on the Mamaroneck WWTP Nitrogen
Removal Improvements project was held between Respondent, its engineer consultants
and Carlin Contracting. Carlin Contracting mobilized to the site and commenced
construction in the previous quarter. Construction is ongoing and is on schedule. As of
September 30, 2010, 27% of the Contract Time had elapsed, 21% of the total contract
amount had been billed and it is estimated that 20% of the contract work had been
completed.

On December 24, 2009, Respondent submitted to NYSDEC a SPDES Permit
Modification request for Mamaroneck WWTP. On June 23, 2010 Respondent submitted
to NYSDEC a revised SPDES Permit Modification request for Mamaroneck WWTP.
Respondent received a draft SPDES Permit on August 25, 2010 and provided comments
to the draft SPDES Permit that were due October 1, 2010,

Total Residual Chlorine

In accordance with the 2008 Order on Consent, Article 111, C., on December 22, 2009
Respondent submitted to NYSDEC a Design Report for Total Residual Chlorine (TRC)
reductions at the Blind Brook WWTP and the Port Chester WWTP. With these
submissions the Respondent met its obligation to submit Design Reports for Total
Residual Chlorine discharges at the two treatment plants in compliance with WQBELs by
December 31, 2009. By a letter, dated January §, 2010, NYSDEC approved Respondent’s
design reports.

Flow Reduction Strategy

In addition, the Engineering Plan includes a Flow Reduction Strategy with an
implementation schedule as follows:

April 1, 2008 Respondent will acquire municipal access rights;
October 1, 2008 Respondent will begin the flow monitoring period; and
October 1, 2012 Respondent will develop a “Flow Reduction Strategy Plan”.

Respondent previousty reported timely receipt of permits from all of the eleven (11)
municipalities from which permits are needed to conduct the Sewage Flow Metering
Program in municipal collection systems: City of New Rochelle, City of Rye, City of
White Plains, Town/Village of Harrison, Town of Mamaroneck, Village of Scarsdale,
Village of Mamaroneck, Village of Rye Brook, Village of Port Chester, Village of
Larchmont, and Village of Pelham Manor. (No permit is required from North Castle to
implement the program.)

On October 1, 2008 Respondent reported to NYSDEC timely commencement of the flow
monitoring period.

During the reporting period implementation continued as follows:
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Flow Monitors and Telemetry Systems - All 82 flow monitors and the associated
telemetry systems have been operational and downloading data. The 12 rain gages,
spread throughout the four sewer districts are also operational.

The field data collection consists of determining the number and type of housing facilities
and other occupied establishments in each tributary area in the sewer district. Flow data
collection is continuing and approximately 77% of the field work is now complete.

The Flow Reduction Strategy Plan must be submitted, as required by the Consent Order,
by October 1, 2012.

Non-Point Source Study

On February 25, 2009, in accordance with Paragraph 111 (B) (5) of the 2008 Order on
Consent, Respondent timely submitted a Scope of Work for a non-point nitrogen source
study: Long Island Sound Watershed Water Quality and Quantity Modeling Study for
Subwatersheds located within Westchester County New York. As previously reported, on
February 25, 2009 HydroQual Environmental Engineers and Scientists, PC (HydroQual)
was selected by Respondent to develop the modeling tool together with sub consultants
Biohabitats Inc., Dewberrt-Goodkind Inc., Greater Hudson Valley Engineering & Land
Surveying, P.C. and HDR Inc. Respondent issued a proposed contract to HydroQual in
March 2009. Respondent’s contract with HydroQual —which included the Scope of Work
that approved by NYSDEC on June 8, 2009 - was signed during the second quarter. As
previously reported Respondent and NYSDEC corresponded regarding the model to be
developed by HydroQual. On June 24, 2009 Respondent, by a letter from then
Commissioner of Planning, Jerry Mulligan, submitted HydroQual’s Draft Memorandum,
dated June 24, 2009, Watershed Model Selection, to NYSDEC. Then Commissioner
Mulligan indicated that the modeling tool selection would proceed in accordance with the
Watershed Model Selection memorandum.

During the reporting period, HydroQual continued work on the LIS model and intends to
develop the basic watershed model before refining the model for the outputs specific to
the LIS. Further to the submission of HydroQual's Draft Memorandum, dated June 24,
2009, Watershed Model Selection, to NYSDEC, the Respondent has chosen the U.S.
EPA's Stormwater Mapagement Model to support the characterization of flooding and
water quality polflutant loads in the Bronx and LIS watersheds. H&H and water quality
calibrations for the Bronx River watershed have been completed and the contractor,
HydroQual, has discussed with the Respondent the use of SUSTAIN, an USEPA
screeming model, for conceptualization of best management practices (BMPs) and low
mmpact development (LIDs) practices to achieve the desired flood control and water
guality objectives. Respondent has approved the use of SUSTAIN.

This wotk is being conducted in two phases: (1) to apply SUSTAIN for the Manhattan
Park Brook subwatershed within the Bronx River watershed; and (2) to expand the
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application to the entire Bronx River watershed. HydroQual completed the Manhattan
Park Brook model application and the entire Bronx River BMP/LID screening analysis.
On September 30, 2010 Respondent submitted its Bronx River Watevrshed Water Quality
and Quantity Report to the NYSDEC, in compliance with the 2008 Order on Consent
(see attached letter).

—

'

BR Watershed
Report Letter from D}

Subsequent to completing H&H and water quality calibrations for the Bronx
River watershed, the contractor, HydroQual, has applied the SWMM plus SUSTAIN
modeling tools to determine the storage volumes that will be needed in each of the sub-
basins within this watershed to simultaneously achieve flood control and water quality
objectives. In order to support model evaluation and the County's planning process, peak
flow reduction goals of 15% and 25% and a water quality objective of 10% reduction 1n
Total Nitrogen (IN) loads from urban stormwater were used. In addition, potential
storage available in upland areas categorized in terms of public (County and municipally-
owned), large (institutional, industrial and commercial) and smaller (private) properties
were evaluated. The County will be using both of these outcomes in the implementation
planning for the Bronx River watershed.

H&H and water quality model calibrations for the Upper and Lower LIS watersheds have
been initiated. Data compilation to support these calibrations is near completion. The
Respondent intend to use the technical approach outlined in the Bronx River Watershed
Water Quality and Quantity Report for these other watersheds, as may be modified by
NYSDEC comments.

Envirenmental Benefit Projects under the 2008 Order on Consent

The 2008 Order on Consent, Paragraph VII, Subparagraph B. requires Respondent to
expend an amount not less than Seven Hundred and Eighty Thousand ($780,000) Dollars
to perform Environmental Benetit Projects (EBPs) “described in and subject to the terms
and conditions set forth in Paragraph VII subparagraph B and Appendix C hereto”.
Respondent is required to spend at least one half of the required amount in the period
2009 to 2011 and one half in the period 2012 to 2014, unless a different allocation is
approved by NYSDEC.,

On November 10, 2008, in accordance with these requircments of the then pending 2008
Order on Consent, the Respondent submitted an approvable EBP plan to NYSDEC,
Thereafter, the list of potential projects was revised by Respondent, in cooperation with
NYSDEC staff, to ensure that the proposed EBP projects were located within one of the
four Long Island Sound sewer districts. On January 23, 2009 Respondent submitted the
revised Hst of EBP potential projects to NYSDEC for approval. On March 3, 2009
NYSDEC approved the revised list of EBP projects. The status of the approved
environmental benefit projects is as follows:

10
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Manursing Lake Tidal Weiland and Coastal Buffer Restoration and Re-
Establishment Project, Edith G. Read Natural Park and Wildlife Sanctuary.
Respondent completed the Tide Gate Planning and Design for the Manursing
Lake Tidal Gate and Coastal Buffer Restoration and Re-Establishment Project by
June 2009. Two copies of the design plans and specifications were delivered to
NYSDEC on June 30, 2009. The Tide Gate Construction was completed on
October 30, 2009 and by a letter dated November 30, 2009 Respondent notified
NYSDEC of the Tide Gate completion. On December 28, 2009 Respondent :
submitted to NYSDEC plans and specifications for the Manursing Lake Coastal 5
Buffer Restoration and Re-Establishment Project, in compliance with the agreed

to schedule for the Manursing Lake Habitat Restoration portion of this

Environmental Benefit Project. On February 18, 2010 Respondent was issued

USACOE Permit #NAN-2010-00089-ECA issued under Nationwide Permit

No. 27 for the Manursing Lake Coastal Buffer Restoration and Re-Establishment

Project. On March 17, 2010 five bids to construct the project were received. The

apparent low bidder was Mace Contracting Corporation in the amount of

$676,900. On April 8, 2010 the Respondent’s Board of Acquisition and Contract

approved a resolution authorizing Respondent to contract with Mace Contracting

Corporation to construct the project. A pre-construction meeting was held on

April 12, 2010, On April 23, 2010 NYSDEC issued the Tidal Wetlands Permit for

the project and on April 27, 2010 NYSDEC issued the Stormwater SPDES Permit

NOI for the project. Construction of the project commenced April 28, 2010. By

letter dated July 2, 2010, Respondent notified NYDEC that construction of the

Manursing Lake Coastal Buffer Restoration and Re-Establishment Project was

substantially completed on June 30, 2010 in compliance with the approved

schedule for this project incorporated into the 2008 Order on Consent. Of the total

budget for this project of §$1,390,000., $300,000. is bemng funded by

Environmental Benefit Project funds under the 2008 Order on Consent. An

accounting of all funds expended to date and a general estimate of the costs to be

incurred in the next quarter for this environmental benefit project is attached.

i
Ll

BPL21 Quarterly
Report up to 9-30-20

Mamaroneck River Riparian Buffer Restoration Project, Saxon Woods Park,
Respondent’s Planning Department, which 1s designing the project, working with
Respondent’s Department of Public Works, previously completed a topographical
survey, to include trees, infrastructure, etc., for the project area along the
Mamaroneck River at Saxon Woods County Park and Goif Course. Respondent’s
Planning Department has completed its Inventory & Analysis Phase of the
Project, and Plans and Specifications were approximately 30% complete by the
end of the reporting period. The design of this project is on schedule to be
substantially completed by October 31, 2010. An accounting of all funds
expended to date and a general estimate of the costs to be incurred in the next
quarter for this environmental benefit project is attached.

11
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) i il
SLI-02 Quarterly
Report - Mamaroneck

2. Anticipated Work in the Next Quarter

It is anticipated that Respondent will perform the program described in 2008 Order on
Consent in accordance with its implementation schedule.

B

3. Continuing and Anticipated Delays
Respondent has not experienced any continuing delays during the reporting period.
4. Project Management

Project management has not changed during the reporting period.

12
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Robert P, Astorine
County Bxecutive
(ffice of the Counly Executive

Thomas J. Laure, P.E.
Commisgioner

Denartment of Envirenmental Facihties

September 30, 2010

Mr. Ron Entringer
Division of Water

New York State Depariment of Environmentel Conservation
625 Broadway, Albany, NY 12233 3506

RE: Case No. CO 3-20080730-65, Order on Consent between NYSDEC
and County of Westchester, dated December 30, 2008 -
Bronx River Watershed Flood Mitigation and Water Quality Improvement
Planning Report

Dear Mr. Entringer:

In accordance with the requirements of Article 111, Paragraph 5, of the referenced instrument, and the scope of work
and schedule subsequently agreed to, please find enclosed one (1) copy of the Bronx River Watershed Flood
Mitigation and Water Quality Improvement Planning Repori. A copy of the report alse is being mailed today to
Thomas Rudolph, P.E. NYSDEC, Carin E. Spreitzer, Esq., Gary Kline, Shayne Mitcheil, and Lorraine Gregory,
respectively.

Should you require any additional information, please do not hesitate to contact me.

Sincerely,

- s
"/ % 7};;2?%’(;}?!{ ,,.—‘;7(// /?,gfg Al ; 3

Thomas 7. Lam‘og@ﬁ., Commissioner
‘1«94.,49

REAI,

ce., Enel

Carin B Spreifzer, Bsq., NYSDEC
Thomas Rudolph, PLE NYSDE
Dary Klme, NY3SDEC
Shayne Mitchell, MY SDHEC

Loraine Gregory, NYSDEC

cer WO ERel

Jahn Hsu, P.E., Commissioner, WCDPW

Robert Meehan, Esg., County f\llomuy

Georze Coley, P.E‘, First Deputy Commissioner, WUDEF
Melisa Rotini, Esq., Assoclule County Attorney

James M. Gavin, P.E., Engineers Consortiur, LLP

Leah Radko, P.E. WC DEW

Divigion of Solid Wasie
Wasiewarar Treatment
Witer Agency

270 Novth Avenue
Mew Rochelle, New York 10801 Telephone: (91:4) S15-54H040 Fax (91D 513-5760 Websgioe:
westchestergov.com
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FUNDING SOURCES
NYSDEC Grant

NFWF Grant

BPL21 Capital Projects
SLI-02 DEC Consent Order

Total available:

$400,000
$190,000
$500,000
$300,000
$1,390,000

WM

Services by Budget Office (2/2675“5«5)& $300.00

QUARTER TOTAL: 5300.00
Law Charges (4/08/09) $590.75
WRC Consultant Contract (4/27/09) $4,300.00
WE&C Consultant Contract {5/19/09) 57,600.00
WR&C Consultant Contract {6/26/09) $9,900.00

QUARTER TOTAL:

E

$22,390.75

G~ T W N e

Tidal Wetlands Application Fee (7/08/09)
Misc Project Expenses (8/07/09)

Project Engineering Expenses DPW (8/12/09)
Misc Project Expenses (8/25/09)

Staff time (9/03/2009)

GUARTER TOTAL:

QuA

$200.00
$136.40

$5,148.00

$285.00
S1,668.00

57,437.40

Project Engineering Expenses DPW {10/21/09)
W& C Cansultant Contract (10/30/2009)

Tide Gate Construction {106/29/2009)

Law Charges {11/05/2009}

Tide Gate Purchase {11/19/2009)

Project Engineering Expenses DPW (12/11/09)
Planning Department Time {12/17/2009}
Permit Fee - Tidal Wetlands (12/22/2009)

QUARTERLY TOTAL

$1,378.00
$33,380.12
$116,000.00
$278.00
$61,556.00
$1,740.00
$4,000.00
$900.00

. TOTAUBKPENDITURES 2009: §249,360.27

5239,232.12

s U N

i i EEND 010 ‘
- QUARTER 1+ Expenditures AN URER L MARS
Construction Expenses (1/07/2010) $79,760.00
W&C Consultant Contract (1/08/2010} 543,037.27
Project Engineering Expenses {1/13/2010} $1,378.00
Services by Budget Office (2/22/2010) 5233.00
Tide Gate Purchase (3/03/2010) 54,000.00




~J

WE&C Consultant Contract {3/11/2010)
WE&C Consultant Contract {3/23/2010)
Misc Project Expenses {3/25/2010)

Archived File - May Not Be ADA Compliant

$42,197.52
$7,637.68
$135.30

oY T B W N e

B O S

QUAR'EER TDTAL §179,178.77

S QUARTER 20 Expendifires. 7 SN
Prcject Eﬂgmeerlng Expenses (4/06/2010) 57,430.00
Project Engineering Expenses (4/08/2010) $142.70
Project Engineering Expenses {4/14/2010) 5283.50
WE&C Consultant Contract (5/25/2010} 58,747.41
Aquatic Restoration Construction (5/27/2010) $82,354.06
Project Engineering Expenses {6/04/2010) $2,556.00
Law Charges (6/21/2010) 5176.01
QUARTER TOTAL $101 734 58

3”‘_QUARTER Srexpenditnres o

Aquatlc Restaration Constructlon (7/15/201(}) 5166 246 93
Law Charges {8/06/2010) 5281.63
Project Construction Expenses {8/26/2010} 512,000.00
Project Construction Expenses {9/02/2010) $122,691.40
QUARTER TOTAL: Silﬂl_l;219.96

QUARTER 4: Experiditures

QUARTERLY TOTAL:

PENDITURES 201

$0.00

TOTAL PROJECT EXPENDITURES {2009-2010): 5831,493.68
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No.

Q im

—

Consultant Cantract BASE {2/05/09)

TOTAL:

$157,000.00

$157,000.00

QUARTER 2! Encumbrances

EMAY

RN

Tide Gate Purchase (7/14/09)
Tide Gate [nstallation {3/03/2009)

TOTAL:

565,556.00
$207,760.00

$273,3156.00

4 Encumbranc

TOTAL:

. TOTALENCUMERANCES 2000 84zp31600 . oo
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QUARTER TOTAL: $0.00

T GUARTER 2 Encumbrances [ APR [ WAV L JON
Project Construction Expenses {4/13/2010) 5434,800.00
Construction Administrative Services (5/20/2010) $19,800.00

N =

QUARTER TOTAL:
QUARTER 3: Anticipated Spendin

$454,700.0

GUARTER TOTAL:

QUARTERLY TOTAL: $0.00
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FUNDING SCURCES
SLI-02 5480,000
Total available: S420,000

ﬁ TOTAL PROJECT EXPENDITURES {2009-2010}): $7,384.00 E
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[

QUARTERLY TOTAL: 50.00




