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George Latimer
County Executive
Department of Environmental Facilities

Vincent F. Kopiciki, P.E
Commissioner

January 30, 2018

EES Case Management Unit

Environment and Natural Resources Division
U.S. Department of Justice

P.O. Box 7611

Washington, D.C. 20044-7611

Chief, Water Compliance Branch

Division of Enforcement and Compliance Assistance
U.S. Environmental Protection Agency, Region II
290 Broadway, 20th Floor

New York, NY 10007

Chief, Water and General Law Branch

Office of Regional Counsel

U.S. Environmental Protection Agency, Region 1
290 Broadway, 16th Floor

New York, NY 10007

Re: DJ #90-5-1-1-10536
To Whom Ever This May Concern:

Enclosed herewith is Westchester County’s Quarterly Report No. 10 for the time period of October —
December 2017.

Sincerely,

Y177/ &

Anthony Della Valle, P.E.
Director - Wastewater Treatment

cc: Andrew E. Krause, via e-mail
Cristine Irvin Phillips, via email REDULCE
EES Case Management Unit, via email @ﬁg&“
Division of Solid Waste

Wastewater Treatment
Water Agency

270 North Avenue
New Rochelle, New York 10801 Telephone: (914) 813-5400 Fax: (914) 813-54G0 Website: westchestergov.com
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George Latimer
County Executive

Department of Environmental Facilsties

Vincent F. Kopicki, P.E,
Commissioner

January 30, 2018 +

Re: Westchester County Water District No. 1
CONSENT DECREE 13 Civ. 5475 (NSR)
Safe Drinking Water Act and Long Term 2 Enhanced Surface Water Treatment Rule
Quarterly Report — October to December 2017

To Whom This May Concemn:

Enclosed is the quarterly report for Westchester County Water District No. 1 for October to
December 2017. The status and progress of the Compliance Measures are summarized below.

Interim Measures and Supplemental Environmental Project status for the previous quarter,
October 1 thru December 31, 2017 (“Q10”) and to be performed in the next quarter January 1
thru March 31, 2017 (*Q11") are summarized as follows:

Provision of Compliant Water:

During Q10, the back feed of compliant water to the Crisfield Pump Station was maintained for
the entire quarter. The Orchard Street Pump Station was operated on a continuous basis, except
when the Central Avenue Pump Station was operated to meet water system demands, to
maximize the provision of compliant water.

Public Notice Requirements:
During Q10, the public notice was provided to the Water District Members, the Westchester

County Health Department and posted on the Westchester County website on October 6, 2017.

During Q11, the public notice was provided to the Water District Members and the Westchester
County Health Department and posted on the Westchester County website on January 12, 2018.

As of December 8, 2017, the County has been contacted by 220 residents requesting additional
explanation concemning the public notice. In general, most of the calls were in reference to

health related issues and the residents were satisfied with the additional information provided

by the Westchester County Department of Environmental Facilities. No calls have been REDUCE
received after December 8, 2017. @ﬁgﬁ&!

Division of Solid Waste
Wastewater Treatment
Water Agency

270 North Avenue
New Rochelle, New York 10801 Telephone: (914} 813-5400 Fax: (914) 813-5460 Website:
westchestergov.com



Archived File - May Not Be ADA Compliant

The Public Notice will continue to be updated on a quarterly basis, provided to the District
Members and Westchester County Health Department and posted on the Westchester County
website.

Cryptosporidium Action Plan and Enhanced Monitoring:
Prior to Q10, weekly monitoring of water from Kensico Reservoir was initiated on April 14,

2015, in advance of the May 21, 2015 Consent Order schedule. The weekly results have been
published on the Westchester County web site since initiation thru Q10. The results indicate
minor presence of Cryptosporidium and Giardia in the source water well below the action
levels.

During Q11, the water monitoring will continue and the weekly results will be posted on the
County web site.

Supplemental Environmental Projects:
During Q10, the Supplemental Environmental Projects (SEPs) described below were offered to
residents of Water District No. 1; refer to attached Table 1 for detailed information.

Enhanced Pharmaceutical Take Back Collection:

During Q10, the County’s Household-Material Recovery Facility (H-MRF) was opened
two days per week for the exclusive use of Water District No. 1 residents to dispose of
expired and unwanted medication. During this period, 65 Water District No. 1

households disposed of 382 Ibs. of medications at a total cost to the County of §19,500.00
for handling and disposal. Since the SEPs were implemented on July 1, 2015, 645 Water
District No. 1 households disposed of 2,993 Ibs. of medication at a total cost to the
County of $189,750.00 for handling and disposal. (The Consent Order requires an
expenditure of $252,700).

Enhanced Hazardous Household Chemical Collection:

During Q10, the H-MRF was open two days per week for the exclusive use of Water
District No. 1 residents to dispose of hazardous household wastes. During this period 531
Water District No. 1 households disposed of 18,085 Ibs. of hazardous household
materials at a total cost to the County of $47,383.26 for handling and disposal. Since the
SEPs were implemented on July 1, 2015, 4,158 Water District No. 1 households disposed
of 94,996 Ibs. of hazardous household materials at a total cost to the County of
$436,781.66 for handling and disposal. (The Consent Order requires an expenditure of
$338, 529).

Rain Barrel Distribution Program:
During Q10, DEF distributed rain barrels free of charge to 2 residents of Water District

No. 1. The cost of these rain barrels totaled $87.00. Since the SEPs were implemented on
July 1, 2015, DEF has distributed rain barrels free of charge to 648 residents of Water
District No. 1. The cost of these rain barrels totaled $28,101.00. (The Consent Order
requires the County to spend $100,000 toward the distribution of rain barrels to Water
District No. 1 residents.)
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The SEPs will continue during the next quarter. Please note that during Q6 the County
proposed a modification to the consent decree to redistribute the amount of funds to be spent on
each of the three SEPs. Preliminary approval from EPA and DOJ was received, and legislation
is currently pending before the Westchester County Board of Legislators to approve said
modification. In the event that the modification is ultimately approved, the total amount of
funds to be spent on the SEPs will remain the same.

Section VII and VIII Milestones:

The UV Treatment Systems received design approval from NYS DOH on August 21, 2015.
The projects were advertised for bids on September 4, 2015 in advance of the October 20, 2015
Consent Order Schedule. Bids were received on October 7, 2015 for the Construction Project
and on October 14, 2015 for the Purchase Contract. The bids were determined to be
acceptable. The Purchase Contract was awarded with Notice to Proceed on October 29, 2015.
The County cleared the sites in preparation for construction. The Construction Project was
awarded on December 22, 2015 and Notice to Proceed occurred on January 26, 2016, 20 days
in advance of the February 16, 2016 Consent Order Schedule.

During Q10, the City of White Plains has continuously operated the Orchard Street Pump
Station to maximize the provision of compliant water. During this period, the City of White
Plains received over 94% compliant water. The Central Avenue Pump Station UV Facility has
been completed and is operated for short durations in the morning and evening to meet system
demands. The Central Avenue UV Facility EPA/NYS Department of Health inspection was
not scheduled afier the completion of the operational testing; the emergency generator auto
transfer switch is not in acceptable condition. The construction contractor is in the process of
replacing the switch. The new switch is scheduled for delivery and installation in Q11. The
County has installed a mobile emergency diesel generator and auto transfer switch so that the
inspection can be performed.

The NYS DOH has indicated that they will inspect the facility with the temporary generator
and auto transfer switch in place. The inspection was scheduled for January 11, 2018 however,
the UV reactors experienced a loss of communications in early January and the inspection has
been postponed. The communications problem has been resolved however; several operational
problems have been experienced in mid to late January 2018. The Contractor, Engineer and
UV vendor, Trojan, are working on repairs, when complete the inspection will be scheduled as
soon as possible. Also, the utility gas service from Con Edison to fuel the emergency generator
is scheduled for completion during Q11.

During Q11, the Orchard Street Pump Station will be operated continuously to maximize the
provision of compliant water. The Central Avenue Pump Station will be operated for short
durations in the morning and evening to meet system demands. The Reeves Newsom pump
station in Scarsdale was placed on back feed on October 27, 2017 and will remain on back feed
until the CAPS UV Facility is accepted. Work will continue on replacing the automatic
transfer switch and completing the Con Ed gas service.

The Section VII and VIII milestones for Q10 and Q11 are identified on attached Table 2. The
CAPS UV Facility certification of completion was submitted to NYSDOH and WC HD on
January 11, 2018, attached, four days ahead of the consent order milestone date. All milestones
in Q10 were completed on time in the Consent Order Schedule and all milestones in Q11 are
projected to be completed in accordance with the Consent Order Schedule.

3
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I certify under penalty of law, pursuant to 28 U.S.C. §1746, that this document and all
attachments were prepared under my direction or supervision in accordance with a system
designed to assure that qualified personnel properly gather and evaluate the information
submitted. Based on personal knowledge or my inquiry of the person or persons who manage
the system, or those persons directly responsible for gathering such information, the
information submitted is, to the best of my knowledge and belief, true, accurate, and complete.
I am aware that there are significant penalties for submitting false information, including the
possibility of fine and imprisonment for knowing violations.

Sincerely,

A Yl dl__

Anthony Della Valle, P.E.
Director, Wastewater Treatment
AD:lal

Enclosure
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George Latimer
County Exceutive

Department of Eovironmental Facilitics

Vincent F. Kopicki, P.E.
Acting Commissioner

January 11, 2018

Mr. Brock Rogers, P.E.

Bureau of Water Supply Protection
New York State Department of Health
Empire State Plaza

Coming Tower Room 1135

Albany, NY 12237

Mr. Delroy Taylor, P.E.

Bureau of Environmental Quality
Westchester County Depariment of Health
25 Moore Avenue, I Floor

Mt. Kisco, NY 10549

RE: Central Avenue Pumping Station UV Facility

Dear Mr. Rogers & Mr. Taylor:

Please sce the enclosed letter regarding startup and testing/substantial completion and
application for approval of completed works for the Central Avenue Pumping Station UV

Facility.

Should you have any questions, please feel free to contact me at (914) 813-5412. Thank
you.

Sincerely yours,
ﬁf Vincent F. Kopicki, P.E.
Acting Commissioner

Enclosures

Division of Solid Waste
Wastewater Treatment
Water Agoncy

270 North Avenua
New Rochelle, New York 10861 Telephone: (914) B13-5100 Fax: (914) B13-5.160 Website:
westchestergov.com
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December 15, 2017

Mr. Vincent Kopicki, PE

Acling Commissloner

Woestchester County Depariment of Environmental Facilities
270 North Avenue

New Rachelle, NY 10801

Re:  Startup and Testing/Substantial Complelion of Central Avenue UV Facility
Alternate Water Supply
Installation of Ullraviolet Treatment Facilities
Wesichester County, New York
GHOD No, 8616106.0

Dear Commissioner Kopicki:

Altached is the Department of Heallh Application for Approval of Compleled Waorks for the Central Avenue
UV Facility,

The cerificate indicates thal starlup and testing of the facility was iniliated on August 2, 2017 and
installation of the facility was substantially completed as of December 15, 2017. A lemporary emergency
generator with automatic swilching capabilities has been provided in lieu of the original project emergency
generator unil the ulility provider Con-Edison, provides gas service 1o the site.

It is our understanding that this document will be transmitled io the Wesichester County and New York
State Deparimenls of Health directly by Westchester County.

If you have any queslions or comments, please call,
Sincerely,

GHD CONSHLTING SERVICES INC.

mf

Mark E. Choroser, PE

Associate

MEC/dIr

Enclosura

cc: Michael Colay, PE, Waesichesler County DEF (w/enc.) Carolyn Lowe, PE, ARCADIS (w/enc.)
Joseph Glbney, PE, Westchesler Counly DEF (w/snc.) Federico Arango, ARCADIS (w/anc.)
Anthony Della Valle, PE, Wesichasler Counly DEF {w/enc ) Garry Lynch, PE, LynSlaar Engineering, PC (w/anc.)
Gerard Pelti, PE, Westchester County DEF {wfanc.) John Dulak, PE, LynStaar Enginaering, PC (wenc.)
Leah Radko, PE, Westchester Counly DPWT (w/enc.) Robert Butterworth, PE, GHD (wienc.)

Joseph Faleans, Jr., Wesichesler Counly DPWT (w/enc )

GHD
One Remington Park Drive Cazenov:a. New York 13035 USA
TI5679 5800 FI15679 5801 W www.ghd com

Vighdnatigh\US\Cazenovia\Projects\85\ 16 TOB\WPLatara\2 01 Niopickl-12-15-1 7-MEC-Appiication docx

e hrimh  borerd oy
ot st

IS0 5001

LIRS R TIITET ]
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NEW YORK STATE DEPARTMENT OF HEALTH

Bureauof Water Supply Protection EnEineer's Certificationof PublicWaterlmgrovement Pro'lectcOmeletlon

New York State Department of Health Bureau of Water Supply Protection (NYSDOH BWSP)
Application for an Approval of Completed Warks

1. Public WaterSystem Name:_____ Westchester Countvy Water DistrictNo.3 2. PWSIDNumber: _S903488
" 3, Project Location 390 Central Avenue {City, Town, Village) White Plalng County Westchester

4. Drinking WaterState Revolving Fund [DWSHF) Project: DYes [ElNo {fYes, DWSRFProjectNumber;

S, Plans approved by NYSDOM BWSP: Yes [INo If Yes, NYSODOH BWSP Project Log Number:__19400

Plans appraved by: {check all that apply)

NYSDOH Reglonal Office [0 NYSDOH District Office County Health Department

6. ConstructionStart Date: Japuary 26, 2016 7.5ubstantlal Construction Completion Date: Degember 15, 2017
{Provideacopycfthenoticetoproceedwiththisapplication)

9, Pursuanttothe NVSSanitary Code Part5, Subpart 5-1, Sectlon5-1.22 1 herebyrequest thatanApproval af Completed Werks be [ssued for theabaverelerenced
project. Byaffixing mysealandsignatureto this document | certify that theconstruction of the referenced projectincluding any required environmenta!
mitlgating measures was substantially completed In ecoordance with the approved plans and specifications or approved amendments thereto, In addition, a set
of the final “As-Built” record drawings and operation and equipment manuals, have been, or will be, provided to the project owner.

" 10. Deviations fromappraved plans: _No

(Attach separate sheats if additiana] space Is neadad)

11. Englnearing Flrny: GHD Consulting Sarvices Inc,
[Name of firm)

(Print ContactParson Name) ______ Robert Bugterworth, PE {Fhone Number) __315-679-5800
Date Signed; /& / { g,L

If the box for the NYSDOH BWSP is checked Yes In ltem 5:

Send completed form to:
NYSDOH BWSP
Empire State Plaza
Corning Tower, Room 1168
Albany, NY 12237

or E-Mall to:
bpwsp@heaith.state.ny.us

tftheboxforthe NYSDOHBWSPIsnot checked Yesinitem$, thensend the completed form tothe
appropriate Reglons) office, District office or the County Health Dapartment that approved theglans.
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Westchester County Water District #1 - Consent Decree 13 Civ. 5475 {NSR)

Supplemental Environmental Projects Summary - Table 1 - Quarterly Report #10

Supplemental Environmental Projects

July 1 thru September 30, 2015

October 1 thru December 31, 2015

January 1 thru March 31, 2016

Collection Periods

Collection Periods

Collection Periods

L 7/1t07/31 8/5t08/28 9/2 to 9/25 7/1t09/25 10/2 to 10/30 11/4to 11/25 12/2to 12/30 10/2 10 12/30 1/6to 1/29 2/3t0 2/26 3/2t03/30 1/6to 3/30
Enhanced Pharmaceutical Take Back Collection . _
lincreased number of collection days at H-MRF 9 8 9 26 9 6 8 23 8 8 9 25
[increased coliection days per week (1) 2.25 2.00 2,25 2.25 1.50 2.00 2.00 2.00 2.25
—vm;.n.um::.m Households 44 31 30 105 18 17 22 57 14 17 16 47
—a of RX 798 595 642 2035 562 1170 1325 3061 990 918 1139 3047
[ratal - 1bs 65 61 71 197 79 94 73 246 51 102 84 237
—z_mn__nmzo: Disposal at Resco {$250 per day) $2,250 $2,000 $2,250 52,250 $1,500 $2,000 $2,000 $2,000 52,250
|Law Enforcement Supervision ($500 per day estimate) 54,500 $4,000 54,500 54,500 $3,000 $4,000 54,000 $4,000 54,500
Total Monthly Expenditures $6,750 56,000 56,750 $19,500.00 56,750 54,500 $6,000 $17,250.00 $6,000 $6,000 56,750 $18,750.00
_ms__m:nmn Hazardous Household Chemical Coliection
|increased number of collection days at H-MRF 9 8 9 26 9 6 8 23 8 8 g 25
__...n_.mmmmn collection days per week (1) 2.25 2 2.25 2.25 1.5 2 2 2 2.25
Participating Households 71 96 94 261 117 56 50 223 49 58 81 188
Shredder Service 36 40 38 114 45 42 38 125 31 37 54 122
Hazardous Waste - Ibs 850 2,730 1,950 5,530 1,568 1,934 2,167 5,669 889 764 2,100 3,753
Chemical Disposal and Handting {$0.30 per Ib} $255.00 $819.00 $585.00 $470.40 $580.20 $650.10 $266.70 $229.20 $630.00
NCHW fee {54.75 per ton) $0.00 $1.52 $0.00 50.00 $0.00 $0.00 50.00 $0.00 $0.00
Mobilization fee ($1,300 per day) $11,700.00 $10,400.00 $11,700.00 511,700.00 $7,800.00 $10,400.00 $10,400.00 $10,400.00 $11,700.00
DEF staffing {$313.76/day) $2,823.84 $2,510.08 $2,823.84 52,823.84 $1,882.56 $2,510.08 $2,510.08 $2,510.08 $2,823.84
Total Monthly Expenditure 514,778.84 $13,730.60 $15,108.84 $43,618.28 $14,994.24 $10,262.76 $13,560.18 538,817.18 $13,176.78 $13,135.28 $15,153.84 $41,469.90
Rain Barrels Distribution Program
|# Purchased 100 0 100 200 0 0 0 0 0 0 0 0
Value of Purchased Barrels $4,350.00 $0.00 54,350.00 $8,700.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
|# Distributed 2 12 15 29 14 20 5 38 4 3 3 10
|value of Distributed barrels {$43.5 per barrel) $0.00 $522.00 $652.50 $1,174.50 $609.00 $870.00 $217.50 $1,696.50 $174.00 $130.50 $130.50 $435.00

Notes: 1. based on 4 weeks per month
flev Date: 1/26/18
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Westchester County Water District #1 - Consent Decree 13 Civ. 5475 {NSR)

Supplemental Environmental Projects Summary - Table 1 - Quarterly Report #10

Aprif 1 thru June 30, 2016

July 1 thru September 30, 2016

October 1 thru December 31, 2016

January 1 thru March 31, 2017

Collection Periods

Collection Periods

Collection Periods

Collection Periods

4/1t0 4/29 5/at05/27 6/1to 6/29 4/6 to 6/29 7/6to 7/29 8/3t0 8/31 9/2 t0 9/30 7/6105/30 10/5t0120/28 | 11/2to11/30 | 12/2t012/30 | 10/5to012/30 1/4t01/27 2/1t0 2/24 3/1t03/31 1/4103/31
: | m
7 8 9 24 9 9 9 27 8 7 9 8 8 10 26
1.75 2.00 2.25 2.25 2.25 2.25 2 1.75 2.25 2 2 25
13 12 32 57 27 32 27 86 23 14 25 62 9 . 15 14 38
496 609 1173 2278 856 1198 891 2945 1129 547 841 2517 357 671 1098 2156
44 27 154 225 109 124 106 339 150 115 98 363 32 15 123 170
$1,750 $2,000 $2,250 $2,250 $2,250 52,250 $2,000 51,750 $2,250 $2,000 §2,000 $2,500
53,500 $4,000 $4,500 $4,500 54,500 $4,500 54,000 $3,500 54,500 54,000 $4,000 $5,000
55,250 $6,000 $6,750 $18,000.00 $6,750 56,750 $6,750 $20,250.00 56,000 55,250 $6,750 $18,000.00 56,000 56,000 $7,500 $19,500.00
7 8 9 24 9 g 9 27 8 7 9 24 8 8 10 26
1.75 2 2.25 2.25 2.25 2.25 2 1.75 2.25 2 2 2.5
59 79 85 263 115 153 125 393 124 124 92 340 129 175 169 473
0 42 0 42 0 88 80 168 90 75 65 230 80 105 101 286
1,488 430 3,914 5,832 4,016 6,420 5,217 15,653 3,933 2,811 0 6,744 2,935 2,710 4,314 5,959
$446.40 $129.00 $1,174.20 61,204.80 $1,926.00 $1,565.10 $1,179.90 $843.30 $0.00 $880.50 $813.00 $1,294.26
$0.00 $0.00 50.00 $0.00 $0.00 $0.00 50.00 $0.00 $0.00 50.00 50.00 50.00
$9,100.00 $10,400.00 $11,700.00 511,700.00 511,700.00 $11,700.00 $10,400.00 $9,100,00 $11,700.00 $10,400.00 $10,400.00 $13,000.00
$2,196.32 $2,510.08 $2,823.84 52,823.84 $2,823.84 $2,823.84 52,510.08 $2,196.32 $2,823.84 $2,510.08 $2,510.08 $3,137.60
$11,742.72 513,039.08 $15,698.04 $40,479.84 $15,728.64 $16,449.84 $16,088.94 548,267.42 $14,089.98 $12,139.62 $14,523.84 $40,753.44 $13,790.58 $13,723.08 $17,431.86 $44,545.52
0 100 0 100 200 200 0 0
50.00 54,350.00 $0.00 $4,350.00 $8,700.00 50,00 50.00 58,700.00 $0.00 $0.00 $0.00 $0.00 50,00 $0.00 50.00 $0.00
S0 4 g 103 68 70 22 160 13 7 5 25 8 1 10 29
$3,815.00 $174.00 $391.50 $4,480.50 $2,958.00 $3,045.00 $957.00 $6,960.00 $565.50 $304.50 $217.50 $1,087.50 5348.00 $478.50 5435.00 $1,261.50

Notes: 1. based on 4 weeks per month

Rev Date: 1/26/18




Westchestar County Water District #1 - Consent Decree 13 Civ. 5475 {NSR)
Supplemental Environmental Projects Summary - Table 1 - Quarterly Report #10

April 1 thru June 30, 2017 buly 1 thru September 30, 2017 October 1 thru December 31, 2017 Totals and Consent Order Requirements
Collection Periads Collection Periods Collection Periods Consent Order .
Total to date Total Remaining
4/5t0 4/28 5/3to5/31 6/2 to 6/30 __ 4/5 to 6/30 7/5t07/28 8/2tw08/30 | 9/2t09/30 7/6 to 8/30 | 10/4 to 10/27 11/1t0 11/29 12/1t012/29 | 10/4t012/29 Requirement
| | | | | | | |
8 I g 9 26 8 9 " 26 8 3 ] 26 253 312 59
| 2 2.25 2.25 2 2.25 2.25 2 2.35 2.25
25 12 12 50 34 23 21 78 31 27 7 65 645
| 1628 748 714 3090 1484 759 1014 3257 1447 1595 265 3307 27,693
168 155 86 409 152 81 192 425 197 169 16 382 2,993
$2,000 $2,250 $2,250 $2,000 $2,250 $2,250 52,000 $2,250 $2,250
$4,000 $4,500 $4,500 54,000 $4,500 54,500 54,000 $4,500 $4,500
$6,000 $6,750 $6,750 519,500.00 56,000 56,750 56,750 $19,500.00 56,000 $6,750 $6,750 $19,500.00 $189,750.00 $252,700.00 $62,950.00
= B 9 9 26 8 ] 9 26 8 9 9 26 253 220 -33
o 2 2.25 2.25 2 2.25 2.25 2 2.25 2.25
= 215 265 243 723 245 275 243 763 201 181 149 531 4,158
m 153 149 145 447 156 184 165 505 101 103 101 305 2,344
M 2,744 1,472 7,598 11,814 6,205 3,298 2,454 11,957 7,596 4,511 5,978 18,085 94,996
ADn $823.20 5441.60 $2,279.40 $1,861.50 $989.40 $736.20 $2,278.80 $1,353.30 $1,793.40
£ $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
- $10,400.00 $11,700.00 $11,700.00 $10,400.00 $11,700.00 $11,700.00 $10,400.00 $11,700.00 $11,700.00
m $2,510.08 $2,823.84 $2,823.84 $2,510.08 $2,823.84 $2,823.84 $2,510.08 $2,823.84 $2,823.84
> 513,733.28 $14,965.44 $16,803.24 $45,501.96 $14,771.58 $15,513.24 $15,260.04 $45,544.86 $15,188.88 515,877.14 $16,317.24 $47,383.26 5436,781.66 5338,529.00 -598,252.66
=
o 200 200 0 0 700
iT $8,700.00 $0.00 $8,700.00 50.00 $0.00 $0.00 $0.00 50.00 $0.00 $0.00 $0.00 $30,450.00
3 98 76 35 209 17 11 14 42 0 1 1 2 . 648
= $4,263.00 £3,306.00 $1,522.50 $9,091.50 $739.50 $478.50 $609.00 $1,827.00 50,00 $43.50 $43,50 $87.00 $28,101.00 $100,000.00 $71,899.00
m Notes: 1. based on 4 weeks per month
< Rev Date: 1/26/18




EPA - Wastchester County - Consent Decree 13 Civ. 5475 (NSR) - Safe Drinking Water Act

Table 2 - Quarterly Report #10 for October 1, 2017 to March 31, 2018 {Note: actual dates have been used if occur during the report preparation period)
Consent Order Effective Date: September 2, 2015

Update: January 26, 2018

Com

Actual or Projected
Date

Page # | Paragraph Action Schedule Requirements Required Date

Paragraph Vil. COMPLIANCE REQUIREMENTS
H% Interim measuras _ required until completion of VI.19
9 VII.20.a _ |Back feed from Shaft 22:
October 1, 2015 September 28, 2015
Crisfield Pump Station Octaber 1 thru April 30, starting October 2015 April 30, 2016 The City of Yonkers stayed on back feed year round from May 1 to September 30, 2016
October 1, 2016 October 1, 2016
Agprit 30, 2017 The City of Yonkers stayed on back feed year round from May 1 to September 30, 2017
November 1, 2015 October 20, 2015
March 31, 2016 April 25, 2016 The City of Scarsdale extended the back feed to the week of April 25, 2016
Reeves-Newsom Pump Station November 1 thru March 31, starting November 2015 Novermnber 1, 2016 October 25, 2016
March 31, 2017 May 25, 2017
November 1, 2017 October 27, 2017  [The City of Scarsdale will be on back feed until the KB-CAPS UV Facility is approved by EPA/NYS DOH

>September 16, 2015 | September 24, 2015 |from July 1 through September 30, 2015, date emailed to WCWD#1 members and WC HD
>lanuary 1, 2016 January 8, 2016 _[from October 1 through March 31, 2016, date emailed to WCWD#1 members and WC HD
>April 1, 2016 April 8,2016 |from January 1 through June 30, 2016, date emalled to WCWD#1 members and WC HD
- >July 1, 2016 July 1, 2016 [from April 1 through September 30, 2016, date emailed to WCWD#1 members and WC HD
c . >Qctober 1, 2016 October 7, 2016 .m_.oa July 1 through December 31, 2016, date emailed to WCWDH1 members and WC HD
rovide on a quarterly basis to Members i ti : t - . -
M i K 4 o Members [ writing »fanuary 1, 2017 January 5, 2017 _|irom October 1 through March 31, 2017, date emalled to WCWD#1 membars and WC HD
m. >April 6, 2017 April4,2017  [from January 1 through June 30, 2017, date emailed to WCWDRL members and WC HD
o >July 1, 2017 July 2, 2017 from April 1 through September 30, 2017, date emalled to WCWO#1 members and WC HD
(@) »Qctober 1, 2017 October 6, 2017 |from July 1 through December 31, 2017, date emailed to WCWOH#1 members and WC HD
< ' »January 1, 2018 January 12, 2018 |from October 1, 2017 through March 31, 2018, date emailed o WCWDH] members and WC HD
10 VIl.20.b  [Public Notice of failure t ly with treatment
ADn _ Hre fo comply with freatmen »>Qctober 1, 2015 October 8, 2015 .“.:oa July 1 through September 30, 2015, date posted to County Web site
® >lanuary 1, 2016 January 8,2016  |from October 1 through March 31, 2016, date posted to County Web site
m >April 1, 2016 April 8, 2016 from January 1 through June 30, 2016, date posted to County Web site
° >July 1, 2016 July 11, 2016 from April 1 through September 30, 2018, date posted to County Web site
pd . >October 1, 2016 October 7, 2016 {from July 1 through December 31, 2016, date posted to County Web site
blish on WC webslte untif C t Order termination : = ol R =
W, A e e »lanuary 1, 2017 January 5, 2017 |from October 1 through March 31, 2017, date posted 1o County Web site
S >April 1, 2017 April 6, 2017 from January 1 through June 30, 2017, date posted to County Web site
' >July 1, 2017 July 2, 2017 from April 1 through September 30, 2017, date posted to County Web site
M >October 1, 2017 Octaber 6, 2017 |from July 1 through December 31, 2017, date posted to County Web site
L »January 1, 2018 January 12,2018  |from October 1, 2017 through March 31, 2018, date emailed to WCWOD#1 members and WC HD
—— T y——— o= =

io]
W 10 VII.20.b  |provide EPA with draft of Public Notice for review and approval within 14 days after effective Consent Order September 16, 2015 August 5, 2015 Mmmamas e L
o 1 Vil.20.¢ Cryptosporidium Action Plan - weekly water monitoring from within 90 days of Consent Order submission to BOL (April 7, 2015} or June 5, 2015 May 21, 2015 start date, the water monitoring reports are published weekly on WC website
< Kenslco within 10 days from date of Lo May 21, 2015) whichever is later May 31, 2015

Publish water monitoring results weekly on WC website June 5, 2015 May 21, 2015 _
——
VIL.21  |UV Facilities _ : ]
11 Vil.21.a |[Obtain Construction Bonding Authorization May 15, 2015 April 27, 2015

submit Final Design of UV treatment systems to NYSDOH, WCDOH May 15, 2015 May 15, 2015 Aprit 3, 2015
1 | wnaip [PROEPA
submit timely respanses to requests of questions from NYSDOH August 21, 2015 Respanses to NYS DOH and WC DOH comments provided on June 23, July 20 and Avgust 13, 2015. NYSDOH
approval received on August 21, 2015.
—— RS e e ————r L e o e e e e ——— - = - —
11 Vii.21.c [advertise UV treatment systems for bid no later than 60 days from receipt of NYSDOH design approval October 20, 2015 September 4, 2015 |Installation contract bids received on October 7, 2015, purchase contract bids received on October 14, 2015
P T———— e e =
12 VIL21d |issue Notice to Proceed for OSPS UV Facility February 16, 2016 February 16, 2016 October 29,2015 |The Natice to Proceed for the Purchase Contract includes both UV Facllitles
January 26, 2016 [Notice to Proceed for the Construction Contract
e . = e ————
12 Vil.21.e [complete purchase of major UV system equipment August 15, 2016 August 15, 2016 Julg13,2016 Completon of shiopwitness testing of the OSES LY _"mn.__;.__q
August 4, 2016 |[Completion of shop witness testing of the CAPS UV Facility
i""i
12 VILZLf  |all major OSPS UV system equipment on site October 31, 2016 or 75 days after Vil.21.e {july 15, 2016} is September 27, 2016 October 31, 2016 July 27, 2016
whichever is later, therefore the required date is October 31, 2016
12 VIL.21.g |issue Notice to Proceed for CAPS UV Facili December 31, 2016 December 31, 2016 October 29, 2015
— e — S e = ——— e ey e s o= ——eny
12 VIL21h Mo_.”_u_nﬁ installation of O$PS UV Facility and initiate startup and February 15, 2017 February 15, 2017 February 15, 2017
- i ! ith E: * fication of Publ feti bmitted to NYSDOH and
submit OSPS UV Facility certification of completion to NYSOOH and 15 days after completion of OSPS LV Facllity March 2, 2017 March 2, 2017 etter with Engineer's Certification of Public Water Improvement Project Completion submitted to an
12 VILZ1.) WCDOH WCDOH on March 2, 2017
submit timely responses to requests or questions from NYSEOH or June 22 - Response provided ta HYSDOH comment concerning UV lamp failure
C ts ived f NYSDOH 22,2017 22 & 26, T
WCDOH omments received from NYSDOH on June 22, June 221% 26. 200 lune 26 - Response provided to NYSDOH comment concerning UVT analyzer
e — e e e e . e e — = = pe—— e = I TP B s LA T N . S W T
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The City of White Plains, NY experienced a major pipe break that interrupted testing of the Orchard Street UV
Facility. A force majeure delay of 40 days, from May 15, 2017 to June 24, 2017, was granted by the US DOJ,
- i
12 vilL21 no&u_m,m start-up and testing and commence operation of OSPS UV May 15, 2017 - Original Consent Order Date - see note June 24, 2017 June 24, 2017 refer to letter dated April 18, 2017. In accordance with Section VI1.20.a, the Orchard Street Pump Station will
Facility be operated 24 hours/day, 7 days/week to maximize compliant water to the City of White Plains except when
the CAPS UV facility is operationally tested. This operation will be maintained until the Central Avenue Pump
Station UV Facility commences operation.
May 15, 2017 or 9 months after VIl.21.e (August 4, 2016} is May 4, 2017 whichever
VIL21k |all major CAPS UV system equi t it ) 16
13 3l maj s i L is later, therefore, the required date is May 15, 2017 e October 18, 20
. The UV facility is complete and fully tested with the exception of the utility connection for natural gas and the
llatl f CAPS UV fi
13 vi.21! MMW_._,.__”FK 5 G U SIS U AT December 15, 2017 December 15, 2017 December 15, 2017 |engine generator automatic transfer switch have not been completed. The testing with genarator power will be
B performed after the natural gas connection Is complete.
' [ OOH and
submit CAPS UV Facility certification of completion to NYSDOH and 30 days after completlon of CAPS UV Facility January 15, 2018 January 11, 2018 letter with Engineer's Certification of Public Water improvement Project Completion submitted to NYSDOH an
13 viL21m WCDOH WCDOH on January 11, 2018
7 |submit timely responses to requests or questians from NYSDOH or
WCDOH
13 Vil2Ln M.Hﬂwg start-up, testing and commence operation of CAPS UV March 15, 2018 March 15, 2018 March 15, 2018
Sectlon VII.24 allows for automatic extension based on timely and complate application submission to NYSDOH
i) obtain NYSDOH approval of final desi t 15, I o , 21, A 2015 ;
13 Vil22 i pproval of final design GELEE e A DU CELL I SR BASEU August 21, 2015 ugust 21, which was accomplished, therefore the required date has been updated to August 21, 2015
[it} obtaln NYSDOH completed works approval as referenced in
paragraphs 21 {i} and {m}
|Paragraph Vill. SUPPLEMENTAL ENVIRONMENTAL PROJECTS
k coll i :
14 Vil 26.2 Enhanced pharmaceutical take back collection schedule increase by within 30 days after affective Consent Order Date October 2, 2015 July 1, 2015 enhanced schedule will remain in place for 3 years or completion of 312 additional collection days, whichever
an additional 2 day per week occurs first
1 1 H | _
15 VIIL26.b enhanced hazardous household chemical collection schedule within 30 days after effective Consent Order Date October 2, 2015 July 1, 2015 enhanced schedule shall remain in place for 3 years or completion of 220 additionat collection days, whichever
increase by one or two additional days per week occurs first
. : - = T
15 VIIL26.c ”””._-_m_””:m_ distribution program - $100,000 worth of 55 gallon rain within 30 days after effective Consent Order Date October 2, 2015 July 1, 2015 educate public about purpose, installation and malntenance - program complete when all rain barrels are

distributed




