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Re:  DJ# 90-5-1-1-10536
To Whom Ever This May Concern:

Enclosed herewith is Westchester County’s Quarterly Report No. 17 for the time period of July -
September 2019.
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Director - Wastewater Treatment
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Cristine Irvin Phillips, via email z

EES Case Management Unit, via email @Eigﬁu
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Commissioner

October 31, 2019

Re:  Westchester County Water District No. 1
CONSENT DECREE 13 Civ. 5475 (NSR)
Safe Drinking Water Act and Long Term 2 Enhanced Surface Water Treatment Rule
Quarterly Report — July to September 2019

To Whom This May Concern:

Enclosed is the quarterly report for Westchester County Water District No. 1 for April to June 2019.
The status and progress of the Compliance Measures are summarized below.

Interim Measures and Supplemental Environmental Project status for the previous quarter, July 1
through September 30, 2019 (“Q17”) and to be performed in the next quarter October 1 through
December 31, 2019 (*Q18") are summarized as follows:

Provision of Compliant Water:
During Q17, the Orchard Street Pump Station UV Facility and Central Avenue Pump Station UV

Facility were operated on a continuous basis providing compliant water to Water District No.1, in full
compliance of the consent order. During Q18, the UV Facilities will be operated on a continuous basis
providing compliant water to Water District No. 1.

Public Notice Requirements:

During Q12, the final public notice stating that the requirements of the May 2015 consent order have
been met was provided to the Water District Members and the Westchester County Health Department
and posted on the Westchester County website on June 29, 2018.

Cryptosporidium Action Plan and Enhanced Monitoring:

Prior to Q13, weekly monitoring of water from Kensico Reservoir was initiated on April 14, 2015, in
advance of the May 21, 2015 Consent Order schedule. Starting in June 2018, the sampling was reduced
to every other week. The results have been published on the Westchester County web site since
initiation thru Q13. The results indicate minor presence of Cryptosporidium and Giardia in the source
water well below the action levels. Because the UV Facilities are in full operation as of March 2018,
the monitoring program was ended in September 2018.

Supplemental Environmental Projects: : g
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All of the Supplemental Environmental Projects have been completed. In a letter dated February 13,
2019, the USDOJ confirmed that the County completed these SEP’s. Refer to QR#15 for a summary
and the letter.

Section VII and VIII Milestones:

The UV Treatment Systems received design approval from NYS DOH on August 21, 2015. The
projects were advertised for bids on September 4, 2015 in advance of the October 20, 2015 Consent
Order Schedule. Bids were received on October 7, 2015 for the Construction Project and on October
14, 2015 for the Purchase Contract. The bids were determined to be acceptable. The Purchase Contract
was awarded with Notice to Proceed on October 29, 2015.

During Q17, Water District No. | was provided with fully compliant water in accordance with the
Consent Order. The Orchard Street and Central Avenue Pumping Station UV Facilities were fully
operational, providing compliant water.

The Central Avenue Pumping Station UV Facility natural gas service was completed and a full load
generator test was performed in June 2018. The test was not successful; a modification was made to the
gas service and the generator test repeated in August 2018. The re-test was not successful. The system
is equipped with a utility gas regulator (Con Ed) and a contract regulator. Our engineer has determined
that the Con Ed regulator requires an adjustment to increase the gas pressure and the contract regulator
needs to be replaced. The new contract regulator was installed in December 2018, The Con Ed
regulator adjustment was made on April 17, 2019 and the full load emergency generator gas flow was
successfully retested. The emissions and auto transfer switch testing were scheduled for late May 2019,
The day of the test, the person that was to perform the emissions test had a family emergency and the
test was postponed. Later that day, in preparation for testing the auto transfer switch, it was discovered
that the incorrect switch was installed. The shop drawings for the correct switch were submitted during
Q16 and approved during Q17. During Q17, the auto transfer switch was replaced and the emergency
generator emissions testing and auto transfer switch testing were successfully preformed on October 30,
2019.

During Q15, the Construction Contractor resubmitted the record set as-built drawings in early March
2019, responding to comments transmitted by the Design Engineer. During Q16, the record set was
approved. During Q18, the project will be closed out.

The Section VII and VIII milestones are identified on Table 2 included with QR #15. All milestones
were completed prior to or on time in accordance with the Consent Order Schedule.

I certify under penalty of law, pursuant to 28 U.S.C. §1746, that this document and all attachments were
prepared under my direction or supervision in accordance with a system designed to assure that
qualified personnel properly gather and evaluate the information submitted. Based on personal
knowledge or my inquiry of the person or persons who manage the system, or those persons directly
responsible for gathering such information, the information submitted is, to the best of my knowledge
and belief, true, accurate, and complete. I am aware that there are significant penalties for submitting
false information, including the possibility of fine and imprisonment for knowing violations.

Sincerely,

A bl

Anthony Della Valle, P.E.
Director, Wastewater Treatment
Enclosure



