Archived File - May Not Be ADA Compliant

Robert P, Astorino
County Executive
Department of Environmental Facilities

Thomas J. Lauro, P.E.
Commissioner

January 30, 2017

EES Case Management Unit

Environment and Natural Resources Division
U.S. Department of Justice

P.O. Box 7611

Washington, D.C. 20044-7611

Chief, Water Compliance Branch

Division of Enforcement and Compliance Assistance
U.S. Environmental Protection Agency, Region II
290 Broadway, 20th Floor

New York, NY 10007

Chief, Water and General Law Branch

Office of Regional Counsel

U.S. Environmental Protection Agency, Region 11
290 Broadway, 16th Floor

New York, NY 10007

Re: DJ#90-5-1-1-10536
To Whom Ever This May Concem:

Enclosed herewith is Westchester County’s Quarterly Report No. 6 for the time period of October —
December 2016.

Sincerely;

I

Anthony Della Valle, P.E.
Director - Wastewater Treatment

cc: Andrew E. Krause, via e-mail
Cristine Irvin Phillips, via email RED
EES Case Management Unit, via email @ EE&%;
Division of Solid Waste
Wastewater Treatment
Water Agency
270 North Avenue

New Rochelle, New York 10801 Telephone: (914) 813-5400 Fax: (914) 813-5460 Website: westchestergov.com
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Robert P. Astorino
County Executive
Department of Environmental Facilities

Thomas J. Lauro, P.E.
Commissioner

January 30, 2017

Re: Westchester County Water District No. 1
CONSENT DECREE 13 Civ. 5475 (NSR)
Safe Drinking Water Act and Long Term 2 Enhanced Surface Water Treatment Rule
Quarterly Report — October to December 2016

To Whom This May Concern:

Enclosed is the quarterly report for Westchester County Water District No. 1 for October to
December 2016. The status and progress of the Compliance Measures are summarized below.

Interim Measures and Supplemental Environmental Project status for the previous quarter,
October 1 thru December 31, 2016 (“Q6”) and to be performed in the next quarter January 1
thru March 31, 2017 (“Q7") are summarized as follows:

Provision of Compliant Water:
During Q6, in accordance with the intention of the Consent Order to provide compliant water to

the extent possible the back feed to the Crisfield Pump Station occurred from October 1 and
continued through December 31, 2016. The back feed will be maintained for the entire Q7
period.

During Q6, the back feed of compliant water from Shaft 22 to the Reeves-Newsom Pump
Station was started on October 25, prior to the November 1 requirement. The Crisfield Pump
Station back feed was be maintained for the entire quarter and will be maintained for the entire
Q7 period.

Public Notice Requirements:
During Q6, the public notice was provided to the Water District Members, the Westchester

County Health Department and posted on the Westchester County website on October 7, 2016.

During Q7, the public notice was provided to the Water District Members, the Westchester
County Health Department and posted on the Westchester County website on January 5, 2017.

@EEB (E

Division of Solid Waste
Wastewater Treatment
Water Agency

270 North Avenue
New Rochelle, New York 10801 Telephone: (914) 813-5400 Fax: (914) 813-5460 Website:
westchestergov.com
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As of November 14, 2016, the County has been contacted by 185 residents requesting
additional explanation concerning the public notice. In general, most of the calls were in
reference to health related issues and the residents were satisfied with the additional
information provided by the Westchester County Department of Environmental Facilities. No
calls have been received after November 14, 2016.

The Public Notice will continue to be updated on a quarterly basis, provided to the District
Members and Westchester County Health Department and posted on the Westchester County
website.

Cryptosporidium Action Plan and Enhanced Monitoring:
Prior to Q6, weekly monitoring of water from Kensico Reservoir was initiated on April 14,

2015, in advance of the May 21, 2015 Consent Order schedule. The weekly results have been
published on the Westchester County web site since initiation thru Q6. The results indicate no
presence of Cryptosporidium or Giardia in the source water. During Q7, the water monitoring
will continue and the weekly results will be posted on a the County web site.

Supplemental Environmental Projects:
During Q6, the Supplemental Environmental Projects (SEPs) described below were offered to

residents of Water District No. 1; refer to attached Table 1 for detailed information.

Enhanced Pharmaceutical Take Back Collection:

During Q6, the H-MRF was opened two days per week for the exclusive use of Water
District No. 1 residents to dispose of expired and unwanted medications. During this
period, 62 Water District No. 1 households disposed of 363 Ibs. of medications at a total
cost to the County of $17,250.00 for handling and disposal. Since the SEPs were
implemented on July 1, 2015, 414 Water District No. 1 households disposed of 1,607 lbs.
of medications at a total cost to the County of $111,000.00 for handling and disposal.
(The Consent Order requires an expenditure of $252,700).

Enhanced Hazardous Household Chemical Collection:

During Q6, the County’s Household-Material Recovery Facility

(H-MRF) was open two days per week for the exclusive use of Water District No. 1
residents to dispose of hazardous household wastes. During this period, 340 Water
District No. 1 households disposed of 6,744 1bs. of hazardous household materials at a
total cost to the County of $40,753.44 for handling and disposal. Since the SEPs were
implemented on July 1, 2015, 1,668 Water District No. 1 households disposed of 43,181
Ibs. of hazardous household materials at a total cost to the County of $253,406.06 for
handling and disposal. (The Consent Order requires an expenditure of $338,529).

Rain Barrel Distribution Program:

During Q6, DEF distributed rain barrels free of charge to 25 residents of Water District
No. 1. The cost of these rain barrels totaled $1,087.50. Since the SEPs were
implemented on July 1, 2015, DEF distributed rain barrels free of charge to 366 residents
of Water District No. 1. The cost of these rain barrels totaled $15,834.00. (The Consent
Order requires the County to spend $100,000 toward the distribution of rain barrels to
Water District No. 1 residents).

The SEP’s will continue during the next quarter. Please note that during Q6 the County
proposed a modification to the consent decree to redistribute the amount of funds to be spent on

2



Archived File - May Not Be ADA Compliant

each of the three SEPs. However, in the event that the modification is accepted, the total
amount of funds to be spent on the SEPs would remain the same.

Section VII and VIII Milestones:

The UV Treatment Systems received design approval from NYS DOH on August 21, 2015.
The projects were advertised for bids on September 4, 2015 in advance of the October 20, 2015
Consent Order Schedule. Bids were received on October 7, 2015 for the Construction Project
and on October 14, 2015 for the Purchase Contract. The bids were determined to be
acceptable. The Purchase Contract was awarded with Notice to Proceed on October 29, 2015,
The County cleared the sites in preparation for construction. The Construction Project was
awarded on December 22, 2015 and Notice to Proceed occurred on January 26, 2016, 20 days
in advance of the February 16, 2016 Consent Order Schedule.

During Q6, construction of the Orchard Street Facility UV Building was essentially completed.
The UV Building piping was connected on December 22, 2016. The Central Avenue UV
Facility Building was delivered and placed on the foundation and construction proceeded on
the interior electrical and piping work and exterior work.

In Q7, the Orchard Street Facility UV Building check-out, start-up and testing will be started in
early February prior to the February 15, 2017 consent order date. The Central Avenue UV
Facility Building construction will be completed. Connection to the Kensico-Bronx pipeline is
scheduled for late Q7.

The Section VII and VIII milestones for Q6 and Q7 are identified on attached Table 2. All
milestones in Q6 were completed in advance of the Consent Order Schedule and all milestones
in Q7 are projected to be completed in advance of the Consent Order Schedule.

I certify under penalty of law, pursuant to 28 U.S.C. §1746, that this document and all
attachments were prepared under my direction or supervision in accordance with a system
designed to assure that qualified personnel properly gather and evaluate the information
submitted. Based on personal knowledge or my inquiry of the person or persons who manage
the system, or those persons directly responsible for gathering such information, the
information submitted is, to the best of my knowledge and belief, true, accurate, and complete.
I am aware that there are significant penalties for submitting false information, including the
possibility of fine and imprisonment for knowing violations.

Sincerely,

AB MK __

Anthony Della Valle, P.E.
Director, Wastewater Treatment
AD:lal

Enclosure
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EPA - Westchester County - Consent Decree 13 Civ. 5475 {NSR) - Safe Drinking Water Act

gﬂ Table 2 - Quarterly Report #5 for July 1, 2016 to September 30, 2016 (Note: actual dates have been used if occur during the report preparation period}
Consent Order Effective Date; September 2, 2015
Update: January 30, 2017

Summary of Actions, Schedule and Milestones

Actual or Projected

Schedule Requirements Required Date

9 | wvn20 |interim measures

9 VIl.20.a |Back feed from Shaft 22:

October 1, 2015 September 28, 2015
Crisfield Pump Station October 1 thru April 30, starting October 2015 April 30, 2016 The City of Yonkers stayed on back feed year round from May 1 to September 30, 2016
QOctober 1, 2016 October 1, 2016
November 1, 2015 October 20, 2015
Reeves-Newsom Pump Station November ! thru March 31, starting November 2015 March 30, 2016 April 25, 2016 The City of Scarsdale extended the back feed to the week of April 25, 2016
November 1, 2016 Octaber 25, 2016
>September 16, 2015 | September 14, 2015 from July 1 through September 30, 2015, date emalled to WEWDH1 members and WC HD

>January 1, 2016 January 8, 2016  |from October 1 through March 31, 2016, date ematled to WCWD#1 members and WC HD
>April 1, 2016 April 8, 2016 from January 1 through june 30, 2016, date emailed to WCWO#1 members and WC HD

provide on a quarterly basis to Members In writing

>July 1, 2016 July 1, 2016 from April 1 through September 30, 2016, date emailed to WCWD#1 members and WCHD
>0October 1, 2016 October 7, 2016 |from July 1 through December 31, 2016, date emailed to WCWD#1 members and WC HD
>January 1, 2017 January 5, 2017  [from October 1 through March 31, 2017, date emalled to WCWD#1 members and WC HD

10 VIL.20.b  [Public Natice of fallure to comply with treatment

>QOctober 1, 2015 Qctober 8, 2015  [from July 1 through September 30, 2015, date posted to County Web site

>Janvary 1, 2016 January 8, 2016  |from Octeber 1 through March 31, 2016, date
>April 1, 2016 April 8, 2016 from January 1 ":_.o_._m_. June 30, 2016, date posted to County Web site
ublish on WC website untll Consent Order termination
P >July 1, 2016 July 11, 2016 from April 1 through September 30, 2016, date posted to County Webh site
>Qctober 1, 2016 October 7, 2016 |from July 1 through December 31, 2016, date posted to County Web site

>January 1, 2017 January 5, 2017  |from July 1 through December 31, 2016, date posted to County Web site

Comments on draft notice received from EPA on August 21, 2015, comments accepted by DEF on August 24,

10 VII.20.b  |provide EPA with draft of Public Notice for review and appraoval within 14 days after effective Consent Order September 16, 2015 August 5, 2015

—_———
11 VI.20.c  |Cryptosporidium Action Plan - weekly water monitoring from Kensico within 90 days of Consent Order submission to BOL {April 7, 2015} or
within 10 days from date of Lodging {May 21, 2015} whichever is later .

[ 11 | 200 [Publish water monitoring results weekly on WC website B T T el T L

| 11 [ w21 |uv Facilities P e P ey o [ ) L e T R R B L

| 11 | wn.21i.a |obtain Construction Bonding Authorization

May 15, 2015 May 15,2015 |  April27,2015 |
submit Final Design of UV treatment systems to NYSDOH, WCDOH

and EPA

lune 5, 2015

May 15, 2015 htay 15, 2015 April 3, 2015

Vil.21.b
L Responses to NYS DOH and WC DOH comments provided on June 23, July 20 and August 13, 2015. NYS00H

bmit timel Auvgust 21, 2015
submit timely responses to requests or questions from NYSOOH ugu: ' oval received on August 21, 2015,

1 Vil.21.c |advertise UV treatment systems for bid no later than 60 days from receipt of NYSDOH deslgn approval October 20, 2015 September 4, 2015 |Instatlation contract bids received on October 7, 2015, purchase contract bids received on October 14, 2015

= . - —— - |
October 29, 2015 [The Notice to Proceed for the Purchase Contract includes both UV Facilities

12 VIl.21.d |issue Notlce to Proceed for OSPS UV Facili February 16, 2016 February 16, 2016 =
b Y o Y January 26, 2016  |Notice to Proceed for the Construction Contract
|- - — . — ..
12 Vil.21.e [complete purchase of major UV system equipment August 15, 2016 August 15, 2016 JURE 15,2015 Completion of shop witness testing of the OSPS UV Facility

August 4, 2016 Completion of shop witness testing of the CAPS UV Faclli

October 31, 2016 or 75 days after ViIL.21.e (July 15, 2016) Is September 27, 2016
whichever is later, therefore the regquired date is October 31, 2016

12 VIL.21.f  |all major OSPS UV system equipment on site October 31, 2016 July 27, 2016

lssue Notice to Proceed for CAPS UV Facility December 31, 2016 . . December 31,2016 | October 29,2015 |
(|
12 ViL21h “.Mﬁ.m”m Installation of OSPS UV Facility and Initiate startup and February 15, 2017 February 15, 2017 February 6, 2017
submit OSPS UV Facility certification of completion to NYSDOH and 15 days after completion of OSPS UV Facllity March 2, 2017 February 20, 2007
12 VIL21.0 VEDOH

submit timely responses to reguasts or questions from NYSOOH or

WCDOH
@
12 IL21 complete start-up and testing and commence operation of OSPS UV May 15, 2017 May 15, 2017 May 5, 2017

Facility
E
13 VIl.21.k  Jall major CAPS UV system equipment on site

May 15, 2017 or 9 months after Vil.21.e (August 4, 2016) Is May 4, 2017 whichever

N 7 October 18, 2016
s later, therefare, the required date Is May 15, 2017 May 15, 201 i

complete installation of CAPS UV Facllity and initiate startup and

ﬁmmz_._m

13 ViL.21. December 15, 2017 December 15, 2017 September 15, 2017




ﬂmmﬁ%»um DGR UCHELEE, DL e L 30 days after completion of CAPS UV Facility January 15, 2018 October 15, 2017
13 vil.21.m
submit timely responses to requests or questions from NYSDOH or
WCDOH .
13 | wizin M“:__ﬂ_ﬂa startsup, testing and commence operation of CAPSUV . oy 1 9504 March 15, 2018 December 15, 2017
{i) obtain NYSDOH approval of final design August 15, 2015 is included in the Consent Order, see note August 21, 2015 August 21, 2015 LUV R CE TR B AP T R Ly R GO T U B T S R el
13 vil.22 which was accomplished, therefore the required date has been updated 1o August 21, 2015
[ii) ohtain NYSDOH completed works approval as referenced in
paragraphs 21 (i) and (m)
|Paragraph VIil. SUPPLEMENTAL ENVIRONMENTAL PROJECTS
14 Vill26.2 m::m:nm.n_ pharmaceutical take back coflection schedule Increase by within 30 days after effective Consent Order Date October 2, 2015 July 1, 2015 enhanced schedule will remain in place for 3 years or completion of 312 additional collection days, whichever
an additional 2 day per week occurs first
15 VIIL26.0 Enhanced hazardous household chemical collection schedule within 30 days after effective Consent Order Date October 2, 2015 July 1, 2015 ms:m:nmn schedule shall remain in place for 3 years or completion of 220 additional coflection days, whichever
increase by one or two additional days per week occurs first
15 VIlL26.c ””"._“m_”mm:m_ distribution program - 5100,000 worth of 55 gallon rain within 30 days after effective Consent Order Date October 2, 2015 July 1, 2015 M“_“_“”MM MME_n about purpose, installation and maintenance - program complete when all rain barrels are
%
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Westchester County Water District #1 - Consent Decree 13 Civ. 5475 (NSR)

Supplemental Environmental Projects Summary - Table 1 - Quarterly Report #6

Supplemental Environmental Projects

July 1 thru September 30, 2015

October 1 thru December 31, 2015

January 1 thru March 31, 2016

Collection Periods

Collection Periods

Collection Periods

1/it07/31 8/5to 8/28 9/2 to 9/25 7/1t09/25 10/2 to 10/30 11/4t011/25 12/2 to 12/30 10/2t012/30 1/6to 1/29 2/3t02/26 3/2t03/30 1/6to 3/3¢

[Enhanced Pharmaceutical Take Back Collection _ o [ T | | e | i R BT e
[increased number of collection days at H-MRF 9 8 9 26 9 6 8 23 8 8 9 25
—_...n_.mumm.._ collection days per week {1) 2.25 2.00 2.25 2.25 1.50 2.00 2.00 2.00 2.25
—_um_.n_a__.nzzn Households 44 31 30 105 18 17 22 57 14 17 16 a7
—a of RX 798 595 642 2035 562 1170 1329 3061 990 918 1139 3047
—._.nnu_ - lbs 65 61 71 197 79 94 73 246 51 102 84 237
——Sn&nun_o: Disposal at Resco (5250 per day) $2,250 $2,000 $2,250 $2,250 $1,500 $2,000 $2,000 52,000 $2,250
[Law Enforcement Supervision ($500 per day estimate) $4,500 54,000 $4,500 54,500 $3,000 $4,000 54,000 $4,000 54,500

[Total Manthly Expenditures $6,750 $6,000 $6,750 $19,500.00 $6,750 $4,500 $6,000 $17,250.00 $6,000 $6,000 56,750 $18,750.00
|Enhanced Hazardous Housshaold Chemical Collection
Kincreased number of collection days at H-MRF 9 8 9 26 9 6 8 23 8 8 9 25
—_...n_.nmmma collection days per week {1) 2.25 2 2.25 2.25 15 2 2 2 2.25
—_uu..:n._um._:m Househalds 71 96 94 261 117 56 50 223 49 58 81 188
—m___.mn_nm_. Service 36 40 38 114 45 42 38 125 31 37 54 122
—Imnm_.n_o:m Waste - lbs 850 2,730 1,950 5,530 1,568 1,934 2,167 5,869 889 764 2,100 3,753
Ichemical Disposal and Handling {$0.30 per Ib) $255.00 $819.00 $585.00 $470.40 $580.20 $650.10 $266.70 $229.20 $630.00
INCHW fee (34.75 per ton) $0.00 $1.52 $0.00 $0.00 $0.00 $0.,00 $0.00 $0.00 $0.00
—_So_u__mnmzo: fee ($1,300 per day) $11,700.00 $10,400.00 $11,700.00 %11,700.00 57,800.00 $10,400.00 510,400.00 $10,400.00 $11,700.00
IDEF staffing {$313.76/day) $2,823.84 $2,510.08 $2,823.84 52,823.84 51,882.56 $2,510.08 $2,510.08 $2,510.08 $2,823.84

Total Monthly Expenditure $14,778.84 $13,730.60 $15,108.84 $43,618.28 514,594.24 510,262.76 $13,560.18 $38,817.18 513,176.78 $13,139.28 $15,153.84 $41,469.90
JRain Barrels Distribution Program
1t Purchased 100 0 100 200 0 0 0 0 0 0 0 0
Value of Purchased Barrels $4,350,00 $0.00 $4,350.00 58,700.00 ] 50.00 $0.00 $0.00 $0.00 $0.00 $0.00 50.00 $0.00

|# Distributed 2 12 15 29 14 20 5 39 4 3 3 10
IValue of Distributed barrels {$43.5 per barrel) $0.00 $522.00 5652.50 $1,174.50 5609.00 $870.00 $217.50 $1,696.50 $174.00 $130.50 $130.50 $435.00

Notes: 1. based on 4 weeks per month
Rev Date: 1/26/17




Westchester County Water District #1 - Consent Decree 13 Civ. 5475 {NSR)
Supplemental Environmental Projects Summary - Table 1 - Quarterly Report #6

April 1 thru June 30, 2016 July 1 thru September 30, 2016 October 1 thru December 31, 2016 Totals and Consent Order Requirements
Collection Periods Collection Periods Collection Periods Consent Order
Total to date Total Remaining
. 4/1t04/29 | S5/4to5/27 6/1t06/29 4/6 to 6/29 8/3 to 8/31 9/2 to 9/30 7/6t09/30 10/5t010/28 | 11/2to11/30 | 12/2v012/30 | 20/5to 12/30 Requirement
| RS o] [ ] Ll b | | = MR ] ] | e | e || E )| s D) | I e | T : e
7 8 e 24 9 9 9 27 8 ] 9 23 148 312 164
| 175 2.00 2.25 2.25 2.25 2.25 2 1.5 2.25
13 12 32 57 27 32 27 86 23 14 25 62 414
| 496 609 1173 2278 856 1198 891 2945 1129 547 841 2517 15883
44 27 154 225 109 124 106 339 150 115 98 363 1607
$1,750 $2,000 52,250 $2,250 $2,250 $2,250 $2,000 $1,500 $2,250
$3,500 54,000 54,500 54,500 54,500 $4,500 $4,000 53,000 54,500
55,250 56,000 56,750 518,000.00 56,750 $6,750 $6,750 $20,250.00 $6,000 $4,500 56,750 $17,250.00 $111,000.00 $252,700.00 $141,700.00
7 8 9 24 9 9 9 27 8 7 9 24 149 220 71
1.75 2 2.25 2.25 2.25 2.25 2 15 2.25
99 79 85 263 115 153 125 393 124 124 92 340 1668
m 0 42 0 42 0 a8 80 168 90 75 65 230 801
= 1,488 430 3,914 5,832 4,016 6,420 5,217 15,653 3,933 2,811 0 6,744 43,181
= 5446.40 $129.00 $1,174.20 51,204.80 $1,926.00 $1,565.10 $1,179.90 $843.30 50.00
S $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
< $9,100.00 510,400,00 $11,700.00 $11,700.00 $11,700.00 $11,700.00 $10,400.00 $9,100.00 $11,700.00
ADn $2,196.32 $2,510.08 62,823.84 52,823.84 $2,823.84 $2,823.84 $2,510.08 $2,1596.32 $2,823.84
o $11,742.72 513,039,08 $15,698.04 540,479.84 $15,728.64 $16,449.84 $16,088.94 $48,267.42 $14,089.98 $12,139.62 $14,523.84 $40,753.44 $253,406.06 $338,529.00 $85,122.94
M
3 0 100 0 100 200 200 0 500
P $0.00 $4,350.00 $0.00 $4,350.00 $8,700.00 $0.00 50.00 $8,700.00 $0.00 $0.00 50.00 $0.00 $21,750.00
= 90 4 9 103 68 70 22 160 13 7 5 25 366
> $3,915.00 $174.00 $391.50 54,480.50 $2,958.00 $3,045,00 $957.00 $6,960.00 $565.50 $304.50 $217.50 51,087.50 $15,834,00 $100,000.00 $84,166.00 |
T Notes: 1. based on 4 weeks per month
_— Rev Date: 1/26/17
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