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Robert P, Astorino
County Executive

Department of Environmental Facilitics

Thomas J. Lauro, P.E.
Commissioner

April 27,2017

EES Case Management Unit

Environment and Natural Resources Division
U.S. Department of Justice

P.O. Box 7611

Washington, D.C. 20044-7611

Chief, Water Compliance Branch

Division of Enforcement and Compliance Assistance
U.S. Environmental Protection Agency, Region 11
290 Broadway, 20th Floor

New York, NY 10007

Chief, Water and General Law Branch

Office of Regional Counsel

U.S. Environmental Protection Agency, Region II
290 Broadway, 16th Floor

New York, NY 10007

Re: DJ# 90-5-1-1-10536
To Whom Ever This May Concern:

Enclosed herewith is Westchester County’s Quarterly Report No. 7 for the time period of January —
March 2017.

Sincerely,

A I UM __

Anthony Della Valle, P.E.
Director - Wastewater Treatment

cC: Andrew E. Krause, via e-mail
Cristine Irvin Phillips, via email REDUCE
EES Case Management Unit, via email @ﬁ"i?ﬁ:
Division of Solid Waste

Wastewater Treatment
Water Agency

270 North Avenue
New Rochelle, New York 10801 Telephone: (91:4) 813-5100 Fax: {914) 813-5460 Website: westchestergov.com



Westchester
goveom

Robert P. Astorino
County Executive
Department of Environmental Facilities

Thomas J. Lauro, P.E.
Commissioner

April 27,2017

Re: Westchester County Water District No. 1
CONSENT DECREE 13 Civ. 5475 (NSR)
Safe Drinking Water Act and Long Term 2 Enhanced Surface Water Treatment Rule
Quarterly Report — January to March 2017

To Whom This May Concern:

Enclosed is the quarterly report for Westchester County Water District No. 1 for January to
March 2017. The status and progress of the Compliance Measures are summarized below.

Interim Measures and Supplemental Environmental Project status for the previous quarter,
January 1 thru March 31, 2017 (*Q7”) and to be performed in the next quarter April 1 thru June
30, 2017 (*Q8") are summarized as follows:

Provision of Compliant Water:

During Q7, in accordance with the Consent Order the back feed of compliant water to the
Crisfield Pump Station occurred for the entire quarter. The back feed is required to be
maintained until April 30, 2017, based on operational experience, the back feed will be
maintained for the entire Q8 period.

During Q7, in accordance with the Consent Order, the back feed of compliant water from Shaft
22 to the Reeves-Newsom Pump Station occurred for the entire quarter. The Reeves-Newsom
Pump Station back feed is required until March 31, 2017, based on operational experience and
flow demands, the back feed will be maintained to the extent possible during the Q8 period.

Public Notice Requirements:
During Q7, the public notice was provided to the Water District Members, the Westchester

County Health Department and posted on the Westchester County website on January 7, 2017.

During Q8, the public notice was provided to the Water District Members and the Westchester
County Health Department on April 4, 2017 and posted on the Westchester County website on

April 6, 2017. @ EE'?’#'E{.

Division of Solid Waste
Wastewater Treatment
Water Agency

270 North Avenue
New Rochelle, New York 10801 Telephone: (914) 813-5100 Fax: (914) 813-5160 Website:
westchestergov.com
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As of March 28, 2017, the County has been contacted by 197 residents requesting additional
explanation concerning the public notice. In general, most of the calls were in reference to
health related issues and the residents were satisfied with the additional information provided
by the Westchester County Department of Environmental Facilities. No calls have been
received after March 28, 2017.

The Public Notice will continue to be updated on a quarterly basis, provided to the District
Members and Westchester County Health Department and posted on the Westchester County
website.

Cryptosporidium Action Plan and Enhanced Monitoring:
Prior to Q7, weekly monitoring of water from Kensico Reservoir was initiated on April 14,

2015, in advance of the May 21, 2015 Consent Order schedule. The weekly results have been
published on the Westchester County web site since initiation thru Q7. The results indicate
minor presence of Cryptosporidium and Giardia in the source water well below the action
levels.

The laboratory that performs the analysis for cryptosporidium and giardia, Analytical Services
Inc., experienced a laboratory accident that rendered the February 28, 2017 sample invalid, see
attached letter. The County informed the DOJ on March 9, 2017, see attached. Due to
transport and analysis time, another sample could not be performed that week; the letter is
posted on the County web site. During Q8, the water monitoring will continue and the weekly
results will be posted on the County web site.

Supplemental Environmental Projects:
During Q7, the Supplemental Environmental Projects (SEPs) described below were offered to

residents of Water District No. 1; refer to attached Table | for detailed information.

Enhanced Pharmaceutical Take Back Collection:

During Q7, the H-MRF was opened two days per week for the exclusive use of Water
District No. 1 residents to dispose of expired and unwanted medications. During this
period, 38 Water District No. 1 households disposed of 140 Ibs. of medications at a total
cost to the County of $19,500.00 for handling and disposal. Since the SEPs were
implemented on July 1, 2015, 452 Water District No. 1 households disposed of 1,747 Ibs.
of medications at a total cost to the County of $131,250.00 for handling and disposal.
(The Consent Order requires an expenditure of $252,700).

Enhanced Hazardous Household Chemical Collection:

During Q7, the County’s Household-Material Recovery Facility

(H-MRF) was open two days per week for the exclusive use of Water District No. 1
residents to dispose of hazardous household wastes. During this period, 473 Water
District No. 1 households disposed of 9,959 Ibs. of hazardous household materials at a
total cost to the County of $44,945.52 for handling and disposal. Since the SEPs were
implemented on July 1, 2015, 2,141 Water District No. 1 households disposed of 53,140
1bs. of hazardous household materials at a total cost to the County of $298,351.58 for
handling and disposal. (The Consent Order requires an expenditure of $338,529).

Rain Barrel Distribution Program:
During Q7, DEF distributed rain barrels free of charge to 29 residents of Water District

No. 1. The cost of these rain barrels totaled $1,261.50. Since the SEPs were
2
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implemented on July 1, 2015, DEF distributed rain barrels free of charge to 395 residents
of Water District No. 1. The cost of these rain barrels totaled $17,095.50. (The Consent
Order requires the County to spend $100,000 toward the distribution of rain barrels to
Water District No. 1 residents).

The SEP’s will continue during the next quarter. Please note that during Q6 the County
proposed a modification to the consent decree to redistribute the amount of funds to be spent on
each of the three SEPs. However, in the event that the modification is accepted, the total
amount of funds to be spent on the SEPs would remain the same.

Section VII and VIII Milestones:

The UV Treatment Systems received design approval from NYS DOH on August 21, 2015.
The projects were advertised for bids on September 4, 2015 in advance of the October 20, 2015
Consent Order Schedule. Bids were received on October 7, 2015 for the Construction Project
and on October 14, 2015 for the Purchase Contract. The bids were determined to be
acceptable. The Purchase Contract was awarded with Notice to Proceed on October 29, 2015.
The County cleared the sites in preparation for construction. The Construction Project was
awarded on December 22, 2015 and Notice to Proceed occurred on January 26, 2016, 20 days
in advance of the February 16, 2016 Consent Order Schedule.

During Q7, the Orchard Street Facility UV Building initiation of start-up and testing
commenced on January 4, 2017. The installation was completed on February 15,2017 in
accordance with the Consent Order Schedule. A letter with the Engineer's Certification of
Public Water Improvement Project Completion was submitted to NYSDOH and WCDOH on
March 2, 2017, attached, in accordance with the Consent Order Schedule.

On February 8, 2017 the City of White Plains NY experienced a major pipe leak in the
distribution system that supplies water to the Orchard Street UV Facility. The UV system
testing was suspended due to lack of supply water. The City of White Plains declared an
emergency on February 14, 2017 so that repairs could be expedited. The County informed the
DOJ verbally on February 14, 2017 and provided a letter on February 28, 2017. The letter
indicated that a force majeure event had occurred which could delay the next Consent Order
milestone date, commencement of operation of the UV Facility, which is required by May 15,
2017. In response to DOJ requests, additional information was provided on March 10 and 17,
2017 via email. The letters and emails are attached. The pipe was repaired by the City of
White Plains on March 9 and the Orchard Street pump station returned to service on March 10,
2017. Testing of the Orchard Street Facility UV Building resumed on March 20, 2017.

During Q7, the Central Avenue UV Facility Building was completed except for utility
connections and site work.

During Q8, the DOJ transmitted a letter dated April 18, 2017, attached, regarding the Orchard
Street UV Facility providing agreement that a force majeure event had occurred. The Consent
Order date for commencement of operation of the Orchard Street UV Facility was changed
from May 15 to June 24, 2017. As requested in the letter, the County will attempt to
commence operation in advance of this date and notify DOJ accordingly.

During Q8, the Central Avenue UV Facility Building utility connections will be completed;
connection to the Kensico-Bronx pipeline is scheduled for mid Q8. After the connections are
completed, start-up and testing of the facility will proceed.

3
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The Section VII and VIII milestones for Q7 and Q8 are identified on attached Table 2. All
milestones in Q7 were completed on time in the Consent Order Schedule and all milestones in
Q8 are projected to be completed in advance of the Consent Order Schedule.

I certify under penalty of law, pursuant to 28 U.S.C. §1746, that this document and all
attachments were prepared under my direction or supervision in accordance with a system
designed to assure that qualified personnel properly gather and evaluate the information
submitted. Based on personal knowledge or my inquiry of the person or persons who manage
the system, or those persons directly responsible for gathering such information, the
information submitted is, to the best of my knowledge and belief, true, accurate, and complete.
I am aware that there are significant penalties for submitting false information, including the
possibility of fine and imprisonment for knowing violations.

Sincerely,

Lo

Anthony Della Valle, P.E.
Director, Wastewater Treatment
AD:lal

Enclosure
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_I.')ella Valle, Anthonx

From: Adin, Justin

Sent: Tuesday, April 25, 2017 3:16 PM

To: Della Valle, Anthony

Subject: FW: DJ # 90-5-1-1-10536

Attachments: Lab Accident Letter revl 07 Mar 2017.pdf

From: Adin, Justin

Sent: Thursday, March 09, 2017 4:13 PM

To: 'Krause, Andrew (USANYS) 1'; "Phillips, Cristine (USANYS) 2'; eescdcopy.enrd@usdoj.gov
Subject: D) # 90-5-1-1-10536

Atrached, please find a letter from the laboratory that provides testing services relating to a laboratory error that
rendered a sample invalid. Please let me know if you need more information.

Thanks
Justin

Justin R. Adin

Senior Assistant County Attormey
Westchester County Department of Law
148 Martne Ave, 6th Floor

White Plains, NY 106

Phone: (914) 995-2893

Fax:  (914) 995-4581
jta3(@westchestergov.com

Confidentiality Note: This e-mail and any attachment to it, contains privileged and confidential information intended only for the
use of the individual or entity named on the e-mail. If the reader of this e-mail is not the intended recipient, or the employee or
agent responsible for delivering it to the intended recipient, you are hereby notified that reading it is strictly prohibited. if you have
received this e-mail in error, please immediately return it to the sender and delete it from your system. Thank you.
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ANALYTICAL SERVICES, INC. (ASI)

Microbiological Testing, Research and Consulting

130 Allen Brook Lane, Williston, VT 05495-9301 USA
800.723.4432 / 802.878.5138 Fax: 802.878.6765
www.analyticalservices.com

07 Mar 2017

Joe Gibney

Woestchester County Water District #1
35 Woods Road

Valhalla, NY 10595

Subject: Laboratory Error {Revised Letter)

Dear Joe,

This letter is to document that Analytical Services, Inc. (ASI) had a laboratory accident last week
during the immunomagnetic separation step of EPA Method 1623.1, which compromised your
Cryptosporidium sample (Raw Water, collected 2/28/2017, ASI #56582-01) and rendered it
invalid. We sincerely apologize for this error and the inconvenience that resampling causes.
(The revision of this letter is to correct the sampling date.)

Please keep this letter for your files and use it to notify your state regulator.

Also, please advise your state regulator that AS| is shipping supplies to you today, so you can
recollect your Cryptosporidium sample next week or the following week if that meets with their
approval.

Please let me know if you need any further information.

Best regards,

Aml. ZERVICES, INC.

Paul 5. Warden

Vice President & Director of Operations
pwarden@analyticalservices.com
800.732.4432 x15
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Andrew J.Spano
County Executive

Department of Environmental Facilitics

Thotnas J. Lauro, P.E.
Commissioner

March 2, 2017

Mr. Brock Rogers, P.E.

Bureau of Water Supply Protection
New York State Department of Health
Empire State Plaza

Coming Tower Room 1135

Albany, NY 12237

Mr. Delray Taylor, P.E.

Bureau of Environmental Quality
Westchester County Department of Health
25 Moore Ave, 1% Floor

Mt. Kisco, NY 10549

RE: Orchard Street Pumping Station
Gentlemen:

Please see the enclosed Letter of Startup and Testing/Substantial Completion and Application for
Approval of Completed Works for the Orchard Street Pumping Station.

Should you have any additional questions, please feel free to contact me at (914) 813-5445.

Sincerely,
’-

b

For'l'homas J. Leuro, P.E.
Commissioner

encl:

Division of Solid Waste
Wastewater Treatment
Water Agency

270 North Ave
New Rochelle, New York 10801 Telephone: (914) 813-5400 Fax: (914) 813-6460 Website: westchestergov.com
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March 2, 2017

Mr. Thomas Lauro, PE, Commissioner

Westchester County Department of Environmental Facilities
270 North Avenue

New Rochelle, NY 10801

Re: Startup and Testing/Substantial Completion of Orchard Street UV Facility
Alternate Water Supply
Installation of Ultraviclet Treatment Facilities
Westchester County, New York
GHD No. 8616106.0
Dear Commissioner Lauro:

Aftached is the Department of Health Application for Approval of Completed Works for the Orchard Street
UV Facility.

The certificate indicates that startup and testing of the facility was initiated on January 4, 2017 and
installation of the facility was substantially completed as of February 15, 2017.

It is our understanding that this document will be transmitted to the Westchester County and New York
State Departments of Health directly by Westchester County.

If you have any questions or comments, please call,
Sincerely,
GHD CONS ING SERVICES INC.

nd

Mark E. Choroser, PE

Associate

MEC/dIr

Enclosure

ce Michael Coley, PE, Westchester County DEF (w/enc.) Carolyn Lowe, PE, ARCADIS (w/enc.)
Joseph Gibney, PE, Westchesler County DEF {wfenc.} Federico Arango, ARCADIS (wfenc.)
Anthony Della Valle, PE, Westchester County DEF (w/enc.) Gany Lynch, PE, LynStaar Engineering, PC (w/enc.)
Gerard Patlit, PE, Westchestar County DEF (w/enc.) John Dutak, PE, LynStaar Engineering, PC (w/enc.)
Leah Radka, PE, Westchester County DPWT (w/enc.} Robert Butterworth, PE, GHD (w/enc.)

Joseph Falcone, Jr., Westchester County DPWT (w/enc.)

SALT Ll Bt iF R

GHD
One Remington Park Drive Cazenovia New York 13035 USA L—&%
T 315679 5800 F 315679 5801 W www.ghd.com

tighdnetghd\LIS\C la\Projects\BE\16 106\WP\Latiers\201 T\Lauro-03-02-17-MEC-Application.docx




Archived File - May Not Be ADA Compliant

NEW YORK STATE DEPARTMENT OF HEALTH YT - ; .
Bureau of Water Supply Protection Engineer’s Certification of Public Water Improvement Project Completion
L . ____________________________________________________|

New York State Department of Health Bureau of Water Supply Protection (NYSDOH BWSP)
Application foran Approval of Campletad Works

1. Public Water System Name: Westchester County Water District No. 1 2. PWSID Number: 5803488

3, Prnjed Location 230 Orchard Strest (citv"rom Viuagel White Plains County Westchester

4. Drinking Water State Revolving Fund (DWSRF) Project: [ 1ves [XI No If Yes, DWSRF Project Number:

5. Plans approved by NYSDOH BWSP: Bves o If Yes, NYSDOH BWSP Project Log Number: 18400

Plans approved by : {check all that apply}
[X] ny5DOH Regional Office (] NYSDOH District Office County Health Department

6. Construction Start Date: Januaiy 26, 2016 7. Substantial Construction Completion Date: February 15, 2017

{Provide a copy of the notice to proceed with this application}
8. Project Description: Construction of new UV treatment facllities to freat water from the northern section of the Kensico-Bronx pipelines

gt renharg [RO1 &0 gniral Avenue in e VAL AJIl='=l'?5l,'=l! (231INQ was inmaied at Wng faclity on January 4, 4U
installation of the facility was completed on February 15, 2017. ity was completed in su I i

9. Pursuant to the NYS Sanitary Code Part 5, Subpart 5-1, Section 5-1.22 I hereby request that an Approval of Completed Works be issued for the ahove referenced
project. By affixing my seal and signature to this document 1 certify that the construction of the referenced project including any required environmental
mitigating measures was substantially completed in accordance with the approved plans and specifications or approved amendments thereto, In addition,

a sel of the final “As-Built™ record drawings and operation and equipment manuals, have been, or will be, provided 1o the project owner.

10. Deviations fram approved plans: No significant deviations from the approved plans are noted.

{Attach separate sheets if additional space is needed)

11. Engineering Firm: GHD Consulting Services Inc.
{Name of Firm}
{Print Contact Persan Name) Robert Butterworth (Phone Number) __315-679-5800

Date Signed: 3,/ 2,/ 17

If the box for he NYSDOH BWSP is checked Yes in item 5:

Send completed form to:
NYSDOH BWSP
Empire State Plaza
Coming Tower, Room 1168
Albany, NY 12237

or E-Mail to;
bpwsp@health.state.nyus

If the box for ke NYSDOH BWSP {5 not checked Yes initem 5, then send the completed form to the
appropriate Regional office, District office or the County Health Department that approved the plans.

DOH-5025 (11/12} 3
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Robert P, Astorino
County Executive

Department of Environmental Facilities

Thomas J. Lauro, P.E.
Commissioner

February 28, 2017

VIA UPS
EES Case Management Unit

Envitonment and Natural Resources Division
U.S. Department of Justice

P.O. Box 7611

Washington, D.C. 20044-7611

Chicf, Water Compliance Branch

Division of Enforcement and Compliance Assistance
U.S. Environmental Protection Agency, Region 11
290 Broadway, 20th Floor

New York, NY 10007

Chief, Water and General Law Branch

Office of Regional Counsel

U.S. Environmental Protection Agency, Region II
290 Broadway, 16th Floor

New York, NY 10007
Re:  Ubnited States v, The County of Westchester, New York, 13-cv-5475 (NSR) (ILMS)
DJ #90-5-1-1-10536

To Whom Ever This May Concemn:

This notice is being provided pursuant to Paragraph 59 of the Conseat Decree between the parties
in the above captioned action.

In accordance with the verbal notification provided on February 14, 2017 to Andrew Krause,
AUSA, a force majeure event has occurred. This event may delay the May 15, 2017 date to complete start up
and testing and commence operation of the Orchard Street Pump Station (“OSPS") UV Facility, as required
by Paragraph 21(j) of the Consent Dectee.

Under Pamagraph 21(h) of the Consent Decree, installation of the OSPS UV Facility was to be
completed by February 15, 2017, with start-up and testing being initiated. The initiation of start-up and
testing commenced on January 4, 2017, and installation was completed on February 15, 2017.

Division of Solid Waste
Wastewster Treatment [
Water Agency

270 North Avenue
New Rochelle, New York 10801 Telephone: (914} B13-5400 Fex: (D14) B13-5460 Website: westchestergov.com
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On February 8, 2017, the City of White Plains experienced a major pipe leak in the OSPS system.
On February 14, 2017 the City declared an emergency (ree attached Certificate of Emergency), to expedite
pipe leak repairs. In order to repair the leak, portions of the OSPS system had to be shutdown, which
stopped the flow of water to the OSPS UV facility. As a result, testing of the OSPS UV Facility has been
suspended until the pipe leak is repaired and water flow is restored. As of this date, the City is working to
repair the pipe line and has estimated that the repair will be complete by March 13, 2017, with water flow to
OSPS restored. This stoppage has impacted the County’s ability to test the opemton of the OSPS UV
Facility, and the length of the repair may impair the County's ability to completc all testing by the May 15,
2017 datc contained in the Consent Decree.

At this time, duc to the uncertainty in the length of the repair process, the County is not able to
reasonably gauge the exact impact that this stoppage will have on the May 15, 2017 date. Once the pipe leak
repair has been completed and testing of the OSPS UV Facility resumed, the County will be able to provide
further information concerning the schedule impact and its ability to meet the May 15, 2017 date. Based
upon the City’s estimate of the repair peried, it is expected that any impact will be no more than four wecks,
and potentally less. This event will not impair any of the dates contained in subparagraphs k through n of
Paragraph 21 of the Consent Decree.

It is not expected that the delay caused by this cvent will cause or contribute to an endangerment to
public health, welfare, or the environment.

Sincerely,

%’m‘w d/ 72«:&%@

Thomas J. Lauro, P.EE.
Commissioner

cc: Andrew L. Krause, AUSA, via email
Custine Irvin Phillips, AUSA, via email
EES Case Management Unit, via cmail
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DEPARTMENT OF PUBLIC WORKS
MUNICIPAL BUILDING * 255 MAIN STREET * WHITE PLAINS, NEW YORK 10601
(914) 422-1206 - FAX: (914) 422-1469

THOMAS M. ROACH ANTHONY R. CARR, P.E., CFM
MAYOR DEPUTY COMMISSIONER
RICHARD G. HOPE STEFANIA A. MIGNONE
COMMISSIONER DEPUTY COMMISSIONER

February 14, 2017

CERTIFICATE OF EMERGENCY
CITY OF WHITE PLAINS

Pursuant to Section 213 of the City Charter and Section 103 of the General Municipal Law, I, Richard
G. Hope, Commissioner of Public Works of the Cily of While Plains, do hereby centify that on
February 8, 2017, a public emergency did exist in that, a major water leak was discovered in the 24
inch diameter pre-stressed concrete cylinder pipe (PCCP) that is part of the main distribution line out
of the Orchard Street Pump Station (OSPS). Due to the fact that the existing valves are not holding,
the city must install a “line stop” which is a temporary way to stop the flow of water in order to make
the necessary repairs. Since there is a daily charge for the line stop and the work is expected to take
several weeks, we will be installing a new valve to replace the non-functioning valve, which will
allow the line stop to be removed, and provide us with a working valve in the future. A leak was
repaired on this same section of pipe 10 years ago. It is our intention to replace this questionable
section of PCCP and replace it with Ductile Iron Pipe (DIP) which we believe will better serve the
city’s water distribution system in this location. This portion of PCCP pipe is a specialized type that
requircs experienced personnel to repair and because of its location and depth, also requires
specialized excavation equipment and techniques. ) )

Because of the importance of stopping the water from leaking from the broken pipe, and the
importance of being able to operate the Orchard Street Pump Station which is currently shut down
and because of the importance of completing the work as expeditiously as possible, and the fact that
these contractors have performed work for the city in the past and we have always been satisfied with
their work, and because of their ability to start work immediately, and because of their knowledge of
this type of work, we are directing Joken Construction Corporation and the Jake Farrelly Company
and others as needed, to begin work immediately to excavate, repair, install line stops and valves as
required and to replace the section of PCCP with Ductile Iron pipe along with all other ancillary work
as directed by city staff at, or in the vicinity of, the Orchard Street Pump Station.

“THE BIRTHPLACE OF THE STATE OF NEW YORK”

www.whileplainsny. gov
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Because there is insufficient time to investigate, prepare plans and specifications and utilize formal
advertised bidding procedures for this project, and because of the immediate availability of these
specialized contractors to performt the work, and the fact that favorable rates were negotiated for the
work, and the overall competence the contractor has been shown on previous work, arrangements
have been made to proceed with the work as required, including any remedial work that may be

required as determined by the City.

So, without proceeding through the normal public bidding process due to the immediate need and to
assure that the public health is not compromised, construction will proceed immediately.

The projected cost for the required services and repairs described herein is estimated at § 400,000.
Funding for this work is available in the Water Fund.

RLY o

Richard G.'Hope 8
)/

Commissioner of Public Works

ENDORSEMENT OF EMERGENCY

1, Thomas M. Roach, Mayor of the City of White Plains, having consulted with the Commissioner of
Public Works concerning the subject matter, hereby concur with and certify the emergency
procedures taken and contract(s) let.

D 27

Thomas M. Roach, Mayo

cc:  JohnG. Callahan, Chief of Staff/Corporation Counsel
Michael Genito, Commissioner of Finance
Eileen Bradley, Budget Department
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Della Valle, Anthonz

From: Adin, Justin

Sent: Wednesday, March 29, 2017 11.04 AM

To: Della Valle, Anthony

Subject: FW: OSPS UV Facility - potential schedule impact - OSPS return to service

From: Adin, Justin

Sent: Friday, March 17, 2017 1:19 PM

To: 'Krause, Andrew (USANYS) 1'

Cc: 'Phillips, Cristine (USANYS) 2'

Subject: FW: OSPS UV Facility - potential schedule impact - OSPS return to service

Andrew —
Please see the email below from our consultant regarding the timing impact of the shutdown. Based on this event,
the County is asking for the force majeure period to be calculated as 41 days—the total tme from shutdown until

testing could be resumed. Please let me know if you need any more information or wish to discuss.

Thanks
Justin

From: Mark Choroser [mailto:Mark.Choroser@qghd.com]

Sent: Wednesday, March 15, 2017 5:04 PM

To: Lauro, Thomas

Cc: Coley, Michael; Della Valle, Anthony; Gibney, Joseph; Radko, Leah; Robert Butterworth; Cosimo Pagano III
Subject: RE: OSPS UV Facility - potential schedule impact - OSPS return to service

Tom,

The break occurred on February 8, 2017 and was repaired and the Orchard Street Pump Station became operational on
March 9, 2017, a period of 30 days. As a result of the break, we were unable to complete the final testing of the Orchard
Street UV facility. Once the pump station was back in operation, we contacted the multiple contractors to reschedule
the testing. The testing is now rescheduled to begin on March 20, 2017. By the specifications, the test period is required
to be 15 days, with 10 consecutive days of operation without major or critical alarms.

Therefore, total time period to get back to the same point as before the break is actually between February 9 and March
20, 2017, a period of 41 days.

Please let us know of any questions regarding the above information.

Thank you.

Regards,

Mark E Choroser P.E., LEED AP
Associate- Water

GHD

T: 1315 314 5659 | V: 865659 | M: 1 315 396 8446 | E: mark.choroser@ghd.com

301 Plainfield Road Suite 180 Syracuse New York 13212 USA | www.ahd.com

WATER | ENERGY & RESOURCES | ENVIRONMENT | PROPERTY & BUILDINGS | TRANSPORTATION

Please consider the environment before printing this email
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Della Valle, Anthonz

From: Adin, Justin

Sent: Wednesday, March 29, 2017 11:05 AM

To: Della Valle, Anthony

Subject: FW: DJ # 90-5-1-1-10536

Attachments: OSPS Pipe Break During UV Facility Startup Activities 3.10.17.pdf

From: Adin, Justm

Sent: Friday, March 10, 2017 11:01 AM

To: 'Krause, Andrew (USANYS) 1'; 'Phillips, Cristine (USANYS) 2'; eescdcopy.enrd@usdoj.gov
Subject: D) # 90-5-1-1-10536

Attached, please find a letter from Federico Arango, P.E., project manager for Arcadis, who discovered the leak at
near the Orchard Street Pump Station, necessitating the water shutdown. The attached has #of been mailed in hard
copy — please let me know if that is necessary, and T will have it sent out.

Also, please be advised that the City has indicated that the leak has been repaired, and that water service to OSPS
will be restored within the next day or two.

Thank you
Justin
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Arcadis CE, Inc
44 South Broadway

15th Floor
Box 751
March 10, 2017 White Plains
New York 10602-0751
Tel 914 694 2100
Mr. Thomas J. Lauro, P.E. Fax 914 694 9286
Commissioner www.arcadis-us.com
Westchester County Department of Environmental Facilities
270 North Avenue

New Rochelle, NY 10801

Subject:
WCWD#1- Orchard Street UV Facility
City of White Plains OSPS Pipe Break

Dear Mr. Lauro:

As you are aware, testing and checkout activities for the Orchard Street Ultraviolet Disinfection (UV)
Facility began in December of 2016. Testing of the new UV reactors, the instrumentation and control
system, and the interaction with the existing City of White Plains (City) Orchard Street Pump Station
(OSPS) was completed in mid-January, 2017. On February 8, 2017, Arcadis and Trojan, the UV
manufacturer, met at the UV facility, as scheduled, to complete the final system checkout and prepare the
facility for startup in fully automatic mode. it was anticipated that we would be complete that day.

When we were ready to test the operation of the UV facility in conjunction with the OSPS, | walked over to
the pump station to announce that the UV facility was ready to begin. The new shift was taking over
(around 3:00 pm) so the City staff indicated that they would call us when they were ready to start the
coordinated test. As | walked back to the UV facility, | noticed that there was a significant stream of water
coming from near the street hydrant towards the OSPS driveway and parking area. | immediately went
back to the OSPS to alert the City staff, who subsequently went out to investigate. The City then stopped
all running pumps at the OSPS and we closed all valves at the UV facility. Water was still leaking in the
area | had observed. At this point, the City called off operational testing, since they could not run the
pumps and exacerbate the situation. We have not been able to complete the final testing since that event.

Sincerely,
Arcadis CE, Inc,

gé:-cd

Federico G. Arango, PE

Project Manager

C. Lowe — Arcadis
R. Butterworth - GHD
M. Choroser - GHD
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U.S. Department of Justice

United States Attorney
Southern District of New York

86 Chambers Sireet
New York, New York 10007

April 18,2017

By Electronic Mail

Justin R. Adin, Esq.

Senior Assistant County Attorney
Westchester County Department of Law
148 Martine Avenue, 6th Floor

White Plains, NY 10601

Re:  United States of America v. The County of Westchester, New York,
13 Civ. 5475 (NSR)

Dear Mr. Adin:

This Office represents the United States of America (“United States™) in the above-
referenced matter. We write pursuant to Paragraph 60 of the Consent Decree to address the
claim by the County of Westchester (“County™) that a force majeure event took place on
February 8, 2017, when the City of White Plains experienced a major pipe leak in part of the
main distribution line out of the Orchard Street Pump Station (“*OSPS™). In accordance with
Paragraph 59 of the Consent Decree, the County notified the United States of the incident by
telephone on February 14, 2017, and provided a more detailed explanation of the event by letter
dated February 28, 2017. In response to further inquiries from the United States, the County
provided an additional written update via e-mail on March 15, 2017.

According to the information provided by the County, the pipe leak has affected the
County’s ability to comply with one deadline: the requirement to complete start up and testing
and commence operation of the OSPS UV Unit on or before May 15, 2017. See Consent Decree
921(). Final testing was to have commenced on or about February 9, 2017, but as a result of the
pipe leak, final testing did not begin until on or about March 20, 2017, a delay of 40 days.

In light of the information provided by the County regarding the pipe leak, the United
States agrees that the County experienced a force majeure event, and agrees to extend the
deadline for completion of the work specified in Paragraph 21(j) of the Consent Decree for 40
days, from May 15, 2017 to June 24, 2017. The County nevertheless shall attempt to complete
the start up and testing, and commence operation of the OSPS UV Unit, prior to the June 24,
2017 deadline if possible, and shall notify the United States when the OSPS UV Unit has
commenced operation. This extension of time for completion of the work specified in
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Paragraph 21(j) of the Consent Decree does not extend the time for performance of any other
obligation set forth in the Consent Decree.

Sincerely,

JOON H. KIM
Acting United States Attorney for the
Southern District of New York

pr (L Saeerb e r

ANDREW E.KRAUSE

CRISTINE IRVIN PHILLIPS

Assistant United States Attorneys

Telephone: 212-637-2769/2696

Facsimile: 212-637-2786

E-mail:  andrew.krause@usdoj.gov
cristine.phillips@usdoj.gov
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Westchester County Water District #1 - Consent Decree 13 Civ. 5475 (NSR)

Supplemental Environmental Projects Summary - Table 1 - Quarterly Report #7

Supplemental Environmental Projects

July 1 thru September 30, 2015

October 1 thru December 31, 2015

January 1 thru March 31, 2016

Collection Periods

Collection Periods

Collection Periods

7/1t07/31 8/5 to 8/28 9/2 t09/25 7/1t09/25 10/2 to 10/30 11/4 to 11/25 12/2 t0 12/30 10/2 te 12/30 1/6to 1/29 2/3tw02/26 3/2t03/30 1/6t0 3/30

|Enhanced Pharmaceutical Take Back Collection
[increased number of collection days at H-MRF 9 8 9 26 9 6 8 23 8 8 9 25
—.:nquunn_ collection days per week {1) 2.25 2.00 2.25 2.25 1.50 2.00 2.00 2.00 2.25
—vm..n_n:-un_:n Households 44 31 30 105 18 17 22 s7 14 17 16 47
_a of RX 793 585 642 2035 562 1170 1325 3061 990 918 1135 3047
—._,o.ﬁ_ -lbs 65 61 71 197 79 94 73 246 51 102 34 237
__snn__nmn_on Disposal at Resco {5250 per day) $2,250 $2,000 $2,250 $2,250 $1,500 $2,000 $2,000 $2,000 $2,250
lLaw Enforcement Supervision {$500 per day estimate) $4,500 $4,000 $4,500 $4,500 $3,000 54,000 $4,000 54,000 $4,500

Total Monthly Expenditures $6,750 $6,000 86,750 $19,500.00 $6,750 $4,500 56,000 $17,250.00 $6,000 $6,000 56,750 $18,750.00
|[Enhanced Hazardous Household Chemical Collection
[increased number of collection days at H-MRF 9 8 9 26 g 6 8 23 8 8 9 25
__:Qnmmnn collection days per week {1} 2.25 2 2.25 2.25 15 2 2 2 2.25
—vm:_n_umz:m Households 71 96 94 261 117 S6 50 223 49 58 81 188
Ishredder Service 36 40 38 114 45 42 38 125 31 37 54 122
—Imnmz._o.._m Waste - Ibs 850 2,730 1,950 5,530 1,568 1,934 2,167 5,669 889 764 2,100 3,753
—n__n-:_nm_ Disposal and Handling ($0.30 per lb} $255.00 $819.00 $585.00 $470.40 $580.20 $650.10 $266.70 $229.20 $630.00
—znzi fee {54.75 per ton) $0.00 $1.52 $0.00 50.00 50.00 $0.00 $0.00 $0.00 $0.00
—.Sar__.wm:o: fee (51,300 per day) 511,700.00 $10,400.00 $11,700.00 $11,700.00 $7,800.00 $10,400.00 $10,400.00 $10,400.00 $11,700.00
loer staffing ($313.76/day) 52,823.84 52,510.08 $2,823.84 §2,823.84 $1,882.56 $2,510.08 $2,510.08 $2,510.08 $2,823.84

[Total Monthly Expenditure $14,778.84 $13,730.60 $15,108.84 $43,618.28 $14,994.24 $10,262.76 $13,560.18 $38,817.18 $13,176.78 $13,139.28 §15,153.84 $41,469.90
[Rain Barrels Distribution Program
[ Purchased 100 0 100 200 0 0 0 0 0 0 0 0
Value of Purchased Barrels $4,350.00 $0.00 $4,350.00 $8,700.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

# Distributed 2 12 15 29 14 20 5 39 4 3 3 10
Value of Distributed barrels {$43.5 per barrel) 50.00 $522.00 $652.50 $1,174.50 $609.00 $870.00 $217.50 $1,696.50 $174.00 $130.50 $130.50 $435.00

Notes: 1. based on 4 weeks per month
Rev Date: 4/26/17
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Woestchester County Water District #1 - Consent Decree 13 Civ. 5475 (NSR}

Supplemental Environmental Projects Summary - Table 1 - Quarterly Report #7

April 1 thru June 30, 2016

July 1 thru September 30, 2016

October 1 thru December 31, 2016

January 1 thru March 31, 2017

Totals and Consent Order Requirements

Collection Periods Collection Periods Collection Periods Collection Periods Total to date Consent Total
4f1to4/29 | 5/4t05/27 | 6/1to6/29 | 4/6t06/29 | 7/6t07/29 | 8/3t0o8/31 | 9/2t09/30 | 7/6109/30 | 10/5t010/28 | 11/2t011/30 | 12/21012/30 | 10/5t0 12/30 | 1/ato1/27 | 2/ito2/2a | 3/1tw03/31 | 1/4103/31 Order Remaining |
7 8 9 24 9 g 9 27 8 7 9 24 8 8 10 26 175 312 137
1.75 2.00 2.25 2.25 2.25 2.25 2 1.75 228 2 2 2.5
13 12 32 57 27 32 27 86 23 14 25 62 9 15 14 38 452
496 609 1173 2278 856 1198 891 2945 1129 547 841 2517 3g7 671 794 1852 17,735
44 27 154 225 109 124 106 339 150 115 98 363 32 15 93 140 1,747
$1,750 $2,000 52,250 $2,250 52,250 42,250 52,000 $1,750 $2,250 $2,000 52,000 $2,500
$3,500 54,000 $4,500 54,500 44,500 $4,500 54,000 $3,500 $4,500 $4,000 $4,000 $5,000
55,250 56,000 56,750 $18,000.00 $6,750 46,750 $6,750 $20,250.00 56,000 55,250 $6,750 $18,000.00 $6,000 $6,000 $7,500 $19,500.00 [ 5131,250.00 | $252,700.00 | $121,450.00
7 8 9 24 9 9 9 27 8 7 9 24 8 8 10 26 175 220 45
1.75 2 2.25 2.25 2.25 2.25 2 1,75 2.25 2 2 25
99 79 85 263 115 153 125 393 124 124 92 340 129 175 169 473 2,141
0 42 0 42 0 88 80 168 a0 75 85 230 80 105 101 286 1,087
1,488 430 3,914 5,832 4,016 6,420 5,217 15,653 3,933 2,811 0 6,744 2,935 2,710 4314 9,959 53,140
$446.40 $129,00 $1,174.20 $1,204.80 $1,926.00 $1,565.10 $1,179.90 $843,30 $0.00 $880.50 5813.00 $1,294.26
$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 50,00 50.00 50.00 50.00 $0.00
$9,100.00 $10,400.00 $11,700.00 $11,700.00 $11,700.00 $11,700.00 $10,400.00 $9,100.00 511,700.00 $10,400.00 $10,400.00 $13,000.00
$2,196.32 $2,510.08 $2,823.84 $2,823.84 $2,823.84 $2,823.84 $2,510.08 $2,196.32 52,823.84 $2,510.08 $2,510.08 $3,137.60
$11,742.72 $13,039.08 $15,608.04 $40,479.84 $15,728.64 $16,449.84 $16,088.94 $48,267.42 $14,089.98 $12,139.62 $14,523.84 $40,753.44 $13,790.58 $13,723.08 $17,431.86 | $44,945.52 | $298,351.58 | $338,520.00 | 5$40,177.42
0 100 0 100 200 200 0 i 500
$0.00 $4,350.00 $0.00 $4,350.00 $8,700.00 $0.00 50.00 $8,700.00 50.00 $0.00 $0.00 $0.00 $0.00 50.00 $0.00 $0.00 $21,750.00
S0 4 9 103 68 70 22 160 13 7 5 25 8 11 10 29 395
$3,915.00 $174.00 $391.50 $4,480.50 2,958 00 $3,045.00 $957.00 $6,960.00 $565.50 $304.50 $217.50 $1,087.50 $348.00 $478.50 $435.00 $1,261.50 $17,09550 | $100,000.00 | 582,904.50

Notes: 1. based an 4 weeks per month

Rev Date: 4/26/17




=
©
=
=
o
O
<
(@)
<
o
m
°
pd
>
)
=
<
[
o
@
=
=
<
<

Eﬁwﬁﬁ

EPA - Westchester County - Consent Decree 13 Civ. 5475 (NSR) - Safe Drinking Water Act
Table 2 - Quarterly Report #S for July 1, 2016 to September 30, 2016 {Note: actual dates have been used if occur during the report preparation period)

Consent Order Effective Date: September 2, 2015
Update: April 27, 2017

Paragraph

Vil.20

Action

Interim measures

Schadule Requirements

required until completion of Vil.19

Required Date

Actual or Projected
Date

9 Vil 20.a  |Back feed from Shaft 22:
QOctober 1, 2015 September 28, 2015
Crisfield Pump Station October 1 thru April 30, starting October 2015 April 30, 2016 The City of Yonkers stayed on back feed year round from May 1 to September 30, 2016
October 1, 2016 October 1, 2016
April 30, 2017 The City of Yonkers plans to stay on back feed year round from May 1 to September 30, 2037
November 1, 2015 October 20, 2015
Reeves-Newsom Purnp Station November 1 thru March 31, starting November 2015 March 31, 2016 April 25, 2016 The City of Scarsdale extended the back feed to the week of April 25, 2016
November 1, 2016 October 25, 2016

March 31, 2017

May 16, 2017

The Clty of Scarsdale will be on back feed until the KB-CAPS UV Facllity connection is complete
e L ———————

»September 16, 2015 | September 14, 2015 {from July 1 through September 30, 2015, date emailed to WCWD#1 members and WC HD
>lanuary 1, 2016 January 8, 2016 {from October 1 through March 31, 2016, date emalled to WCWD#1 members and WC HD
vwﬁ._ 1, 2016 April 8, 2016 |from January 1 through June 30, 2016, date emalled to WCWD#1 members and WC HD
provide on a quarterly basis to Members in writing >July 1, 2016 July 1, 2016 from April 1 through September 30, 2016, date emailed to WCWD#1 members and WC HD
>0ctober 1, 2016 Octaber 7, 2016 |from July 1 through December 31, 2016, date emailed to WCWD#1 members and WC HD
>Janvary 1, 2017 January 5, 2017 [from October 1 through March 31, 2017, date emailed to WCWO#1 members and WC HD
>April 6, 2017 April 4, 2017 from January 1 through lune 30, 2017, date emalled to WCWD#1 members and WC HD
10 VII.20.b  {Public Notice of fallure to comply with treatment : .
ks >October 1, 2015 October 8, 2015 __|from July & through September 30, 2015, date pasted to County Web site
»lanuary 1, 2016 January 8, 2016 |from October 1 through March 31, 2016, date posted to County Web site
>April 1, 2016 April 8, 2016 fram January 1 through June 30, 2016, date posted to County Web slte
publish on WC website until Consent Order termination >July 1, 2016 July 11, 2016 from April 1 through September 30, 2016, date posted to Caunty Web site
>October 1, 2016 October 7, 2016  |from July 1 through Decernber 31, 2016, date posted to County Web site
>January 1, 2017 January 5,2017  |from October 1 through March 31, 2017, date posted to County Web site
e >April 1, 2017 April 6, 2017 from January 1 through June 30, 2017, date posted to County Web site
10 Wil.20.b |provide EPA with draft of Public Notice for review and approval within 14 days after effective Consent Order September 16, 2015 August 5, 2015 MMHW_._.E:G T I X Yoo e R e DU L L T
[within 90 days of Consent Grder submission to BOL [April 7. 2015 o June 5, 2015
1 Vi.20.c |Cryptosporidium Action Plan - weekly water monitoring from Kenslco May 21, 2015 start date, the water monitoring reports are published weekly on WC website
e T P i iy [within 10 days from date of Lodging (May 21, 2015) whichever Is later May 31, 2015 < 8 rep e Y
|11 | 1.20.d_]Publish water monitoring results weekly on WC website June 5, 2015 may22,200 |
11| Vi1 uv Facilies P ) [ e B R |
— ——eeeeeennnn e
11 | VI.21.a {Obtain Construction Bonding Authorization May1s,20 | May 15, 2015 T i e i e O e
submit Final Design of UV treatment systems to NYSDOH, WCDOH May 15, 2015 May 15, 2015 April 3, 2015
: N R to NYS DOH and WC DOH ided on June 23, July 20 and A 13, 2015. NYSDOH
submit timely responses to requests or questions from NYSDOH August 21, 2015 esponses Lo . comments provced on June 25, July 20 and August £3, -
. approval received on August 21, 2015.
11 Vil.2i.c (advertise UV treatment systems for bid no later than 60 days from receipt of NYSDOH design approval October 20, 2015 September 4, 2015  |Installation contract bids received on Qctober 7, 2015, purchase contract bids received on October 14, 2015
—— ——— e
12 wil21d |issue Notice to Proceed for OSPS UV Facility February 16, 2016 February 16, 2016 October 29, 2015 |The Notice to Proceed for the Purchase Contract includes both UV Facliities
January 26, 2016  |Notice to Proceed for the Construction Contract

12 Vil.21.e

12 viL.21.f

1z | vi2Lh
12 viL21l
12 Vil21)

complete purchase of major UV system equipment

all major OSPS UV system equipment on site

issue Notice to Proceed for CAPS UV Facili

complete installation of OSPS UV Facility and initlate startup and
testi

submit Omvmﬂmmn_._g‘ certification of completion to NYSDOH and

WCDOH

August 15, 2016

October 31, 2016 or 75 days after Vit.21.e (July 15, 2016) is September 27, 2016
..s.:_n:me.m- is later, therefore the required date Is October 31, 2016

December 31, 2016

February 15, 2017

15 days after completion of OSPS UV Facility

August 15, 2016

Octaber 31, 2016
December 31, 2016

February 15, 2017

March 2, 2017

July 15, 2016

o ———— e ————
Completion of shop witness testing of the OSPS UV Facllity

August 4, 2016

July 27, 2016

October 29, 2015

February 15, 2017

March 2, 2017

Completion of shop witness testing of the CAPS UV Facili

letter with Engineer's Certification of Public Water Improvement Project Completion submitted to NYSDOH and
WCDOH on March 2, 2017

submit timely responses to requasts or questions from NYSDOH or
'WCDOH

complete start-up and testing and commence operation of QSPS UV
Facility

May 15, 2017 - Original Consent Order Date - see note

June 24, 2017

<June 24, 2017

refer to Jetter dated April 18, 2017. The County is attempting to commence operation prior to June 24, 2017.

The City of White Plains, NY experienced a major pipe break that interrupted testing of the Orchard Street UV
Facility. A force majeure delay of 40 days, from May 15, 2017 to June 24, 2017, was granted by the US DOJ,
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May 15, 2017 or @ months after VII.21.e (August 4, 2016) is May 4, 2017 whichever

barrels

.21, Il CAPS UV syst b t It X B
13 viL21.k |all major systermn equipment on site Is ter, therefore, the required date is May 15, 2017 May 15, 2017 October 18, 2016
13 | w2 ”MM_”_ME installatian of CAPS UV Facility and inltiate startupand  1p o per 15, 2017 December 15,2017 | September 15, 2017
submit CAPS UV Facllity certification of completion to NYSDOH and %15/ S8, o mpletion of CAPS UV Facility January 15, 2018 October 15, 2017
13 | viim PYEDOH
submit timely responses to requests or questions from NYSDOH or
WCDOH
13 | vizia M”u_d_ﬂ_”s start-up, testing and commence operation of CAPSUV 1. 1 15, 018 March 15, 2018 December 15, 2017
Section VIl.24 allows for automatic extension hased on timely and complete application submission to NYSDOH
1) obtain NYSDOH | of final desi A N ts incl . . .
13 (i obtain Ot approval of final design vgust 13, 2015 ts included in the Consent Order, see note August 21, 2015 August 21, 2015 which was accomplished, therefore the required date has been updated to August 21, 2015
{ii) obtain NYSDOH completed works approval as referenced in
paragraphs 21 (i} and {m)
|Paragraph Viil. SUPPLEMENTAL ENVIRONMENTAL PROJECTS
r "
14 VilL26.2 Enhanced pharmaceutical take back collection schedule increase by within 30 days after effective Consent Order Date October 2, 2015 July 1, 2015 enhanced schedule will remain in place for 3 years or completion of 312 additional collection days, whichever
an additional 2 day per week occurs first
15 VIIL26.b Enhanced hazardous household chemical collection schedule within 30 days after effective Consent Order Data October 2, 2015 July 1, 2015 enhanced schedule shall remain in place for 3 years or comp’etion of 220 additional collection days, whichever
increase by one or two additional days per week occurs first
15 Vill.26.c Rain barrel distribution program - $100,000 worth of 55 gallon rain within 30 days after effective Consent Order Date October 2, 2015 July 1, 2018 educate public about purpose, installation and maintenance - program complete when all rain barrels are

distributed




