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Raobert P, Astorino
County Executive
Department of Environmental Facilities

Thomas J, Lauro, P.E.
Commissioner

July 26, 2017

Re: Westchester County Water District No. 1
CONSENT DECREE 13 Civ. 5475 (NSR)
Safe Drinking Water Act and Long Term 2 Enhanced Surface Water Treatment Rule
Quarterly Report — April to June 2017

To Whom This May Concern:

Enclosed is the quarterly report for Westchester County Water District No. 1 for April to June
2017. The status and progress of the Compliance Measures are summarized below.

Interim Measures and Supplemental Environmental Project status for the previous quarter,
April 1 thru June 30, 2017 (“Q8”) and to be performed in the next quarter July 1 thru
September 30, 2017 (“Q9”) are summarized as follows:

Provision of Compliant Water:

During Q8, in accordance with the Consent Order the back feed of compliant water to the
Crisfield Pump Station occurred for the entire quarter. The back feed is required to be
maintained until April 30, 2017, based on operational experience, the back feed was maintained
for the entire Q8 period.

The Reeves-Newsom Pump Station back feed is required until March 31, 2017, based on
operational experience and flow demands, the back feed was maintained until May 25, 2017
during Q8.

Public Notice Requirements:
During Q8, the public notice was provided to the Water District Members, the Westchester
County Health Department and posted on the Westchester County website on April 4, 2017.

During Q9, the public notice was provided to the Water District Members and the Westchester
County Health Department on and posted on the Westchester County website on July 2, 2017.

As of June 27, 2017, the County has been contacted by 207 residents requesting additional RED?C.
explanation concerning the public notice. In general, most of the calls were in reference to @EEEYEH
Division of Sohd Waste

Wastewater Treatment
Water Agency

270 North Avenue
New Rochelle, New York 10801 Telephone: (914) 813-5400 Fax: (911) 813-5460 Website:
westchestergov.com
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health related issues and the residents were satisfied with the additional information provided
by the Westchester County Department of Environmental Facilities. No calls have been
received after June 27, 2017.

The Public Notice will continue to be updated on a quarterly basis, provided to the District
Members and Westchester County Health Department and posted on the Westchester County
website.

Cryptosporidium Action Plan and Enhanced Monitoring:
Prior to Q8, weekly monitoring of water from Kensico Reservoir was initiated on April 14,

2015, in advance of the May 21, 2015 Consent Order schedule. The weekly results have been
published on the Westchester County web site since initiation thru Q8. The results indicate
minor presence of Cryptosporidium and Giardia in the source water well below the action
levels.

During Q9, the water monitoring will continue and the weekly results will be posted on the
County web site.

Supplemental Environmental Projects:
During Q8, the Supplemental Environmental Projects (SEPs) described below were offered to
residents of Water District No. 1; refer to attached Table 1 for detailed information.

Enhanced Pharmaceutical Take Back Collection:

During Q8, the County’s Household-Material Recovery Facility (H-MRF) was opened
two days per week for the exclusive use of Water District No. 1 residents to dispose of
expired and unwanted medication. During this period, 50 Water District No. 1

households disposed of 409 Ibs. of medications at a total cost to the County of $20,250.00
for handling and disposal. Since the SEPs were implemented on July 1, 2015, 502 Water
District No. 1 households disposed of 2,186 1bs. of medication at a total cost to the
County of $151,500.00 for handling and disposal. The Consent Order requires a total
expenditure of $252,700 and a total of 312 additional collection days. To date, there have
been a total of 202 additional collection days.

Enhanced Hazardous Household Chemical Collection:

During Q8, the H-MRF was open two days per week for the exclusive use of Water
District No. 1 residents to dispose of hazardous household wastes. During this period 723
Water District No. 1 households disposed of 11,814 lbs. of hazardous household
materials at a total cost to the County of $45,501.96 for handling and disposal. Since the
SEPs were implemented on July 1, 2015, 2,864 Water District No. 1 households disposed
of 64,954 1bs. of hazardous household materials at a total cost to the County of
$343,853.54 for handling and disposal. The Consent Order requires an expenditure of
$338, 529 and a total of 220 additional collection days. To date, there have been a total
of 201 additional collection days.

Rain Barrel Distribution Program:
During Q8, DEF distributed rain barrels free of charge to 209 residents of Water District

No. 1. The cost of these rain barrels totaled $9,091.50. Since the SEPs were implemented
on July 1, 2015, DEF has distributed rain barrels free of charge to 604 residents of Water
District No. 1. The cost of these rain barrels totaled $26,187.00. (The Consent Order
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requires the County to spend $100,000 toward the distribution of rain barrels to Water
District No. 1 residents.)

The SEPs will continue during the next quarter. Please note that during Q6 the County
proposed a modification to the consent decree to redistribute the amount of funds to be spent on
each of the three SEPs. However, in the event that the modification is accepted, the total
amount of funds to be spent on the SEPs would remain the same.

Section VII and VIII Milestones:

The UV Treatment Systems received design approval from NYS DOH on August 21, 2015.
The projects were advertised for bids on September 4, 2015 in advance of the October 20, 2015
Consent Order Schedule. Bids were received on October 7, 2015 for the Construction Project
and on October 14, 2015 for the Purchase Contract. The bids were determined to be
acceptable. The Purchase Contract was awarded with Notice to Proceed on October 29, 2015.
The County cleared the sites in preparation for construction. The Construction Project was
awarded on December 22, 2015 and Notice to Proceed occurred on January 26, 2016, 20 days
in advance of the February 16, 2016 Consent Order Schedule.

During Q8, the Orchard Street Facility UV Building start-up and testing was completed. The
NYS Department of Health inspected the facility on June 16, 2017 and indicated on June 22,
2017 that there was no objection to commencing operation. On June 24, 2017; the City of
White Plains placed the Orchard Street Pump Station into continuous operation to maximize
the provision of compliant water. The Central Avenue Pump Station will be operated for short
durations in the morning and evening to meet system demands. Refer to attached letter dated
June 26, 2017 with attachments. In reference to the two conditions included in the NYSDOH
email, the County has followed up with the UV manufacturer (Trojan) and provided additional
information to the NYSDOH which is under review. A UVT analyzer that provides more
consistent and accurate UVT values has been added to the system on June 23, 2017,

It is noted that a change in the consent order date of this milestone from May 15, 2017 to June
24,2017 was approved by US DOJ on April 18, 2017, the letter is attached.

During Q8, the Central Avenue UV Facility Building was completed and connected to the
Kensico-Bronx pipeline in May 2017.

During Q9, the Central Avenue UV Facility Building utility electrical connection will be
completed and start-up and testing of the facility will proceed. The schedule for utility
connection of natural gas has not been confirmed. Once the natural gas connection has been
completed, the inspection by NYSDOH and commencement of operation will be performed.
This may occur during Q10.

The Section VII and VIII milestones for Q8 and Q9 are identified on attached Table 2. All
milestones in Q8 were completed on time in the Consent Order Schedule and all milestones in
Q9 are projected to be completed in advance of the Consent Order Schedule.
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I certify under penalty of law, pursuant to 28 U.S.C. §1746, that this document and all
attachments were prepared under my direction or supervision in accordance with a system
designed to assure that qualified personnel properly gather and evaluate the information
submitted. Based on personal knowledge or my inquiry of the person or persons who manage
the system, or those persons directly responsible for gathering such information, the
information submitted is, to the best of my knowledge and belief, true, accurate, and complete.
I am aware that there are significant penalties for submitting false information, including the
possibility of fine and imprisonment for knowing violations.

Sincerely,

Ao

Anthony Della Valie, P.E.
Director, Wastewater Treatment
AD:lal

Enclosure



Enmnn._uov&oﬁz.. Waestchester County Water District #1 - Consent Decree 13 Civ. 5475 (NSR)
NICO
E Supplemental Environmental Projects Summary - Table 1 - Quarterly Report #8
July 1 thru September 30, 2015 October 1 thru December 31, 2015 January 1 thru March 31, 2016
Supplemental Environmental Projects Collection Periods Collection Periods Collection Periods
7/1t07/31 8/5 t0 8/28 9/2 to 9/25 7/1t09/25 10/2 to 10/30 11/4t011/25 12/2t012/30 10/2 t0 12/30 1/6t01/29 2/3102/26 3/2 to 3/30 1/6 ta 3/30
[Enhanced Pharmaceutical Take Back Collection . ]
lincreased number of collection days at H-MRF 9 ) 9 26 9 6 8 23 8 8 ) 25
—__..n_.mnSn collection days per week (1) 2.25 2.00 2.25 2.25 1.50 2.00 2.00 2.00 2.25
—vn:_nimzam Households 44 31 30 105 18 17 22 57 14 17 16 47
—a of RX 798 595 642 2035 562 1170 1325 3061 990 918 1139 3047
[rotal - lbs 65 61 71 157 79 94 73 246 51 102 84 237
—_Smm_nu:o_.. Disposal at Resco ($250 per day) $2,250 52,000 $2,250 $2,250 $1,500 $2,000 $2,000 $2,000 $2,250
lLaw Enforcement Supervision ($500 per day estimate) $4,500 $4,000 $4,500 $4,500 $3,000 54,000 $4,000 54,000 54,500
Total Monthly Expenditures $6,750 $6,000 $6,750 $19,500.00 $6,750 $4,500 56,000 $17,250.00 $6,000 56,000 56,750 $18,750.00
JEnhanced Hazardous Household Chemical Collection
[increased number of collection days at H-MRF 9 8 9 26 9 6 § 23 8 8 ) 25
[increased collection days per week (1) 2.25 2 2.25 2.25 1.5 2 2 2 2.25
—vm;_nmnm::.n Households 71 96 94 261 117 56 50 223 49 58 81 188
= Eshredder Service 36 40 38 114 45 42 38 125 31 37 54 122
M —_._uumz_o:m Waste - |bs 850 2,730 1,950 5,530 1,568 1,934 2,167 5,669 889 764 2,100 3,753
m. —n—_m._inw_ Disposal and Handling {$0.30 per Ib) $255.00 $819.00 $585.00 $470.40 $580.20 $650.10 $266.70 $229.20 $630.00
% —zn:i fee (34.75 per ton) 50.00 $1.52 50.00 $0.00 $0.00 $0.00 $0.00 S0.00 50.00
< —_So_u.__uwn_o: fee (51,300 per day)} $11,700.00 $10,400.00 $11,700.00 $11,700.00 $7,800.00 $10,400.00 $10,400.00 $10,400.00 $11,700.00
() loer staffing {$313.76/day) $2,823.84 $2,510.08 $2,823.84 $2,823.84 $1,882.56 $2,510.08 52,510.08 $2,510.08 $2,823.84
M Total Monthly Expenditure $14,778.84 $13,730.60 $15,108.84 $43,618.28 $14,994.24 $10,262.76 $13,560.18 538,817.18 513,176.78 $13,139.28 $15,153.84 $41,469.90
@ [Rain Barrels Distribution Program
S I Purchased 100 0 100 200 0 0 0 0 0 [ 0 0
> Value of Purchased Barrels 54,350.00 $0.00 $4,350.00 $8,700.00 $0.00 $0.00 $0.00 $0.00 $0.00 50.00 50.00 $0.00
~ J# Distributed 2 12 15 29 14 20 5 39 4 3 3 10
' fvatue of Distributed barrels ($43.5 per barrel) $0.00 $522.00 $652.50 $1,174.50 $609.00 $870.00 $217.50 $1,696.50 $174.00 $130.50 $130.50 $435.00
% Notes: 1. based on 4 weeks per month
L Rev Date: 7/19/17
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Westchester County Water District #1 - Consent Decree 13 Civ. 5475 {NSR)
Supplemental Environmental Projects Summary - Table 1 - Quarterly Report #8
April 1 thru June 30, 2016 July 1 thru September 30, 2016 October 1 thru December 31, 2016 January 1 thru March 31, 2017
Collection Periods Collection Periods Collection Periods Cotlection Periods
4/1to 4/29 5/4t05/27 6/1to6/29 4/6to 628 7/6t07/29 8/3to 8/31 9/2 t09/30 7/6 10 9/30 10/51010/28 | 11/2t011/30 | 12/2t012/30 | 10/5to 312/30 1/4t0 1/27 2/1t02/24 3/1t03/31 1/4t0 3/31
7 8 9 24 9 9 g 27 8 7 9 24 8 8 10 26
1.75 2.00 2.25 2.25 2.25 2.25 2 175 2.25 2 2 25
13 12 32 57 27 32 27 86 23 14 25 62 9 15 14 33
496 609 1173 2278 856 1198 891 2945 1129 547 841 2517 387 671 1098 2156
44 27 154 225 109 124 106 339 150 115 98 363 32 15 123 170
$1,750 $2,000 $2,250 52,250 $2,250 52,250 $2,000 $1,750 $2,250 52,000 $2,000 52,500
$3,500 54,000 $4,500 54,500 54,500 54,500 $4,000 $3,500 $4,500 54,000 54,000 $5,000
$5,250 56,000 $6,750 $18,000 00 $6,750 56,750 $6,750 $20,250.00 $6,000 $5,250 $6,750 $18,000.00 $6,000 $6,000 $7,500 $19,500.00
7 8 9 24 9 9 9 27 8 7 9 24 8 8 10 26
1.75 2 2125 2.25 2125 2.25 2 1.75 2.25 2 2 25
99 75 85 263 115 153 125 393 124 124 92 340 129 175 169 473
m 0 42 8] 42 0 38 80 168 90 75 &5 230 80 105 101 286
M. 1,438 430 3,914 5,832 4,016 6,420 5,217 15,653 3,933 2,811 0 6,744 2,935 2,710 4,314 9,959
= $446.40 $129.00 $1,174.20 $1,204 80 $1,926.00 $1,565.10 $1,179,90 $843,30 $0.00 $880.50 $813.00 $1,294.26
% 50.00 $0.00 $0.00 50.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
< $9,100.00 $10,400.00 $11,700.00 $11,700.00 $11,700.00 $11,700.00 $10,400.00 $9,100.00 $11,700 00 $10,400.00 $10,400.00 $13,000.00
ADn $2,196.32 $2,510.08 52,823 84 $2,823 84 $2,823.84 52,823 .84 $2,510.08 $2,196.32 $2,823 84 $2,510.08 $2,510.08 $3,137.60
) $11,742.72 $13,039.08 $15,698.04 $40,479.84 $15,728 64 $16,449.84 $16,088.94 $48,267.42 $14,089.98 512,139.62 $14,523.84 $40,753.44 $13,790.58 $13,723.08 $17,431.86 $44,945.52
m .
2 0 100 0 100 200 200 ) 0
P 50.00 $4,350.00 $0.00 $4,350.00 $8,700.00 $0.00 $0.00 $8,700.00 $0.00 $0.00 $0.00 5000 $0.00 $0.00 50.00 $0.00
> 50 4 g 103 68 70 22 160 13 7 5 25 8 11 10 29
n__b $3,915.00 $174.00 $391.50 $4,480.50 $2,958.00 $3,045.00 $957.00 $6,960.00 $565.50 $304.50 $217.50 $1,087.50 $348.00 $478.50 $435.00 $1,261.50
iT Notes: 1. based on 4 weeks per month
- Rev Date: 7/19/17
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Westchester County Water District #1 - Consent Decree 13 Civ. 5475 (NSR)

Supplemental Environmental Projects Summary - Table 1 - Quarterly Report #8

April 1 thru June 30, 2017

Totals and Consent Order Requirements

Collection Periods Total to d Consent Order | .
4/5t04/28 5/3to5/31 6/2 to 6/30 4/5 to 6/30 otal to date Requirement Total Remaining
8 9 10 27 202 312 110
2 2.25 25
25 12 13 50 502
1628 748 714 3090 21,129
168 155 86 409 2,186
$2,000 $2,250 $2,500
54,000 54,500 $5,000
56,000 56,750 $7,500 520,250.00 $151,500.00 $252,700.00 $101,200.00
8 9 9 26 201 220 19
2 2.25 2.5
215 265 243 723 2,864
153 149 145 447 1,534
2,744 1,472 7,508 13,814 64,954
$823.20 $441.60 $2,279.40
$0.00 $0.00 $0.00
$10,400.00 $11,700.00 $11,700.00
$2,510.08 $2,823.84 $2,823.84
$13,733.28 $14,965.44 $16,803.24 $45,501.96 $343,853.54 $338,529.00 -65,324.54
200 200 700
$8,700.00 $0.00 $8,700.00 $30,450.00
98 76 35 209 604
64,263.00 $3,306.00 $1,522.50 $9,091.50 $26,187.00 $100,000.00 $73,813.00

Notes: 1. based on 4 weeks per month
Rev Date: 7/19/17




. EPA - Westchester County - Consent Dacree 13 Civ. 5475 [NSR) - Safe Drinking Water Act
ﬁﬁn_m..m.wamﬂ_: able 2 - Quarterly Report #5 for July 1, 2016 to September 30, 2018 {Note: actual dates have been used if occur during the report preparation period)
e Consent Order Effective Date: September 2, 2015
Update: July 26, 2017
Page # | Paragraph Action Schedule Requirements Required Date “nmﬂo_nnnnn Hates
h Vil. COMPLIANCE REQUIREMENTS
VIL20  [Interim measures regulred until completion of Vil 19
9 VII.20.a |Back feed from Shaft 22:
Qctober 1, 2015 September 28, 2015
Agril 30, 2016 The City of Yonkers stayed on back feed year round from May 1 to September 30, 2016
Crisfield Pump Station October 1 thru April 30, starting October 2015 October 1, 2016 October 1, 2016
April 30, 2017 The City of Yonkers has been on back feed year since May 1 and plans to remain on back feed until September
P ! 30, 2017 or when CAPS is placed into service
November 1, 2015 October 20, 2015
Reeves-Newsom Pump Station November 1 thru March 31, starting November 2015 March 31, 2016 April 25, 2016 The City of Scarsdale extended the back feed to the week of April 25, 2016
November 1, 2016 October 25, 2016
March 31, 2017 May 25, 2017 The City of Scarsdale will be on back feed until the KB-CAPS UV Facility connection is complete
__ e rt———>r--————————————
>September 16, 2015 | September 14, 2015 |from July 1 through September 30, 2015, date emailed to WCWD#1 members and WC HD
>January 1, 2016 January 8, 2016 |from October 1 through March 31, 2016, date emailed to WCWD#1 members and WC HD
>April 1, 2016 April 8, 2016 from January 1 through June 30, 2016, date emalled to WCWD#1 members and WC HD
- ruqoan_m on a quarterly basis to Members in writing >luly 1, 2016 July 1, 2016 from April 1 through September 30, 2016, date emailed to WCWOD#1 members and WC HD
m >0October 1, 2016 October 7, 2016 |from July 1 through December 31, 2016, date emailed to WCWD#1 members and WC HD
.nlm. >January 1, 2017 January 5,2017  |from October 1 through March 31, 2017, date emailed to WCWD#1 members and WC HD
c sapril 6, 2017 Aprit 4, 2017 from January 1 through June 30, 2017, date emalled to WCWD#1 members and WC HD
o »luly 1, 2017 July 2, 2017 from April 1 through September 30, 2017, date emailed to WCWDH#1 members and WC HD
ViL.20b |Public Notice of failure to comply with treatment
© Hhlic Rotice of faflure P >Qctober 1, 2015 October 8, 2015 __ |from July 1 through September 30, 2015, date posted to County Web site
ADn »lanuary 1, 2016 January 8, 2016  |from October 1 through March 31, 2016, date posted to County Web site
< >April 1, 2016 April 8, 2016 from January 1 through June 30, 2016, date posted to County Web site
(&) »fuly 1, 2016 July 11, 2016 from April 1 through September 30, 2016, date posted to County Web site
ublish on WC website until Consent Order termination
m P >0October 1, 2016 October 7, 2016 |from July 1 through December 31, 2016, date posted to County Web site
m >lanuary 1, 2017 January 5, 2017  [from October 1 through March 31, 2017, date posted to County Web site
— »April 1, 2017 April 6, 2017 from January 1 through June 30, 2017, date posted to County Web site
m _ . . >July 1, 2017 July 2,2017 |
n__u 10 VI.20.b |provide EPA with draft of Public Notice for review and approval within 14 days after effective Consent Order September 16, 2015 August 5, 2015 Mmmamza LG L St A G T T T PSP AT o L LR T R T S 2
m — - - r —————— - ro— —
within 90 days of Consent Order submission to BOL {April 7, 2015} ar June 5, 2015 )
11 VIL20.c idium Action Plan - kly water manitoring f Kensico May 21, 2015 start date, the water monitoring reports are published weekly on WC websit
2 Cryptosporidium Action Plan - weekly water monitoring from Kensico [ ithin 10 days from date of Lodging (May 21, 2015) whichever i late May3t 2015 | Y g rep P weekly website
2 [ 11 | vi20d [Publish water manitoring results |weekly on WC website | wnes, 208 | May2t,2es | O ]
e [ 11 | izt [uvFacilities .-. SR ) (R R .
< |11 | vn.2ia |obtain Construction Bonding Authorization May 15, 2015 7 May 15, 2015 | April 27,2015 | _
submit Final Design of UV treatment systems ta NYSDOH, WCDOH May 15, 2015 May 15, 2015 Apri 3, 2015
11 | waen PRIEPA
submit timely responses to requests or questions from NYSDOH August 21, 2015 Responses to NYS DOH and WC DOH comments provided on June 23, July 20 and August 13, 2015. NYSDOH
roval received on August 21, 2015.
e ———
11 VIl.21.c |advertise UV treatment systemns for bid no later than 60 days from receipt of NYSDOH design approval October 20, 2015 September 4, 2015 [Installation contract bids received on October 7, 2015, purchase contract bids received on October 14, 2015
12 | WN21d [issue Notice to Proceed for OSPS UV Facility February 16, 2016 February 16,2016  j—october 29,2015 IThe Notice to Proceed for the Purchase Contract Includes both UV Facilities
January 26, 2016 | Notice to Proceed for the Construction Contract
12 Vil.21.e {complete purchase of major UV system equipment August 15, 2016 August 15, 2016 Sulg13,2016 Gampletion of shoffwitness testing of the OSPS UV Facllity
_ e August 4, ~aum| Completion of shop witness testing of the CAPS UV Facili
October 31, 2016 or 75 days after Vil.21.e {July 15, 2016) is September 27, 2016
12 ViL.21.f  |all major OSPS UV system equipment on site October 31, 2016 July 27, 2016
| i AP e whichever s _mnmqﬁwm.._.mqoﬂm the reguired date is October 31, 2016 et | _._ i
12 VIl.21g |issue Natice to Praceed for CAPS UV Facility _____|December 31,2016 |__December 31, 2016 October29,2025 | |
12 VIL2Lh MMuazﬂ_mﬁ Installation of OSPS UV Facility and inltiate startup and February 15, 2017 February 15, 2017 February 15, 2017
submit OSPS UV Facllity certification of completion ta NYSDOH and 15 days after completion of OSPS UV Facility March 2, 2017 March 2, 2017 latter with Engineer's Certification of Public Water Improvement Project Completion submitted to NYSDOH and
12 VIL21l WCDOH WCOOH on March 2, 2017
submit timely responses to requests or questions from NYSDOH or Comments received from NYSDOH on June 22, 2017 June 22 & 26, 2017 June 22 - Response provided to HYSDOH comment concerning UV lamp failure
WCDOH June 26 - Response provided to NYSDOH comment concerning UVT analyzer
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complete start-up and testing and commence operation of OSPS UV

The City of White Plains, NY experienced a malor pipe break that interrupted testing of the Orchard Street UV
Facility. A force majeure delay of 40 days, from May 15, 2017 to June 24, 2017, was granted by the US DO,

12 VIL21.j May 15, 2017 - Original Consent Order Date - see note June 24, 2017 June 24, 2017
|Facility refer to letter dated April 18, 2017. In accordance with Section VI).20.a, the Orchard Street Pump Statlon wili be
operated 24 hours/day, 7 days/week to maximize compliant water to the City of White Plains. This operation
will be maintained until the Central Avenue Pump Station UV Facility commences operation.
May 15, 2017 or 9 months after VIl.21.e {August 4, 2016) is May 4, 2017 whichever
13 VI1.21.k  |all major CAPS UV system equipment on site May 15, 2017 ctober 18, 201
I ¥ uip is later, therefore, the required date Is May 15, 2017 ay 15, 20 Octaber 18, 2016
13 VL2l complete installation of CAPS UV Facility and initiate startup and December 15, 2017 December 15, 2017 July 31, 2017 The installation is not noa_umm.ﬁm. the utility connection for natural gas has not been completed. The facility will
testing be tested using electrical utility power. The testing with generator power will be performed after the natural gas
submit CAPS LV Facility certification of completion to NYSDOH and |0 . . i+ completion of CAPS UV Facility January 15, 2018 November 30, 2017
13 Vil.21.m eon
- submit timely responses to requests or questions from NYSOOH or
WCDOH
13 | vizin Mm_ﬂ_qa start-up, testing and commence operation of CAPSUV 1\ ¢ on1g March 15, 2018 January 30, 2018
5 H
{1} obtain NYSDOH approvat of final design August 15, 2015 is included in the Consent Qrder, see note August 21, 2015 s L el G T U LS I L LG G ARG PR O IS e B e o
13 Viil.22 which was accomplished, therefore the required date has been updated to August 21, 2015

{ii) abtain NYSDOH completed works approval as referenced in
paragraphs 21 {i) and {m)

[Paragraph Vill. SUPPLEMENTAL ENVIRONMENTAL PROJECTS

barrels

P
14 | viga [Enhanced pharmaceutical take back collection schedule increase by | .. oo days after effective Gonsent Order Date October 2, 2015 July 1, 2015 enhanced schedule will remain in place for 3 years or completion of 312 additional collection days, whichever
an additional 2 day per week accurs first
15 VILZE.b Enhanced hazardous household chemical collection schedule within 30 days after effective Consent Order Date October 2, 2015 July 1, 2015 enhanced schedule shall remain in place for 3 years or completion of 220 additional collection days, whichever
increase by one or two additional days per week occurs first
15 VIIL26.c Rain barre| distribution program - $100,000 worth of 55 ga'lon rain within 30 days after effective Consent Order Date October 2, 2015 July 1, 2015 educate public about purpose, installation and maintenance - program complete when all rain barrels are

distributed
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Robhert P, Astoring
County Exccutive

Department of Envirunmental Facilitica

Thomas J Lauro, PE
Commissivner

June 26, 2017

EES Case Management Unit

Environment and Natural Resources Division
U.S. Department of Justice

P.O. Box 7611

Washington, D.C. 20044-761 1

Chief, Water Compliance Branch

Division of Enforcement and Compliance Assistance
U.S. Environmental Protection Agency, Region Il
290 Broadway, 20th Floor

New York, NY 10007

Chief, Water and General Law Branch

Office of Regional Counsel

U.S. Environmental Protection Agency, Region 1l
290 Broadway, 16th Floor

New York, NY 10007

Re:  Unites States v. The County of Westchester, New York, 13-cv-5475 (NSR) (LMS)

Compliance Requirement — Sections V11.20.a and 21.j — Orchard Street UV Unit
DJ # 90-5-1-1-10536

To Whom Ever This May Concem:

The purpose of this letter is to indicate that in accordance with Sections VII.20.a and VI1.21.j of
the Consent Decree, Westchester County completed start-up and testing and commenced operation of
the Orchard Street Pump Station UV Facility on June 24, 2017. The City of White Plains has placed the
Orchard Street Pump Station into continuous operation to maximize the provision of compliant water.
The Central Avenue Pump Station will be operated for short durations in the morning and evening to
meet system demands.

@)

Division of Solid Waste
Wastewater Trentment
Water Ageney

270 North Avenue
New Rochelle, New York 10801 Telephone: (&1:4) 813-5100 Fax: (911) 813-5.1G0 Website: westchestergov.com
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The New York State Department of Health inspected the facility on June 16, 2017 and indicated
that they have no objection to the facility being placed into service, refer o aitached email dated June
22,2017. In reference to the twa conditions included in the email, the County is following up with the
UV manufacturer (Trojan) and will address this issue with the NYSDOH in the near future and 2 UVT
analyzer that provides more consistent and accurate UVT values has been added to the system on June
23,2017.

It is noted that a change in the consent order date of this milestone {rom May 15, 2017 to June
24,2017 was approved by US DOJ on April 18, 2017; the letter is attached for convenience.

Sincerely,
S Htriady] et

Thomas J. Ladro, P.E.
Commissioner

ce: Andrew E. Krause, via e-mail
Cristine Irvin Phillips, via cmai}
EES Case Management Unit, via email

i



Archived File - May Not Be ADA Compliant

Della Valle, Anthon!

From: Rogers, Brock (HEALTH) <brack.rogers@health.ny.gov>

Sent: Thursday, June 22, 2017 4:15 PM

To: Mark Choraser

Cc: Lauro, Thamas; Coley, Michael; Gibney, Joseph; Pettit, Gerard (DEF); Della Valle,

Anthony; Radko, Leah; Falcone, Joseph; robert.butterworth@GHD.com; Cosimo Pagano

II; Kowalski, Ed (Ed.Kowalski@arcadis.com); Federico Arango (InTouch)

{federico.arango@arcadis.com); Taylor, Delroy; McVeigh, Heather; Tse, Andy (HEALTH)
Subject: RE: WCWD#1- UV- Orchard St- DOH inspection- foliow up items

Mark,

The New York State Department of Health (NYSDOH) has received certification indicating that the project referenced
above has been completed in accordance with the plans and specifications approved by this office on August 21, 2015.
GHD's certification indicates a substantial completion date of February 15, 2017, NYSDOH and Westchester County
Department of Health conducted an inspection of the facility on June 16, 2017.

Based on GHD's certification, along with satisfactory pressure test and bacteriological test results, and the June 16, 2017
inspection, NYSDOH has no objection to the Orchard Street UV facility being placed into service at this time. A formal
approval will be issued once the UV treatment facility at the Central Avenue Pump Station is substantially complete and
has been inspected. Please note the following conditions accompanying this determination:

1. Please follow up with Trojan regarding the lamp failure issue and consider modifying the
controls to generate an off-specification event during failure of one or more lamps within the
UV reactor.

2. A UVT analyzer that provides consistent and accurate UVT values shall be installed on the raw water line prior to
the UV reactars.

Please contact me if you have any questions.

Sincerely,

Brock Rogers, P.E.
Professional Engineer 1
Bureau of Water Supply Protection

New York State Department of Health
Empire State Plaza, Coming Tower, Room 1135, Albany, NY 12237

518-402-7650 | brock.rogers@health.ny.gov

www.health.ny.gov/environmental/water/drinking/
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U.S. Department of Justice

United States Attorney
Southern District of New York

86 Chambers Street
New York, New York 10007

April 18,2017

By Electronic Mail

Justin R. Adin, Esq.

Senior Assistant County Attomey
Westchester County Department of Law
148 Martine Avenue, 6th Floor

White Plains, NY 10601

Re:  United States of America v. The County of Westchester, New Yort,
13 Civ. 5475 (NSR)

Dear Mr. Adin:

This Office represents the United States of America (“United States™) in the above-
referenced matter. We write pursuant to Paragraph 60 of the Consent Decree to address the
claim by the County of Westchester (“County™) that a force majeure event took place on
February 8, 2017, when the City of White Plains experienced a major pipe leak in part of the
main distribution line out of the Orchard Street Pump Station (*OSPS™). In accordance with
Paragraph 59 of the Consent Decree, the County notified the United States of the incident by
telephone on February 14, 2017, and provided a more detailed explanation of the event by letter
dated February 28, 2017. In response to further inquiries from the United States, the County
provided an additional written update via e-mail on March 15, 2017.

According to the information provided by the County, the pipe leak has affected the
County’s ability to comply with one deadline: the requirement to complete start up and testing
and commence operation of the OSPS UV Unit on or before May 15, 2017. See Consent Decree
921(). Final testing was to have commenced on or about February 9, 2017, but as a result of the
pipe leak, final testing did not begin until on or about March 20, 2017, a delay of 40 days.

In light of the information provided by the County regarding the pipe leak, the United
States agrees that the County experienced a force majeure event, and agrees to extend the
deadline for completion of the work specified in Paragraph 21(j) of the Consent Decree for 40
days, from May 15, 2017 to June 24, 2017. The County nevertheless shall attempt to coraplete
the start up and testing, and commence operation of the OSPS UV Unit, prior to the June 24,
2017 deadline if possible, and shall notify the United States when the OSPS UV Unit has
commenced operation. This extension of time for completion of the work specified in
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Paragraph 21(j) of the Consent Decree does not extend the time for performance of any other
obligation set forth in the Consent Decree.

Sincerely,

JOON H. KIM
Acting United States Attorney for the
Southern District of New York

By:.&i’-&x}' M

ANDREW E. KRAUSE

CRISTINE IRVIN PHILLIPS

Assistant United States Attorneys

Telephone: 212-637-2769/2696

Facsimile: 212-637-2786

E-mail:  andrew.krause@usdoj.gov
cristine.phillips@usdoj.gov




