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WesteheitShm

Robert P. Astorine
County Executive
Department of Environmental Facilitics

Thomas J. Lauro, P.E
Commisstoner

October 27, 2017

Re: Westchester County Water District No. 1
CONSENT DECREE 13 Civ. 5475 (NSR)
Safe Drinking Water Act and Long Term 2 Enhanced Surface Water Treatment Rule
Quarterly Report — July to September 2017

To Whom This May Concern:

Enclosed is the quarterly report for Westchester County Water District No. 1 for July to
September 2017. The status and progress of the Compliance Measures are summarized below,

Interim Measures and Supplemental Environmental Project status for the previous quarter, July
1 thru September 30, 2017 (“Q9”) and to be performed in the next quarter October 1 thru
December 31, 2017 (*Q10”) are summarized as follows:

Provision of Compliant Water:

During Q9, the back feed of compliant water to the Crisfield Pump Station was maintained for
the entire quarter. The Orchard Street Pump Station was operated on a continuous basis, except
when the Central Avenue Pump Station was operated for testing purposes, to maximize the
provision of compliant water. The Central Avenue UV Facility was operated during August
and September for testing purposes.

Public Notice Requirements:
During Q9, the public notice was provided to the Water District Members, the Westchester
County Health Department and posted on the Westchester County website on July 2, 2017.

During Q10, the public notice was provided to the Water District Members and the Westchester
County Health Department and posted on the Westchester County website on October 6, 2017.

As of September 15, 2017, the County has been contacted by 213 residents requesting

additional explanation concerning the public notice. In general, most of the calls were in

reference to health related issues and the residents were satisfied with the additional @RED CE
RE E
RECYCLE

Division of Solid Waste
Wastewater Treatment
Water Agency

270 North Avenue
New Rochelle, New York 10801 Telephone: (911) 813-5400 Fax: (914} 813-5160 Website:
westchestergov.com
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information provided by the Westchester County Department of Environmental Facilities. No
calls have been received after August 21, 2017.

The Public Notice will continue to be updated on a quarterly basis, provided to the District
Members and Westchester County Health Department and posted on the Westchester County
website.

Cryptosporidium Action Plan and Enhanced Monitoring:
Prior to Q9, weekly monitoring of water from Kensico Reservoir was initiated on April 14,

2015, in advance of the May 21, 2015 Consent Order schedule. The weekly results have been
published on the Westchester County web site since initiation thru Q9. The results indicate
minor presence of Cryptosporidium and Giardia in the source water well below the action
levels.

During Q10, the water monitoring will continue and the weekly results will be posted on the
County web site.

Supplemental Environmental Projects:
During Q9, the Supplemental Environmental Projects (SEPs) described below were offered to
residents of Water District No. |; refer to attached Table 1 for detailed information.

Enhanced Pharmaceutical Take Back Collection:

During Q9, the County’s Household-Material Recovery Facility (H-MRF) was opened
two days per week for the exclusive use of Water District No. 1 residents to dispose of
expired and unwanted medication. During this period, 78 Water District No. 1

households disposed of 425 lbs. of medications at a total cost to the County of $19,500.00
for handling and disposal. Since the SEPs were implemented on July 1, 2015, 580 Water
District No. 1 households disposed of 2,611 Ibs. of medication at a total cost to the
County of $170,250.00 for handling and disposal. (The Consent Order requires an
expenditure of $252,700).

Enhanced Hazardous Household Chemical Collection:

During Q9, the H-MRF was open two days per week for the exclusive use of Water
District No. 1 residents to dispose of hazardous household wastes. During this period 763
Water District No. 1 households disposed of 11,957 lbs. of hazardous household
materials at a total cost to the County of $45,544.86 for handling and disposal. Since the
SEPs were implemented on July 1, 2015, 3,627 Water District No. 1 households disposed
0f 76,911 Ibs. of hazardous household materials at a total cost to the County of
$389,398.40 for handling and disposal. (The Consent Order requires an expenditure of
$338, 529).

Rain Barrel Distribution Program:
During Q9, DEF distributed rain barrels free of charge to 42 residents of Water District

No. 1. The cost of these rain barrels totaled $1,827.00. Since the SEPs were implemented
on July 1, 2015, DEF has distributed rain barrels free of charge to 646 residents of Water
District No. 1. The cost of these rain barrels totaled $28,014.00. (The Consent Order
requires the County to spend $100,000 toward the distribution of rain barrels to Water
District No. 1 residents.)
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The SEPs will continue during the next quarter. Please note that during Q6 the County
proposed a modification to the consent decree to redistribute the amount of funds to be spent on
each of the three SEPs. Preliminary approval from EPA and DOJ was received, and legislation
is currently pending before the Westchester County Board of Legislators to approve said
modification. In the event that the modification is ultimately approved, the total amount of
funds to be spent on the SEPs will remain the same.

Section VII and VIII Milestones:

The UV Treatment Systems received design approval from NYS DOH on August 21, 2015.
The projects were advertised for bids on September 4, 2015 in advance of the October 20, 2015
Consent Order Schedule. Bids were received on October 7, 2015 for the Construction Project
and on October 14, 2015 for the Purchase Contract. The bids were determined to be
acceptable. The Purchase Contract was awarded with Notice to Proceed on October 29, 2015.
The County cleared the sites in preparation for construction. The Construction Project was
awarded on December 22, 2015 and Notice to Proceed occurred on January 26, 2016, 20 days
in advance of the February 16, 2016 Consent Order Schedule.

During Q9, the City of White Plains has placed the Orchard Street Pump Station into
continuous operation to maximize the provision of compliant water. On August 16, 2017, the
Orchard Street Facility UV Facility was inspected by representatives of the EPA with no
comments. The Central Avenue Pump Station UV facility 15 day testing period began on
August 2 and concluded successfully on August 17, 2017. Operational testing was performed
from August 17 to October 1, 2017. The Central Avenue Pump Station will be operated for
short durations in the morning and evening to meet system demands. The Central Avenue UV
Facility EPA/NYS Department of Health inspection was not scheduled after the completion of
the operational testing; the engine generator auto transfer switch is not in acceptable condition.
The construction contractor has been directed to replace the switch. The new switch is
scheduled for delivery and installation in the first quarter of 2018. The County is investigating
providing a temporary switch and generator so that the inspection can be performed. The NYS
DOH has indicated that they will inspect the facility provided that the temporary generator and
auto transfer switch are provided. Also, the utility gas service from Con Edison has not been
completed.

During Q10, the Orchard Street Pump Station will be operated continuously to maximize the
provision of compliant water. The Central Avenue Pump Station will be operated for short
durations in the morning and evening to meet system demands. The Reeves Newsom pump
station in Scarsdale was placed on back feed on October 26, 2017. Work will continue on
replacing the automatic transfer switch and providing a temporary generator and switch to
allow the inspection to be performed sooner.

The Section VII and VIII milestones for Q9 and Q10 are identified on attached Table 2. All
milestones in Q9 were completed on time in the Consent Order Schedule and all milestones in
Q10 are projected to be completed in accordance with the Consent Order Schedule.

I certify under penalty of law, pursuant to 28 U.S.C. §1746, that this document and all
attachments were prepared under my direction or supervision in accordance with a system
designed to assure that qualified personnel properly gather and evaluate the information
submitted. Based on personal knowledge or my inquiry of the person or persons who manage
the system, or those persons directly responsible for gathering such information, the
information submitted is, to the best of my knowledge and belief, true, accurate, and complete.

3
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I am aware that there are significant penalties for submitting false information, including the
possibility of fine and imprisonment for knowing violations.

Sincerely,

A pothitnk

Anthony Della Valle, P.E.
Director, Wastewater Treatment
AD:lal

Enclosure
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Westchester County Water District #1 - Consent Decree 13 Civ. 5475 {NSR)

Supplemental Environmental Projects Summary - Table 1 - Quarterly Report #9

Supplemental Environmental Projects

July 1 thru September 30, 2015

October 1 thru December 31, 2015

January 1 thru March 31, 2016

Collection Periods

Collection Periods

Collection Periods

7/1t0 7/31 8/5 10 8/28 9/2t09/25 7/1t09/25 10/2 to 10/30 11/4 to 11/25 12/2 to 12/30 10/2 t0-12/30 1/6t01/29 2/3to2/26 3/2t03/30 1/6to0 3/30

_mz_.m:nm_.._ Pharmaceutical Take Back Coliection
|increased number of collection days at H-MRF 9 8 9 26 9 6 8 23 8 8 9 25
___..n_.mmmma_ collection days per week (1) 2.25 2.00 2.25 2.25 1.50 2.00 2.00 2.00 2.25%
|participating Households 44 31 30 105 18 17 22 57 14 17 16 47
—n of RX 798 595 642 2035 562 1170 1329 3061 990 918 1139 3047
Total - lbs 65 61 71 197 79 94 73 246 51 102 84 237
Medication Disposal at Resco ($250 per day) $2,250 $2,000 52,250 52,250 $1,500 52,000 $2,000 $2,000 52,250

Law Enforcement Supervision (5500 per day estimate) $4,500 $4,000 54,500 54,500 $3,000 54,000 54,000 54,000 54,500

Total Monthly Expenditures $6,750 56,000 56,750 $19,500.00 $6,750 $4,500 56,000 $17,250.00 $6,000 $6,000 $6,750 $18,750.00
[Enhanced Hazardous Household Chemical Collection

Increased number of collection days at H-MRF 9 8 9 26 9 b 8 23 8 8 9 25
Increased collection days per week (1) 2.25 2 2.25 2.25 1.5 2 2 2 2.25

Participating Households 71 96 94 261 117 56 50 223 49 58 81 188
Shredder Service 36 40 38 114 45 42 38 125 31 37 54 122
Hazardous Waste - |bs 350 2,730 1,950 5,530 1,568 1,934 2,167 5,669 889 764 2,100 3,753
Chemical Disposal and Handling ($0.30 per Ib) $255.00 $819.00 $585.00 $470.40 $580.20 $650.10 $266.70 $229.20 $630.00

NCHW fee [$4.75 per ton} $0.00 $1.52 $0.00 $0.00 $0.00 $0.00 $0.00 5000 $0.00

Mabilization fee (51,300 per day) $11,700.00 $10,400.00 $11,700.00 $11,700.00 $7,800.00 $10,400.00 $10,400.00 $10,400.00 $11,700.00

DEF staffing ($313.76/day) $2,823.84 $2,510.08 $2,823.84 $2,823.84 $1,882.56 $2,510.08 $2,510.08 $2,510.08 $2,823.84

Total Monthly Expenditure $14,778.84 $13,730.60 $15,108.84 $43,618.28 $14,994.24 $10,262.76 $13,560.18 538,817.18 $13,176.78 $13,139.28 $15,153.84 $41,469.90
Rain Barrels Distribution Program

i Purchased 100 0 100 200 0 0 0 0 0 0 0 0
Value of Purchased Barrels $4,350.00 $0.00 $4,350.00 $8,700.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

# Distributed 2 12 15 29 14 20 5 39 4 3 3 10
Value of Distributed barrels ($43.5 per barrel) $0.00 §522.00 $652.50 $1,174.50 $609.00 $870.00 $217.50 $1,696.50 $174.00 $130.50 $130.50 $435.00

Notes: 1, based on 4 weeks per month
Rev Date: 10/26/17
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Woestchester County Water District #1 - Consent Decree 13 Civ. 5475 {(NSR}

Supplemental Environmental Projects Summary - Table 1 - Quarterly Report #9

April 1 thru June 30, 2016 July 1 thru September 30, 2016 October 1 thru December 31, 2016 January 1 thru March 31, 2017
Collection Periods Collection Periods Collection Periods Collection Periods
4/1t04/29 5/4 to 5/27 6/1t06/29 4/6 to 6/29 7/6to 7/29 8/3t08/31 9/2 t0 9/30 7/6 to 9/30 10/5 to 10/28 11/2t0 11/30 12/2 to 12/30 10/5 to 12/30 ﬁlta to 1/27 2/1to 2/24 ._ 3/1t03/31 1/4 to 3/31
- - — | B -— re - F. - ’ e 1
7 8 9 24 9 9 9 27 8 7 9 24 8 8 10 26
1.75 2.00 2.25 2.25 2.25 2.25 2 1.75 2.25 2 2 2.5
13 12 32 57 27 32 27 86 23 14 25 62 9 15 14 33
496 609 1173 2278 856 1198 891 2945 1129 547 841 2517 387 671 1098 2156
44 27 154 225 109 124 106 339 150 115 98 363 32 15 123 170
$1,750 $2,000 $2,250 52,250 $2,250 $2,250 $2,000 $1,750 $2,250 52,000 52,000 $2,500
$3,500 $4,000 54,500 54,500 $4,500 $4,500 54,000 $3,500 54,500 54,000 $4,000 $5,000
$5,250 $6,000 56,750 $18,000.00 $6,750 $6,750 $6,750 $20,250.00 $6,000 5,250 56,750 518,000.00 $6,000 $6,000 $7,500 $19,500.00
7 8 9 24 9 9 9 27 8 7 9 24 [] 8 10 26
1.75 2 2.25 2.25 2.25 2.25 2 1.75 2.25 2 2 2.5
99 79 85 263 115 153 125 393 124 124 92 340 129 175 169 473
0 42 0 42 0 88 20 168 90 75 65 230 80 105 101 286
1,488 430 3,914 5,832 4,016 6,420 5,217 15,653 3,933 2,811 0 6,744 2,935 2,710 4,314 9,959
$446.40 $129.00 $1,174.20 $1,204.80 $1,926.00 $1,565.10 $1,179.90 $843.30 $0.00 $880.50 $813.00 $1,294.26
50.00 $0.00 $0.00 $0,00 50.00 50.00 $0.00 50.00 $0.00 50.00 $0.00 $0.00
$9,100.00 $10,400.00 $11,700.00 $11,700,00 $11,700.00 $11,700.00 $10,400.00 $9,100.00 $11,700.00 $10,400.00 $10,400.00 513,000.00
$2,196,32 $2,510.08 $2,823.84 $2,823.84 $2,823.84 $2,823.84 $2,510.08 $2,196.32 $2,823.84 $2,510.08 $2,510.08 $3,137.60
$11,742.72 $13,039.08 $15,698.04 $40,479.84 $15,728.64 516,449.84 516,088.94 $48,267.42 $14,089.98 $12,139.62 $14,523.84 $40,753.44 $13,790.58 $13,723.08 $17,431.86 $44,945,52
0 100 0 100 200 200 0 0
$0.00 $4,350.00 50.00 $4,350.00 $8,700.00 50.00 50.00 $8,700.00 50.00 50.00 $0.00 50.00 $0.00 50.00 $0.00 $0.00
90 4 9 103 68 70 22 160 13 7 5 25 8 11 10 29
$3,915.00 $174.00 $391.50 $4,480.50 $2,958.00 $3,045.00 $957.00 $6,960.00 $565.50 5304.50 $217.50 $1,087.50 $348.00 $478.50 $435.00 $1,261.50

Notes: 1. based on 4 weeks per month
Rev Date; 10/26/17
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Westchester County Water District #1 - Consent Decree 13 Civ. 5475 (NSR)

Supplemental Enviranmental Projects Summary - Table 1 - Quarterly Report #9

April 1 thru June 30, 2017

July 1 thru September 30, 2017

Totals and Consent Order Requirements

Collection Periods

Collection Periods

Consent Order

4/5t04/28 5/3t05/31 6/2 to 6/30 4/5 to 6/30 7/5to 7/28 8/2t0 8/30 9/2 t0 9/30 7/5 to 9/30 LU Requirement Total Remaining
8 9 9 26 8 9 9 26 227 312 85
2 2.25 2.25 2 2.25 2.25
25 12 13 50 34 23 21 78 S80
1628 748 714 3090 1484 759 1014 3257 24,386
168 155 86 409 152 81 152 425 2,611
52,000 $2,250 52,250 52,000 $2,250 52,250
$4,000 54,500 54,500 $4,000 $4,500 $4,500
$6,000 $6,750 56,750 $19,500.00 $6,000 $6,750 $6,750 $19,500.00 $170,250.00 $252,700.00 $82,450.00
8 9 9 26 8 9 g 26 227 220 -7
2 2.25 2.25 2 2.25 2.25
215 265 243 723 245 275 243 763 3,627
153 149 145 447 156 184 165 505 2,039
2,744 1,472 7,598 11,814 6,205 3,298 2,454 11,957 76,911
$823.20 $441.60 $2,279.40 51,861.50 $989.40 $736.20
$0.00 $0.00 $0.00 $0.00 $0.00 $0.00
$10,400.00 $11,700.00 $11,700.00 $10,400.00 $11,700.00 $11,700.00
$2,510.08 $2,823.84 $2,823.84 $2,510.08 52,823.84 $2,823.84
$13,733.28 $14,965.44 $16,803.24 $45,501.96 $14,771.58 515,513.24 $15,260.04 $45,544.86 $389,398.40 $338,529.00 -5$50,869.40
200 200 0 700
$8,700.00 $0.00 $8,700.00 $0.00 $0.00 $0.00 50.00 $30,450.00
98 76 35 209 17 11 14 42 646
54,263.00 $3,306.00 $1,522.50 $9,091.50 $739.50 $478.50 $609.00 $1,827.00 $28,014.00 $100,000.00 $71,986.00

Notes: 1. based on 4 weeks per month
Rev Date: 10/26/17




, EPA - Westchester County - Consent Decree 13 Civ. 5475 (NSR) - Safe Drinking Water Act
?. }ﬁmﬁ.: Table 2 - Quarterly Report #9 for July 1, 2017 to September 30, 2017 {Note: actual dates have been used if occur during the report preparation period)
L Consent Order Effective Date: September 2, 2015
Update: Oﬂoaml_.u 26, 2017
Page # | Paragraph Action Schedule Requirements Required Date Actual .“.m_”.“.o.nﬁnn Notes
Paragraph Vil. COMPLIANCE REQUIREMENTS —
9 Vil.20 |Interim measures required until completion of V11.19
Ii ==L T e e ——
9 VIIi.20.a _|Back feed from Shaft 22:
October 1, 2015 September 28, 2015
Crisfield Pump Station October 1 thru Aprll 30, starting Dctober 2015 April 30, 2016 The City of Yonkers staved on back feed year round from May 1 to September 30, 2016
October 1, 2016 October 1, 2016
April 30, 2017 The City of Yonkers stayed on back feed year round from May 1 to September 30, 2017
Novemnber 1, Nomm QOctober 20, 2015
March 31, 2016 April 25, 2016 The City of Scarsdale extended the back feed to the week of April 25, 2016
Reeves-Newsom Pump Station November 1 thru March 31, starting November 2015 November 1, 2016 October 25, 2016
March 31, 2017 May 25, 2017
TIE. November 1, 2017 October 27, 2017 |The City of Scarsdale will be on back feed until the KB-CAPS UV Facility is approved by EPA/NYS DOH
’ >September 16, 2015 | September 14, 2015 |from July 1 through September 30, 2015, date emailed to WCWD#1 members and WC HD
>January 1, 2016 January 8, 2016 |from October 1 through March 31, 2016, date emailed to WCWDH1 members and WC HD
>April 1, 2016 April 8, 2016 from January 1 through June 30, 2016, date emailed to WCWD#1 members and WC HD
=July 1, 2016 July 1, 2016 from April 1 through September 30, 2016, date emalled to WCWD#1 mambers and WC HD
! provide on a quarterly basis to Members in writing >October 1, 2016 October 7, 2016 |from July 1 through December 31, 2016, date emalled to WCWDK1 members and WC HD
>January 1, 2017 lanuary 5, 2017 |from October 1 53@ March 31, 2017, date emalled to WCWDH1 members and WC HD
»>April 6, 2017 April 4, 2017 from January 1 through June 30, 2017, date emailed to WCWDH1 members and WC HD
>July 1, 2017 July 2, 2017 from April 1 through September 30, 2017, date emailed to WCWD#1 members and WC HD
. »October 1, 2017 October 5, 2017 [from July 1 through December 31, 2017, date emailed to WCWO#1 members and WC HD
9 L e s >Octaber 1, 2015 October 8, 2015 [from July 1 E-o”.“_. September 30, 2015, date posted to County Web site
>lanuary 1, 2016 January 8,2016 _|from October 1 through March 31, 2016, date posted to County Web site
>April 1, 2016 April 8, 2016 from January 1 through June 30, 2016, date posted to County Web site
>July 1, 2016 July 11, 2016 from April 1 through September 30, 2016, date posted to County Web site
publish on WC website until Consent Order termination >Qctober 1, 2016 October?7,2016 jfrom July 1 through December 31, 2016, date posted to County Web site
>January 1, 2017 January 5,2017 _ ifrom October 1 through March 31, 2017, date posted to County Web site
»>Aprii 1, 2017 April 65,2017 lfrom January 1 through June 30, 2017, date posted to County Weh site
>July 1, 2017 July2,2017 _ [from April 1 through September 30, 2017, date posted to County Web site

from July 1 through December 31, 2017, date posted to County Web site
Comments on draft notice received from EPA on August 21, 2015, comments accepted by DEF on August 24,

>October 1, 2017 Qctober 6, 2017

“E

10 VIL20b  [provide EPA with draft of Public Notice for review and approval within 14 days after effective Consent Order September 16, 2015 August 5, 2015 2015
| S——— = ———— : o T e e——————— —— ——
Tan - . — =
1 Vil 20.c Cryptosporidium Action Plan - weekly water monitoring from within 80 days of Consent Order wcu_.:_uu_o: to BOL [April 7, 2015} or June 5, 2015 May 21, 2015 start date, the water monitoring reports are published weekly on WC website
Kensico within 10 days from date of Lodging {May 21, 2015 whichever is later May 31, 2015

11 _ V11.20.d  |Publish water monitoring results

11 VIL21 UV Facllities

weekly on WC website June 5, 2015 May 21, 2015
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11 VIl.21.3 |Obtain Construction Bonding Authorization May 15, 2015 May 15, 2015 | 27, 2015
““uam._”..”_sm_ Design of UV treatment systems to NYSDOH, WCDOH May 15, 2015 May 15, 2015 April 3, 2015
11 Vil.21.b
submit timely responses ta requests or questions from NYSDOH August 21, 2015 Responses to NY5S DOH and WC DOH comments provided on June 23, July 20 and August 13, 2015, NYSDOH
approval received on August 21, 2015.
= R S — —r—
11 ViIi.21.c |advertise UV treatment systems for bid no later than 60 days from receipt of NYSDOM design approval October 20, 2015 September 4, 2015 |Installation contract bids received on October 7, 2015, purchase contract bids received on October 14, 2015
== o
12 vil.21.d [issue Notice to Proceed for OSPS UV Facility February 16, 2016 February 16, 2016 Qctober 29, 2015 |The Notice to Proceed for the v:R_..mmm Contract includes both UV Facilities
January 26, 2016 {Notice to Proceed for the Construction Contract
s L T T ———— e e— m—— ==y
July 15, 2016 Comgletion of shop witness testing of the OSPS UV Facility
12 Vil.21L.e |complete purchase of major UV system equipment August 15, 2016 August 15, 2016
Sl ) L : s August 4, 2016 __|Completion of shop witness testing of the CAPS UV Facility
T T e e e e L —— — R —rs — ey
12 ViL21.f  |all major OSPS UV system equipment on site BECLE 5 LUl ELE <__..~w.m (uly 15, 2016) &s September 27, 2016 October 31, 2016 July 27, 2016
whichever is later, therefore the requirad date is oﬂo_ﬁ_. 31, 2016 e | e .
12 Vil.21.g [issue Notice to Procead for CAPS UV Facility Decemnber 31, 2016 __December 31,2016 | October 29, 2015 —
12 VIL2Lh “H“”.mnm installation of Q5PS UV Facility and Initlate startup and February 15, 2017 February 15, 2017 February 15, 2017
= = - e ————— ——————————————— e sy
submit QSPS UV Facility certification of completion to NYSDOH and 15 days after completion of OSPS UV Facllity March 2, 2017 March 2, 2017 letter with Engineer's Certification of Public Water Improvement Project Completion submitted to NYSPOH and
12 | wvnai [WEDOH WECDOH on March 2, 2017
submit timely rasponses to requests or questions from NYSDOH or Comments received from NYSDOH on June 22, 2017 June 22 & 26, 2017 iune 22 - Response _u_.o___%n to HYSDOH comment concerning UV lamp fallure
WCDOH June 26 - Respense provided to NYSDOH comment concarning UVT analyzer
" —"""-"""->-">=-+> " - -- R e
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complete start-up and testing and commence operation of OSPS UV

The City of White Plains, NY experienced a major pipe break that interrupted testing of the Orchard Street UV
Facility. A force majeure delay of 40 days, from May 15, 2017 to June 24, 2017, was granted by the US DO,
rafer to letter dated April 18, 2017. In accordance with Section Vi1.20.a, the Orchard Street Pump Station will

U.m:m_m

12 viL21. May 15, 2017 - Original Consent Order Date - see note June 24, 2017 June 24, 2017
J Facility v . be operated 24 hours/day, 7 days/week to maximize compliant water to the City of White Plains except when
the CAPS UV facility Is operationally tested. This operation will be maintained until the Central Avenue Pump
Station UV Facility commences operation.
May 15, 2017 or 9 months after VIl.21.e (August 4, 2016) is May 4, 2017 whichever
1 Vi.21.k Il major CAPS UV syst [ t | N 7
3 2 all major system equipment on site is later, therefore, the required date is May 15, 2017 LD e October 18, 2016
) . The UV facility Is complete and fully tested with the exception of the utility connection for natural gas and the
lete | i |
13 Vil.21. ”Mu_“” Lt LSO O S TR T December 15, 2017 December 15, 2017 December 15, 2017 |engine generatar automatic transfer switch have not been completed. The testing with generator power will be
g performed after the natural gas connection is complete.
ﬂmm.ﬁ:gum SMRE TG R L ST e LT L 30 days after completion of CAPS UV Facility January 15, 2018 January 15, 2018
13 VI.21.m
submit timely responses to requests or questions from NYSDOH or
WCDDH
13 | vi2in ””“______u"_ma SELET S LG MG ELCHIT GEHTTA S P March 15, 2018 March 15, 2018
B i i i NY: H
{i} obtain NYSDOH approval of final design August 15, 2015 is included in the Cansent Order, see note August 21, 2015 August21, 2018  [Z25tion V1124 dllows for automatic extengion based oninely and complete apgiGation submigsion to NYSOO
13 ViL22 which was accomplished, therefore the required date has been updated to August 21, 2015
{ii) obtain NYSDOH completed works approval as referenced in
paragraphs 21 (i) and {m)
Paragraph Vill. SUPPLEMENTAL ENVIRONMENTAL PROJECTS
Ical { .
14 Vill.26.2 Enhanced pharmaceutical take back collectlon schedule increase by within 30 days after effective Consent Order Date October 2, 2015 July 1, 2015 enhanced schedule will remain in place for 3 years or completion of 312 additional coliection days, whichever
an additional 2 day per week occurs first
15 VIl 26 Enhanced hazardous :ozmm.:o_n chemical collection schedule within 30 days after effective Consent Order Date October 2, 2015 July 1, 2015 enhanced schedule shall remain in place for 3 years or compietion of 220 additional collection days, whichever
increase by one or twa additional days per week occurs first
i i - i i ! 3 ;
15 Vill.26.c Rain barre! distribution program - $100,000 worth of 55 gallon rain within 30 days after effective Consent Order Date October 2, 2015 July 1, 2015 educate public about purpose, installation and maintenance - program complete when all rain barrels are

distributed




