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George Latimer
County Executive

Department of Environmental Facilities

Vincent F, Kopicki, P.E.
Commussioner

October 30, 2019

Ms. Lomaine A. Holdridge, P.E.

NYS Department of Environmental Conservation
Region 11 Office

100 Hillside Avenue

Suite 1 W

White Plains, NY 10603-2860

Re: Case No. CO 3-20080730-65, Order on Consent between NYSDEC
and County of Westchester, dated December 30, 2008
Forty Third Quarterly Report — 07/01/19 to 09/30/19

Dear Ms. Holdridge:

In accordance with the requirements of Article VI of the referenced instrument, please find enclosed two
(2) copies of the Forty Third Quarterly Report and attachments covering the period from July 1, 2019 to September
30, 2019. This is the eighth quarterly report for a quarterly period following Respondent’s compliance with the
“Final/4 WWTP Aggregate 12MRA” and completion of all requirements of the Schedule of Compliance, except as
specified in the Flow Reduction Strategy. This Quarterly Report is therefore limited to the actions taken to
implement the Flow Reduction Strategy and Respondent’s further action to reduce Total Nitrogen discharged at the
Port Chester Wastewater Treatment Plant.

Should you require any additional information, please do not hesitate to contact me.

Sincerely,

Robert Funicello
Program Manager
Environmental Project Director

RF/1l, Encl.

cc: Kelly Turturro, Esq., Regional Director, NYSDEC Region 3
Shayne Mitchell, NYSDEC
Meena George, P.E. NYSDEC Region 3
Demissie Woyecha, P.E, NYSDEC
Kaitlin J. Peaner, NYSEFC

cc: WO/Encl
Vincent F. Kopicki, P.E., Commissioner, WCDEF
Hugh J. Greechan, Jr. P.E., Commissioner, WCDPWT
Jehn Nonna, Esq., County Attorney
Anthony Della Valle, P.E, Director WWT, WCDEF
Leah Radko, P.E. WCDPWT
Justin Adin, Esq., Associate County Attorney

Division of Solid Waste
Wastewater Treatment @ REDUCE
Water Agency

270 North Ave., New Rochelle, N. Y. 1080} Telephone: (914) 813-5400 Fax: (914) 813-5460 Website: westchestergov.com
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ORDER ON CONSENT (NYSDEC CASE NO. CO 3-20080730-65)
QUARTERLY REPORT NO. 43 — July 1, 2019 to September 30, 2019

The following is the Quarterly Report No. 43 of the County of Westchester (“the Respondent™)
as required under Article VI of the Consent Order, Case No. 3-20080730-65 (“2008 Order on
Consent™), which is being presented to the New York State Department of Environmental
Conservation (the “NYSDEC”). Quarterly Report No. 43 includes statements as to compliance
with the provisions of the 2008 Order on Consent from July 1, 2019 to September 30, 2019, the
eighth quarterly period following Respondent’s compliance with the “Final/d WWTP
Aggregate I2MRA” and completion of all requirements of the Schedule of Compliance, except
as specified in the Flow Reduction Strategy. This Quarterly Report is limited to the actions
taken to implement the Flow Reduction Strategy and Respondent’s further action to reduce
Total Nitrogen discharged at the Port Chester Wastewater Treatment Plant.

Executive Summary

Respondent has continued the projects contemplated by the 2008 Order on Consent during the
reporting period not previously reported completed. These consist of the following:

Second Engineering Plan

On December 31, 2011 Respondent submitted the Second Engineering Plan to NYSDEC,
fulfilling the Respondent’s obligation under the 2008 Order on Consent to submit the plan by
December 31, 2011. The Second Engineering Plan, as modified by an Addendum, was approved
by NYSDEC on March 12, 2012. The Second Engineering Plan addresses the Phase II Nitrogen
Removal recommendations.

Second Engineering Plan-Port Chester WWTP RBC Upgrade Project

The Second Engineering Plan concluded that if additional nitrogen removal is necessary beyond
the removal achieved at New Rochelle, Mamaroneck and Blind Broock WWTPs, the
improvements at Port Chester WWTP was the most logical next step for a cost effective
treatment solution to meet the nitrogen removal objective. Irrespective of which nitrogen
removal is ultimately chosen, a Denitrification (DN) Biological Aerated Filter (BAF) will be an
element of all alternatives. The Train 8 pilot has demonstrated adequate nitrification; the RBC
upgrade will incorporate the denser media and alkalinity addition. Denitrification (DN)
Biological Aerated Filters (BAF) will be added.

On December 24, 2015 a Draft Respondent submitted the Evaluation of DN BAF Alternatives at
the Port Chester Wastewater Treatment Plant (“Report”) to NYSDEC on January 4, 2017. In a

letter dated September 12, 2017, NYSDEC approved the Port Chester DN BAF Report, stating that it
“considers the proposed upgrades to be acceptable.”

Phase III4A DN BAFs — Design of the denitrification BAFs is ongoing. The Prepurchase Documents for
the DN BAF Equipment and the UV Disinfection Equipment (both the prepurchase contractual
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documents and the technical requirements) have been completed and submitted to the Respondent for
review. The Respondent’s Department of Environmental Facilities completed its review and the
prepurchase documents were transmitted to Respondent’s Law Department for review. The Law
Department recommended hiring outside counsel for this specialty pre-purchase. Outside counsel is
now reviewing.

The Phase I1A RBC Upgrade project, the upgrade of the next three (3) RBC trains construction
contract, was awarded to Jett Industries in September, 2016. On December 21, 2016 Respondent
issued a Notice to proceed letter to Jett Industries. Construction began by January 4, 2017 with a

contract completion date of March 29, 2018. Construction of the Phase ILA RBC Upgrade Project is
now complete. Trains 5, 6, and 7 are back on line.

The Phase [IB RBC Upgrade project is the upgrade of the next three (3) RBC trains construction
contract, specifically Trains 1, 2 and 3. The project was put out to bid on 12/29/17. Six (6) bids
were received on 1/31/18. Jett Industries was the low bidder and the contract was awarded to
Jett Industries on 3/29/18. Respondent issued a Notice to Proceed letter to Jett Industries with
start date of 5/15/18. Construction of Phase IIB, the upgrade of Trains 1, 2, and 3 is ongoing and is
on schedule to be completed in accordance with the contract scheduled completion date of August 8,
2019. Currently, two (2) of the three (3) RBCs have been replaced and are on line. The third RBC has
been removed and the tank is under repair. Existing train 3 has been removed and replaced. Two
issues have developed that affect the completion of Train 3, rust and motor noise. Components of the
new RBC'’s are rusting and the motors on Trains I and 2 are making excessive noise. The Contractor,
Jett Industries, and the RBC vendor, Evogua are evaluating the issues, reports and action plans are
expected in August 2019, A number of meetings have been held in summer-fall of 2019, the contractor
and vendor are taking actions to address the issues.

SPDES Permits

On May 15, 2012 Respondent received a SPDES Permit Renewal Application for the Port
Chester WWTP. Respondent completed the sampling required in order to submit the Permit
Renewal Application. The current SPDES permit, effective April 1, 2008, expired March 31,
2013. The SPDES Permit Renewal Application submission deadline was October 2, 2012, and it
was submitted timely. The application was received by NYSDEC in Albany on October 1,
2012. Respondent received a letter from NYSDEC, dated October 2, 2012, on October 4, 2012
notifying Respondent the application was received timely and was sufficient, and therefore could
be handled using the State Administrative Procedures Act (SAPA) and Uniform Procedures
regulations that allow the permit to be continued in effect beyond its expiration date of March
31, 2013 while NYSDEC makes a final decision on the permit renewal application.

Flow Reduction Strategy

Flow Reduction data collection and evaluation of the data collected has been completed. The
Flow Reduction Strategy Plan was submitted timely to NYSDEC on September 28, 2012, as
required by the Consent Order, by October 1, 2012.
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A meeting between NYSDEC and Respondent to discuss outstanding issues in the Flow
Monitoring Report was held on May 10, 2013. Resolution of the outstanding issues was agreed
to, and on June 13, 2013 Respondent submitted the final Flow Monitoring Report to NYSDEC.
In a letter dated June 25, 2013, NYSDEC approved the Flow Monitoring Report.

On January 7, 2014 Respondent emailed a memorandum to each municipality with a sanitary
sewage collection system tributary to one or more of its Long Island Sound wastewater treatment
plants reminding the municipality of its obligation under the Respondent’s “County Sewer Act”
to limit inflow and infiltration by ongoing maintenance of its collection system and to report
annually to Respondent on its maintenance efforts. The memorandum explicitly referenced the
Long Island Sound Flow Monitoring Report.

On April 1, 2014 Respondent issued a written request to each of the twelve municipalities with a
sanitary sewage collection system tributary to one or more of Respondent’s Long Island Sound
wastewater treatment plants to comply with the schedule set forth in the Long Island Sound Flow
Monitoring Report and to attend meetings to discuss its plans to identify and reduce excess
inflow and infiltration in its collection system. Meetings have been held with all of the twelve
municipalities within the Respondent’s four Long Island Sound sewer districts and draft
Intermunicipal Agreements requiring actions to identify and reduce excess inflow and infiltration
consistent with the schedule set forth in the Long Island Sound Flow Monitoring Report have
been drafted and circulated. As was previously reported, a proposed Sewer System Evaluation
Study (SSES) Plan for the four municipalities within the New Rochelle Sewer District was
reviewed and commented upon by Respondent. That proposed SSES was finalized during the
third quarter of 2015.

During the third quarter of 2015, Respondent fully executed its IMA with each of the four
municipalities within the New Rochelle Sewer District to take action to identify and reduce
excess inflow and infiltration consistent with the schedule set forth in the Long Island Sound
Flow Monitoring Report following Respondent’s receipt of NYSDEC’s draft consent order
regarding the continued use of the two Overflow Retention Facility discharge outfalls within the
district.

During the third quarter of 2015 Respondent met repeatedly, and corresponded repeatedly, with
representatives of Harrison, Port Chester, Rye, Rye Brook, Scarsdale, White Plains, and the
Village of Mamaroneck (the “non-New Rochelle Sewer District municipalities”) to negotiate the
terms of a similar IMA.

On September 14, 2015 NYSDEC issued a Notice of Violation to Respondent contending
Respondent had failed to submit an Evaluation Program Development report as allegedly
required by the 2008 Order on Consent to be submitted by August 31, 2015. On September 22,
2015 Respondent submitted a written response to the Notice of Violation.

On April 18, 2017 each of the municipalities named as a defendant in Connecticut Fund for the
Environment, et. al., against Westchester County New York, et. al., (USDC 7:15-cv-06323-CS)
entered into various Stipulated Orders pursuant to which the municipalities agree to comply with
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the flow requirements of the County Sewer Act and to undertake actions necessary to do so. As a
result, each municipality for which the County was seeking flow reduction actions under its Flow
Reduction Strategy is now subject to similar obligations under superior legal authority.

On July 24, 2017 Respondent, by letter to NYSDEC Regional Director, Region 3, set forth its
position that in view of the above reported developments in Connecticut Fund for the
Environment, et. al., against Westchester County New York, et, al,, (USDC 7:15-cv-06323-CS),
Respondent’s obligations under the Flow Monitoring Strategy provisions of the 2008 Order on
Consent were moot in that they had been supplanted by the orders of the US District Court. By a
letter from its Office of General Counsel to Respondent, dated September 6, 2017, NYSDEC stated in
part as follows: “The County has not completed the flow reduction requirements of the 2008 Order and
therefore the existing order will continue with the expectation that the conditions specified in the Order
regarding flow reduction will be met.”

On October 30, 2017 Respondent met with the NYSDEC Regional Director and other NYSDEC
representatives to further identify NYSDEC’s expectations regarding Respondent’s flow reduction
requirements. At that meeting NYSDEC indicated that, at this juncture, it expected Respondent to provide
information for three municipalities—Rye Brook, Scarsdale, and White Plains— because the others are
either subject to the ORF order or to direct enforcement actions by NYSDEC. NYSDEC further indicated
it expected to receive copies of the SSESs from these municipalities, with the requisite remediation plans.

Additional initiatives

Respondent undertook no additional initiatives during the reporting period in addition to those
previously reported to evaluate other technologies that might aid it in achieving the goals of the
Order on Consent.

Continuing and anticipated delays

Respondent has not experienced any continuing delays during the reporting period, but on July
26, 2017 Respondent submitted to NYSDEC a request for an extension from July 31, 2017 to
November 30, 2017 of the date by which it must “certify” to NYSDEC that the City of New
Rochelle, the Town of Mamaroneck, the Village of Pelham Manor and the Village of Larchmont
have completed the Sewer System Evaluation Studies (SSESs) and “provide to NYSDEC a copy
of the SSES results with a remediation plan and schedule pursuant to the stipulations or
agreements or orders between Respondent and each municipality.” NYSDEC, by letter to
Respondent, dated September 8, 2017, granted a three month extension for each of the original
dates in the Schedule of Compliance in the ORF Consent Order No. R3-20140918-139, and
provided a Consent Order Modification of that Consent Order to be signed by Respondent.

Final Compliance Date

The final 2008 Order on Consent Milestone Date occurred on August 1, 2017. Under
Milestone 26, the Order on Consent requires compliance with the Final/d WWTP Aggregate
12-Month Rolling Average (12-MRA) for Total Nitrogen (TN) of 1,768 Ibs./day on August I,
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2017. As previously reported Respondent was in compliance with the limit on that date and
had been for some time.

On July 24, 2017 Respondent submitted a request by letter to NYSDEC Regional Director,
Region 3, to waive the provision in the Order on Consent that provides for a reset of the 12 MRA
for TN on August 1, 2017. In a letter dated September 6, 2017, NYSDEC Office of General
Counsel responded as follows:

“The department acknowledges that the upgrades the County has made to date has
resulted in compliance with the final total nitrogen (TN) waste load allocation
(WLA) as required by the Total Maximum Daily Load (TMDL) Analysis to
Achieve Water Quality Standards for Dissolved Oxygen in Long Island Sound,
December 2000, prior to the final compliance date established in the Order and
that the County continues to be in compliance with the 4 WWTP aggregate 12
MRA for TN. As such, the Department agrees -with the County’s request and
does not see any need to reset the start date for the 12 month rolling average and
will simply incorporate the final limit into the SPDES permits for the 4 WWTPs
affected continuing with the existing rolling average calculation. The Order with
regard to these requirements has been satisfied.”

Article VI. A,
1. Contractors and/or Consultants in addition to those previously reported.

No additional contracts were awarded or executed during the reporting period.

2. Project Description for Continuing Projects

During the reporting period, Respondent complied with Required Action 26 of Appendix A of
the 2008 Order on Consent, as modified by the Consent Order Modification, dated October 30,
2012, and the force majeure extension, to operate the Port Chester, Blind Brook, New Rochelle
and Mamaroneck WWTPs in compliance with the Aggregate 12 Month Rolling Average (12-
MRA) final limit of 1,781 Ibs./day of Total Nitrogen by the deadline date of August 1, 2017.
(See attached “Long Island Sound WWTPs — Effluent Total Nitrogen Results”,) By letter
dated Apnl 21, 2015, Respondent informed NYSDEC that it had complied with Required Action
No. 23.
10-25-19 WC LISS
nitrogen removal sumr

Second Engineering Plan

On December 31, 2011 Westchester County submitted the Second Engineering Plan to
NYSDEC, fulfilling the County’s obligation under the Order-on-Consent to submit the Plan by
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December 31, 2011. The Second Engineering Plan addresses the Phase II Nitrogen Removal
recommendations. NYSDEC approved the Second Engineering Plan in a letter to Respondent,
dated March 12, 2012.

Port Chester WWTP RBC Upgrade Project

The initial recommended project of the Second Engineering Plan, to upgrade the Port Chester
WWTP Rotating Biological Contactors, is being undertaken in a two phased approach. Initially
the upgrade of a single train will be designed, constructed and pilot tested for one year to
determine the extent to which nitrification can be achieved. The Phase I — Single Train RBC
Upgrade design was completed and submitted to NYSDEC by December 31, 2012, The design
of the Phase II — Six Train RBC upgrade and 1 New Train was also completed by September 30,
2013. The County received bids for the Phase I — Single Train RBC Upgrade on February 27,
2013. Six (6) bids were received. The low bidder was Yonkers Contracting, Inc. with a bid of
$2,577,000. Respondent awarded the contract to Yonkers Contracting, Inc., issued a Notice to
Proceed on May 13, 2013, set May 20, 2013 as the start date and set December 16, 2013 as the
Contract Completion date. A Pre-Construction Conference was held by Respondent and the
Contractor on April 18, 2013.

In October, 2013, Asbestos Containing Materials (ACM) was discovered in the RBC Unit 8
shafts and frames and on the tank walls. Further testing was done and a course of action was
developed based on the results. Mitigation of the ACM has been completed.

Completion of the contract work to upgrade the Port Chester WWTP Rotating Biological
Contactors was delayed by several months as a result of the discovery of Asbestos Containing
Materials (ACM) in the RBC Unit 8 shafts and frames and on the tank walls and the need for
mitigation. Performance testing of the RBC’s system began on August 27, 2014.

Project construction was completed. The Train # 8 pilot test began on January 4, 2015. The pilot
testing is now complete. The pilot testing ran through the end of April 2016 and successfully
demonstrated adequate nitrification in the RBCs. A Draft RBC Pilot Study Report was
submitted to the County on July 12, 2016. On July 27, 2016, Westchester County provided
review comments. The Final Report was submitted to Respondent on November 4, 2016.

The Second Engineering Plan concluded that if additional nitrogen removal is necessary beyond
the removal achieved at New Rochelle, Mamaroneck and Blind Brook WWTPs, the
improvements at Port Chester WWTP was the most logical next step for a cost effective
treatment solution to meet the nitrogen removal objective. Irrespective of which nitrogen
removal is ultimately chosen, a Denitrification (DN) Biclogical Aerated Filter (BAF) will be an
element of all alternatives. The Train 8 pilot has demonstrated adequate nitrification; the RBC
upgrade will incorporate the denser media and alkalinity addition. Irrespective of which nitrogen
removal is ultimately chosen, a Denitrification (DN) Biological Aerated Filter (BAF) will be an
element of all alternatives. Given the potential time constraints, the County requested the
preparation of an evaluation report of Denitrification (DN) Biological Aerated Filters (BAF)
options at the Port Chester WWTP.
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On December 24, 2015 a Draft Evaluation of DN BAF Alternatives at the Port Chester
Wastewater Treatment Plant (“Report™) was submitted to the Respondent. Further comments
were transmitted to EC on January 13 and January 28, 2016, an updated report was submitted to
Respondent on May 27, 2016. Meetings were held on June 15 and July 27, 2016 with EC to
review and finalize the report. An updated final draft DN BAF Evaluation Report was submitted
to Westchester County on September 9, 2016. Westchester County transmitted comments on
October 4, 2016 and the report was resubmitted on October 7, 2016. Respondent approved the
Report on December 5, 2016 and submitted it to NYSDEC on January 4, 2017.(A copy of the
Cover letter, Evaluation of DN BAF Alternatives at the Port Chester Wastewater Treatment
Plant Report and appendices is attached.)

Scanned froma  PCDN BA_FE:rmary Appendlce? FINAL -
Xerox Muttiffunction P Report - Oct 2016 -F  10062016. pdf

In a letter dated September 12, 2017, NYSDEC approved the Port Chester DN BAF Report,
indicating that it “considers the proposed upgrades to be acceptable.”

letter. SPDES.NY0026
786.2017.09.12.Eval

Phase 1114 DN BAFs — Design of the denitrification BAFs is ongoing. The Prepurchase Documents for
the DN BAF Equipment and the UV Disinfection Equipment (both the prepurchase contractual
documents and the technical requirements) have been completed and submitted to the County for review.
The Respondent’s Department of Environmental Facilities completed its review and the prepurchase
documents were transmitted to Respondent’s Law Department for review. The Law Department
recommended hiring outside counsel for this specialty pre-purchase. Outside counsel is now
reviewing.

The Phase IIA RBC Upgrade project, the upgrade of the next three (3) RBC trains, was
advertised for bid and bids were received on June 1, 2016. Four (4) bids were received. The
apparent low bidder was Jett Industries with a bid of $7,176,190. The Respondent awarded the
contract to Jett Industries in September, 2016. On December 21, 2016 Respondent issued a
Notice to Proceed letter to Jett Industries. Construction had begun by January 4, 2017 with a

contract completion date of March 29, 2018. Construction of the Phase IIA RBC Upgrade Project is
now complete. Trains 5, 6, and 7 are back on line.

The Phase IIB RBC Upgrade project, is the upgrade of the next three (3) RBC trains construction
contract, specifically Trains 1, 2 and 3. The project was put out to bid on 12/29/17, Six (6) bids
were received on 1/31/18. Jett Industries was the low bidder and the contract was awarded to
Jett Industries on 3/29/18. Respondent issued a Notice to Proceed letter to Jett Industries with
start date of 5/15/18 and contract completion date of 9/19/19. Construction of Phase IIB, the
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replacement of Trains I and 2 is complete and these trains are on line. Existing train 3 has been
removed and replaced. Two issues have developed that affect the completion of Train 3, rust and
motor noise. Components of the new RBC’s are rusting and the motors on Trains I and 2 are making
excessive noise. The Contractor, Jett Industries, and the RBC vendor, Evoqua are evaluating the
issues. A number of meetings have been held in summer-fall of 2019, the contractor and vendor are
taking actions to address the issues,

As noted in its Evaluation Report, Respondent has committed to the construction of facilities
to perform nitrification (upgraded RBCs with denser media have been constructed with the
equipment needed for chemical addition), design of the denitrification BAFs (DN BAFs) and
chemical addition facilities and construction of additional train of RBCs (Train 4) if required
to increase nitrogen removal up to an additional 600 pounds per day of Total Nitrogen
removal. Because Respondent is and has for some time been meeting the August 2017 TN
TMDL limit, the construction of the DN BAF facilities and the additional RBC train will
proceed only if and when it is evident that these facilities are required.

On May 15, 2012 Respondent received a SPDES Permit Renewal Application for the Port
Chester WWTP. The SPDES Permit Renewal Application submission deadline was October 2,
2012, and it was submitted timely.

Final Compliance Date

As reported previously the final Consent Order Milestone Date of August 1, 2017 occurred.
Under Milestone 26, the Consent Order requires compliance with the Final/4 WWTP Aggregate
12-Month Rolling Average (12-MRA) for Total Nitrogen (TN) of 1,768 lbs/day on August 1,
2017. Westchester County was then and is now in compliance with the limit and had been for
some time prior to August 1, 2017.

On July 24, 2017 Respondent submitied a request to NYSDEC to waive the provision in the
Consent Order that provides for a reset of the 12 MRA for TN on August 1, 2017 and to be
relieved of further requirements under the 2008 Order on Consent for the flow monitoring
strategy and reiterated its desire to have the Technical Amendment to the 2000 Total Maximum
Daily Load (TMDL) for selective adoption of the System Wide Eutrophication Model (SWEM)
ratios for nitrogen trading between Zone 7 and Zone 8 approved.(Copy attached.)

g b
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In a letter dated September 6, 2017, NYSDEC (copy attached below) responded to the 12 MRA
request as follows:
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“The department acknowledges that the upgrades the County has made to date has
resulted in compliance with the final total nitrogen (TN) waste load allocation
(WLA) as required by the Total Maximum Daily Load (TMDL) Analysis to
Achieve Water Quality Standards for Dissolved Oxygen in Long Island Sound,
December 2000, prior to the final compliance date established in the Order and
that the County continues to be in compliance with the 4 WWTP aggregate 12
MRA for TN. As such, the Department agrees with the County’s request and
does not see any need to reset the start date for the 12 month rolling average and
will simply incorporate the final limit into the SPDES permits for the 4 WWTPs
affected continuing with the existing rolling average calculation. The Order with
regard to these requirements has been satisfied.”
I‘Ia-‘
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Flow Reduction Strategy

The Engineering Plan includes a Flow Reduction Strategy pursuant to the 2008 Consent Order
with an implementation schedule as follows:

April 1, 2008 Respondent will acquire municipal access rights;
October 1, 2008 Respondent will begin the flow monitoring period; and October 1, 2012
Respondent will develop a “Flow Reduction Strategy Plan”.

Respondent previously reported timely receipt of permits from all of the eleven (11)
municipalities from which permits are needed to conduct the Sewage Flow Metering Program in
municipal collection systems: City of New Rochelle, City of Rye, City of White Plains,
Town/Village of Harrison, Town of Mamaroneck, Village of Scarsdale, Village of Mamaroneck,
Village of Rye Brook, Village of Port Chester, Village of Larchmont, and Village of Pelham
Manor. (No permit is required from North Castle to implement the program.)

On October 1, 2008 Respondent reported to NYSDEC timely commencement of the flow
monitoring program. The monitoring began April 1, 2009,

Flow data and rain data collection was previously reported as completed. Flow and rain data
collection ended March 31, 2011 with two years of data. All 82 flow monitors and the associated

telemetry systems and the 12 rain gages were removed from the collection systems. Evaluation
of the data collected was completed.

The Flow Reduction Strategy Plan (“Flow Monitoring Program Report™) was submitted to
NYSDEC on September 28, 2012, as required by the Consent Order, by October 1, 2012. The
“Flow Monitoring Program Report” was posted on Respondent’s web site.
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On December 12, 2012 Respondent met with NYSDEC to discuss the “Flow Monitoring
Program Report”. On December 27, 2012 Respondent submitted five documents to NYSDEC for
the purpose of modifying the submitted Report consistent with the discussion at the meeting on
December 12, 2012, In a letter dated January 31, 2013, NYSDEC rejected portions of those
submissions and requested that Respondent submit a revised implementation schedule. The
matter was discussed at the 16" Quarterly meeting on February 20, 2013. On February 26, 2013
Respondent submitted a letter with enclosures, including a detailed justification for the
implementation schedule. By a letter dated March 1, 2013, NYSDEC notified Respondent that
NYSDEC had approved the “Flow Monitoring Program Report” and referencing the February
26, 2013 submission, but including statements referencing an implementation schedule
inconsistent with the schedule submitted on February 26, 2013. Subsequently, on March 28,
2013 Respondent submitted a letter to NYSDEC to clarify several matters addressed in the
approval letter.

A meeting between NYSDEC and Respondent to discuss outstanding issues in the Flow
Monitoring Report was held on May 10, 2013. Resolution of the outstanding issues was agreed
to, and on June 13, 2013 Respondent submitted the final revised Flow Monitoring Report to
NYSDEC. The Final Report is posted online at http://environment.westchestergov.com/bnr-
quarterly-reports In a letter dated June 25, 2013, NYSDEC approved the Flow Monitoring
Report.

On January 7, 2014 Respondent emailed a memorandum to each municipality with a sanitary
sewage collection system tributary to one or more of its Long Island Sound wastewater treatment
plants reminding the municipality of its obligation under the Respondent’s “County Sewer Act”
to limit inflow and infiltration by ongoing maintenance of its collection system and to report
annually to Respondent on its maintenance efforts. The memoranda explicitly referred to the
Long Island Sound Flow Monitoring Report.

On April 1, 2014 Respondent issued a written request to each municipality with a sanitary
sewage collection system tributary to one or more of its Long [sland Sound wastewater treatment
plants to comply with the schedule for set forth in the Long Island Sound Flow Monitoring
Report and to attend meetings to discuss its plans to identify and reduce excess inflow and
infiltration in its collection system would be scheduled.

Meetings have been held with all of the eleven municipalities within the Respondent’s four Long
Island Sound sewer districts and draft Intermunicipal Agreements requiring actions to identify
and reduce excess inflow and infiltration consistent with the schedule set forth in the Long Island
Sound Flow Monitoring Report have been drafted and circulated. As previously reported, a
proposed Sewer System Evaluation Study (SSES) Plan for the four municipalities within the
New Rochelle Sewer District was reviewed and commented upon by Respondent, and submitted
to NYSDEC on July 9, 2015. Respondent also finalized its IMA with each of the four
municipalities within the New Rochelle Sewer District to take action to identify and reduce
excess inflow and infiltration consistent with the schedule set forth in the Long Island Sound
Flow Monitoring Report following Respondent’s receipt of NYSDEC’s final draft consent order
regarding the continued use of the two Overflow Retention Facility discharge outfalls within the
district. That proposed SSES was finalized during the reporting period.

10
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Also during the reporting period, Respondent fully executed its IMA with each of the four
municipalities within the New Rochelle Sewer District to take action to identify and reduce
excess inflow and infiltration consistent with the schedule set forth in the Long Island Sound
Flow Monitoring Report following Respondent’s receipt of NYSDEC’s draft consent order

regarding the continued use of the two Overflow Retention Facility discharge outfalls within the
district.

Thereafter Respondent met repeatedly, and corresponded repeatedly, with representatives of
Harrison, Port Chester, Rye, Rye Brook, Scarsdale, White Plains, and the Village of
Mamaroneck (the “non-New Rochelle Sewer District municipalities™) to negotiate the terms of a
similar IMA as follows:

August 13, 2015 DEF met with representatives of Harrison, Port Chester, Rye, Rye Brook,
Scarsdale, White Plains, and the Village of Mamaroneck to discuss the terms of the draft IMA.
The municipalities had met previously and delivered a proposed revised draft IMA.

August 28, 2015 The County (Commissioner Lauro) responded by letter to the revised draft
IMA proposed by the non-New Rochelle SD LIS sewer districts municipalities.

By the end of August 2015, the four New Rochelle Sewer District municipalities had passed
resolutions agreeing to the terms of the IMA which had been presented to, and discussed with,
the NYSDEC.

September 16. 2015 The County (including the Deputy County Executive) met with
representatives of all Non New Rochelle SD LIS municipalities (White Plains, Harrison, Port
Chester, Rye, Rye Brook, Scarsdale, and the Village of Mamaroneck) to discuss the proposed
IMA and the fact that NYSDEC had issued a Notice of Violation to the DEF. The municipalities
indicated they would meet on September 25, 2015 to finalize their response. The municipalities
requested that the County propose a meeting with NYSDEC, the County and the municipalities.

September 17, 2015 The County received comrespondence from the Village of Scarsdale
wherein it stated that (a) an LISWIC meeting is scheduled for September 25, 2015 at which time
the member communities intend to draft a single revised draft IMA; and (b) the County
legislators representing the LISWIC communities were invited to attend the meeting.

On September 14, 2015 NYSDEC issued a Notice of Violation to Respondent contending
Respondent had failed to submit an Evaluation Program Development report as allegedly
required by the 2008 Order on Consent to be submitted by August 31, 2015. On September 22,
2015 Respondent submitted a written response to the Notice of Violation.

October 2, 2015-the County receives correspondence from the Village of Rye Brook
Administrator with a revised draft IMA incorporating changes agreed to by five municipalities:
Rye Brook, Rye, Harrison, Scarsdale and White Plains.

11
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November 4, 2015 - the County responds in writing to the five municipalities stating the
proposed changes that are acceptable and those that are not acceptable and enclosing a *final
IMA”™.

November 12, 2015- the County receives an email from-the Rye Brook Administrator briefly
describing objections to the IMA, stating the five municipalities plus other LISWIC members
would be meeting on November 13, 2015 to discuss the latest IMA, and requesting a meeting the
following week to discuss the IMA.

November 17, 2015 — the County and the five municipalities plus other LISWIC members meet
to discuss the IMA.

November 18, 2015 - the County distributes to the Rye Brook Administrator an IMA revised to
reflect those changes the County accepted at the 11/17/2015 meeting,

November 20, 2015 ~ the County transmits to the Village of Mamaroneck a draft IMA modified
to reflect the Village’s outstanding Consent Order with NYSDEC.

November 24, 2015 — the County notified the Municipalities of the NYSDEC Municipal Sewage
System Asset Management Pilot Program and requested a status update on SSES and CMOM
development. The municipalities had nothing to report at that time,

December 9-16, 2015 - the County received proposed CMOM programs from the four
municipalities in the New Rochelle Sewer District indicating the four municipalities had
commenced CMOM programs.

December 21, 2015- the Village of Mamaroneck Board of Trustees authorized its Village
Manager to enter into the IMA with the County. On December 1, 2016 the IMA between
Respondent and the Village of Mamaroneck became effective.

lzjM

DXF. Village of
Mamaroneck 1&1 Fully

December 22, 2015- the County transmitted detailed comments on the proposed CMOM
program to each of the four municipalities in the New Rochelle Sewer District.

December 31, 2015 - the County transmits to the Village of Port Chester a draft IMA modified
to reflect the Village’s outstanding Consent Order with NYSDEC. On December 13, 2016 the
IMA between Respondent and the Village of Port Chester became effective.

20161208111525927
.pdf

January 19, 2016 Village of Port Chester Board of Trustees approves the IMA with Respondent.

12
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January 22, 2016 Respondent receives revised CMOM programs from Village of Pelham Manor,
Village of Larchmont, City of New Rochelle and Town of Mamaroneck.

February 5, 2016 Respondent transmits revised Draft IMA to the City of White Plains.

February 16, 2016 Respondent receives letter from Village of Rye Brook regarding proposed
IMA and Village SSES efforts.

March 11, 2016 Respondent receives letter from Town/Village of Scarsdale regarding the
proposed IMA and Town/Village sewer rehabilitation efforts.

May 15, 2016 Respondent’s attorney met with NYSDEC attorneys and six attorneys representing
the municipalities that have not yet signed IMAs with the Respondent to discuss possible
modifications to the Long Island Sound Flow Monitoring Report.

June 29, 2016 the Second Quarterly Status Report (copy attached) in Connecticut Fund for the
Environment, et. al., against Westchester County New York, et. al., (USDC 7:15-cv-06323-CS)
was submitted and reports progress in the consideration of a “Cooperative Regional Resolution”
including that *...the municipal defendants are comparing the scopes of work of their individual
Sewer System Evaluation Studies (“SSES”) which are in various stages of implementation by the
individual municipal defendants...”.

Scanned from

RK2883001. pdf

August 21, 2016 The Town of Mamaroneck, City of New Rochelle, and Villages of Pelham
Manor and Larchmont, having formed a Consortium (“Consortium™) to complete a Sewer
System Evaluation Survey (SSES) study, in accordance with their separate Intermunicipal
Agreements (IMA) with Respondent, entered into a contract with GHD to perform the SSES in
each municipality and Dolph Rotfeld Engineers to supervise that work for the Consortium.
Attached are copies of the municipalities’ contract with GHD, SSES Schedule and quarterly
reports through the first quarter of 2017 (24 out of 29 weeks scheduled).

X X P

GHD executed schedule for the DRE Quartet
contract, pdf SSES under the RFP.| Progress Report 12-3

4]

FW Quartet SSES - DRE Progress Report through Week 22.msg

July 7, 2017 Respondent notified the Consortium that they had each failed to comply with the
requirement of their IMA that provides that each “Municipality will complete its SSES and
provide a copy of the SSES results with a remediation plan and schedule to WCDEF and
NYSDEC on or before June 30, 2017.” DEF also reminded the municipalities that they were

13
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each required to submit an “approvable construction schedule” based upon the SSES Report by
August 31, 2017.

July 20, 2017 at a meeting between Respondent and the Consortium the difficulties experienced
by the Consortium in meeting the IMA schedule were discussed.

July 21, 2017 the Consortium submitted their quarterly report and request for an extension of
time an extension until October 31, 2017 for the completion of the final SSES report and
construction schedule.

4]

QUARTERLY REPORT
AND REQUEST FOR E

July 27. 2017 Respondent requests an extension of time to file the Consortium’s SSES reports
and approvable construction schedule under the ORF Consent Order (ORDER ON CONSENT,
NYSDEC CASE NO. R3-20140918-139), to November 30, 2017to allow time for the County to
review the report before submitting it to the NYSDEC. (Copy attached.)

gy ¢

Scanned froma
Xerox Multifunction P

September 8, 2017 NYSDEC, by letter to Respondent, granted a three month extension for each
of the original dates in the Schedule of Compliance in the ORF Consent Order No. R3-
20140918-139 (ORF Consent Order), and provided a Consent Order Modification of that
Consent Order to be signed by Respondent. (Copy attached.)

g &

Scanned froma
Xerox Mulifunction P

October 23, 2017 the Consortium notified Respondent by email that they would file their SSES
Report with Respondent and NYSDEC by October 31, 2017 and they did so.

]

RE Intermunicipal
Agreements 2015 - S

December 15, 2017, by letter to Respondent (copy attached) NYSDEC acknowledged receipt of
the SSES Report submitted by the Consortium, asked a serious of questions, and directed that the
requested information be submitted with 30 days. Respondent forwarded this letter to the four
municipalities and requested they respond within the requested time.

14
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X

Scanned froma
Xerox Multifunction Pi

January 15, 2018, by letter to Respondent (copy attached) the engineering consultant for the
Consortium (GHD) responded to the NYSDEC’s questions.

Funicello-01-15-18-]

JL-DEC respaonses an:

February 8, 2018, by letter to Respondent (copy attached) NYSDEC disapproved the proposed
construction schedule submitted by the Consortium, and directed that each municipality, within
15 days from receipt of its letter, describe the projects it would undertake between December
2018 and December 2019 and describe “plans for addressing the other findings listed in the SSES” .
Letter. SPDES.NY002

6697.2018-02-08.CO

February 23, 2018, by letter to Respondent (copy attached) GHD responded to the NYSDEC’s
February 8, 2018 demand.

Funicello-02-23-18-]

JL-DEC responses-co

March 27, 2018, by email to Respondent (copy attached) NYSDEC disapproved the
Consortium’s description of “plans for addressing the other findings listed in the SSES” in

GHD’s February 23, 2018 letter,
i

PE C oo eapm SSES - Lirties senjomse 1 brw York Sl Dep of € ird: BIT TV

April 4, 2018, by email, the Consortlurn notified Respondent that GHD had “spoken with Meena
George at DEC and clarified what is needed regarding the approvable construction schedule.”

June 28. 2018, NYSDEC and Respondent modified the ORF Consent Order to extend the
completion date to August 31, 2020. (Copy attached.)

R3-20140918-139.W

estchester. County.O

December 28, 2017, the Village of Port Chester submitted to Respondent its quarterly report pursuant to
its IMA with Respondent. (Copy attached.)

=y

Scanned froma
Xerox Multifunction P.

March 19, 2018, Plaintiffs request a 30 day extension from the Court to file the next Quarterly
Status Report from March 30, 2018 to April 30, 2018 (copy attached) in Connecticut Fund for

i5
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the Environment, et. al., against Westchester County New York, et. al., (USDC 7:15-cv-06323-
CS) was filed with the Court.

g 8

2018.03.19
Extension Request. pt
April 4, 2018, Respondent by email submitted the City of White Plains SSES Remediation
Report and Construction Schedule (copies attached).
= =
White Plains SSES WP SSES
Remediation Report v Construction Plan. pdi

June 29, 2018 Plaintiffs submit Quarterly Status Report to the Court (copy attached) in
Connecticut Fund for the Environment, et. al., against Westchester County New York, et. al.,
(USDC 7:15-¢v-06323-CS) was filed with the Court.

2018.06.29
Quarterly Report. pdf
July 30, 2018, Respondent sent a letter to the Village ol Rye Brook (copy attached) demanding
compliance with Respondent’s County Sewer Act flow limits.
2018.07.30 Cover 2018.07.30 Letter re
Letter - Rye Brook.pc SSES - Rye Brook. pdf

September 11, 2018 Respondent submits Village of Rye Brook proposal in response to its demand to
NYSDEC for review.

A iy

Village of Rye Brook
FW Village of Rye Brook S5ES.msg v. Save the Sound.pc

September 7, 2018 Plaintiffs settle their claim against the City of White Plains (copy attached) in
Connecticut Fund for the Environment, el. al., against Westchester County New York, et. al., (USDC
7:15-cv-06323-CS)

2018.09.07 Fied
Proposed Consent De
September 30, 2018 Plaintiffs’ Quarterly Status Report (copy attached) in Connecticut Fund for

the Environment, et. al., against Westchester County New York, et. al., (USDC 7:15-cv-06323-
CS) was filed with the Court.

gy &

2018.09.30
Quarterly Report. pdf
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December 28, 2018 Plaintiffs’ Quarterly Status Report (copy attached) in Connecticut Fund for
the Environment, et. al., against Westchester County New York, et. al., (USDC 7:15-cv-06323-
CS) was filed with the Court.

2018.12.28
Quarterly Report. pdf
July 1, 2019 Plaintiffs’ Quarterly Status Report (copy attached) in Connecticut Fund for the
Environment, et. al., against Westchester County New York, et. al., (USDC 7:15-cv-06323-CS)

was filed with the Court.
2019.07.01 2019.07.01 Rye  2019.07.01 Rye

Quarterly Report. pdfBrook Proposed AmerBrook Amended Orde

September 30, 2019 Plaintiffs’ Quarterly Status Report (copy attached) in Connecticut Fund
for the Environment, et. al., against Westchester County New York, et. al., (USDC 7:15-cv-
06323-CS) was filed with the Court.

g

Quarte:ly_Status
Report 3rd Quarter 2
July 26. 2019 the Village of Port Chester submitted to Respondent its second quarter 2019 report
pursuant to its IMA with Respondent. (Copy attached.)
Port Chester 2nd
quarter report. pdf

October 29, 2019 the Village of Port Chester submitted to Respondent its third quarter 2019 report
pursuant to its IMA with Respondent. (Copy attached.)

2019 Third Quarterly

Report to Commissior

July 25, 2019 the Town of Mamaroneck, Village of Larchmont, City of New Rochelle and
Village of Pelham Manor (the Consortium}) submitted a joint quarterly report pursuant to the
IMA between each municipality and Respondent summarizing progress made in the Phase 1
Inflow Reduction Project, undertaken by all four municipalities, since April 1, 2019.(Copy
attached.)

ConsortiumSSES 2nd

Quarter Progress Re

October 28, 2019 the Town of Mamaroneck, Village of Larchmont, City of New Rochelle and
Village of Pelham Manor (the Consortium) submitted a joint quarterly report pursuant to the
IMA between each municipality and Respondent summarizing progress made in the Phase 1

Inflow Reduction Project, undertaken by all four municipalities, since July 1, 2019. (Copy
attached.)
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ﬁa-

Scanned froma
Xerox Multifunction P
The Consortium previously has requested Westchester County’s assistance in evaluating
opportunities and alternatives for economically addressing anticipated renewal and replacement
requirements for the sanitary sewer system. In October 2016, Respondent selected
Arcadis, to conduct Phase 1 of a “Consortium Sewer District Feasibility Study™. This study was
to evaluate opportunities and alternatives for economically addressing anticipated renewal and
replacement requirements for the sanitary sewer system in each municipality. Respondent
executed an IMA with each municipality under which the costs for Phase 1 was divided between
Respondent and the four municipalities. A status update meeting with the consultant and the four
municipalities was held on April 24, 2017. The Phase 1 Report has been completed. Scope of
work for Phase 2 is being prepared by Respondent.

On December 21, 2016 Respondent met with representatives of the five municipalities in Long
Island Sound sewer districts other than the New Rochelle district. It was informally agreed that
the parties would share information derived from the Respondent’s previous SSES work in the
municipalities and the municipalities would report the status of the work each has performed to
evaluate the condition of its sanitary sewage collection system.

April 18, 2017 each of the municipalities named as a defendant in Connecticut Fund for the
Environment, et. al., against Westchester County New York, et. al., (USDC 7:15-cv-06323-CS)
entered into various Stipulated Orders pursuant to which the municipalities agree to comply with
the flow requirements of the County Sewer Act and to undertake actions necessary to do so.

As a result, each municipality for which the County was seeking flow reduction actions under its
Flow Reduction Strategy is now subject to similar obligations under superior legal authority. On
May 23, 2017 NYSDEC entered into a Consent Order with the City of Rye. On January 9, 2018
NYSDEC entered into an Order on Consent with the Town/Village of Harrison.

January 9, 2018, NYSDEC issued a Notice of Violation to the City of Rye (copy attached) for
failure to complete the SSES as required by City’s Consent Order (Case # R3-20150623-62).
letter. SPDES.NY0026

719-2018.01.09.CO.

April 3, 2018, NYSDEC issued a Notice of Violation to the Town/Village of Harrison (copy
attached) for failure to complete the SSES as required by Town/Village’s Consent Order.

o~

3874_001.pdf

On July 24, 2017 Respondent, by letter to NYSDEC Regional Director, Region 3,(attached
above) set forth its position that in view of the above reported developments in Connecticut Fund
for the Environment, et. al., against Westchester County New York, et. al., (USDC 7:15-cv-
06323-CS), Respondent’s obligations under the Flow Monitoring Strategy provisions of the 2008
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Order on Consent were moot in that they had been supplanted by the orders of the US District
Court.

By a letter from its Office of General Counsel to Respondent, dated September 6, 2017 (attached
above), NYSDEC stated in part as follows: “The County has not completed the flow reduction
requirements of the 2008 Order and therefore the existing order will continue with the
expectation that the conditions specified in the Order regarding flow reduction will be met.”

On October 30, 2017 Respondent met with the NYSDEC Regional Director and other NYSDEC
representatives to further identify NYSDEC’s expectations regarding Respondent’s flow
reduction strategy requirements. At that meeting NYSDEC indicated that, at this juncture, it
expected Respondent to provide information for three municipalities—Rye Brook, Scarsdale,
and White Plains— because the others are either subject to the ORF Consent Order or to direct
enforcement actions by NYSDEC. NYSDEC further indicated it expected to receive copies of
the SSESs from these municipalities, with the requisite remediation plans.

January 6, 2018, by letter to NYSDEC Respondent submitted the SSES reports contained on
CDs, submitted by the 5 municipalities located within or partially within one or more of the
Respondents sewer districts tributary to a POTW discharging to Long Island Sound that have not
entered into an IMA with Respondent that had been submitted by those municipalities pursuant
court order to the plaintiffs in Connecticut Fund for the Environment, et. al., against Westchester
County New York, et. al., (USDC 7:15-¢v-06323-CS).

3. Anticipated Work in the Next Quarter

Respondent under took no additional initiatives during the reporting period in addition to those
previously reported to evaluate other technologies that might aid it in achieving the goals of the
Order on Consent.

Respondent will perform the program described in 2008 Order on Consent, ORF Consent Order,
as modified, in accordance with its implementation schedule, as modified by agreement as
described below and its discussions with NYSDEC on October 30, 2017described above.

4. Continuing and Anticipated Delays

Respondent has not experienced any continuing delays during the reporting period except as here
described. As previously reported, on July 26, 2017 Respondent submitted to NYSDEC a request for
an extension from July 31, 2017 to November 30, 2017 of the date by which it must “certify” to
NYSDEC that the Consortium (City of New Rochelle, Town of Mamaroneck, Village of Pelham Manor
and Village of Larchmont) have completed the Sewer System Evaluation Studies (SSESs) and “provide to
NYSDEC a copy of the SSES results with a remediation plan and schedule pursuant to the stipulations or
agreements or orders between Respondent and each municipality. (A copy of the request is attached
above.)

On September 8, 2017 NYSDEC, by letter to Respondent, granted a three month extension for
each of the original dates in the Schedule of Compliance in the ORF Consent Order No. R3-
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20140918-139, and provided a Consent Order Modification of that Consent Order to be signed
by Respondent. (Copy attached above.)

On October 23, 2017 the four municipalities notified Respondent by email that they would file their SSES
Report with Respondent and NYSDEC by October 31, 2017 and did so on that date.

5. Project Management

Project management has not changed during the reporting period.
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Case 7:15-cv-06323-CS Document 119 Filed 09/30/19 Page 1 of 6

UNITED STATES DISTRICT COURT
SOUTHERN DISTRICT OF NEW YORK

CONNECTICUT FUND FOR THE :  Case No. 7:15-¢v-06323-CS
ENVIRONMENT, INC., d/b/a SAVE THE :

SOUND; SOUNDKEEPER, INC.; and ATLANTIC : QUARTERLY STATUS REPORT
CLAM FARMS of CONNECTICUT, INC. : '

Plaintiffs, :  September 30, 2019
V. g

WESTCHESTER COUNTY,NEW YORK;
TOWN/VILLAGE OF HARRISON; VILLAGE OF
LARCHMONT; TOWN OF MAMARONECK;
VILLAGE OF MAMARONECK; CITY OF NEW
ROCHELLE; VILLAGE OF PELHAM MANOR;
VILLAGE OF PORT CHESTER; CITY OF RYE;
VILLAGE OF RYE BROOK; VILLAGE OF
SCARSDALE; and CITY OF WHITE PLAINS,

Defendants.

The Court has directed the parties to submit quarterly status reports to provide updates on
the progress of discussions and activities toward the proposed resolution of this matter. The
status of discussion and activities toward settlement with each defendant since the last quarterly

status report is as follows:

Village of Rye Brook: On August 24, 2018, this Court entered a second stipulated order
with respect to Rye Brook. In sum, that order suspended proceedings against Rye Brook until
June 30, 2019. During that time, Rye Brook agreed to complete certain investigative work and
publish work plans for repairs to be done based on the investigations. Those work plans were
completed by May 15, 2019. Plaintiffs reviewed Rye Brook’s submissions and, on June 11 and

12, 2019, requested that Rye Brook clarify and supplement specific information in the work
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plans. Rye Brook immediately responded, and the parties conferred regarding Plaintiffs request.
On June 26, 2019, Rye Brook provided Plaintiffs with the additional requested information.

Based on the progress described above, Plaintiffs and Rye Brook agreed that this matter
should remain on the suspended settlement calendar and, on July 1, 2019, requested this Court to
enter the Third Stipulated Order with Respect to Rye Brook which provided that by September
30, 2019, the parties would either consent to continued placement on the suspended calendar and
Jjointly propose a schedule to the Court or to return to active litigation. On July 1, 2019, this
Court entered this Order.

On approximately July 12, 2019, Plaintiffs received additional information from Rye
Brook, which Plaintiffs reviewed. On September 25, 2019, Plaintiffs made a final information
request to Rye Brook, to which Rye Brook immediately responded. Rye Brook plans to provide
the remaining information to Plaintiffs by October 7, 2019,

Based on the above progress, and as provided in the Third Stipulated Order with Respect
to Rye Brook, Plaintiffs and Rye Brook hereby consent to continued placement on the suspended
Calendar and jointly propose the following schedule. Plaintiffs and Rye Brook will continue to
exchange information and begin to discuss settlement terms until November 30, 2019, at which
time the parties hope to have a settlement in principle, or at least be in a settlement posture, and
will then jointly propose to the Court a schedule for resolution of this action as aglainst Rye

Brook.

Town/Village of Harrison: On October 23, 2018, this Court entered a stipulated order
with respect to Harrison. The order is substantially similar to the order for Rye Brook, but with

slightly different deadlines. The basic structure is the same: Harrison agreed to complete
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additional investigation by the end of 2018 and prepare work plans early in 2019, the parties
agreed to meet and attempt to chart a path to resolution of the case based on Harrison’s work,
and if that failed, the case against Harrison would return to the active docket.

Harrison has met recent deadlines — it completed its SSES and delivered a final report on
the SSES to Plaintiffs. Plaintiffs have concluded that Harrison’s SSES is substantially complete.
Plaintiffs and Harrison are currently negotiating a complete resolution of this matter and have
exchanged multiple draft settlement proposals. Negotiations are ongoing and the parties expect

to determine during the fourth quarter of 2019 whether or not settlement is possible.

City of Rye: Rye remains subject to the stipulated order issued by this Court on April 18,
2017 (Dkt. No. 72). Pursuant to that order, Rye was required to submit a complete SSES in 2017.
Rye and Plaintiffs disagreed on the adequacy of the SSES that Rye produced at that time. To
resolve that disagreement, Plaintiffs have been proceeding with Rye on the same basic path and
timeline as Rye Brook and Harrison. The City of Rye revised its SSES work plan twice in 2018
to make it more extensive. Rye intended to complete the SSES field work by December 31, 2018
and to complete its SSES report by January 15, 2019. Rye further intended to prepare remedial
work plans based on the SSES by January 31, 2019. Assuming that Rye met those goals, both
Rye and Plaintiffs contemplated subsequent negotiations to resolve the case in the spring. If
these discussions fail, the parties contemplated a return to active litigation during the summer of
2019.

As detailed in Plaintiffs two previous Quarterly Reports (Dkt. Nos. 115, 116), Rye
encountered a number of delays and complications in finalizing its SSES report. However, in

early April Rye provided Plaintiffs with its SSES Phase 3 Report. Plaintiffs reviewed this report,
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and on June 11, 2019, Plaintiffs notified Rye of issues in the report and requested that Rye
provide supplemental information and/or amend the Report. The parties’ counsel met and
conferred, and on July 19, 2019, Rye provided responses to the issues raised by Plaintiffs. After
an initial review of materials, on July 23, 2019, Plaintiffs requested more information regarding
Rye’s work, which Rye promptly provided. On August 19, 2019, Plaintiffs requested further
information regarding Rye’s proposed construction schedule, which Rye promptly provided.
Plaintiffs have reviewed Rye’s submissions and are in the process of formulating a settlement

demand. The parties expect to begin negotiating the terms of a settlement in the coming weeks.

Scarsdale: Scarsdale has completed an adequate SSES. In November 2018, Plaintiffs
and Scarsdale reconciled their differences related to Scarsdale’s Remediation Plan based on that
SSES when Scarsdale provide Plaintiffs with an addendum to its “Updated SSES and
Remediation Plan.” To facilitate settlement, Plaintiffs requested a copy of certain documents
from Scarsdale. Scarsdale has provided those documents to Plaintiffs. Plaintiffs and Scarsdale
are currently negotiating a fina! settlement of the claims against Scarsdale. Plaintiffs have
provided Scarsdale a proposed settlement agreement and reached out to Scarsdale to engage in
negotiations concerning that agreement. While awaiting Scarsdale’s response, Plaintiffs have

focused their efforts on negotiating settlement with other defendants.

Westchester County: Discussions with Westchester County are continuing. Plaintiffs
and Westchester met in January to discuss a framework for resolution as against the County.
Plaintiffs expect that resolution of the case against the County will only occur after the resolution

of the case (or resumption of litigation) against all other Defendants.
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New Rochelle Sewer District Municipal Defendants (Larchmont, Pelham Manor,
Town of Mamaroneck, New Rochelle): As noted in earlier quarterly reports, the New Rochelle
Sewer District municipal defendants are on a different track for resolution of this action than the
other municipal defendants. The New Rochelle Sewer District Defendants have already
completed evaluations of their sewer systems that included identifying and planning particular
repairs pursuant to the original stipulated orders. Further, Westchester County has entered a
consent order with the New York DEC, recently amended, requiring certain repairs in the New
Rochelle Sewer District that also affect resolution of this action as against the municipal
defendants in the New Rochelle Sewer District. The parties are discussing a final resolution of

the case but have not reached agreement yet.

Settled and Dismissed Defendants: Since the outset of this litigation, Plaintiffs and the
foliowing Defendants have reached agreements that have been reviewed by the United States and
this Court has dismissed the claims against these Defendants:

Village of Port Chester ~ Dkt. No, 87

Village of Mamaroneck — Dkt. No, 92

City of White Plains — Dkt. No. 113

Respectfully Submitted,

Plaintiffs
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By:

Edan Rotenberg

Super Law Group, LL.C

180 Maiden Lane, Suite 603
New York, NY 10038
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VILLAGE OF
PORT CHESTER

222 Grace Church Street, Port Chester, NY 10573

FMEONPD
. Mmar 14
Ltz

(914) 939-5208

Anthony M, Cerreto Fax: (914) 937-3169
Village Attorney October 29. 2019 icerrctoi@portchesterny.com
Vincent F. Kopicki, P.E.
Commissioner

Department of Environmental Faciliities
County of Westchester

270 North Avenuc

New Rochelle, N.Y. 10801

Re: 2019 Third Quarterly Report
Dear Commissioner Kopicki:

Pursuant to the Inter-Municipal Agreement between the County of Westchester and the
Village of Port Chester, this shall serve as Port Chester’s Third Quarterly Report for 2019,

Sewer Work

The Village’s contractor, Insituform, has been doing CIPP lining of 18,200 fect of
sanitary sewer line. The work is expected to be completed by December 6, 2019.

The Village has notified property owners that smoke testing has identified illegal private
storm walter connections to the Village sanitary sewer system seeking their voluntary compliance
lo avoid the commencement of code enforcement proceedings. Notices were sent to some 68
property owners. Code enforcement proceedings will be brought against those owners who
ignored the notice, made no attempt to voluntarily comply or who did not request dye testing to
confirm the smoke test.

In the spring next year, the Village expects 1o let out a bid for improvements to the North
Main Street Sanitary Sewer Pump Station, install 200 walter-tight sanitary manhole covers, line
an additional 15.000 linear fect of sanitary sewers.

Grants

The Village has been successful in receiving the following grants towards improving the
sanitary sewer system:

» New York State Department ol Environmental Conservation (NYSDEC), Water Quality
Improvement Project (WQIP), 2018 - $506,000 - Finalizing project initiation with
NYSDEC
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» New York State Environmental Facilities Corporation (EFC), New York State Water
Infrastructure Improvement Act (WIIA) Grant, 2018 - $316,250 — On-going

o EFC, WIIA, 2017 - 468,837 — On-going

e EFC, Clean Water State Revolving Fund, 2017/18 - 5,865,426 — On-going

The Village has applicd for an additional grant towards improving the sanitary sewer
system as part of this year’s New York State Consolidated Funding Application (CFA):

* New York State Department of Environmental Conservation (NYSDEC), Water Quality
Improvement Project {WQIP). 2019 - $873.750

Please feel free to contact me if you have any questions.

Very truly yours,
{Jnch g M LLvetr

Anthony M. Cerrcto
Village Attorney

ce: Daniel Peluso, Dolph Rotfeld Enginecring/Al Engineers, P.C.
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515 North Avenue Tel: (914) 654-2140
New Rachelle, NY 10801 Fax: (914) 654-2174
Charles B, Strame 111
City Manager
Email:

Cstrome@newrochelleny.com

City of New Rochelle
New York
October 24, 2019
Robert Funicello
Environmental Project Director
WCDEF
270 North Avenue
New Rochelle, NY 10801

Re: Consortium SSES 3™ Quarter 2019 Progress Report

Dear Mr. Funicello:

In the 3" Quarter of 2019, several planning meetings and construction progress meetings have

been conducted. The following table summarizes these meetings. Minutes for these meetings
can be found in Attachment A.

Meeting Type Date Description

Progress Meeting #10 Minutes 07/02/2019 [ Discussed progress of work.
Progress Meeting #11 Minutes 07/16/2019 | Discussed progress of work.
Progress Meeting #12 Minutes 07/30/2019 | Discussed progress of work.
Progress Meeting #13 Minutes 08/13/2019 | Discussed progress of work.
Progress Meeting #14 Minutes 08/27/2019 | Discussed progress of work.
Progress Meeting #15 Minutes 09/10/2019 | Discussed progress of work.
Progress Meeting #16 Minutes 09/24/2019 | Discussed propress of work.

Phase 1 Inflow Reduction Projects are currently under construction. The open cut pipe
replacement repairs and the trenches/lining pipe rehabilitation repairs completed through the
third quarter of 2019 are summarized in the following two tables, respectively. A majority of the
open cut pipe replacement repairs were completed by ELQ during the 1% and 2"quarters of 2019,
but some open cut work was completed in the 3™ quarter. National Water Main completed some
lining work in the 1* and 2™ quarters and continued this work though the 3™ quarter. Some
construction photos can be found in Attachment B.

313 North Avenue, New Rochelle, NY 10801 o (914) 654-2130 o (914) 654-2195 (fax)
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Open Cut Status Table
Open Cut # | Community | Location Date of work | Date of work | Comments
started completed

#001 New Rochelle I-Iighland Ave. 3/1/2019 3/1/2019 -
#002 New Rochelle Beechwood Ave. 3/6/2019 3/7/2019 -
#003 New Rochelle Glen PI. 2/28/2019 3/1/2019 -
#004 New Rochelle ClIff St. '3/7/2019 3/7/2019 -
#005 New Rochelle Villus Ave. 3/8/2019 - 3/8/2019 -
#006 New Rochelle Charles St. 2/25/2019 2/25/2019 -
#007 New Rochelle Villus Ave. 3/11/2019 3/11/2018 -
#008 New Rochelle 2nd St. 2/26/2019 2/27/2019 -
#009 New Rochelle Ronalds Ave. 5/13/2019 5/14/2019 -
#010 New Rochelle Ronalds Ave. 3/5/2019 3/5/2019 -
#011 New Rochelle Main St.
#012 New Rochelle Rockledge Dr. 3/13/2019 3/13/2019 -
#013 New Rochelle Belvedere PI. 3/13/2019 3/13/2019 -
#014 New Rochelle Pelham Rd. 3/12/2019 4/3/2019 -
#015 New Rochelle John St. 3/12/2019 3/12/2019 -
#016 New Rochelle Mt Tom Rd. 3/11/2019 3/11/2019 -
H#O17 Larchmont Shadow Ln. 3/14/2019 4/3/2019 -
#018 Larchmont Coolidge St. 3/14/2019 3/14/2019 -
#019 Larchmont Stafford PI. 3/20/2019 3/29/2019 -
#020 Larchmont Kilmer Rd. 3/18/2019 3/19/2015 -
#022 Larchmont Palmer Ave. 7/25/2019 7/26/2019 -
#023 Larchmont Pinebrook Dr. 6/10/2019 6/13/2019 - !
#024 Larchmont Pinebrook Dr. 7/9/2019 f
#025 Larchmont Pinebrook Dr. 6/14/2019 6/19/2019 5 j
#026 Larchmont Highwood Way 3/11/20189 3/12/2019 - !
#027 Larchmont East Ave. 3/13/2019 3/14/2019 s
#028 Larchmont Woodland Ave. 3/7/2019 3/7/2019 s
#029 Larchmont Woodland Ave. 3/7/2019 3/8/2019 =
#030 Larchmont Palmer Ave. 3/5/2019 3/6/2019 5
#031 Larchmont Harrison - - Scope Removed
#032 Mamaroneck Moran PI. 3/18/2019 3/19/2019 =
#033 Mamaroneck Edgewater PI. 3/20/2019 3/20/2019 S
#034 Mamaroneck Byron Ln. 3/25/2019 3/25/2019 =
#035 Mamaroneck Colonial Ave. 3/18/2018 41472019 -
$#036 Mamaraneck Birch Rd. 372212019 3/22/2019 -
#037 Mamaroneck Vine Rd. 3/25/2019 3/29/2019 -
#038 Mamaroneck Rockland Ave. 3/20/2019 3/22/2019 -
#039 Mamaroneck Kolbert Drive 4/5/2019 4/10/2019 “
#040 Mamaroneck Clover 5t. 3/19/2019 3/20/2019 -
#041 Mamaroneck Crest Ave. 4/5/2019 4/9/201% -
#042 Mamaroneck Weaver St. 7/22/2019 7/23/2019 -
£043 Mamaroneck Hudson Pl 4/1/2019 4/1/2019 -
#0435 Mamaroneck West Dr. 3/29/2019 4/1/2019 -
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H046 Mamaroneck Gate House Ln. 3/26/2019 3/26/2019 -
#047 Mamaroneck Gate House Ln. - - Scope Removed
#048 New Rochelle Hillerest 5/9/2019 5/10/2015 -
#049 New Rochelle Pinebroock 5/13/2019 5/15/2019 -
#051 Larchmont Shore Dr. 3/29/2019 4/1/2019 -
$#052 Larchmont Shore Dr. 3/25/2019 3/28/2019 -
#053 Larchmont Shore Dr. 3/27/2019 4/1/2019 -
#054 Larchmont Shore Dr. 3/26/2019 3/28/2019 -
#055 Larchmont Shore Dr. 3/27/2019 3/28/2019 -
#056 Mamaroneck Salem Dr. 4/3/201% 47412019 -
#057 Mamaroneck Murdock Rd. 4/9/2019

#058 Mamaroneck Split Tree Rd. 3/28/2019 3/28/2019 | Drop connection at

manhole
#059 Mamaroneck Split Tree Rd. 3/27/2019 3/28/2019 -
#060 New Rochelle
Lining Status Table
Repair# | Community Location Date of
work Comments
completed

%001 New Rochelle Crescent Ave. B/9/2019 -

#002 New Rochelle Crescent Ave. 8/9/2019 Drawings show 8"dia. 10" dia. VIF

#003 New Rochelle 2nd St.

#004 New Rochelle Kings Hwy.

#005 New Rachelle Kings Hwy.

#006 New Rochelle Kings Hwy.

#007 New Rochelle Kings Hwy.

#008 New Rochelle Kings Hwy.

#009 New Rochelle Everett 5t.

#010 New Rochelle Highland Ave.

#011 New Rochelle Highland Ave.

#012 New Rochelle Highland Ave.

#013 New Rochelle Beechwood Ave

#014 New Rochelle Main St.

#015 New Rochelle Main St.

#017 New Rochelle Main St.

#018 New Rochelle Columbus Ave,

#019 New Rochelle Bartels Pt

$#020 New Rochelle Huguenot St.

#021 New Rochelle Maln St.

#022 New Rochelle Maln St.

#024 New Rochelle CIliff St.

#025 New Rochelle Beechwood Ave

#026 New Rochelle Beechwood Ave
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#027 New Rochelle Villus Ave.

#028 New Rochelle Villus Ave.

#029 New Rochelle Russell Ave.

#030 New Rochelle Pintard Ave.

#031 New Rochelle Drake Ave,

#032 New Rochelle Drake Ave.

#033 New Rochelle Drake Ave.

#034 New Rachelle Drake Ave.

#035 New Rochelle Centre Ave.

#036 New Rochelle Centre Ave.

#037 New Rochelle Relyea Pl

#038 New Rochelle Walnut St.

#039 New Rochelle Grove Ave,

#040 New Rochelle Badeau Pl.

#041 New Rochelle Charles St.

#042 New Rochelle Warren St.

#043 New Rochelle Warren St.

#044 New Rochelle Warren St.

#045 New Rochelle Warren 5t.

#046 New Rochelle 2nd St.

#048 New Rochelte Ranalds Ave.

#049 New Rochelle Ronalds Ave. 8/29/2019 -

#050 New Rochelle Cleveland Ct. 9/5/2019 Un:: sgﬁt?ﬁ?elrgalfc::l::l?e :r;;;ogalzggl:ack
#051 New Rochelle Hill 5t. Drawings show 8"dia. 10" dia. VIF
#052 New Rochelle Hill 5t. Drawings show 8"dia. 10" dia. VIF
#053 New Rochelle Sycamaore Ave, 8/29/2019 -

#055 New Rochelle island View PI.

#056 New Rochelle Island View PI. 9/5/2019

#057 New Rachelle Cleveland Ave. Joint sealing performed 05/03/2019.
#058 New Rochelle Main St.
H#058A New Rochelle Main St.

#0588 New Rochelle Main St.

#058C New Rochelle Main St.

#059 New Rochelle Main 5t.

#060 New Rochelle Main St

#0561 New Rochelle Main St.

#062 New Rochelle Main 5t.

#063 New Rochelle Boston Post Rd.

4064 New Rochelie Belvidere Pl 9/6/2019 -

#065 New Rochelle Belvidere P!
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Lined 08/12/2019. Resin plug formed in
#066 New Rochelle Morgan 5t. lateral. Had to be removed. Contractor needs
z to come back and polish.
4067 New Rochelle Morgan St. Lined 08/12/2019. Contractor needs to come
back and palish.
#068 New Rochelle Emmett Ter.
#070 New Rochelle Russell Ave.
#071 New Rochelle Russell Ave.
#072 New Rochelle Elm St.
#073 New Rochelle Elm St.
#074 New Rochelle Weyman Ave.
#075 New Rochelle Weyman Ave.
#076 New Rochella Emmett Ter.
#077 New Rochelle Emmett Ter.
#078 New Rachelle Mt Tom Rd.
#079 New Rochelle Mt Tom Rd.
#080 New Rochelle Mt Tom Rd.
#081 New Rochelle Mt Tom Rd.
#082 New Rochelle Mt Tom Rd.
#083 New Rochelle Pelham Rd.
4084 | New Rochelle Beattie Ln 8/9/2019 L'"edo%%gjgi?t'oc:g"t: ?f:;‘;::: I
#085 New Rochelle Brady Ave.
#086 New Rochelle Pelham Rd.
#087 New Rochelle Emmett Ter.
#088 New Rochelle Mt Tom Rd.
#0289 New Rochelle Whitewood Ave.
#090 New Rochelle Pelham Rd.
#091 New Rochelle Pelham Rd.
#092 New Rochelle Pelham Rd.
#093 New Rochelle Pelham Rd.
#095 New Rochelle Pelham Rd.
#096 New Rochelle Pelham Rd.
#097 New Rochelle Pelham Rd.
#098 New Rochelle Whitewood Ave.
#099 New Rochelle Mt Tom Rd.
#100 New Rochelle John St
#101 Naw Rochelle Weyman Ave,
#102 New Rochelle Weyman Ave.
#103 New Rochelle Weyman Ave.
#104 New Rochelle Elm St.
#105 New Rochella Elm St.
#106 New Rochelle John St.
#107 New Rochelle Mt Tom Rd.
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#108 New Rochelle Winchester Ovl. | 8/19/2019 -
#109 New Rochelle Windsor Ovl. 8/6/2019 -
#110 New Rochelle Windsor Owl. 8/5/2019 -
#112 New Rochelle Kensington Ovl.
#113 New Rochelle Gail Dr. B/5/2019 -
#114 New Rochelle Karen Ln, 9/9/2019
#115 New Rochelle Davenport Ave, Drawings ;?:&;‘:;’;70:?; {;:1:; VIF. Joint
#116 New Rochelle Davenport Ave. | 9/16/2019 -
#117 New Rochelle Kensington Ovl. 8/7/2019
#118 New Rochelle Kensington Ovl.
#120 New Rochelle Kensington Ovl, 9/5/2019 -
#121 New Rochelle | DavenportAve. | 9/10/2019 -
#123 New Rochelle Island View PI.
#250 Mamaroneck Edgewater PI.
#2504, Mamaroneck Edgewater PI.
#251 Mamaroneck Bostan Post Rd.
#252 Mamaroneck Forest Ave.
#253 Mamaroneck Daymon Ter.
#254 Mamaroneck Edgemont Rd.
#255 Mamaroneck Edgemont Rd.
#256 Mamaroneck Overlook Ter.
#257 Mamaroneck Overlook Ter.
#258 Mamaroneck Rochelle Rd.
#259 Mamaroneck Rochelle Rd.
$#260 Mamaroneck Rochelle Rd.
#2061 Mamaroneck Rochelle Rd.
#262 Mamaroneck Rochelle Rd.
#263 Mamaroneck Lookout Cir.
#2865 Mamaroneck Lockout Cir.
#165A Mamaroneck Lookout Cir.
#266 Mamaroneck Echo Ln.
#267 Mamaroneck | N Chatsworth Ave.
#268 Mamaroneck | N Chatsworth Ave.
#269 Mamaroneck Maplewood St.
#269A Mamaroneck Maplewood St.
#271 Mamaroneck Magple Hill Dr.
#272 Mamaroneck Orsini Dr.
#273 Mamaroneck Orsini Dr.
#273A Mamaroneck Orsini Dr.
#274 Mamaroneck Homer Ave.
H274A Mamaroneck Homer Ave.
#275 Mamaroneck Byron Ln.
#276 Mamaroneck Byron Ln. 8/28/2019 -
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#A77 Mamaroneck Dimitri PI.

#278 Mamaroneck Dimitri PI.

#279 Mamaroneck Dante St.

#280 Mamaroneck Emerson Rd.

#281 Mamaroneck Mountain Ave.

#282 Mamaroneck Colonial Ave.

#283 Mamaroneck Colonial Ave.

#284 Mamaroneck Villa Rd.

#285 Mamaroneck Villa Rd.

#286 Mamaroneck Villa Rd.

#287 Mamaroneck Vine Rd. 9/18/2019
#287A Mamaroneck Vine Rd.

#288 Mamaroneck Vine Rd.

#289 Mamaroneck Forest Ave.
#289A Mamaroneck | N Chatsworth Ave.

#290 Mamaroneck Vine Rd.

#291 Mamaroneck Murray Ave.

#292 Mamaroneck Murray Ave,

#293 Mamaroneck Edgemont Rd.

#254 Mamaroneck Valley Rd.

#295 Mamaroneck Valley Rd.

#296 Mamaroneck Valley Rd. 8/28/2019 -
#297 Mamaroneck Valley Rd.

#298 Mamaroneck Fern Rd.
#298A Mamaroneck Fern Rd.

#2988 Mamaroneck Fern Rd.

#299 Mamaroneck Fern Rd.

#2997 Mamaroneck Fern Rd.

#300 Mamaroneck Birchfield Rd. 8/19/2019 -
#300A Mamaroneck Birchfield Rd.

#301 Mamaroneck | N Chatsworth Ave.

#302 Mamaroneck | N Chatsworth Ave,

#303 Mamaroneck { N Chatsworth Ave.

#304 Mamaroneck Birch Rd.

#305 Mamaroneck Seton Rd.

#306 Mamaroneck Seton Rd.

#307 Mamaroneck Seton Rd.

#308 Mamaroneck Seton Rd.

#309 | Mamaroneck | Wildwood Rd. Lined 08/28/2019. Contractor has to

come back to polish laterals

#311 Mamaroneck | Rockingstone Ave.

#312 Mamaroneck | Rockingstone Ave.

#313 Mamaroneck | Rockingstone Ave. | 9/9/2019 -
#314 Mamaroneck | Rockingstone Ave.
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#315 Mamaroneck | Rockingstone Ave.

#316 Mamaroneck | Rockingstone Ave. | 5/9/2019 -
#317 Mamaroneck | Rockingstone Ave. | 9/10/2019
#318 Mamaroneck | Rockingstone Ave. | 9/10/2019
#319 Mamaroneck Forest Ave. Lined 08/27/2019. Cc.mtractor has to

come back to polish laterals

#320 Mamaroneck Forest Ave. 9/19/2019 -
#321 Mamaroneck Seton Rd.

#322 Mamaroneck Seton Rd.

#323 Mamaroneck Glen Rd.

#324 Mamaroneck Spruce Rd.
#324A Mamaroneck Spruce Rd.

#325 Mamaroneck Locust Ridge Dr.

#326 Mamaroneck Knollwood Dr.
H#326A Mamaroneck Knotlwood Dr.

#1327 Mamaroneck Locust Ridge Dr.

#328 Mamaroneck Locust Ridge Dr.

#329 Mamaroneck Locust Ridge Dr.

#330 Mamaroneck Locust Ridge Dr.

#331 Mamaroneck Edgemont Rd.

#332 Mamaroneck Vine Rd.

#333 Mamaroneck Vine Rd.

#334 Mamaroneck Vine Rd.

#335 Mamaroneck Vine Rd.,

#336 Mamaroneck Vine Rd.,

#337 Mamaroneck Campbell Ln.

#338 Mamaroneck Campbell Ln.

#340 Mamaroneck Villa Ln.

#341 Mamaroneck Villa Ln.

#342 Mamaraneck Briarcliff Rd.

#343 Mamaroneck Crescent Rd.

#344 Mamaroneck Crescent Rd.

#345 Mamaroneck Crescent Rd.

#346 Mamaroneck |Valley Stream Rd. E

#347 Mamaroneck Forest Ave,

#348 Mamaroneck Forest Ave.

#349 Mamaroneck Woody Ln

#350 Mamaroneck Woody Ln

#351 Mamaroneck Rockland Ave.

#352 Mamaroneck Forest Ave.

#353 Mamaroneck Forest Ave,

#353A Mamaraneck Forest Ave.

#354 Mamaroneck Forest Ave.

#355 Mamaroneck Forest Ave.
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#356 Mamaroneck Oxford Rd.

#357 Mamaroneck Oxford Rd.
#357A Mamaroneck Oxford Rd.

#359 Mamaroneck Dundee Rd.

#3860 Mamaraneck Avon Rd.

#361 Mamaroneck Winged Foot Or. | B/22/2019
#362 Mamaroneck Rockland Ave.

#363 Mamaronack Rockland Ave.

#364 Mamaroneck Eton Rd. 8/22/2019
#365 Mamzroneck Eton Rd.

#366 Mamaroneck Stoneyside Dr.

#367 Mamaroneck Dundee Rd.

#368 Mamaroneck Dundee Rd.

#369 Mamaroneck Dundee Rd.

#370 Mamaroneck Dundee Rd.

#371 Mamaroneck Rockland Ave.

#372 Mamaroneck Forast Ave.

#373 Mamaroneck Country Club Dr.

#374 Mamaroneck Country Club Dr.

#375 Mamaroneck Country Club Dr.

#376 Mamaroneck Ridgeway Rd. 9/19/2019
#377 Mamaroneck Rockland Ave.

#378 Mamaroneck Rockland Ave.,

#379 Mamaroneck Rockland Ave,

#3B0 Mamaroneck Kolbert Dr.

#381 Mamaroneck Kolbert Dr.

#382 Mamaroneck Fenbrook Dr.

#383 Mamaroneck Fenimore Rd.

#384 Mamaroneck Mulberry Ln 8/21/2019
#385 Mamaroneck Greystone Rd. 8/21/2019
#386 Mamaroneck Greystone Rd. B8/21/2019
#387 Mamaroneck Greystone Rd.

#388 Mamaroneck Greystone Rd.

#389 Mamaroneck E Garden Rd.

#3290 Mamaroneck E Garden Rd,

#391 Mamaroneck E Garden Rd.

#392 Mamaroneck € Garden Rd.

#393 Mamaroneck Ellsworth Rd.

#394 Mamaroneck Ellsworth Rd.

#3195 Mamaroneck Ellsworth Rd.

#396 Mamaroneck Elisworth Rd.

#398 Mamaroneck Hickory Grove Dr.

#399 Mamaroneck | Hickory Grove Dr.




Archived File - May Not Be ADA Compliant

#400 Mamaroneck W Garden Rd.

#401 Mamaroneck W Garden Rd.

#402 Mamaroneck Mardon Rd.

#403 Mamaroneck W Garden Rd.

#404 Mamaroneck W Garden Rd.

#405 Mamaroneck W Garden Rd.

#406 Mamaroneck W Garden Rd.

#407 Mamaroneck Fernwood Rd.

#408 Mamaroneck Fernwood Rd.

#409 Mamaroneck Orchard Rd.

#410 Mamaroneck Orchard Rd.

#4111 tMamaroneck Orchard Rd.

#412 Mamaroneck Orchard Rd,

#412A Mamaroneck Orchard Rd.

#413 Mamaroneck Clover Rd.

#413A Mamaroneck Clover Rd.

#414 Mamaroneck Claver Rd.

#414A Mamarcneck Clover Rd.

#415 Mamaroneck Brookside Dr,

#416 Mamaroneck Brookside Dr.

#417 Mamaroneck Forest Ave. |

#418 Mamaronack Forest Ave, |

#419 Mamaroneck Forest Ave,

#8490 Mamaroneck Crest Ave. Lined 08/26/2019. C?nuactor has to
| come back to polish laterals

#3421 Mamaroneck Holly Pl ,r

#422 Mamaroneck Holly PI. [

#4323 Mamaroneck Holiy PI. 8/23/2019 : -

#424 Mamaroneck Rockland Ave.

#425 Marmaroneck Rockland Ave.

#426 Mamaroneck Hudson Pl. [

#427 Mamaroneck Lansdowne Dr. '

#428 Mamaroneck Daymon Ter. |

#429 Mamaroneck Murray Ave. i

#430 Mamaroneck | Lansdowne Dr. :

#31 | Mamaroneck | Brookside Dr. | 9/6/2019 ' Dueto heavy infiltration grouting work
| was req.

#431A Mamaroneck Brookside Dr. !

#432 Mamaroneck South Dr.

#433 Mamaroneck East Dr.

#434 Mamaroneck Salem Dr. ,

#435 Mamaroneck Murdock Rd. '

#436 Mamaroneck | Carriage House Ln.

#3438 Mamaroneck CarriaEe House Ln.
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#440 Mamaroneck Murdock Rd.

#441 Mamaroneck | Carriage House Ln.

#442 Mamaroneck Griffen Ave.

#443 Mamaroneck | Carrlage House Ln.

#a44 Mamaroneck Salem Dr.

#445 Mamaroneck Murdock Rd.

#446 Mamaroneck Split Tree Rd.

#447 Mamaroneck Wellhouse Ln.
#447A Mamaroneck Wellhouse Ln.

#4438 Mamaroneck Salem Dr.

#449 Mamaroneck Murdock Rd. 9/19/2019
#450 Mamaroneck Murdock Rd.

#451 Mamaroneck Griffen Ave.

#451A Mamaroneck Griffen Ave.

#452 Mamaroneck Split Tree Rd.

#453 Mamaroneck Griffen Ave.

#454 Mamaroneck Salem Dr,

#455 Mamaroneck | Wagon Wheel Rd. | 9/17/2019
#456 Mamaroneck | Prince Willow Ln.

#457 Mamaroneck Barnwall Ln.
#457A Mamaroneck Barnwall Ln.

#458 Mamaroneck Bobby Close

#4359 Mamaroneck Fairway Dr. 9/18/2019
#460 Mamaroneck Fairway Dr.

#4681 Mamaroneck Barnwall Ln. 9/11/2019
#462 Mamaroneck Marbourne Dr. 9/6/2019
#463 Mamaroneck Stonewall Ln, 9/11/2019
#464 Marmaroneck Gate House Ln, 9/19/2019
#465 Mamaroneck Daymon Ter.

#3500 Larchmont Stafford Pl.

#501 Larchmont Sherwood Dr,

#502 Larchmont Iselin Ter.

#503 Larchmont Kilmer Rd.

#504 Larchmont Rockwocd Dr.

#5058 Larchmont Serpentine Trl,

#506 Larchmont Palmer Ave.

#507 Larchmont Palmer Ave.

#508 Larchmont Hall Ave.

#509 Larchmont Highwood Way

#510 Larchmont Forest Pk Ave.

#511 Larchmant

#512 Larchmont East Ave.

#513 Larchmaont Palmer Ave,
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#514 Larchmont Palmer Ave,
%515 Larchmont Woaodland Ave,
#516 Larchmont Woodland Ave.
#517 Larchmont Woodland Ave.
#518 Larchmaont Palmer Ave.
#519 tarchmaont Addison St.
#520 Larchmont Chatsworth Ave,
#521 tarchmant Palmer Ave.
#522 Larchmant Main St.
#523 Larchmont Franklin Ave.
#527 Larchmont Shore Dr.
#528 Larchmont Shore Dr.
#529 Larchmont Shore Dr.
#250 Mamaroneck Edgewater PI.
#250A Mamaroneck Edgewater PI.
#2581 Mamaroneck Boston Post Rd.
#252 Mamaroneck Forest Ave.
#253 Mamaroneck Daymon Ter.
#254 Mamaroneck Edgemont Rd.
#255 Mamaroneck Edgemont Rd.
#256 Mamaroneck Overlook Ter.
#2587 Mamaroneck Overlook Ter.
$#258 Mamaroneck Rochelle Rd.
$#259 Mamaroneck Rochelle Rd.
{260 Mamaroneck Rochelle Rd.
#261 Mamaroneck Rochelle Rd.
#262 Mamaroneck Rochelle Rd.
#263 Mamaroneck Lookout Cir.
#265 Mamaroneck Lookout Cir.
#265A Mamaroneck Lookout Cir.
#266 Mamaroneck Echo Ln.
#750 Pelham Manor Grant Ave. 3/5/2019 Existing Liner Discovered
Cut Protruding Laterals (05/08/2019).
#751 Pelham Manor Grant Ave, 7/01/2019 Returned 05/09/2019 to polish laterals.
Returned 07/01/2018 to Post CCTV.
Root Networks Discovered. Returned
#752 Pelham Manor Grant Ave. 7/01/2019 05/09/2019 to polish laterals. Returned
07/01/2019 to Post CCTV,
#753 Pelham Manor Grant Ave, 5/14/201% Returned 05/14/20189 to polish laterals
ing Lateral 1 19).
#754 Pelham Manor Grant Ave. 5/14/2019 Ri:l: ::;rg:;:i /2 ; 1;3 t-:: ?:I{sl? {;&m}s
#755 Pelham Manor Clay Ave. 9/3/2019 -
#7568 Pelham Manor Clay Ave. 3/6/2019 | Water Main Bisecting MH- 78223, Unlinable
#757 Pelham Manor Clay Ave. 3/6/2019 | Water Main Bisecting MH- 78223. Unlinable
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#758 Pelham Manar Clay Ave. 3/6/2019 Existing Liner Discovered
#759 Pelham Manor Clay Ave, 3/6/2019 Existing Liner Discovered
#760 Pelham Manor Clay Ave. 5/22/19 .
#761 Petham Manor Clay Ave. 3/6/2019 Existing Liner & Root Network Discovered
#762 Pelham Manor Hudson St. Water Main Bisecting MH- 78223. Unlinable
#763 Pelham Manor Hudson St. MH-78226 & MH-78227 Buried
#764 Pelham Manor Hudson St. MH-78228 Buried
#765 Pelham Manor | Wynnewood Rd. |03/14/2019 AETOEACE fm: L2 3dia. & Eating Liner
discovered
766
4767 Pelham Manor | Wynnewoed Rd. | 7/17/2019 MH - 78123 is non-existant
#768 Pelham Manor | Wynnewood Rd. | 7/17/2019 -
#769 Pelham Manor | Wynnewood Rd. | 3/14/2019 Drayv Ing2 Call for: 125dia. & ins.ting CL T
discovered. Intruding service in line.
#770 Pelham Manor { Country Club Ln. Root Network Discovered
#771
. Pelham Manor | CountryClubLn. | 7/18/2019 SR EENE ng?s-::‘i’setraer::. ROCLRS WOl
#773 Pelham Manor | Boston Post Rd.
#774 Pelham Manor | Pelhamdale Ave.
#775 Pelham Manor | Country Club Dr.
#776 Pelham Manor | Country Club Dr.
H#777A Pelham Manor | Country Club Dr. Repair #777 split to 77A & 7778 due to
#7778 | Pelham Manor | Country Club Dr. (TSI Ll
#778 Pelham Manor | Country Club Dr. | 6/5/2019 JovigedSccass (Oiﬁzdli]a:g). e
#779 Pelham Manor | Country Club Dr. | 6/5/2019 Drawings call for 12" dia. 8" dia. vif
#7820 Pelham Manor Forest Rd. 6/4/2019 Drawings call for 12" dia. 8" dia. vif
#781 Pelham Manor Forest Rd. 6/4/2019 -
#782 Pelham Manor Forest Rd. MH-78074 Buried
#783 Pelham Maner Forest Rd.
#784 Pelham Manor Forest Rd. 3/13/2019 Existing Liner Discovered
#785 Pelham Manor Elm Tree Ln. 5/23/2019 o
#786 Pelham Manor Elm Tree Ln. 3/12/2019 Existing Liner Discoverad
#787 Petham Manor Elm Tree Ln. 3/12/2019 Existing Liner Discovered
#788 Pelham Manor Elm Tree Ln. 5/22/2019 -
#789 Pelham Manor Forest Rd. 3/26/2019 Existing Liner Discovered
#790 Pelham Manor Manor Circle 9/4/2019 Open Cut Repair Required Before Lining
4791 Pelhass Manor Manor Circle 9/4/2019 | Provided access (93/21/19). Root Networks
Discovered
7/8/2019 Had to be grouted due to infiltration
#792 Pelham Manor Forest Rd. 06/03/2019
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7/8/2019 | Cut Protruding Laterals {03/25/2019). Had to
LTEE Tl CE s CICHE o be grouted dﬁe to lnﬁlt{rati/on {35/11)/2019.

7/8/2019 | Cut Protruding Laterals (03/25/2019). Had to
#794 Pelham Manor Forest Rd. be grouted due to infiltration 06/03/2019.

! Grouted again 06/11/2015.
" Provided access (03/20/19). Drawings call for
#795 | Pelham Manor |  Manor Circle | 5/30/2019 = dia(_ F{e ; d/veglfv e &
#796 Pelham Manor Manor Circle | 5/30/2019 Drawings call for 8" dia. Field verify 10"
H797 Petham Manor Manor Circle 5/30/2019 PS?:::;::Z:ﬁssoli’ﬂé{i?f;)ef; (:E{ﬁ?\{ i:ﬁ)
#798 Pelham Manor | Pelhamdale Ave. | 7/16/2019 -
#799 Pelham Manar Manor Circle 5/31/2019 s
. Provided acces 9). Lined
#800 Pelham Manar Manor Circle | 06/03/2019 - NEESD(S ig :IEIPLLISH ED.
#801 | Pelham Manor | Manor Circle | 5/31/2019 -
#B02 Pelham Manor Manor Circle 7/15/2019 Root Networks Discovered. MH 78092 is
#803 Pelham Manor Manor Circle 7/15/2019 Non-Existant
#804 Pelham Manor Manor Circle 3/8/2019 Existing Liner Discovered
#805 Petham Manor Manar Circle 5/24/2019 Cut Protruding Laterals (03/27/2019)
#806 Pelham Manor Manor Circle 5/24/2019 Cut Protruding Laterals (03/27/2019)
#807 Pelham Manor Maneor Circle 5/24/2019 :
#8208 Pelham Manor Manor Circle 7/16/2019 -
#809 Pelham Manor Mt Tom Rd. 7/26/2019 =
#810 Pelham Manor Mt Tom Rd. 7/26/2019 5
#B811 Pelham Manor | Pelhamdale Ave. | 3/18/2019 Existing Liner Discovered
#812 Pelham Manor | Pelhamdale Ave. Lined 07/31/2019 - NEEDS TO BE POLISHED.
#813 Pelham Manor | Pelhamdale Ave. | 3/15/2019 Existing Liner Discovered
#814 Pelham Manor | Pelhamdale Ave. | 9/12/2019 -
#815 Pelham Manor { Pelhamdale Ave. Lined 07/31/2019 - NEEDS TO BE POLISHED.
#816 Petham Manor Grant Ave. 7/22/2019 | Drawings call for 12" dia. 10" dia. Vif. One
#818 run.
#817 Pelham Manor | Pelhamdale Ave. | 7/25/2019 | Lined 07/25/2019 - NEEDS TO BE POLISHED.
#819
#820 Pelham Manor Grant Ave. 5/28/2019 | MH-78212 & MH-78211 are non-existant
#821 |
#822 Pelham Manor Grant Ave. 5/28/2019 -
#823 Pelham Manor Clay Ave. 3/7/2019 Existing Liner Discovered '
4826 | Pelham Manor Clay Ave. 5/23/2019 - |
#B825 Pelham Manor Clay Ave. 3/6/2019 Existing Liner Discovered
#826 Pelham Manor Penfield PI. { Drawings call for 12" dia. VIF 8" dia.
#827 Pelham Manor Grant Ave, | 5/14/2019 Lined 5/10/2018. Returned 05/14/2019 to
| polish laterals
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Construction of Phase 1 Inflow Reduction Projects will continue throughout 2019. Future
Progress Reports will chart the progress of construction. Currently the construction schedules
show that construction will be completed by the agreed upon date of August 2020,

The following table provides a summary of the Phase 1 Inflow Reduction Project milestones, and
status.

Task Proposed/Approved Date Status
Grant award notification QOctober 2017 On-time Completion
Engineering services February 2018 — Aupust 2018 | On-time Completion
Submit plans for review and August 2018 On-time Completion
approval
Award construction contract November 2018 - January | On-time Completion

2019
Start construction February 2019 On-time Completion
Construction completion August 2020 On-going and on-schedule

In summary, the Phase 1 Inflow Reduction Projects are proceeding as planned. Please call if you
have any questions.

Sincerely,

L 2 b7

Charles B. Strome III
City Manager

CBS/SP/kr
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