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George Latimer
County Executive

Department of Environmental Facilitics

Vincent F. Kopicki, P.E,
Commissioner

July 30, 2018

Re: Westchester County Water District No. |
CONSENT DECREE 13 Civ. 5475 (NSR)
Safe Drinking Water Act and Long Term 2 Enhanced Surface Water Treatment Rule

Quarterly Report — April to June 2018

To Whom This May Concern:

Enclosed is the quarterly report for Westchester County Water District No. 1 for April to June 2018,
The status and progress of the Compliance Measures are summarized below.

Interim Measures and Supplemental Environmental Project status for the previous quarter, April 1 thru
June 30, 2018 (*Q12") and to be performed in the next quarter July I thru September 30, 2018 (“Q13")
are summarized as follows:

Provision of Compliant Water:
During Q12, the Orchard Street Pump Station UV Facility and Central Avenue Pump Station UV

Facility were operated on a continuous basis providing compliant water to Water District #1, in full
compliance of the consent order.

Public Notice Requirements:

During Q12, the public notice was provided to the Water District Members, the Westchester County
Health Department and posted on the Westchester County website on April 3, 2018. The final public
notice stating that the requirements of the May 2015 consent order have been met was provided to the
Water District Members and the Westchester County Health Department and posted on the Westchester
County website on June 29, 2018.

As of March 21, 2018, the County has been contacted by 222 residents requesting additional
explanation concerning the public notice. In general, most of the calls were in reference to health
related issues and the residents were satisfied with the additional information provided by the
Wesichester County Department of Environmental Facilities. No calls have been received after March
21, 2018.
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Cryptosporidium Action Plan and Enhanced Monitoring:

Prior to Q12, weekly monitoring of water from Kensico Reservoir was initiated on April 14, 2015, in
advance of the May 21, 2015 Consent Order schedule. The weekly results have been published on the
Westchester County web site since initiation thru Q12. The results indicate minor presence of
Cryptosporidium and Giardia in the source water well below the action levels.

Supplemental Environmental Projects:

Please note that on April 11, 2018, the United States District Court, Southern District of New York,
approved an amendment to the Consent Decree which redistributes the amount of funds to be spent on
each of the three SEPs, attached. The modification was proposed by Westchester County and approved
by EPA and DOJ. The total amount of funds to be spent on the SEPs remains the same. The
modification is reflected in the information provided below,

During Q12, the Supplemental Environmental Projects (SEPs) described below were offered to
residents of Water District No. |; refer to attached Table 1 for detailed information.

Enhanced Pharmaceutical Take Back Collection:

During Q12, the County’s Household-Material Recovery Facility (H-MRF) was opened two days
per week for the exclusive use of Water District No. | residents to dispose of expired and
unwanted medication. During this period, 83 Water District No. 1 households disposed of 206
Ibs. of medications at a total cost to the County of $19,500.00 for handling and disposal. Since the
SEPs were implemented on July 1, 2015, 763 Water District No. 1 households disposed of 3,378
Ibs. of medication at a total cost to the County of $228,750.00 for handling and disposal. (The
Consent Order requires an expenditure of $252,700).

Enhanced Hazardous Household Chemical Collection:

During Q12, the H-MRF was open two days per week for the exclusive use of Water District No.
1 residents to dispose of hazardous household wastes. During this period 843 Water District No. 1
households disposed of 14,284 lbs. of hazardous household materials at a total cost to the County
of $46,242.96 for handling and disposal. Since the SEPs were implemented on July 1, 2015,
5,434 Water District No. 1 households disposed of 123,136 Ibs. of hazardous household materials
at a total cost to the County of $529,139.18 for handling and disposal. (The Consent Order
requires an expenditure of 3408, 529).

Rain Barrel Distribution Program:

During Q12, DEF distributed rain barrels free of charge to 45 residents of Water District No. 1.
The cost of these rain barrels totaled $1,957.50. Since the SEPs were implemented on July 1,
2015, DEF has distributed rain barrels free of charge to 699 residents of Water District No. 1. The
cost of these rain barrels totaled $30,319.50. (The Consent Order requires the County to spend
$30,000 toward the distribution of rain barrels to Water District No. 1 residents.)

Section VII and VIII Milestones:

The UV Treatment Systems received design approval from NYS DOH on August 21, 2015, The
projects were advertised for bids on September 4, 2015 in advance of the October 20, 2015 Consent
Order Schedule. Bids were received on October 7, 2015 for the Construction Project and on October
14, 2015 for the Purchase Contract. The bids were determined to be acceptable. The Purchase Contract
was awarded with Notice to Proceed on October 29, 2015.

During Q12, Water District No. 1 was provided with fully compliant water in accordance with the
Consent Order. The Orchard Street and Central Avenue Pumping Station UV Facilities are fully
operational, providing compliant water. The Central Avenue Pumping Station UV Facility natural gas
service was completed and a full load generator test was performed. The test was not successful; a
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modification is being made to the gas service and the generator test will be repeated and the automatic
transfer switch tested. These tests are scheduled for August 2018. The March 5, 2018 NYS DOH
approval of completed works included a special condition that the emergency generator be completed
within 180 days of the approval.

During Q13, the as-built drawings will be completed and submitted to the Westchester County Health
Department and Department of Environmental Facilities. The March 5, 2018 NYS DOH approval of
completed works included a special condition for the Engineer of Record to submit the as-built
drawings (record drawings) to Westchester County within 90 days of the approval. The Engineer of
Record (GHD) requires the Construction Contractors (Dakota and ELQ) as-built drawings to prepare
their as-built drawings. The Construction Contractor as-built drawings were received by GHD in July
2018, the drawings are under review.

The Section VII and VIII milestones for Q12 are identified on attached Table 2. All milestones in Q12
were completed on time in accordance with the Consent Order Schedule.

I certify under penalty of law, pursuant to 28 U.S.C. §1746, that this document and all attachments were
prepared under my direction or supervision in accordance with a system designed to assure that
qualified personnel properly gather and evaluate the information submitted. Based on personal
knowledge or my inquiry of the person or persons who manage the system, or those persons directly
responsible for gathering such information, the information submitted is, to the best of my knowledge
and belief, true, accurate, and complete. I am aware that there are significant penalties for submitting
false information, including the possibility of fine and imprisonment for knowing violations.

Thli_

Anthony Della Valle, P.E.
Director, Wastewater Treatment
Enclosure



2 pm:m.u,.mmmﬁ.u;:g Woestchester County Water District #1 - Consent Decree 13 Civ. 5475 {NSR)
) Supplemental Environmental Projects Summary - Table 1 - Quarterly Report #12
luly 1 thru September 30, 2015 October 1 thru December 31, 2015 January 1 thru March 31, 2016
Supplemental Environmental Projects Collection Periods Collection Periods Collection Periods
7/1t07/31 B/5 to 8/28 9/2 to 9/25 7/11t09/25 10/2 to 10/30 11/4to 11/25 12/2 to 12/30 10/2 to 12/30 1/6to 1/29 2/3t02/26 3/2 to 3/30 1/6 to 3/30
_mn_..m__nmn_ Pharmaceutical Take Back Collection
|increased number of collection days at H-MRF 9 8 9 26 9 6 8 23 8 8 9 25
__=n_.mnmma collection days per week {1} 2.25 2.00 2,25 2.25 1.50 2.00 2.00 2.00 2.25
__.n:_a_uu::n Households 44 31 30 105 18 17 22 57 14 i7 16 47
_a of RX 798 595 642 2035 562 1170 1329 3061 990 918 1139 3047
—._.o-u_ -lbs 65 61 71 197 79 94 73 246 51 102 84 237
—_Smn_nu__o: Disposal at Resco ($250 per day) §2,250 $2,000 §2,250 52,250 $1,500 42,000 $2,000 $2,000 52,250
|taw Enforcement Supervision ($500 per day estimate) 54,500 $4,000 54,500 $4,500 $3,000 44,000 $4,000 $4,000 54,500
Total Monthly Expenditures $6,750 $6,000 $6,750 $19,500.00 $6,750 $4,500 $6,000 $17,250.00 $6,000 $6,000 $6,750 $18,750.00
_mz:manm_.._ Hazardous Household Chemical Collection
- |increased number of collection days at H-MRF ) 8 ) 26 9 6 8 23 8 8 9 25
m __=nqmmunn_ collection days per week {1) 2.25 2 2,25 2.25 15 2 2 2 2.25
M. __.m:_n__.u._:n Households 71 96 94 261 117 56 50 223 45 58 81 188
e Shredder Service 36 40 38 114 45 42 38 125 31 37 54 122
@ |Hazardous Waste - Ibs 850 2,730 1,950 5,530 1,568 1,934 2,167 5,669 889 764 2,100 3,753
ADn _nso:._om_ Disposal and Handling ($0.30 per Ib) $255.00 $819.00 $585.00 $470.40 $580.20 $650.10 $266.70 $229.20 $630.00
M INcHW fee ($4.75 per ton) 50.00 $1.52 $0.00 $0.00 $0.00 $0.00 50.00 50.00 $0.00
m —_So_u___nm:o: fee ($1,300 per day) $11,700.00 $10,400.00 $11,700.00 $11,700.00 $7,800.00 $10,400.00 $10,400.00 $10,400.00 $11,700.00
° |oer staffing {$313.76/day) $2,823.84 $2,510.08 $2,823.84 $2,823.84 §1,882.56 $2,510.08 $2,510.08 $2,51008 $2,82384
W, Total Monthly Expenditure $14,778.84 $13,730.60 $15,108.84 $43,618.28 $14,994.24 $10,262.76 $13,560.18 $38,817.18 $13,176.78 $13,139.28 $15,153.84 $41,469.90
3 |Rain Barrels Distribution Program
' |# Purchased 100 0 100 200 0 0 8] 1] 0 0 0 2]
2 Value of Purchased Barrels $4,350.00 $0.00 $4,350.00 $8,700.00 $0.00 50.00 $0.00 $0.00 $0.00 50.00 $0.00 $0.00
= [ Distributed 2 12 15 29 14 20 5 39 4 3 3 10
W |value of Distributed barrels ($43.5 per barrel) $0.00 $522.00 $652.50 $1,174.50 $609.00 $870.00 $217.50 $1,696.50 $174.00 $130.50 $130.50 $435.00
= Notes: 1. based on 4 weeks per month page 1of 4
Np.v Rev Date: 7/20/18




Westchester County Water District #1 - Consent Decree 13 Civ. 5475 (NSR)
Supplemental Environmental Projects Summary - Table 1 - Quarterly Report #12
April 1 thru June 30, 2016 July 1 thru September 30, 2016 October 1 thru December 31, 2016 January 1 thru March 31, 2017
Collection Periods Collection Periods Collection Periods Collection Periods
4/1to0 4/29 5/4t05/27 6/1t06/29 4/6 to 6/29 7/6 to 7/29 8/3tcB/31 9/2 t0 9/30 7/6109/30 10/5t010/28 | 11/2t011/30 | 12/2t012/30 | 10/5tc12/30 1/4101/27 2/1t02/24 3/1to03/31 1/4t03/31
7 8 9 24 9 9 9 27 8 7 9 24 8 8 10 26
1.75 2.00 2.25 2.25 2.25 2.25 2 1.75 2.25 2 2 25
13 12 32 57 27 32 27 86 23 14 25 62 9 15 14 38
496 609 1173 2278 856 1198 891 2945 1129 547 841 2517 387 671 1098 2156
a4 27 154 225 109 124 106 339 150 115 98 363 32 15 123 170
$1,750 $2,000 $2,250 $2,250 $2,250 $2,250 $2,000 $1,750 2,250 $2,000 $2,000 52,500
$3,500 $4,000 $4,500 54,500 $4,500 $4,500 $4,000 $3,500 54,500 $4,000 $4,000 55,000
55,250 $6,000 $6,750 $18,000.00 56,750 56,750 $6,750 $20,250.00 $6,000 55,250 $6,750 $18,000.00 $6,000 $65,000 57,500 $19,500.00
- 7 8 9 24 9 9 9 27 8 7 9 24 8 8 10 26
= 1.75 2 2.25 2.25 2,25 2.25 2 175 2.25 2 2 2.5
= 99 79 85 263 115 153 125 393 124 124 92 340 129 175 169 473
= 0 42 0 42 0 88 80 168 90 75 65 230 80 105 101 286
m 1,488 430 3,014 5,832 4,016 6,420 5,217 15,653 3,933 2,811 0 6,744 2,935 2,710 4,314 9,959
ADn $446.40 $129.00 $1,174.20 $1,204.80 $1,5926.00 $1,565.10 $1,179.90 $843.30 $0.00 $880.50 $813.00 $1,294.26
M $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 50.00 50.00 $0.00 50.00 50.00 50.00
m $9,100.00 $10,400.00 $11,700.00 $11,700.00 $11,700.00 $11,700.00 $10,400.00 59,100.00 511,700.00 510,400.00 $10,400.00 $13,000.00
IS $2,196.32 $2,510.08 52,823 .84 $2,823.84 $2,823.84 $2,823.84 $2,510.08 $2,196.32 $2,823.84 52,510.08 52,510.08 $3,137.60
W $11,742.72 $13,039.08 515,698.04 $40,479.84 $15,728.64 $16,449.84 $16,088.94 $48,267.42 $14,089.98 $12,139.62 514,523.84 540,753.44 513,790.58 513,723.08 $17,431.86 $44,945.52
=
o 0 100 0 100 200 200 0 0
T 50.00 $4,350.00 S0.00 54,350.00 $8,700.00 50.00 $0.00 $8,700.00 $0.00 $0.00 $0.00 50.00 $0.00 $0.00 $0.00 $0.00
- 90 4 9 103 68 70 22 160 13 7 5 25 8 11 10 29
S $3,915.00 $174.00 $391.50 54,480.50 $2,958.00 $3,045.00 $957.00 $6,960.00 $565.50 $304.50 $217.50 $1,087.50 $348.00 $478.50 $435.00 $1,261.50
= Notes: 1. based on 4 weeks per month page 2 of 4
m Rev Date: 7/20/18
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Westchester County Water District #1 - Consent Decree 13 Civ. 5475 {NSR)

Supplemental Environmental Projects Summary - Table 1 - Quarterly Report #12

April 1 thru June 30, 2017 luly 1 thru September 30, 2017 October 1 thru December 31, 2017
Collection Periods Collection Periods Collection Periods
4/510 4/28 5/3105/31 6/2 to 6/30 a/5 o 6/30 7/5t07/28 B/2t08/30 9/2 10 9/30 7/6 to 9/30 10/4 to 10/27 11/1t011/29 12/1t0 12/29 10/4 to 12/29
8 9 9 26 8 g 9 26 8 ) 9 26
2 2.25 2.25 2 2.25 2.25 2 2.25 2.25
25 12 13 50 34 23 21 78 a1 27 7 65
1628 748 714 3090 1484 759 1014 3257 1447 1595 265 3307
168 155 86 409 152 81 192 425 197 169 16 382
$2,000 $2,250 52,250 52,000 $2,250 $2,250 $2,000 $2,250 $2,250
$4,000 $4,500 $4,500 $4,000 $4,500 $4,500 $4,000 $4,500 54,500
$6,000 56,750 $6,750 $19,500.00 $6,000 $6,750 56,750 $19,500.00 56,000 $6,750 $6,750 $19,500.00
B 9 9 26 8 9 9 26 8 9 9 26
2 2.25 2.25 2 2.25 2.25 2 2.25 2.25
215 265 243 723 245 275 243 763 201 181 149 531
153 149 145 447 156 184 165 505 101 103 101 305
2,744 1,472 7,598 11,814 6,205 3,298 2,454 11,957 7,596 4,511 5,978 18,085
$823.20 $441.60 $2,279.40 $1,861.50 $989.40 $736.20 $2,278.80 $1,353.30 $1,793.40
50.00 $0.00 $0.00 $0.00 50.00 $0.00 50.00 $0.00 $0.00
$10,400.00 $11,700.00 $11,700.00 $10,400.00 $11,700.00 $11,700.00 $10,400.00 $11,700.00 $11,700.00
$2,510.08 $2,823.84 $2,823.84 $2,510.08 $2,823.84 $2,823.84 $2,510.08 $2,823.84 $2,823.84
$13,733.28 $14,965.44 $16,803.24 $45,501.96 $14,771.58 $15,513.24 $15,260.04 545,544.86 $15,188.88 $15,877.14 $16,317.24 $47,383.26
200 200 0 0
$8,700.00 $0.00 $8,700.00 $0.00 $0.00 50.00 $0.00 $0.00 $0.00 50.00 50.00
98 76 35 209 17 11 14 42 0 1 1 2
$4,263.00 $3,306.00 $1,522.50 $9,091.50 $739.50 $478.50 $609.00 $1,827.00 $0.00 543,50 $43.50 $87.00
Notes: 1. based on 4 weeks per mont page 3 of 4

Rev Date: 7/20/18
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Westchester County Water District #1 - Consent Decree 13 Civ. 5475 (NSR)

Supplemental Environmental Projects Summary - Table 1 - Quarterly Report #12

January 1 thru March 31, 2018

April 1 thru June 30, 2018

Totals and Consent Order Requirements

Collection Periods Collection Periods Consent Order ..
Total to date Total Remaining
1/3t01/31 2/12t0 2/28 3/2 to 3/30 1/3 to 3/30 4/410 4/30 5/2t05/31 6/1to0 6/30 4/4 to 6/30 Requirement {2}
9 8 9 26 8 9 9 26 305 312 7
2.25 2.00 225 2.00 2.25 2.25
g 10 16 35 25 24 34 83 763
658 290 522 1470 860 682 1436 3028 32191
92 48 39 179 80 52 74 206 3378
$2,250 $2,000 $2,250 52,000 $2,250 $2,250
$4,500 54,000 $4,500 54,000 54,500 54,500
$6,750 $6,000 56,750 $19,500.00 56,000 56,750 $6,750 $19,500.00 $228,750.00 5252,700.00 $23,950.00
9 8 9 26 8 9 9 26 305 269 -36
2.25 2.00 2.25 2.00 2.25 2.25
145 138 150 433 256 347 240 843 5,434
95 91 131 321 170 217 170 557 3,222
6,100 4,136 3,620 13,856 4,290 4,386 5,608 14,284 123,136
$1,830.00 $1,240.80 51,086.00 $1,287.00 §1,315.80 51,682.40
$0.00 50.00 50.00 50.00 $0.00 $0.00
$11,700.00 $10,400.00 $11,700.00 $10,400.00 $11,700.00 $11,700.00
$2,823.84 $2,510.08 $2,823.84 $2,510.08 52,823.84 $2,823.84
$16,353.84 $14,150.88 515,609.84 $46,114.56 $14,197.08 $15,839.64 $16,206.24 $46,242.96 $529,139.18 $408,529.00 -5120,610.18
0 4} 0 0 1] 0 4] 0 700
50.00 50.00 5000 $0.00 $0.00 50.00 $0.00 $0.00 $30,450.00
0 6 0 6 21 24 0 45 §99
$0.00 5261.00 $0.00 $261.00 $913.50 $1,044.00 $0.00 $1,957.50 $30,319.50 $30,000.00 -$319.50
Notes: 1. based on 4 weeks per month 2. The Consent Order Requirements were updated on April 11, 2018 pagedof4

Rev Date: 7/20/18
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Westchester

EPA - Westchester County - Consent Decree 13 Civ. 5475 (NSR) - Safe Drinking Water Act

Update: July 30, 2018

R e Table 2 - Quarterly Report #10 for October 1, 2017 to March 31, 2018 (Note: actual dates have been used if occur during the report preparation period)
SRR Consent Order Effective Date: September 2, 2015

10

10 Vil.20.b

VIL.20.b  |provide EPA with draft af Public Notice for review and approval

VI.20.c

>5

eptember 16, 2015

Page # | Paragraph Action Schedule Requirements Required Date S M_.m”“o__nn.uu Notes
—
Paragraph VIl. COMPLIANCE REQUIREMENTS —
9 VIL.20  |Interim measures required until completion of VII.19
q VIl.20.a [Back feed from Shaft 22
October 1, 2015 September 28, 2015
April 30, 2016 N/A The City of Yonkers stayed on back feed year round from May 1 to September 30, 2016
; . . October 1, 2016 October 1, 2016
Crisfield Pump Station Qctober 1 thru April 30, starting October 2015 : :
. r dela sl starting ctober April 30, 2017 N/A The City of Yonkers staved on back feed year round from May 1 to September 30, 2017
October 1, 2017 October 1, 2017 The City of Yonkers stayed on back feed year round from May 1 to March 22, 2018 then the KB pipeline was
returned to normal operations providing compliant water from the CAPS UV Facility
November 1, 2015 October 20, 2015
March 31, 2016 April 25, 2016 The City of Scarsdale extended the back feed to the week of April 25, 2016
. November 1, 2016 October 25, 2016
Reeves-Newsom P Stat N ber 1 thru March 31, ing N - :
F v wsom Pump Station ovember 1 thru March 31, starting Novemnber 2015 March 31, 2017 May 25, 2017
November 1, 2017 October 27, 2017 The City of Scarsdale was on backfeed until March 22, 2018 then the KB pipeline was returned to normal

compliant water from the CAPS UV Facllity

operations providi
from July 1 through September 30, 2015, date emailed to WCWD#1 members and WC HD

September 14, 2015

Public Natice of failure to comply with treatment

Cryptosporidium Action Plan - weekly water So:..so...._:m from

Kensico

>January 1, 2016 January 8, 2016  |from October 1 through March 31, 2016, date emalled to WCWD#1 members and WC HD
>April 1, 2016 April 8, 2016 from January 1 through June 30, 2016, date emailed to WCWOH1 members and WC HD
>July 1, 2016 July 1, 2016 from April 1 through September 30, 2016, date emailed to WCWDH1 members and WC HD
>QOctober 1, 2016 October 7, 2016 |from July 1 through December 31, 2016, date emailed to WCWD#H#1 members and WC HD
provide on a quarterly basis to Members in writing v._u_..:m.__._.. 1, 2017 January 5,2017  |from Dctober 1 through March 31, 2017, date emailed to WCWD#1 members and WC KD
>April 6, 2017 April 4, 2017 from January 1 through June 30, 2017, date emalled to WCWO#1 members and WC HD
>july 1, 2017 July 2, 2017 from April 1 through September 30, 2017, date emalled to WCWD#1 members and WC HD
>October 1, 2017 October €, 2007 |from July 1 through December 31, 2017, date emailed to WCWO#H1 members and WC HD
>January 1, 2018 January 12, 2018 _ |from October 1, 2017 through March 31, 2018, date emalled to WCWD#1 members and WC HD
>April 1, 2018 April 3, 2018 from January 1, 2018 through March 31, 2018, date emailed to WCWD#1 members and WC HD
June 29, 2018 final public notice - May 2015 consent order satisfied
>QOctober 1, 2015 October 8, 2015 |from July 1 through September 30, 2015, date posted to County Web sita
>January 1, 2016 January 8, 2016 |from October 1 through March 31, 2016, date posted to County Web site
>April 1, 2016 April B, 2016 from January 1 through June 30, 2016, date posted to County Web site
>July 1, 2016 July 11, 2016 from April 1 through September 30, 2016, date posted to County Web site
>October 1, 2016 October 7, 2016 |from July 1 through December 31, 20185, date posted to County Web site
publish 6 WC website until Consent Order termination &m::m._.: 1,2017 January 5,2017 _ |from Dctober 1 through March 31, 2017, date posted to County Web site
! >April 1, 2017 April 6, 2017 from January 1 through June 30, 2017, date posted to County Web site
>luly 1, 2017 July 2, 2017 from April 1 through September 30, 2017, date posted to County Web site
>October 1, 2017 October 6, 2017 |from July 1 through December 31, 2017, date posted to County Web site
»January 1, 2018 lanuary 12, 2018  |from October 1, mqu :...o:.m_.. March 31, 2018, date emalled to WOWD#1 members and WC HD
>April 1, 2018 April 4, 2018 from January 1, 2018 through March 31, 2018, date emailed to WCWOD#1 members and WC HD
June 29, 2018 final public notice - May 2015 consent order satisfied
within 14 days after effective Consent Order September 16, 2015 August s, 2015 MM“_._mEmzz on draft notice received from EPA on August 21, 2015, comments accepted by DEF on Aupust 24,
”””__._..”” Mw MWW Mwm_“_““.”_.m;ow“m_“ _m_“_”c_m”..,__mm_omshwwmum...ﬂ%e“m.._"__h.\wwﬂw“mﬂq h..,_h._..mmmp..mmo%nmm May 21, 2015 start date, the water monitoring reports are published weekly on WC website

11 VII.20.d  |Publish water Eo:_-o:_am results weekly on WC website
11 VIl.21 UV Facilities -
E- VIl.21.a_|Obtain Construction Bonding Authorization May 15, 2015

submit Final Design of UV treatment systems to NYSDOH, WCDOH

May 15, 2015

April 27, 2015

vil.2l.e

VIL21.F

12 .Eu-:wm:m Notice to Proceed for CAPS UV Fachi

no later than 60 days from receipt of NYSODOH design approval

May 15, 2015 May 15, 2015 Aprit 3, 2015
i, waib — < .._. - it NYS OOH and WC DOH ded 1 d A NYSDOH
ﬁ submit timely responses to requests or questions from NYSDOH August 21, 2015 L PR DL ALl RSl L TS LS L S BN SO AR TR E A bl 1l
approval received on August 21, 2015.
e S :
11 Vil.21.c |advertise UV treatment systems for bid October 20, 2015 September 4, 2015 |Installation contract bids received on October 7, 2015, purchase contract bids received on October 14, 2015

=
October 29, 2015 |The Notice to Proceed for the Purchase Contract includes both UV Facilities

complete purchase of major UV system equipment

all major OSPS UV system equipment on site
whichaver is later, therefore the reguired date is October 31, 2016

December 31, 2016
T

February 16, 2016
M January 26, 2016  [Notice to Proceed for the Construction Contract
August 15, 2016 July 15, 2016 Completion of shop witness testing of the OSPS5 UV Facility
[ . August 4, 2016  [Completion of shop witness »mu::m of the CAPS UV Facility
October 31, 2016 or 75 days after VIl.21.e {luly 15, 2016) is September 27, 2016 October 31, 2016 July 27, 2016
December 31, 2016 October 29, 2015
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12 Vil2Lh M““_,”_mm.m installation of OSPS UV Facility and Initiate startup and February 15, 2017 February 15, 2017 February 15, 2017
submit OSPS UV Facility certification of completion to NYSDOH and 15 days after completion of OSPS UV Facllity March 2, 2017 March 2, 2017 letter with Engineer's Certification of Public Water Improvement Project Completion submitted to NYSDOH and
12 VILILI WCDOH WCDOH on March 2, 2017
submit timely responses to requests or questions from NYSDOH or Comments received from NYSDOH on June 22, 2017 June 22 & 26, 2017 June 22 - Response provided to NYSDOH comment concerning UV lamp fallure
WCDOH June 26 - Response provided to NYSDOH comment concerning UVT analyzer
The City of White Plalns, NY experienced a major pipe break that interrupted testing of the Orchard Street UV
. Facility. A force majeure delay of 40 days, from May 15, 2017 to June 24, 2017, was granted by the US DOJ,
complete start-up and testing and commeng at f OSPS UV
12 VIL21,j mun_wq . . e May 15, 2017 - Original Consent Qrder Date - see note lune 24, 2017 June 24, 2017 refer to letter dated April 18, 2017. In accordance with Sectlon VII.20.a, the Orchard Street Pump Station will
be operated 24 hours/day, 7 days/week to maximize compliant water to the City of White Plains except when
the CAPS UV facility is operationally tested, This operation was maintained until the Central Avenue Pump
Station UV Facility commenced operation on March 13, 2018
May 15, 2017 or 9 months after Vil.21.e {August 4, 2016) is May 4, 2017 whichever
13 VI.21.k  [all major CAPS UV syst i t it y ' October 18, 2016
all major e is later, therefore, the required date is May 15, 2017 May 15, 2017 e
The UV facility is complete and fully tested with the exception of the utility connection for natural gas and the
13 VIL211 complete installation of CAPS UV Facility and initiate startup and December 15, 2017 December 15, 2017 December 15, 2017 engine generator automatic transfer switch have not been n..u_._._u eted. The testing with generator power was
testing performed in June 2018, the test was not successful. A modification to the gas system will be made and the
test re-preformed
submit CAPS UV Facility certification of completion to NYSDOH and 30 days aiter completion of CAPS UV Facility January 15, 2018 tanuary 11, 2018 letter with Engineer's Certification of Public Water Impravement Project Completion submitted to NYSDOH and
13 vil2Lm WCDOH WCDOH on January 11, 2018
submit timely responses to requests or questions from NYSDOH or April 23, 2018 Response provided to NYSDOH concerning status of standard and special conditions included in March 5, 2018
WCDOH ) completed works approva)
13 | vi2Ln Mm_w_wm start-up, testing and commence operation of CAPSUV 1) 1 501g March 15, 2018 March 13, 2018
Section VI1.24 allows for automatic extension based on timely and complete application submission to NYSDOH
i} obtain NYSOOH roval of final desi A t 15, 2015 is inciuded in th ; , , 2015
(i) obtain e ! e b I LD DS BT AR August 21, 2015 August 21 which was accomplished, therefare the required date has been updated to August 21, 2015
13 viL22
{ii) obtain NYSDOH completed works approval as referenced in The completed works approval includes three standard conditions and four special conditions, these conditions
March 5, 2018 A
paragraphs 21 (i) and (m) are being addressed under separate cover and the status is included in the quarterly report
JParagraph Vill. SUPPLEMENTAL ENVIRONMENTAL PROJECTS
14 VIL26.3 Enhanced pharmaceutical take back collection schedule increase by within 30 days after effective Consent Order Date October 2, 2015 tuly 1, 2015 enhanced schedule will remain In place for 3 years or completion of 312 additional collection days, whichever
an additional 2 day per week occurs first
15 VILIED Enhanced hazardous _._o:mm._a_n chemical collection schedule within 30 days after effective Consent Order Date October 2, 2015 luly 1, 2015 enhanced schedule shall remain in _.u_mnm _.o_.m.. years or completion of 269 {originally 220 days} additional
increase by one or two additional days per week April 11, 2018 collection days, which was accomplished during the first quarter 2018
. o luly 1, 2015 educate public about purpose, installation and maintenance - program complete when all rain barrels are
-$100, h of 55 galion rain | _ :
15 VIllL.26.c ””Hm_"__mu_._.m_ CLLE UL ALSER e OIS el within 30 days after effective Consent Order Date October 2, 2015 distributed, original value of rain barrels was $100,000, updated value is 530,000 which was accomplished
April 11, 2018 during the second quarter 2018




