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P.O. Box 7611

Washington, D.C. 20044-7611

Chief, Water Compliance Branch

Division of Enforcement and Compliance Assistance
U.S. Environmental Protection Agency, Region II
290 Broadway, 20th Floor

New York, NY 10007

Chief, Water and General Law Branch

Office of Regional Counsel

U.S. Environmental Protection Agency, Region II
290 Broadway, 16th Floor

New York, NY 10007

Re: DJ# 90-5-1-1-10536
To Whom Ever This May Concern:

Enclosed herewith is Westchester County’s Quarterly Report No. 5 for the time period of July —
September 2016.

WY1

Anthony Della Valle, P.E.
Director - Wastewater Treatment

cc: Andrew E. Krause, via e-mail
Cristine Irvin Phillips, via email ZN\ REDUCE
EES Case Management Unit, via email @ EE\U.YS&E
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Wastewater Treatment
Water Agency
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Westchester

gov.com

Robert P. Astorino
County Executive
Department of Envwomnmental Faoltes

Thumas J Laure, P.E.
Commssiones

October 27, 2016

Re: Westchester County Water District No. 1
CONSENT DECREE 13 Civ. 5475 (NSR)
Safe Drinking Water Act and Long Term 2 Enhanced Surface Water Treatment Rule
Quarterly Report — July to September 2016

To Whom This May Concern:

Enclosed is the quarterly report for Westchester County Water District No. 1 for July to
September 2016. The status and progress of the Compliance Measures are summarized below.

Interim Measures and Supplemental Environmental Project status for the previous quarter, July
1 thru September 30, 2016 (“Q5”) and to be performed in the next quarter October 1 thru
December 31, 2016 (“Q6”) are summarized as follows:

Provision of Compliant Water:

During Q5, in accordance with the intention of the Consent Order to provide compliant water to
the extent possible the back feed to the Crisfield Pump Station continued through September
30, 2016. Also, the back feed to the Reeves-Newson Pump Station was extended from March
30, 2016 to the week of April 25, 2016.

During Q6, the back feed of compliant water from Shaft 22 to the Reeves-Newsom Pump
Station will be started the week of October 24, prior to the requirement. The Crisfield Pump
Station back feed will be maintained for the entire quarter.

Public Notice Requirements:
During Q5, the public notice was provided to the Water District Members, the Westchester
County Health Department and posted on the Westchester County website on July 1, 2016.

During Q6, the public notice was provided to the Water District Members, the Westchester
County Health Department and posted on the Westchester County website on October 7, 2016.

additional explanation concerning the public notice. In general, most of the calls were in

Division of Solid Waste
Wastewater Treatment
Water Agency

As of September 30, 2016, the County has been contacted by 171 residents requesting :
O

270 North Avenue
New Rochelle, New York 10801 Telephone: (914) 813-5100 Fax: (914) 813-5460 Website:
westchestergov.com
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reference to health related issues and the residents were satisfied with the additional
information provided by the Westchester County Department of Environmental Facilities. No
calls have been received after September 30, 2016.

The Public Notice will continue to be updated on a quarterly basis, provided to the District
Members and Westchester County Health Department and posted on the Westchester County
website.

Cryptosporidium Action Plan and Enhanced Monitoring:

Prior to Q5, weekly monitoring of water from Kensico Reservoir was initiated on April 14,
2015, in advance of the May 21, 2015 Consent Order schedule. The weekly results have been
published on the Westchester County web site since initiation thru Q5. The results indicate no
presence of Cryptosporidium or Giardia in the source water. During Q6, the water monitoring
will continue and results will be posted on a weekly basis.

Supplemental Environmental Projects:
During Q5, the Supplemental Environmental Projects (SEPs) described below were offered to
residents of Water District No. 1; refer to attached Table 1 for detailed information.

Enhanced Pharmaceutical Take Back Collection:

During Q5, the H-MRF was opened two days per week for the exclusive use of Water
District No. 1 residents to dispose of expired and unwanted medications. During this
period, 86 Water District No. 1 households disposed of 339 Ibs. of medications at a total
cost to the County of $20,250.00 for handling and disposal. Since the SEPs were
implemented on July 1, 2015, 352 Water District No. 1 households disposed of 1,244 lbs.
of medications at a total cost to the County of $93,750.00 for handling and disposal. (The
Consent Order requires an expenditure of $252,700).

Enhanced Hazardous Household Chemical Collection:

During Q5, the County’s Household-Material Recovery Facility

(H-MRF) was open two days per week for the exclusive use of Water District No. 1
residents to dispose of hazardous household wastes. During this period, 393 Water
District No. 1 households disposed of 15,653 Ibs. of hazardous household materials at a
total cost to the County of $48,267.42 for handling and disposal. Since the SEPs were
implemented on July 1, 2015, 1,328 Water District No. 1 households disposed of 36,437
1bs. of hazardous household materials at a total cost to the County of $212,652.62 for
handling and disposal. (The Consent Order requires an expenditure of $338,529).

Rain Barrel Distribution Program:

During Q5, DEF distributed rain barrels free of charge to 160 residents of Water District
No. 1. The cost of these rain barrels totaled $6,960.00. Since the SEPs were
implemented on July 1, 2015, DEF distributed rain barrels free of charge to 341 residents
of Water District No. 1. The cost of these rain barrels totaled $14,746.50. (The Consent
Order requires the County to spend $100,000 toward the distribution of rain barrels to
Water District No. 1 residents).

The SEP’s will continue during the next quarter.
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Section VII and VIII Milestones:

The UV Treatment Systems received design approval from NYS DOH on August 21, 2015.
The projects were advertised for bids on September 4, 2015 in advance of the October 20, 2015
Consent Order Schedule. Bids were received on October 7, 2015 for the Construction Project
and on October 14, 2015 for the Purchase Contract. The bids were determined to be
acceptable. The Purchase Contract was awarded with Notice to Proceed on October 29, 2015.
The County cleared the sites in preparation for construction. The Construction Project was
awarded on December 22, 2015 and Notice to Proceed occurred on January 26, 2016, 20 days
in advance of the February 16, 2016 Consent Order Schedule.

During Q5, electrical and roofing work proceeded on the Orchard Street Facility UV Building
and the generator was installed. Also, the Central Avenue UV Facility Building fabrication
was progressed and the foundation completed.

In Q6, the Orchard Street Facility UV Building construction will be completed. Also, the
Central Avenue UV Facility Building fabrication will be completed, delivered and placed on
the foundation. The building roofing, electrical and mechanical work will proceed.

The Section VII and VIII milestones for Q5 and Q6 are identified on attached Table 2. All
milestones in Q5 were completed in advance of the Consent Order Schedule and all milestones
in Q6 are projected to be completed in advance of the Consent Order Schedule.

I certify under penalty of law, pursuant to 28 U.S.C. §1746, that this document and all
attachments were prepared under my direction or supervision in accordance with a system
designed to assure that qualified personnel properly gather and evaluate the information
submitted. Based on personal knowledge or my inquiry of the person or persons who manage
the system, or those persons directly responsible for gathering such information, the
information submitted is, to the best of my knowledge and belief, true, accurate, and complete.
I am aware that there are significant penalties for submitting false information, including the
possibility of fine and imprisonment for knowing violations.

Sincerely,

A bt

Anthony Della Valle, P.E.
Director, Wastewater Treatment
AD:lal

Enclosure



f?g%mvﬁwwuﬁ Westchester County Water District #1 - Consent Decree 13 Civ. 5475 (NSR)
Supplemental Environmental Projects Summary - Table 1 - Quarterly Report #5
July 1 thru September 30, 2015 October 1 thru December 31, 2015 January 1 thru March 31, 2016 April 1 thru June 30, 2016
Supplemental Environmental Projects Collection Periods Collection Periods Collection Periods Collection Periods
7/1to7/31 8/5 to 8/28 9/2 to 9/25 7/1t09/25 | 10/2 to10/30 | 11/4 to 11/25 | 12/2 to 12/30 | 10/2 to 12/30] 1/6 to 1/29 2/3to 2/26 3/2to 3/30 1/6 to 3/30 4/1to 4/29 5/4to5/27 6/1to 6/29
[Enhanced Pharmaceutical Take Back CGollection
—.:Qmmmmm number of collection days at H-MRF 9 8 9 26 9 6 8 23 8 8 9 25 7 8 9
—.:n_‘mmmmn collection days per week (1) 2.25 2.00 2.25 2.25 1.50 2.00 2.00 2.00 2.25 1.75 2.00 2.25
—vm&nimz:n Households 44 31 30 105 18 17 22 57 14 17 16 47 13 12 32
—n of RX 798 595 642 2035 562 1170 1329 3061 990 918 1139 3047 496 609 1173
—donm_ - lbs 65 61 71 197 79 94 73 246 51 102 84 237 44 27 154
—_Sm&nmzo: Disposal at Resco ($250 per day) $2,250 $2,000 $2,250 $2,250 $1,500 $2,000 $2,000 $2,000 $2,250 $1,750 $2,000 $2,250
lLaw Enforcement Supervision ($500 per day estimate) $4,500 $4,000 $4,500 $4,500 $3,000 $4,000 $4,000 $4,000 $4,500 $3,500 $4,000 $4,500
Total Monthly Expenditures $6,750 $6,000 $6,750 $19,500.00 $6,750 $4,500 $6,000 $17,250.00 $6,000 $6,000 $6,750 $18,750.00 $5,250 $6,000 $6,750
[Enhanced Hazardous Household Chemical Collection
[increased number of collection days at H-MRF 9 8 9 26 9 6 8 23 8 8 9 25 7 8 9
—.:nqmmmmn collection days per week (1) 2.25 2 2.25 2.25 15 2 2 2 2.25 1.75 2 2.25
—vm_inmumm:w Households 71 96 94 261 117 56 50 223 49 58 81 188 99 79 85
—mrqm&mq Service 36 40 38 114 45 42 38 125 31 37 54 122 0 42 0
- —Imum_do:m Waste - Ibs 850 2730 1950 5530 1568 1934 2167 5669 889 764 2100 3753 1488 430 3914
® —n:mamnm_ Disposal and Handling ($0.30 per Ib) $255.00 $819.00 $585.00 $470.40 $580.20 $650.10 $266.70 $229.20 $630.00 $446.40 $129.00 $1,174.20
=3 —ZnI<< fee (54.75 per ton) $0.00 $1.52 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
m —_SOE_ﬁmzo: fee (51,300 per day) $11,700.00 $10,400.00 $11,700.00 $11,700.00 $7,800.00 $10,400.00 $10,400.00 $10,400.00 $11,700.00 $9,100.00 $10,400.00 $11,700.00
@) loer staffing ($313.76/day) $2,823.84 $2,510.08 $2,823.84 $2,823.84 $1,882.56 $2,510.08 $2,510.08 $2,510.08 $2,823.84 $2,196.32 $2,510.08 $2,823.84
ADn [Total Monthly Expenditure $14,778.84 $13,730.60 $15,108.84 $43,618.28 $14,994.24 $10,262.76 $13,560.18 $38,817.18 $13,176.78 $13,139.28 $15,153.84 $41,469.90 $11,742.72 $13,039.08 $15,698.04
< Rain Barrels Distribution Program
% 14 Purchased 100 0 100 200 0 0 0 0 0 0 0 0 0 100 0
S Vatue of Purchased Barrels $4,350.00 $0.00 $4,350.00 $8,700.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $4,350.00 $0.00
z J# Distributed 2 12 15 29 14 20 5 39 4 3 3 10 90 4 9
W —<m_:m of Distributed barrels (543.5 per barrel) $0.00 $522.00 $652.50 $1,174.50 $609.00 $870.00 $217.50 $1,696.50 $174.00 $130.50 $130.50 $435.00 $3,915.00 $174.00 $391.50
M_ Notes: 1. based on 4 weeks per month
o Rev Date: 10/21/16
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Westchester County Water District #1 - Consent Decree 13 Civ. 5475 (NSR)

Supplemental Environmental Projects Summary - Table 1 - Quarterly Report #5

July 1 thru September 30, 2016

Totals and Consent Order Requirements

Collection Periods Consent Order Total
Total to date X o
_ 4/6 to 6/29 7/6to07/29 8/3 to 8/31 9/2 to 9/30 7/6 to 9/30 Requirement xm:._m_:_:m.l
24 9 9 9 27 125 312 187
2.25 2.25 2.25
57 27 32 27 86 352
2278 856 1198 891 2945 13366
225 109 124 106 339 1244
$2,250 $2,250 $2,250
$4,500 $4,500 $4,500
$18,000.00 $6,750 $6,750 $6,750 $20,250.00 $93,750.00 $252,700.00 $158,950.00
24 9 9 9 27 125 220 95
2.25 2.25 2.25
263 115 153 125 393 1328
42 0 88 80 168 571
5832 4016 6420 5217 15653 36437
$1,204.80 $1,926.00 $1,565.10
$0.00 $0.00 $0.00
$11,700.00 $11,700.00 $11,700.00
$2,823.84 $2,823.84 $2,823.84
$40,479.84 $15,728.64 $16,449.84 $16,088.94 $48,267.42 $212,652.62 $338,529.00 $125,876.38
100 200 200 500
$4,350.00 $8,700.00 $0.00 $0.00 $8,700.00 $21,750.00
103 68 70 22 160 341
$4,480.50 $2,958.00 $3,045.00 $957.00 $6,960.00 $14,746.50 $100,000.00 $85,253.50

Notes: 1. based on 4 weeks per month
Rev Date: 10/21/16
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Mestchester

EPA - Westchester County - Consent Decree 13 Civ. 5475 (NSR) - Safe Drinking Water Act
Table 2 - Quarterly Report #5 for July 1, 2016 to September 30, 2016 (Note: actual dates have been used if occur during the report preparation period)

== oom
o Consent Order Effective Date: September 2, 2015
Update: October 25, 2016
Summary of Actions, Schedule and Milestones
A jected
Page # | Paragraph Action Schedule Requirements Required Date ctual ooanﬂemn e Notes
Paragraph VII. COMPLIANCE REQUIREMENTS
9 VI1.20  |Interim measures required until completion of VII.19
9 VIl.20.a |Back feed from Shaft 22:
October 1, 2015 September 28, 2015
Crisfield Pump Station October 1 thru April 30, starting October 2015 April 30, 2016 The City of Yonkers stayed on back feed year round from May 1 to September 30, 2016
October 1, 2016 October 1, 2016
November 1, 2015 QOctober 20, 2015
Reeves-Newsom Pump Station November 1 thru March 31, starting November 2015 March 30, 2016 April 25, 2016 The City of Scarsdale extended the back feed to the week of April 25, 2016
November 1, 2016 October 25, 2016
>September 16, 2015 | September 14, 2015 |from July 1 through September 30, 2015, date emailed to WCWD#1 members and WC HD
>January 1, 2016 January 8, 2016 from October 1 through March 31, 2016, date emailed to WCWD#1 members and WC HD
provide on a quarterly basis to Members in writing >April 1, 2016 April 8, 2016 from January 1 through June 30, 2016, date emailed to WCWD#1 members and WC HD
>July 1, 2016 July 1, 2016 from April 1 through September 30, 2016, date emailed to WCWD#1 members and WC HD
10 VIL20.b  |Public Notice of failure to comply with treatment >October 1, 2016 October 7, 2016 from July 1 through December 31, 2016, date emailed to WCWD#1 Bmﬂcmqm and WC HD
>QOctober 1, 2015 October 8, 2015 from July 1 through September 30, 2015, date posted to County Web site
>January 1, 2016 January 8, 2016 from October 1 through March 31, 2016, date posted to County Web site
publish on WC website until Consent Order termination >April 1, 2016 April 8, 2016 from January 1 through June 30, 2016, date posted to County Web site
>July 1, 2016 July 11, 2016 from April 1 through September 30, 2016, date emailed to WCWD#1 members and WC HD
>0ctober 1, 2016 October 7, 2016 from July 1 through December 31, 2016, date emailed to WCWD#1 members and WC HD
C ts on draft noti i EPAon A , , ment: ted by DEF on August 24,
10 VIL.20.b |provide EPA with draft of Public Notice for review and approval within 14 days after effective Consent Order September 16, 2015 August 5, 2015 NM“:mBm: 50 ice received from on August 21, 2015, comments accepted by onAue
11 VII.20.c  |Cryptosporidium Action Plan - weekly water monitoring from Kensico EE,E Sbldaysioiiconsentioidey mcca LUREIE ~>u._.__ s Nou@ il qunEhoL May 21, 2015 start date, the water monitoring reports are published weekly on WC website
within 10 days from date of Lodging (May 21, 2015) whichever is later May 31, 2015
11 VI.20.d |Publish water monitoring results weekly on WC website June 5, 2015 May 21, 2015
11 VIL.21  |UV Facilities
11 Vil.21.a |Obtain Construction Bonding Authorization May 15, 2015 May 15, 2015 April 27, 2015
submit Final Design of UV treatment systems to NYSDOH, WCDOH May 15, 2015 May 15, 2015 April 3, 2015
11 | wvizib [PRdEPA
submit timely responses to requests of questions from NYSDOH August 21, 2015 Responses to .z<m DOH and WC DOH comments provided on June 23, July 20 and August 13, 2015. NYSDOH
approval received on August 21, 2015.
11 Vil.21.c |advertise UV treatment systems for bid no later than 60 days from receipt of NYSDOH design approval October 20, 2015 September 4, 2015 |Installation contract bids received on October 7, 2015, purchase contract bids received on October 14, 2015
2 : , provs
12 ViI21.d issue Notice to Proceed for OSPS UV Facility February 16, 2016 February 16, 2016 October 29, 2015 .—:m.zo:nm to Proceed for the uc_,n:.mmm Contract includes both UV Facilities
January 26,2016  [Notice to Proceed for the Construction Contract
12 Vii.21.e |compiete purchase of major UV system equipment August 15, 2016 August 15, 2016 JulyIS20%6 no_ﬂ_u_mao: of shop sﬁ:mmm ﬁmmnq:m of the OSPS UV Faclity
August 4, 2016 Completion of shop witness testing of the CAPS UV Facility
12 | vi21f [all major OSPS UV system equipment on site i bR eSO VR Pl PO B I Ll e el October 31, 2016 July 27, 2016
whichever is later, therefore the required date is October 31, 2016
12 Vil.21.g {issue Notice to Proceed for CAPS UV Facility December 31, 2016 December 31, 2016 October 29, 2015
12 VIL2Lh Moﬁu_mﬁm installation of OSPS UV Facility and initiate startup and February 15, 2017 February 15, 2017 January 20, 2017
esting
submit OSPS UV Facility certification of completion to NYSDOH and 1,0 . ¢ -+ completion of OSPS UV Facility February 4, 2017 February 3, 2017
12 Vil.21.i WCDOH
- imely responses to requests or questions from NYSDOH or
12 Vil21 non._u_mﬁ start-up and testing and commence operation of OSPS UV May 15, 2017 May 15, 2017 May 5, 2017
Facility
. R . May 15, 2017 or 9 months after VIl.21.e (August 4, 2016) is October 17, 2016
1 Vil.21.k |all major CAPS UV system equipment on site May 15, 2017 October 18, 2016
3 . i uip whichever is later, therefore, the required date is May 15, 2017 i '
13 ViL21d Moﬂu_mﬂm installation of CAPS UV Facility and initiate startup and December 15, 2017 December 15, 2017 May 2, 2017
esting
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submit CAPS UV Facility certification of completion to NYSDOH and

30 days after completion of CAPS UV Facility June 1, 2017 May 26, 2017
13 Vil.21.m Liidplel)
" [submit timely responses to requests or questions from NYSDOH or
WCDOH
13 | vi2in MH_ﬂw”m start-up, testing and commence operation of CAPSUV |\ /¢ 018 March 15, 2018 August 4, 2017
i 11.24 all atic extension b n timely and lete applicati bmission to NYSDOH
{i) obtain NYSDOH approval of final design August 15, 2015 is included in the Consent Order, see note August 21, 2015 August 21, 2015 mmn.:os v 2 o<<.m for agiopatic ex mzm_os_ ased on timely and camplete application submissi
13 ViL22 which was accomplished, therefore the required date has been updated to August 21, 2015
(ii) obtain NYSDOH completed works approval as referenced in
paragraphs 21 (i) and (m)
Paragraph VIIl. SUPPLEMENTAL ENVIRONMENTAL PROJECTS
Enh i i i i in in place f leti ditional collecti , whi
14 Vill.26.3 n m:nm.a pharmaceutical take back collection schedule increase by within 30 days after effective Consent Order Date October 2, 2015 July 1, 2015 m::m:nwa schedule will remain in place for 3 years or completion of 312 additional collection days, whichever
an additional 2 day per week occurs first
i i le shall ini for3 leti 220 additional collection days, whicheve
15 VIIL26.b .m::m:nmn. hazardous :oﬁm.:.o_n chemical collection schedule within 30 days after effective Consent Order Date October 2, 2015 July 1, 2015 m::m:nma schedule shall remain in place for 3 years or completion of 220 additional collection days, whichever
increase by one or two additional days per week occurs first
- POTTI— - - - - . - & hen all rai
15 VIIL26.¢ Rain barrel distribution program - $100,000 worth of 55 gallon rain in 30 days after effective Consent Order Date October 2, 2015 1uly 1, 2015 educate public about purpose, installation and maintenance - program complete when all rain barrels are

barrels

distributed




